

National Mining Memorial Financial Profile

Phase 1: Site Preparation, Design and Memorial Statue

<u>Design</u>

Budget Source	Amo	ount
CCBC Urban Renewal	£	24,000
Area Forum 11/12	£	2,140
Area Forum 12/13	£	4,000
TOTAL	£	30,140
Actual Cost of Site Preparation and Design	-£30	,140.00
Shortfall		£0

Memorial Statue

Budget Source	Amount
CCBC Cabinet	£50,000
Aber Valley Community Council	£10,000
Welsh Government - CyMAL	£23,000
Aber Valley Heritage Group	£20,000
CCBC Urban Renewal	£17,000
TOTAL	£120,000
Actual Cost of Statue	-£120,000.00
Shortfall	£0

Phase 2: Memorial Garden

Budget Source	Amount (Inc. VAT)
RDP Village Renewal Funding/Community	.,,
Regeneration Fund	£46,071
Welsh Government Tidy Towns	£13,342
Heritage Lottery Fund	£10,462
Aber Valley Heritage Group	£15,000
CCBC Urban Renewal	£29,000
BSW Timber	£2,500
CCBC Enhanced Maintenance Budget	£2,000
Area Forum 11/12	£1,718
Groundwork Caerphilly	£1,000
CCBC Private Housing NRA 12/13	£6,000
CCBC Private Housing NRA 13/14	£10,000
Area Forum 13/14	3,676
TOTAL	£140,770
Estimated Cost of Landscaping	-£160,770
Shortfall (includes contingency)	£20,000

Phase 3: Event

Budget	Amount
Event – Total Estimate	£15,000
Funds Available	£0.00
Shortfall	£15,000

Phase 4: National Memorial Pathway (CCBC is only liable for its £7,000 contribution)

Budget Amount (Sponsorship Received)	Amount (Inc. VAT)
Bridgend Council	£500
Caerphilly Council	£7,000
Cardiff Council	£5,000
Flintshire Council	£500
Merthyr Tydfil Council	£500
Powys Council	£1,000
Rhondda Cynon Taf Council	£23,000
Torfaen Council	£500
Wrexham Council	£1,000
Argoed Community Council	£200
Porthcawl Town Council	£500
Bert Abrahams Donation	£500
Caerphilly Town Council	£1,000
TOTAL	£41,200
Actual cost of tiles and ground preparation	-£100,000.00
Shortfall	-£58,800