
 

 

Am unrhyw ymholiad yn ymwneud â'r agenda hwn cysylltwch â Charlotte Evans 
 (Rhif Ffôn: 01443 864210   Ebost: evansca1@caerphilly.gov.uk) 

 
Dyddiad: Dydd Mercher, 25 Hydref 2017 

 
 
 
 
Annwyl Syr/Fadam, 
 
Bydd cyfarfod Cabinet yn cael ei gynnal yn Ystafell Sirhywi, Tŷ Penallta, Tredomen, Ystrad Mynach ar 
Dydd Mercher, 1af Tachwedd, 2017 am 2.00 pm. i ystyried materion a gynhwysir yn yr agenda canlynol.  
Mae croeso i chi ddefnyddio’r iaith Gymraeg yn y cyfarfod, a dylid rhoi cyfnod rhybudd o 3 diwrnod gwaith 
os ydych yn dymuno gwneud hynny.  Bydd cyfieithu ar y pryd yn cael ei ddarparu ar gais. 
 

Yr eiddoch yn gywir, 

 
Chris Burns 

PRIF WEITHREDWR DROS DRO 
 

A G E N D A 
 

Tudalennau 
  

1  I dderbyn ymddiheuriadau am absenoldeb  
 

 
2  Datganiadau o Ddiddordeb. 

 
  

 
 

Atgoffi’r Cynghorwyr a Swyddogion o'u cyfrifoldeb personol i ddatgan unrhyw fuddiannau personol 
a/neu niweidiol mewn perthynas ag unrhyw eitem o fusnes ar yr agenda hwn yn unol â Deddf 
Llywodraeth Leol 2000, Cyfansoddiad y Cyngor a'r Cod Ymddygiad ar gyfer Cynghorwyr a 
Swyddogion. 
 
I gymeradwyo a llofnodi’r cofnodion canlynol:- 
 
3  Cynhaliwyd y Cabinet ar 18fed Hydref 2017.  

Pecyn Dogfennau Cyhoeddus



 

 

1 - 4 
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4  Adolygiad Swyddfa Archwilio Cymru o'r Rhaglen SATC.  
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6  Polisi Trafnidiaeth Gynorthwyol Gwasanaethau Cymdeithasol.  

79 - 114 
 

7  Adolygiadau Risgiau Lleol Swyddfa Archwilio Cymru: Rheoli Asedau A Rheoli Gwybodaeth A 
Thechnoleg - Cyngor Bwrdeistref Siriol Caerffili.  

115 - 130 
 

 
Cylchrediad: 
 
Cynghorwyr 
 C.J. Cuss, N. George, C.J. Gordon, Mrs B. A. Jones, P.A. Marsden, S. Morgan, L. Phipps, D.V. Poole a 
Mrs E. Stenner,  
 
A Swyddogion Priodol. 



  

 

 

 
CABINET 

 

COFNODION Y CYFARFOD A GYNHALIWYD YN NHŶ PENALLTA, TREDOMEN 

AR DDYDD MERCHER, 18FED HYDREF 2017 AM 2.00 P.M. 
 

 
YN BRESENNOL  

 
Y Cynghorydd Mrs B.A. Jones – Cadeirydd (Llywyddu) 

 
Cynghorwyr: 

 
 C.J. Cuss (Gofal Cymdeithasol a Lles), N. George (Gwasanaethau'r Gymdogaeth), C.J. 

Gordon (Gwasanaethau Corfforaethol), S. Morgan (Economi, Isadeiledd a Chynaliadwyedd), 
L. Phipps (Cartrefi a Lleoedd) a Mrs E. Stenner (Yr Amgylchedd a Diogelwch y Cyhoedd).  

 
 

Ar y cyd gyda: 
 
 C. Harry (Cyfarwyddwraig Gorfforaethol - Cymunedau) 

 
 

Hefyd yn Bresennol: 
 

 J. Jones (Rheolwraig Llywodraethu Gwybodaeth Gorfforaethol), P. Lewis (Pennaeth TG Dros 
Dro), M. Headington (Rheolwr Gwasanaethau Cludiant a Mannau Gwyrdd), S. Ellis 
(Arweinydd Cynhwysiant ac ADY), J. Southcombe (Rheolwraig Gwasanaethau Ariannol), K. 
Cole (Prif Swyddog Addysg) S. Harris (Pennaeth Cyllid Corfforaethol Dros Dro) a C. Evans 
(Swyddog Gwasanaethau Pwyllgor). 

 
  
1.  YMDDIHEURIADAU DROS ABSENOLDEB 
 

Derbyniwyd ymddiheuriadau am absenoldeb oddi wrth y Cynghorwyr Mrs P.A. Marsden 
(Addysg a Chyflawniad) a D.V. Poole (Arweinydd) a C. Burns (Prif Weithredwr Dros Dro), N. 
Scammell (Cyfarwyddwraig Gweithredol Gwasanaethau Corfforaethol a A151) a D. Street 
(Cyfarwyddwr Corfforaethol - Gwasanaethau Cymdeithasol). 

 
 
2. DATGANIADAU O DDIDDORDEB 
 
 Ni chafwyd datganiadau o ddiddordeb ar ddechrau nac yn ystod y  cyfarfod. 
 
 
3. CABINET - 4YDD HYDREF 2017 
 

PENDERFYNWYD cymeradwyo cofnodion y cyfarfod a gynhaliwyd ar 4ydd Hydref 
2017 (rhifau cofnod. 1-6)  - a'u llofnodi fel cofnod cywir.   
 
 
 

Page 1

Eitem Ar Yr Agenda 3



  

 MATERION SYDD ANGEN PENDERFYNIADAU GWEITHREDOL 
 
 
4. DIWYGIAD DIOGELU DATA  
 
 Roedd yr adroddiad, a gyflwynwyd i'r Pwyllgor Craffu Polisi ac Adnoddau ar 3ydd Hydref 

2017, yn rhoi gwybodaeth i'r Cabinet am ofynion y diwygiad diogelu data i ddod a gweithredu 
corfforaethol i fynd i'r afael â'r gofynion. 

 
 Nodwyd bod Llywodraeth y DU yn ddiweddar wedi cyflwyno Bil Diogelu Data drafft i Dŷ'r 

Arglwyddi i ddisodli Deddf Diogelu Data 1998 a darparu fframwaith cyfreithiol cynhwysfawr ar 
gyfer diogelu data yn y DU, gan ategu gofynion y Rheoliad Diogelu Data Cyffredinol (GDPR ) 
a fydd yn uniongyrchol berthnasol yn y DU o 25ain Mai 2018.   

 
 Cynghorwyd y Cabinet am effeithiau allweddol o ddiwygio diogelu data fel y nodwyd yn yr 

adroddiad.  Nodwyd y byddai'r newidiadau yn gosod mwy o ofyniad am atebolrwydd a 
Phreifatrwydd drwy Ddylunio, a gofynion.  Mae mwy o hawliau hefyd ar gyfer pynciau data, 
gan gynnwys hawliau i wybod beth fydd y Cyngor yn ei wneud â'u data, ac amserlenni adrodd 
tynnach, gan gynnwys adrodd torriadau gorfodol o fewn 72 awr. Cyfeiriwyd Aelodau hefyd at 
Bolisi Rheoli Risg Gwybodaeth y Cyngor a atodwyd i'r adroddiad, sydd wedi'i ddiweddaru i 
ymdrin â gofynion diogelu data newydd, ac mae'n ymgorffori nifer o newidiadau, megis 
hyrwyddo'r defnydd o Asesiadau Effaith Preifatrwydd pan fo angen, ac amlder adroddiadau ar 
Gofrestrau Risg Gwybodaeth Ardal Gwasanaeth i'r Uwch Berchennog Risg Gwybodaeth yn 
newid o chwarterol i bob chwe mis. 

 
Diolchodd yr Aelodau i'r Swyddogion am yr adroddiad manwl a gofynnodd am ragor o 
wybodaeth am y rhaglen hyfforddi sy'n gysylltiedig â'r ddeddfwriaeth newydd, i liniaru'r risg o 
dorriad.  Esboniodd swyddogion y bydd y maint o hyfforddiant yn cael ei ail-lansio yn flynyddol 
i hyrwyddo ymwybyddiaeth o ofynion diogelu data, er mwyn sicrhau bod staff yn gwbl 
ymwybodol o'u cyfrifoldebau.   

 
Yn dilyn ystyriaeth a thrafodaeth, cynigiwyd ac eiliwyd bod yr argymhellion yn yr  adroddiad 
yn cael eu cymeradwyo.  Cytunwyd ar hyn yn unfrydol drwy godi dwylo. 

 
  PENDERFYNWYD am y rhesymau a gynhwysir yn Adroddiad y Swyddog: - 
 
  (i) nodi gofynion y diwygiad diogelu data a gweithredu corfforaethol sydd i ddod 
   i fynd i'r afael â'r gofynion hyn; 
 
  (ii) cymeradwyo'r Polisi Rheoli Risg Gwybodaeth diwygiedig a atodir i'r adroddiad. 
    

 
 

5. FFIOEDD CLADDU PLANT 
 
 Roedd yr adroddiad yn gofyn am farn y Cabinet ar sefydlu Memorandwm Cyd-ddealltwriaeth 

rhwng Llywodraeth Cymru a Llywodraeth Leol ledled Cymru mewn perthynas â mabwysiadu 
ymagwedd gyson at ffioedd claddu plant. 

 
 Gofynnwyd i'r Aelodau nodi bod yr adroddiad o ganlyniad i'r ymgyrch ddiweddar a arweinwyd 

gan Carolyn Harris (AS Dwyrain Abertawe) i ddileu taliadau a osodir gan Awdurdodau lleol ar 
gyfer claddu plant. 

 
Ar 1af Chwefror 2017, penderfynodd y Cabinet dynnu ffioedd claddu plant hyd at, ac yn 
cynnwys, 16 oed.  Fodd bynnag, byddai costau ynghlwm wrth brynu Hawliau Claddu Unigryw 
a ddewiswyd gan y teulu sy'n galaru.  
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 Nodwyd bod yr Memorandwm Cyd-ddealltwriaeth a gynigir gan Lywodraeth Cymru yn 
awgrymu bod pob Cyngor yn cytuno i roi'r gorau i godi ffioedd am gladdu neu amlosgi plant a 
mabwysiadu diffiniad cyffredin o blentyn sy'n cynnwys plant hyd at 18 mlwydd oed. 

  
 Fodd bynnag, mae llawer iawn o waith yn ofynnol rhwng swyddogion a Llywodraeth Cymru 
 i sefydlu pa ffioedd y dylid eu cynnwys ac a oes unrhyw amodau neu gyfyngiadau. Mae barn 
gyffredin i'w sefydlu yn yr hyn a gynhwysir yn/a olygir gan y “tynnu ffioedd”. 

 
 Yn dilyn ystyriaeth a thrafodaeth, cynigiwyd ac eiliwyd bod yr argymhelliad yn yr adroddiad yn 

cael ei gymeradwyo.  Cytunwyd ar hyn yn unfrydol drwy godi dwylo. 
 

PENDERFYNWYD am y rhesymau a gynhwysir yn Adroddiad y Swyddog: - 
 

(i) mae'r Awdurdod yn ymrwymo i gydweithio'n agos â Llywodraeth Cymru ar 
ffurfio'r Memorandwm Cyd-ddealltwriaeth mewn perthynas â chladdedigaethau 
plant; 

 
(ii) unwaith bod y Memorandwm Cyd-ddealltwriaeth terfynol yn cael ei ddrafftio, 

cyflwynir adroddiad pellach i'r Cabinet. 
 
 
6. DATBLYGU GWASANAETH CYFUNEDIG SYNHWYRO A CHYFATHREBU (SENCOM) 
 
 Gofynnodd yr adroddiad, a gyflwynwyd i'r Pwyllgor Craffu Addysg Gydol Oes ar 26ain Medi 

2017, am gymeradwyaeth y Cabinet i drosglwyddo Gwasanaeth Nam ar y Golwg Gwent, a 
gynhelir ar hyn o bryd a'i reoli gan Gyngor Bwrdeistref Sirol Caerffili (CBSC), ar ran y pum 
Awdurdod Lleol yng Nghonsortiwm De Ddwyrain Cymru i Gyngor Bwrdeistref Sirol Torfaen.  
Ar hyn o bryd mae Torfaen yn cynnal a rheoli'r Gwasanaeth Nam ar y Clyw a'r Timau 
Ymyrraeth Cyfathrebu ar ran y rhanbarth.   

 
 Roedd yr adroddiad yn manylu ar yr holl ganlyniadau ymgynghori a wnaed rhwng Tachwedd 

2016 a Mehefin 2017 mewn perthynas â'r cynnig. Nodwyd bod yr adborth yn gyffredinol yn 
gadarnhaol gyda staff y gwasanaeth yn nodi buddion megis mwy o hyblygrwydd, defnydd 
mwy effeithlon o adnoddau a chyllidebau cyfun, fodd bynnag, roedd rhai o'r bygythiadau a 
nodwyd yn cynnwys y posibilrwydd o golli systemau TG, cysoni disgrifiadau swyddi a thelerau 
ac amodau.  Ar ôl ymgynghori â chydweithwyr y trydydd sector, roedd yr adborth yn bositif a 
theimlwyd bod yr amserlenni'n ddigonol i sicrhau pontio a pharhau'r gwasanaeth yn esmwyth, 
gan ddarparu y lleiaf o amharu ar Ddefnyddwyr Gwasanaeth. 

 
 Yn dilyn ystyriaeth a thrafodaeth, cynigiwyd ac eiliwyd bod yr argymhelliad yn yr adroddiad yn 

cael ei gymeradwyo.  Cytunwyd ar hyn yn unfrydol drwy godi dwylo. 
 
 PENDERFYNWYD am y rhesymau a gynhwysir yn adroddiad y Swyddogion i 

drosglwyddo'r Gwasanaeth Nam ar y Golwg (VI) i CBS Torfaen. 
 
 

7. BLAENRAGLEN WAITH Y CABINET 
 

Roedd yr adroddiad yn ceisio cadarnhad BlaenRaglen Waith y Cyngor am gyfnod o Hydref 
2017 i Ionawr 2018. 

 
Roedd yr adroddiad yn amlinellu'r Blaenraglen Waith arfaethedig ar gyfer adroddiadau 
Cabinet yn y dyfodol. 

 
 Mae Blaenraglen Waith y Cabinet yn cael ei diweddaru yn rheolaidd er mwyn adlewyrchu 

unrhyw newidiadau sy’n cael eu gwneud iddi ers iddi gael ei chytuno yn gyntaf ar yr 22ain o 
Ionawr 2014.  
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 Gofynnwyd i'r Cabinet nodi bod rhai newidiadau ac eitemau ychwanegol wedi'u hychwanegu 
at y Rhaglen ers cyhoeddi'r adroddiad ac amlygwyd y rhain gan y Swyddog cyflwyno. 

 
Yn dilyn ystyriaeth a thrafodaeth, cynigiwyd ac eiliwyd bod yr argymhelliad yn yr adroddiad yn 
cael ei gymeradwyo.  Cytunwyd ar hyn yn unfrydol drwy godi dwylo. 

 
PENDERFYNWYD am y rhesymau a gynhwysir yn yr adroddiad, ac yn ddarostyngedig 
i newidiadau a amlinellwyd yn y cyfarfod, i gymeradwyo a chyhoeddi Blaenraglen 
Waith y Cabinet.    . 

 
 
Terfynwyd y cyfarfod am 2.30 p.m. 

 
Cymeradwywyd a llofnodwyd fel cofnod cywir yn amodol ar unrhyw gywiriadau a wneir yn y 
cyfarfod a gynhelir ar 1af Tachwedd 2017. 

 
 

____________________ 
CADEIRYDD 
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CABINET – 1ST NOVEMBER 2017 
 
SUBJECT: WALES AUDIT OFFICE REVIEW OF THE WHQS DELIVERY 

PROGRAMME 
 
REPORT BY: CORPORATE DIRECTOR COMMUNITIES 
 

 
1. PURPOSE OF REPORT  
 
1.1 To present to Members the recommendations resulting from the Wales Audit Office (WAO) 

review of the Welsh Housing Quality Standard (WHQS) delivery programme together with 
officers’ comments and to seek approval on the actions proposed in response to the findings 
resulting from the report. 

 
 
2. SUMMARY 
 
2.1 During March and April 2017, as part of the WAO performance audit plan, the WAO undertook 

a review of the Council’s arrangements to deliver the WHQS by 2020. 
 
2.2 At the time of the review, the WAO concluded that the “majority of tenants homes remain 

below the WHQ Standard due to longstanding inefficient and ineffective programme 
management and the Council is unlikely to achieve the standard by 2020”.   

 
2.3 Whilst officers accept the recommendations within the WAO report (Appendix 1), they do not 

agree with the overall conclusions made, as it does not reflect the current position of the 
programme and evidence to justify this view is provided throughout the report and specifically 
addressed within the Conclusion section. 

 
2.4 This report sets out the individual recommendations resulting from the review together with 

officers’ comments on how these recommendations have or will be addressed. 
 
 
3. LINKS TO STRATEGY 
 
3.1 This report links to the Single Integrated Plan 2013-2017 priority to “improve standards of 

housing and communities giving appropriate access to services across the county borough”. 
 
3.2 Improving Lives and Communities: Homes in Wales 2010 which sets out the national context 

on meeting housing need, homelessness and housing related support services. 
 
3.3 The National Housing Strategy ‘better homes for people in Wales’ sets out the Welsh 

Government’s vision ‘We want everyone in Wales to have the opportunity to live in good 
quality, affordable housing’. 

 
3.4 Corporate Plan 2016/17 sets out the Corporate Priorities which includes ‘invest in our council 

homes and their communities to transform lives’.  
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3.5 This report links most closely to the following Well-being Goals within the Well-being of Future 
Generations Act (Wales) 2016: 

 
• A prosperous Wales 
• A resilient Wales 
• A healthier Wales 
• A more equal Wales 
• A Wales of cohesive communities 

 
 
4. THE REPORT 
 
4.1 As part of the 2016/17 performance audit plan, the WAO, during March and April 2017, 

undertook a review of the Council’s arrangements to deliver the WHQS by 2020.  WAO 
sought to answer the question “does the Council have effective arrangements in place to 
enable it to meet the WHQS by 2020?”. 

 
4.2 The WAO Review resulted in a number of recommendations which are set out below, together 

with comments from officers in response:- 
 
 WAO Recommendations 
 
4.3 R1:  By September 2017, develop a comprehensive, overarching, financial and operational 

programme, setting out how the Council will achieve WHQS by 2020.  This programme 
should:- 

 
i) Establish the full scope of investment needed in the Council’s housing stock based on 

accurate, comprehensive and up-to-date stock condition information. 
 

ii) Set out how the Council, by March 2018 will:- 
 

(a) Review its procurement arrangements to ensure value for money. 
 
(b) Provide clear and transparent information to members and tenants about the 

current position of the programme and a commitment to stakeholders with 
accurate projected completion dates, and 

 
(c) Secure the resources needed to deliver the programme by 2020. 
 

iii) contain clear and measurable milestones and relevant performance measures for 
delivering the programme up to 2020 

 
iv) set out the programme management, governance and accountability responsibilities 

and arrangements so that urgent remedial action can be taken if further slippage 
occurs and those tasked with delivering the programme can be held to account at 
appropriate decision making levels 

 
4.4 R2:  Assure itself that it is meeting its statutory landlord responsibilities by ensuring that: 

 
(i) All properties have a valid gas safety certificate in place, or are having the Council’s 

non-compliance arrangements applied to them fully 
 
(ii) Arrangements for undertaking asbestos surveys and recording the results of these 

surveys are robust. 
 

4.5 R3:  Ensure it has sufficient project management capacity to deliver the Council’s WHQS 
programme effectively by 20210. 
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Officers’ Comments/Actions  
 

4.6 R1 - By September 2017, develop a comprehensive, overarching, financial and operational 
programme setting out how the Council will achieve WHQS by 2020.   
 

 Response: 
 
4.7 An exercise to establish the full scope of investment needed to meet WHQS by 2020, based 

on accurate and comprehensive information had already commenced at the time of the audit 
review and has recently been completed, which confirms that the housing business plan is 
financially viable and that the extent of work remains deliverable.  The information has been 
used to compile a more detailed overarching programme but the timescales laid out in our 
existing programme have not changed.  A holistic strategy, which captures all key information, 
policies, procedures and performance data relevant to the WHQS programme, has been 
developed and the data within it will initially be based upon current assumptions.  In line with 
the recommendations relating to March 2018, this strategy will be further informed and refined 
through improvements made to Keystone (the central IT database), which will be used to 
provide robust data to provide a new detailed programme from 2018/19, which will be 
communicated to all stakeholders.  

 
4.8  R1 (i) By September 2017 establish the full scope of investment, based on accurate 

comprehensive and up to date stock condition information:- 
 
4.9 The Council’s current WHQS programme was originally established in 2012 and adopted a 

community based approach whereby internal and external works are undertaken concurrently 
in different communities.  The aim is for all housing communities to benefit from the WHQS 
works at an earlier stage in the programme rather than focussing on completing all WHQS 
works in one community at a time. To date, 85% of properties across the county borough 
have received either internal or external works. 

 
4.10 The programme is based on the stock condition survey and estimated component costs 

provided by Savill’s Consultants following a 15% survey of the housing stock.  The information 
was used to inform the housing business plan and the ballot process by determining the 
financial viability of Castell Mynydd (the proposed delivery company if transfer took place) and 
CCBC delivering the programme within the timescales stipulated by WG.  

 
4.11 Consideration was given to commissioning a new stock condition survey following the 

outcome of the ballot, but this was not progressed due to the need to procure such a service, 
the delays involved and the cost, which was estimated to be over £1m.  Further consideration 
was made in 2015 but again it was decided that this would not be cost effective at the time.  

 
4.12 More up-to-date condition information is in the process of being collated by utilising our own 

in-house surveyors to not only obtain condition information, but to also specify works for 
contract packages and tendering purposes. (To date approximately 80% of internals surveys 
have been completed and 50% of externals).  

 
4.13 The investment programme for 2017/18 has already been compiled, agreed and 

communicated to members, tenants and other stakeholders and is in the process of being 
delivered.  Having recently completed a full review of our costs and projecting these costs 
forward for the delivery of the programme up to 2020, it has been confirmed that the project 
remains financially viable and that there is therefore no requirement to revise the programme 
for cost or condition reasons at this stage.  However, since the WAO review was undertaken, 
the contractor responsible for delivering the internal works in the lower Rhymney Valley area 
is no longer trading. Officers have implemented contingency arrangements to minimise the 
impact of this unforeseen event and this will result in the in house workforce undertaking the 
majority of work, supported by external contractors as and when required.  Again, despite this 
unfortunate event, due to mitigation measures available to us and the fact there has been 
contingency built into the programme, the delivery of the internal works by 2020 remains 
achievable. 
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4.14 The current programme is reviewed on an annual basis to account for any slippage, which 

can be as a result of a variety of issues including contractor performance, weather, 
unforeseen work, access, refusals, tender returns, etc.  This review will need to continue on 
an annual basis, as some of these issues are beyond our control, but due to improvements in 
surveying, work packages can be prepared at an earlier stage in the process which results in 
better planning and programme management.  The review also takes into consideration 
improved performance.  This has occurred where the in-house service provider has 
completed more properties than planned during a financial year and work has to be pulled 
forward from future years. 

 
4.15 Surveys for both internal and external works are now being undertaken for the 2018/19 

financial year, and this information, together with actual costs based on recent tender returns, 
has been collated to calculate detailed average property costs in order to provide a more 
accurate investment programme up to 2020.  These revised costs have resulted in a projected 
increase in expenditure of approximately £10M, with overall costs remaining within our 
borrowing headroom.  Therefore the programme is confirmed as still being financially viable.  
This information will be used to refine our 2018/19 programme and beyond.  CCBC have 
therefore met the WAO stated deadline of September 2017 and developed a comprehensive, 
overarching, financial and operational programme to demonstrate how the Council will deliver 
WHQS by 2020 (Appendix 2). 

 
4.16 R1(ii)(a) By March 2018, review its procurement arrangements to ensure value for money:- 
 
4.17 The WHQS programme was seen from the outset as an opportunity to link housing and 

regeneration outcomes.  The procurement strategy and process being a facilitator to bring 
social and economic regeneration through a dedicated supply chain. 

 
4.18 The Council had a desire to reduce its carbon footprint and embed sustainable alternatives 

whilst providing job opportunities.  Thus the procurement strategy had clear objectives and the 
overarching evaluation criteria for all procurements set at Quality 60% and Price 40%. 

 
4.19 Furthermore the procurement strategy was developed to meet Welsh Government’s 

improvements and efficiency targets which included sustainability, waste reduction, carbon 
reduction and community benefits (included employment and training opportunities).   

 
4.20 All procurements meet the requirements of the Council’s standing orders for contracts, 

financial regulations and the wider UK Public Contract Regulations 2015.  This in itself 
demonstrates open, fair and transparent process and as a result “Best Value” achieved 
against a pre-established evaluation criteria.  

 
4.21 Clearly there are a number of factors to consider when administering individual procurements 

in order to effectively manage the supply chain and financial risk in order to deliver against the 
desired outcomes. E.g. the anchor contract, supply partner for all goods and materials is a 
long term relationship for ten (10) years.  The contract has been established utilizing the NEC 
3 term service contract.  This reflects the Councils wish to share the financial risk of delivery 
of services with the supply partner. 

 
4.22 This allows the Council to work with the nominated contractor to ensure all parties meet the 

requirements of “best value” through prices paid, delivery of social value through community 
benefits such as job opportunities and community funds.  

 
4.23 The wider supply chain benefits are significant as over the past four (4) years the Council and 

supply partner have worked to establish and develop the local supply chain in and around the 
Caerphilly borough. 

 
4.24 Internal works contracts are predicated on a fixed contract basis using the JCT form of 

contract and national schedule of rates (SoRs).  The SoRs are reviewed annually on 1st 
August and facilitates price adjustments in line with national market trends.  
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4.25 External works have been developed via various procurement routes in accordance with 

legislation and in order to manage the supply base, ensure capacity and encourage and grow 
local contractors.  The external works programme is managed through a series of 
arrangements which include the use of the small lots exemption, frameworks and more 
recently a Dynamic Purchasing System (DPS). The flexibility in these arrangements allows for 
pricing per contract opportunity and in the case of the DPS different pricing strategies 
depending on the specific requirement.  

 
4.26 All contracts/ arrangements have key performance indicators which are currently measured by 

the WHQS team.   
 
4.27 Members will also be aware of the agreement, at the outset of this investment programme that 

approximately 50% of the internal works would be carried out by the in-house workforce.  
Whilst, as stated by the WAO, the in-house workforce have not been subject to any 
competitive tendering process, value for money is considered to be provided for the following 
reasons and is not purely considered on cost:- 

 
1. Not claims focused/not trading for profit. 
 
2. High quality service with focus on meeting tenants needs 
 
3. Higher levels of customer satisfaction than external contractors. 
 
4. Reduced number of complaints, compared with contractors. 
 
5. Employment of local people and sustain existing jobs. 
 
6. No issues with contractual challenges or claims. 
 
7. Directly employed with reduced use of sub-contractors. 
 
8. Improved performance above external contractors. 
 
9. Reduced requirement for supervision. 
 
10. Preferred choice by our tenants. 
 
11. More direct control with in-house team. 
 
12. Availability of benchmarking data. 
 
13. Locally available workforce in the event of contractor default. 

 
4.28 A benchmarking exercise comparing in-house costs against those of external contractors was 

undertaken in 2014 and identified that costs based upon typical elements of work were 
approximately 20% higher for the in-house team.  A more recent exercise undertaken 
internally has also confirmed that the in-house workforce costs are approximately 20% higher 
than external contractors undertaking similar work. However there are additional supervisory 
and management costs associated with project managing external contractors which are 
already accounted for within the in-house costs.  With the demise of Compulsory Competitive 
Tendering, there are added costs associated with in-house services which also need to be 
considered.  These include superannuation, living wage, leave, sickness, overheads linked to 
support service costs and the end of bonus schemes or price work payments arrangements.  
However, value for money is not based upon costs alone and qualitative factors, such as 
those stated in 4.22 above should also be considered.  In view of all of these factors, as well 
as the positive feedback received from our tenants, along with the excellent performance 
being achieved by the in-house team, we consider that value for money is being provided.  
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4.29 Additionally, an exercise to outsource the WHQS work to our sheltered housing was 
developed and tenders invited.  The cost of providing this service was considered excessive 
and a decision was made not to progress with the process in favour of using an alternative 
business model that focused upon the use of the in-house team.  This will result in financial 
savings over the option to outsource this area of work and when tenants were consulted, they 
were very supportive of the in-house team and indicated a preference for this approach. 

 
4.30 It is however accepted that on occasions very few tenders were received for the north and 

east areas. As part of the review to ensure value for money, tenders are evaluated and if 
submitted costs are considered to be high, then contracts are considered for re-tendering.  
However costs will depend on the construction market, with increased demand in this sector 
leading to increased costs, so value for money must be considered based on market 
conditions at the time. 

 
 R1(ii)(b) By March 2018, provide clear and transparent information to members and tenants 

about the current position of the programme and a commitment to stakeholders with accurate 
projected completion dates; 
R1(ii)(c) By March 2018 to secure the resources needed to deliver the programme by 2020; 
R1(iii) Contain clear and measurable milestones and relevant performance measures for 
delivering the programme up to 2020 and 
R1(iv) set out the programme management, governance and accountability responsibilities 
and arrangements so that urgent remedial action can be taken if further slippage occurs and 
those tasked with delivering the programme can be held to account at appropriate decision 
making levels 

 
4.31 Officers have considered the information provided to members and tenants and accept the 

manner in which information is presented can be improved.  As part of the exercise, officers 
have reviewed information contained within the programme and have already made 
amendments to ensure it is clear, accurate and meaningful for all stakeholders. 

 
4.32 Performance measures will be reassessed based upon improved surveying information and 

procurement activity and this will be communicated to all stakeholders in a more clear and 
meaningful way.  The revised performance information will be shared and consulted with 
tenant representatives of the Repairs and Improvements Group to gain feedback on the level 
of information being presented and to ascertain if it is easily understood and measures what 
actually matters (draft proposals are attached at Appendix 3).  Up to date performance 
information is appended to this report (Appendix 4) which provides information on the overall 
programme position and demonstrates that we remain on target to deliver the programme by 
2020.   

 
4.33 There are already significant programme management, governance and accountability 

responsibilities defined, through the WHQS Board, the Caerphilly Homes Task Group 
(CHTG), the Repairs and Improvement Group (R&I), Corporate Management Team (CMT), 
Policy & Resources Scrutiny Committee (P&R) and Cabinet.  The terms of reference of each 
of these groups will be reviewed to ensure that the respective groups are clear of their remit 
and purpose as well as ensuring that any urgent decision making required can be taken at the 
appropriate level.   

 
4.34 Information contained within reports has also been reviewed to ensure they are presented in a 

clear and transparent way and contain all relevant details so that the current position of the 
overall programme is easily communicated to all stakeholders. 

 
4.35 A resource plan was already being progressed and implemented by officers prior to the WAO 

Review and significant progress has already been made in this regard. This includes the 
recruitment of internal resources as well as increasing the availability of external resources. 

 
4.36 In relation to internal resources a business case has been approved by Corporate 

Management Team (CMT) to appoint additional internal resources following the decision to 
undertake the work to our sheltered housing schemes by utilising our in-house workforce.  
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This includes the appointments of an additional Project Manager, Surveyors, Clerk of Works, 
Tenant Liaison Officer and trade operatives. 

 

4.37 A ‘blanket’ business case to appoint additional staff and operational resources had been 
approved prior to the WAO Review and is being utilised to recruit additional resources as and 
when required. In relation to the appointment of additional contractors, the DPS arrangement 
was being implemented during the review and is now fully operational and working 
successfully. 

 

4.38 As mentioned previously, a new DPS has been put in place not just to provide external 
contractor support to deliver the external works in the lower Rhymney Valley, but to also act 
as a contingency to provide support for any internal or external works throughout the county 
borough.  This arrangement has been operational since April, 2017 and has already proved to 
be very successful with 11 contracts having been awarded. 

 

4.39 Unfortunately since the WAO review the contractor delivering the internal works in the Lower 
Rhymney Valley area has ceased trading and alternative arrangements have been put in 
place.  The in-house workforce will now be responsible for the majority of work in this area, 
but they will also be supported by external contractors with smaller packages of work being 
issued via the DPS.  This demonstrates the flexibility in the programme offered through the 
various contractual arrangements and the in-house workforce that is in place. 

 

Recommendation 2 
 

4.40 Assure itself that it is meeting its statutory landlord responsibilities by ensuring that:- 
 

 All properties have a valid gas safety certificate in place, or are having the Council’s non-
compliance arrangements applied to them fully and, 

 

 Arrangements for undertaking asbestos surveys and recording the results of these 
surveys, is robust. 

 

 Officers’ Comments 
 

4.36 At the time of the WAO review 98% of the Council’s properties had a valid gas safety 
certificate, which equated to 221 tenanted properties not having a current gas certificate.  All 
221 properties were being progressed via the “no access” process.  The reason for this 
shortfall is due to access issues and whilst the Council had access procedures in place which 
are being utilised, it is accepted that these procedures were prolonged and could take a 
number of months to either gain access or to take the case to court to obtain a possession 
order. 

 

4.41 In order to improve performance with the aim of achieving full compliance, the no access 
procedure has already been reviewed and now includes the introduction of charges to tenants 
if they fail to provide access when an appointment has been made.  Continued “no access” 
will then result in a “Notice of Seeking Possession” being issued to the tenant.  If access is still 
not provided, then arrangements will be made to force entry, although this will only be used as 
a last resort.  Following the implementation of the revised no access procedure, performance 
has increased to 99% (81 properties outstanding) and 20 forced entries have been 
undertaken. 

 

4.42 In relation to asbestos surveys, officers have undertaken a full review of the process to ensure 
that accurate data is being recorded in a timely manner and the information made available to 
all stakeholders via a central IT database.  To support this area of work the appointment of a 
dedicated additional technical officer is being progressed.  

 

4.43 This review will also aim to improve the integration of services and information sharing to 
avoid any duplication and ineffective use of resources between the WHQS delivery team and 
the Housing Repair Operations team.  It should be noted that it is already a requirement that 
contractors cannot commence work on any property unless they are in receipt of an 
appropriate asbestos survey. 
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Recommendation 3 
 
4.44 Ensure it has sufficient project management capacity to deliver the Council’s WHQS 

programme effectively by 2020. 
 

Officers’ Comments 
 
4.45 In order to assist with the project management of such a major investment programme, the 

use of resources is being maximised through improved integration within Caerphilly Homes 
following changes in the management structure last year and by also utilising the services of 
other departments within the Council, including Building Consultancy, Grounds Maintenance, 
Highways Operations Group and Network Contracting Services. 

 
4.46 As mentioned above, a business case has previously been approved which enables officers 

to proceed with the recruitment of additional resources without delay, either directly or via a 
recruitment agency.  This allows resources to be brought into the programme as and when 
required to meet contractual demands, being mindful that post 2020, it is likely that resource 
levels will need to reduce.  

 
4.47 The WHQS programme is overseen by the Corporate Director Communities with the Chief 

Housing Officer as the lead Head of Service, who is supported by a WHQS Programme 
Manager.  This management structure is supported by a multi-disciplined WHQS and 
Caerphilly Homes staff structure.  In order to maximise the use of skills and capacity across 
both teams, a restructure is already being developed with the aim of ensuring that sufficient 
capacity is in place to deliver the WHQS programme by 2020 and this will be further informed 
by the review of our systems.  

 
 
5. CONCLUSIONS 
 
5.1 The WAO have summarised their opinion of the Council’s approach to delivering WHQS as: 
 
 “The majority of tenants’ homes remain below the WHQS due to longstanding, inefficient and 

ineffective programme management and the Council is unlikely to achieve the standard by 
2020.” 

 
5.2 Officers accept further improvements need to be made and agree with the recommendations 

set out by WAO.  These identified improvements are being delivered in accordance with the 
action plan detailed in Appendix 5.  It is accepted that the recommendations were following 
the review during March/April 2017, however at that point in time significant changes were 
already in the process of being made and this is demonstrated within the action plan with 
many tasks already completed. 

 
5.3 Officers, therefore, do not agree with the overall conclusion drawn as it is felt that this 

statement does not offer a fair assessment of the current position of the programme.  The 
following information is offered to support this view:   

 
 “Inefficient” 
 

i) The “internal/external” component approach to delivering the programme was agreed 
as the preferred approach following full consultation and agreement with tenants, 
CHTG, Policy & Resources Scrutiny Committee, Cabinet and Full Council.  
Furthermore, this approach is used routinely by other registered social landlords and 
local housing authorities and WG support this approach as a cost effective approach 
to delivery.  Furthermore on the insistence of the Leader internal and external 
completions will continue to be reported separately as this has proved invaluable in 
pinpointing weekly instances of fluctuations in contractors’ performance. 
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ii) The WAO highlights that only 2.5% of tenants’ homes fully met the WHQS standard.  

The internal/external approach taken to date has resulted with 65% (7,033) of internal 
works completed and 24% (2,602) external works completed.  On the basis of work 
undertaken to date 45% of the programme has been completed.  It is expected that as 
the number of external and internal completed works align the number of properties 
which fully meet the standard will increase significantly, with all properties 
programmed for completion by 2020. 

 
iii) We are able to demonstrate that the programme is providing value for money.  Value 

for money is not measured through cost alone, tenant satisfaction rates have remained 
at 90% throughout the duration of the programme to date.  Staff are fully committed to 
programme delivery. The Council’s Caerphilly Homes team was awarded UK wide 
recognition in 2016, as “Best Housing Team” by the Association of Public Service 
Excellence (APSE). 

 
“Ineffective” 
 
(iv) Whilst a full survey of the properties was not undertaken at the beginning of the 

programme, a sample survey was undertaken and this has since been supported with 
an individual property detailed survey, which is used to inform the works required, 
programming and financial profiling.  By March 2018, 90% of tenant properties would 
have been surveyed and 70% had been completed at the time of the review.  This 
completed data has been used to further improve the cost/budget plan that was 
originally provided from the sample survey, and using this accurate data, we remain 
still within the overall financial envelope for the overall programme, whilst 
acknowledging this has increased our projected financial profile by £10M.  The 
programme therefore remains financially viable. 

 
(v) Tenant satisfaction survey results show for internal works for the whole contract to 

date, 89% of tenants were very satisfied or satisfied, 5% neither satisfied nor 
dissatisfied and 6% dissatisfied or very dissatisfied. 

 
(vi) The work to date has transformed people’s lives by not only transforming their homes, 

but by also ensuring that the improvements meet the individual needs of the 
household.  This has resulted in significant adaptations being undertaken to 
properties, including some work being carried out to the Royal National Institute of the 
Blind (R.N.I.B.) standard.  Insulation and new heating work has also assisted in 
addressing fuel poverty, and considerable “community benefits” have also been 
delivered. 

 
“Unlikely to achieve WHQS by 2020” 
 
(vii) Based on our current position and anticipated projections, 75% of internal works are 

expected to be completed by March 2018 and 40% of our external works.  By March 
2019, 94% of internal works are expected to be completed and 80% of external works.  
In relation to internal works specifically there are contingency arrangements in place to 
allow cessation of contractor involvement with remaining work available during 2019 
for the in house workforce.  There is, therefore, a plan and resources in place to 
complete the programme by 2020. 

 
vii) Whilst we accept that completion of the programme by 2020 is challenging, officers 

consider that the measures put in place has resulted in a significantly increased and 
focused rate of completions and officers are confident that the programme will be 
completed by 2020. 
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6. WELL-BEING OF FUTURE GENERATIONS 
 
6.1 The report outlines the contribution made towards the Well-being Goals as set out in the Links 

to Strategy section above.  It is consistent with the five ways of working as defined within the 
sustainable development principle in the Act in that our processes have been developed in 
collaboration with Welsh Government and the local authority’s housing partners, taking a long 
term approach to the development needs of the county borough.  The programme itself 
assists the prevention agenda being delivered by our Homelessness Team and the affordable 
housing programme delivery plan integrates the work of the local authority alongside the work 
of the Housing Associations who themselves have similar aims.  

 
 
7. EQUALITIES IMPLICATIONS 
 
7.1 This report is for information purposes so the Council’s Equalities Impact Assessment process 

does not need to be applied.  
 
 
8. FINANCIAL IMPLICATIONS 
 
8.1 There are no financial implications as a result of this report.  
 
 
9. PERSONNEL IMPLICATIONS 
 
9.1 There are no personnel implications arising from this report. 
 
 
10. CONSULTATIONS 
 
10.1 The report reflects any views of the consultees. 
 
 
11. RECOMMENDATIONS 
 
11.1 Cabinet is asked to:- 
 
11.2 Consider and comment upon the content of the WAO report. 
 
11.3 Note and approve the officers’ responses to the WAO proposals for improvement. 
 
 
12. REASONS FOR THE RECOMMENDATIONS 
 
12.1 To ensure that Cabinet is aware of the review work undertaken by the WAO and the resultant 

findings, conclusion and proposals for improvement. 
 
 
13 STATUTORY POWER  
 
13.1 Local Government Acts 1972 and 2003. 
 
 
Author:  Christina Harrhy, Corporate Director, Communities 

(Tel: 01443 864948/Email: harrhc@caerphilly.gov.uk ) 
Shaun Couzens, Chief Housing Officer 

  (Tel: 01495 235314/01443 864208/Email: couzes@caerphilly.gov.uk ) 
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 Cllr Barbara Jones - Deputy Leader and Cabinet Member for Finance, Performance  

and Governance 
 Cllr Lisa Phipps - Cabinet Member for Home and Places 
 Marcus Lloyd - WHQS and Infrastructure Strategy Manager 
 Jane Roberts Waite - Strategic Co-ordination Manager 
 Gail Williams - Interim Head of Legal Services & Monitoring Officer 
 Steven Harris - Interim Head of Corporate Finance 
 Alan Edmunds - WHQS Project Manager 
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Appendices: 
Appendix 1 – Wales Audit Office Review of the WHQS Delivery Programme June 2017 
Appendix 2 – CCBC WHQS Programme 
Appendix 3 – WHQS Scorecard Draft 
Appendix 4 – WHQS Performance Information 
Appendix 5 – CCBC WHQS Action Plan 
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This document has been prepared as part of work performed in accordance with statutory functions. 

In the event of receiving a request for information to which this document may be relevant, attention  
is drawn to the Code of Practice issued under section 45 of the Freedom of Information Act 2000.  

The section 45 code sets out the practice in the handling of requests that is expected of public 
authorities, including consultation with relevant third parties. In relation to this document, the Auditor 

General for Wales and the Wales Audit Office are relevant third parties. Any enquiries regarding 
disclosure or re-use of this document should be sent to the Wales Audit Office at 

info.officer@audit.wales. 

We welcome correspondence and telephone calls in Welsh and English. Corresponding in Welsh will 
not lead to delay. Rydym yn croesawu gohebiaeth a galwadau ffôn yn Gymraeg a Saesneg. Ni fydd 

gohebu yn Gymraeg yn arwain at oedi. 

The team who delivered the work comprised Sara-Jane Byrne, Allison Rees, Ron Price, Nick Selwyn 
and Non Jenkins under the direction of Huw Rees.  

 

Page 18

mailto:infoofficer@audit.wales


Contents 

Page 3 of 22 - Welsh Housing Quality Standard –Caerphilly County Borough Council 

Summary report  

The majority of tenants’ homes remain below the Welsh Housing Quality Standard  4 
due to longstanding inefficient and ineffective programme management  
and the Council is unlikely to achieve the Standard by 2020 

Recommendations 5 

Detailed report 

The majority of tenants’ homes remain below the WHQS and the Council is making 
insufficient progress to achieve the Standard by 2020 7 

There are weaknesses in the Council’s arrangements to meet its statutory landlord 
responsibilities 10 

The Council has not met all the minimum requirements of the Welsh Government’s  
WHQS policy because it lacks a comprehensive programme that sets out to  
stakeholders how it will meet the Standard by 2020 11 

The Council does not have adequate and up-to-date stock condition information to  
enable it to shape its housing investment programme 13 

The Council has a range of mechanisms to engage with tenants about WHQS but  
these are ineffective and are not being used to shape planning and drive  
performance 14 

The Council is unable to ensure that it is achieving value for money in delivering its 
WHQS works 16 

Arrangements to oversee, challenge, monitor and scrutinise the progress of the  
WHQS programme are weak and fail to provide sufficient oversight of the totality of  
the programme 19 

 

Page 19



Summary report 
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The majority of tenants’ homes remain below the 
Welsh Housing Quality Standard (WHQS) due to 
longstanding inefficient and ineffective 
programme management and the Council is 
unlikely to achieve the Standard by 2020 
1 In 2001, Welsh Government set out its long-term vision for housing in Wales 

entitled Better Homes for People in Wales. The Welsh Housing Quality Standard 
(WHQS) is the Welsh Government standard of housing quality. The WHQS was 
first introduced in 2002 and aims to ensure that all dwellings are of good quality 
and suitable for the needs of existing and future residents. The Welsh Government 
set a target for all social landlords to improve their housing stock to meet the 
WHQS as soon as possible, but in any event by 2020. 

2 To achieve the standard, all social landlords are expected to:  

• have up-to-date information on the condition of their stock gathered via a 
rolling programme of stock condition surveys; and 

• work to a comprehensive strategy for planned maintenance and 
improvement based on this information and taking into account the views 
and aspirations of its tenants, with the aim of keeping all homes in 
compliance, as far as practicable, with the standard.  

3 The WHQS measures 42 individual elements within the following seven categories: 

• In a good state of repair 
• Safe and secure 

• Adequately heated, fuel efficient and well insulated 

• Contain up-to-date kitchens and bathrooms 
• Well managed (for rented housing) 

• Located in attractive and safe environments 

• As far as possible suit the specific requirements of the household (eg 
specific disabilities) 

4 In 2012, Caerphilly County Borough Council’s (the Council) tenants voted to keep 
the Council as their housing landlord. The Council was required by the Welsh 
Government, therefore, to ensure its housing stock met the WHQS by 2020.  

5 During March and April 2017, as part of our 2016-17 performance audit plan, we 
undertook a review of the Council’s arrangements to deliver the WHQS by 2020. 
We sought to answer the question: does the Council have effective arrangements 
in place to enable it to meet the WHQS by 2020? 

6 We concluded that the majority of tenants’ homes remain below the Welsh 
Housing Quality Standard (WHQS) due to longstanding inefficient and 
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ineffective programme management and the Council is unlikely to achieve 
the Standard by 2020. We came to this conclusion because: 

• the majority of tenants’ homes remain below the WHQS and the Council is 
making insufficient progress to achieve the Standard by 2020; 

• there are weaknesses in the Council’s arrangements to meet its statutory 
landlord responsibilities; 

• the Council has not met all the minimum requirements of the Welsh 
Government’s WHQS policy because it lacks a comprehensive programme 
that sets out to stakeholders how it will meet the Standard by 2020;  

• the Council does not have adequate and up-to-date stock condition 
information to enable it to shape its housing investment programme;  

• the Council has a range of mechanisms to engage with tenants about 
WHQS but these are ineffective and are not being used to shape planning 
and drive performance; 

• the Council is unable to ensure that it is achieving value for money in 
delivering its WHQS works; and 

• arrangements to oversee, challenge, monitor and scrutinise the progress of 
the WHQS programme are weak and fail to provide sufficient oversight of 
the totality of the programme. 

Recommendations 
7 To assist the Council in making the required improvement we have set out some 

recommendations in the table below. The Council is required by the Local 
Government Measure to prepare a statement of any action that it proposes to take 
as a result of this report, and its proposed timetable for taking that action. This 
must be prepared within 30 days of receipt of this report. 
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Exhibit 1: Recommendations on action to achieve the WHQS by 2020 

Recommendations 
The Council should take urgent action to achieve WHQS by 2020. It should: 
R1 By September 2017, develop a comprehensive, overarching, financial and 

operational programme setting out how the Council will achieve WHQS by 2020. 
This programme should: 
• establish the full scope of investment needed in the Council’s housing 

stock based on accurate, comprehensive and up-to-date stock condition 
information;  

• set out how the Council, by March 2018, will: 
‒ review its procurement arrangements to ensure value for money; 
‒ provide clear and transparent information to members and tenants 

about the current position of the programme and a commitment to 
stakeholders with accurate projected completion dates; and 

‒ secure the resources needed to deliver the programme by 2020. 
• contain clear and measurable milestones and relevant performance 

measures for delivering the programme up to 2020; and 
• set out the programme management, governance and accountability 

responsibilities and arrangements so that urgent remedial action can be 
taken if further slippage occurs and those tasked with delivering the 
programme can be held to account at appropriate decision making levels. 

R2 Assure itself that it is meeting its statutory landlord responsibilities by ensuring 
that: 
• all properties have a valid gas safety certificate in place, or are having the 

Council’s non-compliance arrangements applied to them fully; and 
• arrangements for undertaking asbestos surveys and recording the results 

of these surveys are robust. 

R3 Ensure it has sufficient project management capacity to deliver the Council’s 
WHQS programme effectively by 2020.  
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The majority of tenants’ homes remain below the 
WHQS and the Council is making insufficient 
progress to achieve the Standard by 2020  
8 In line with the approach agreed by the Caerphilly Homes Task Group in 

September 2012, the Council adopted a community based approach whereby 
internal and external works are undertaken concurrently in different communities. 
The aim is for all housing communities to benefit from the WHQS works rather than 
focusing on completing all WHQS works in one community at a time. The work is 
split between the Council’s in-house work force and contractors and, with the 
exception of sheltered housing, there are separate sequences for internal and 
external works. 

9 In February 2017, the Council reported to its Policy and Resources Scrutiny 
Committee that as at December 2016, it had completed the internal works on 1,567 
houses against an annual target of 1,692 (93%). The Council also reported that it 
had completed external works on 584 houses against an annual target of 1,992 
(28%). For both internal and external works, this is an improvement on its 2015-16 
end-of-year performance when the Council completed internal works to 1415 
properties and external works to 203 properties. 

10 The Council acknowledged that there was a slight underachievement in its 2016-17 
quarter three performance for completing internal works and that external works 
completions were lagging well behind target.  

11 Therefore, it is evident that the Council’s approach has not been implemented as 
intended and internal works are being completed prior to external works in most 
cases. Interviewees informed us that this approach has posed some issues for the 
Council. For instance, we were informed of examples where contractors were 
arriving at properties to install kitchens but were unable to do this due to problems 
with damp. The Council informs us that this only relates to approximately 110 
houses but the Council has not yet completed its surveys to fully understand the 
extent of external works required.  

12 The Council tells us that as at May 2017, it has completed the internal works on 
5,500 properties (50%) and external works on 1,300 properties (12%). However, 
the Council has not reported publicly this cumulative performance for internal and 
external completions since the start of the programme. The Council has not yet 
reported its 2016-17 end-of-year performance. The Council must complete both the 
internal and external works to meet the WHQS. 

13 In our national report on progress in delivering the WHQS, published in January 
2012, we reported that the Council had estimated that 10% of its housing stock 
would meet the WHQS by 31 March 2013, with 20% by 31 March 2017 and 100% 
compliance by 31 March 2020. 
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14 However, the Council did not start the WHQS works on its properties until 2015. As 
at March 2016, after the WHQS programme had been running for two years, the 
Council declared to Statistics for Wales1 that only 252 out of its 10,852 properties 
(2.53%) were fully compliant with WHQS, meaning that 97% of properties were not 
yet up to the required standard. 

15 Exhibit 2 below also shows that the Council’s performance compares poorly with 
other Welsh Councils in meeting the WHQS.  

Exhibit 2: Welsh Housing Stock owning councils’ WHQS comparative performance as at 
31 March 2016  

The following table illustrates the comparative situation as at 31 March 2016 for Welsh 
Housing stock owning Councils2. 

 
Council  Housing 

stock at 
31 March 
2016 

Fully 
WHQS 
compliant 
as at 31 

March 
2016 

Compliant 
stock 
subject to 
acceptable 
fails as at 
31 March 
2016 

Non-
compliant 
stock at 
31 March 
2016 

Percentage 
of 
compliant 
stock at 31 
March 
2016 

Caerphilly 10,852 252 22 10,578 2.53 
Isle of Anglesey 3,780 2,461 1,319 0 100 
Denbighshire 3,411 3,286 125 0 100 
Flintshire 7,176 24 0 7,152 0.34 
Wrexham 11,226 2,170 534 8,522 24.1 
Powys 5,348 4,690 0 658 87.7 
Pembrokeshire 5,659 4,986 673 0 100 
Carmarthenshire 9,003 8,014 989 0 100 
Swansea 13,493 377 2,057 11,059 18.04 
Vale of 
Glamorgan 

3,881 1,614 148 2,119 45.41 

Cardiff 13,452 10,088 3,364 0 100 
Total Local 
Authorities 

87,281 37,962 9,231 40,088 54.08 

 
1 Statistics for Wales (Stats Wales) is a free-to-use service that allows you to view, 
manipulate, create and download tables from Welsh data. 
2 Source: Statistics for Wales: Statistical first release: Welsh Housing Quality 
Standards: 6 October 2016: SFR 135/2016. 
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16 During our fieldwork in March and April 2017, officers informed us that there was 
little dialogue between the Council’s WHQS and the Housing Repair Operations 
teams in the first two years of the Council’s WHQS programme. More recently, the 
Council has integrated the management of the WHQS and Housing Operations 
teams. Housing teams outside the WHQS Delivery Team are now contributing to 
the delivery of the programme. For example, the Council informs us that its 
Building Consultancy team are undertaking feasibility studies to some of the 
Council’s sheltered housing schemes. Members and officers informed us that they 
felt the integration of the housing teams was having a positive impact on progress. 
However, the Council’s overall performance in meeting the WHQS is such that 
tenants are not yet receiving the tangible benefits from the integration of the 
housing teams.  

17 As at 13 April 2017, the Council’s Keystone asset management system shows only 
33 properties currently meeting the WHQS for external WHQS elements, and 
3,730 properties currently meeting the WHQS for internal WHQS elements. The 
Council acknowledges that there is a delay in updating WHQS completion data into 
Keystone and that officers use other methods to understand performance. 
However, at the time of our fieldwork during March and April 2017, members and 
officers were unable to tell us how many properties currently meet WHQS and 
evidence how they were going to ensure the significant backlog of work to achieve 
WHQS by 2020 was going to be addressed.  

18 As a result of repeated slippage in delivering the Council’s planned schedule of 
works, the Council has reprofiled its WHQS programme a number of times, most 
recently in February 2017. We accept that in a programme of this size, there will be 
a need to review and update the level of works required but the Council’s progress 
continues to fall behind its own schedule, particularly for its external works.  

19 The Council has recently implemented a new contractual process, the Dynamic 
Purchasing System (DPS), to attract a wider cohort of contractors. The 
arrangement will provide contingency options borough-wide and cover both internal 
and external works. At the time of our fieldwork in March and April 2017, the 
Council still did not have a contractor in place to undertake the external works to 
tenants’ homes in the Lower Rhymney Valley. The Council hopes that the recent 
introduction of the DPS will help resolve this issue.  

20 The Council has a number of sheltered housing schemes that suffer from low 
demand due to their design and location. The Council has taken six schemes out 
of the WHQS programme as it has identified these for possible remodelling as they 
are not fit for purpose. Feasibility studies are ongoing to establish if the schemes 
could be improved, but the Council has yet to make a decision on these. The 
Council has incorporated the remaining sheltered housing schemes into its WHQS 
programme.  

21 We also found that the Council’s arrangements to engage with leaseholders are 
underdeveloped. The Council has 419 leasehold properties. The Council no longer 
has a leaseholders’ forum. The Council informed us that this was due to forum 
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members not fully engaging in the forum. In February 2017, members of the 
Caerphilly Homes Task Group suggested that such a forum should be set up and 
officers confirmed that this could be explored.  

22 The Council feels that it has appropriate procedures in place for liaising with 
leaseholders but during our fieldwork in March and April 2017, interviewees 
informed us these procedures were not always being followed resulting in tenants 
subsidising leaseholders for works being carried out. Arrangements to schedule 
and complete WHQS works to leasehold properties, for example works to common 
roofs, and external property elements, are unclear. This could potentially hold up 
the delivery of WHQS work to other Council properties unless resolved. The 
Council recognises that its approach to leasehold properties is not captured in an 
integrated strategy. We believe this is key to ensure that improvements to 
leasehold properties are undertaken effectively. 

23 The Council set aside £10.6 million to deliver the requirements set out in Part 6 of 
the WHQS to ensure that ‘all dwellings should be located in an environment to 
which residents can relate and in which they can be proud to live’. This is a key 
aspect of the Council’s wellbeing objective ‘Investment in Council homes to 
transform lives and communities’. The Council’s report to the Policy and Resources 
Scrutiny Committee in February 2017 states that over 100 small local schemes 
have been approved and it is in the process of consulting tenants to identify further 
schemes. However, the Council acknowledges that it has been slow to deliver 
these improvements. Work at Lansbury Park, which includes some hard and soft 
landscaping, a community garden and removal of a footbridge, has recently 
started. 

There are weaknesses in the Council’s 
arrangements to meet its statutory landlord 
responsibilities 
24 At the time of our fieldwork in March and April 2017, there were over 400 Council 

properties, which did not have a valid CP12 gas safety certificate. As at 28 April 
2017, the Council has improved this position as just over 98% of the Council’s 
properties have a valid CP12 gas safety certificate, meaning that 221 tenanted 
properties do not.  

25 The Council has procedures in place to address issues of non-access but at the 
time of our fieldwork in March and April 2017, we were concerned that there were 
delays in taking action in accordance with these procedures. As at 28 April 2017, 
there were 12 properties where gas safety checks were over six months overdue, 
with three of these being more than a year overdue. The Council needs to assure 
itself and its tenants that it is taking all reasonable steps to meet the requirements 
of The Gas Safety (Installation and Use) Regulations 1998 and associated 
statutory landlord responsibilities.  
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26 Given that we have previously raised concerns about the Council’s gas servicing 
performance, this long-standing issue is of serious concern. In 2008-09 we 
undertook a review of the Council’s voids and concluded that the Council’s 
systems for managing gas servicing had some significant weaknesses and we 
made six related recommendations3. Our recent review suggests these issues 
have still not been fully resolved.  

27 The Council has decided to service its solid fuel appliances twice per year, 
although it only has a legal responsibility to provide an annual service. We 
understand the Council has recently appointed new contractors to undertake its 
gas service testing and that this has impacted upon performance as the new 
contractors become familiar with the Council’s procedures.  

28 We also found that the Council’s arrangements for undertaking and recording of 
asbestos surveys of its housing stock are flawed. Some properties have been 
surveyed more than once due to inadequate recording of information. This is not 
only inefficient but also dangerous as there is a risk properties are not being 
surveyed for asbestos and contractors undertaking works in properties without 
understanding if asbestos exists. This poses significant health risks for contractors 
and tenants and underlines the need for up to date and accurate stock condition 
information.  

The Council has not met all the minimum 
requirements of the Welsh Government’s WHQS 
policy because it lacks a comprehensive 
programme that sets out to stakeholders how it 
will meet the Standard by 2020   
29 Since the tenants’ vote in 2012, the Council has undertaken very limited works 

during the first two years, due in part to it facing procurement challenges, when 
getting contracts in place took longer than expected. The Council’s senior 
management informed us that the Council did not commence WHQS works on its 
properties until 2015. 

30 Achieving the WHQS is a key priority for the Council with a budget of about £220 
million. The Council’s senior management feel it has taken steps to accelerate the 
programme during the last two years, including making management changes and 
integrating the Council’s WHQS and housing maintenance teams.  

 
3 Our report is available on the Council’s website:  
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31 With two and a half years to go, the Council is confident it will meet the WHQS by 
2020. We do not share this view. The Council has not met the key WHQS 
milestones set by the Welsh Government4: 
• the Council lacks accurate stock condition survey data to base investment 

decisions on; and 

• the Council has not finalised its programme for investment to achieve the 
WHQS based on accurate stock condition information. 

32 The Council makes reference to its Local Housing Strategy in its WHQS related 
reports but this strategy was developed in 2008 and expired in 2013. The Council 
has a WHQS investment strategy and business plan. There are also regular 
reports setting out the reprofiled programme of works. However, because of the 
fragmented nature of these documents, we do not believe that they provide a 
strategic, comprehensive and integrated  approach setting out clearly to tenants, 
councillors, officers and other stakeholders how it will meet the WHQS by 2020. 
The Council’s approach has been reactive and tactical rather than planned and 
strategic. This is evident by the frequent reprofiling of the WHQS programme due 
to ongoing slippages. 

33 The lack of a comprehensive programme and strategic approach, which is 
collectively owned by Members and officers, means that common integrated 
arrangements and policies for dealing with empty void properties, responsive and 
planned maintenance, housing allocations, pre-inspections of forthcoming empty 
properties, actions to deal with non-traditional house types and other key housing 
issues are not well defined. 

34 We believe that the Council would benefit from an integrated programme plan 
which sets out: 

• all the key activities which contribute to meeting the WHQS and the wider 
outcomes the Council is aiming to achieve. This would help the Council 
consider the relationships and dependencies between all these activities in 
an integrated way. 

• clear expectations for stakeholders including accurate timescales for when 
tenants can expect work to be undertaken on their homes. 

• the key milestones for delivery and required resources and inputs to do this. 

• how the Council will monitor and control the programme, including how the 
Council will monitor its progress in achieving its desired objectives and 
outcomes (in line with Council’s wellbeing objective). 

• the full level of investment needed based on up to date, accurate and 
comprehensive stock condition information. 

 
4 Welsh Government and Housemark Cymru, The Welsh Housing Quality Standard, 
Revised Guidance for Social Landlords on Interpretation and Achievement of the 
Welsh Housing Quality Standard, July 2008 
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35 It is important that stakeholders, including members and tenants, understand and 
own the plan. 

36 During our fieldwork in March and April 2017, members of the Caerphilly Homes 
Task Group expressed considerable frustration about the delivery of the WHQS 
programme and raised concerns about the quality of some of the works 
undertaken.  

The Council does not have adequate and up-to-
date stock condition information to enable it to 
shape its housing investment programme  
37 The Council has spent £110 million from 2012-13 to 2016-17 in delivering its 

WHQS programme yet it still does not have a comprehensive understanding of the 
condition of its housing stock. This significantly impacts on the Council’s ability to 
plan, procure and give accurate programmes of work to contractors and the 
Council’s internal Housing Repair Operation to deliver WHQS works effectively.  

38 The Council commissioned a stock condition survey in 2008 to inform its housing 
ballot. The survey only covered a 15% sample of the Council’s housing stock. The 
Council started the WHQS programme without knowing accurately the extent of 
non-compliance with the WHQS in its housing stock.  

39 During our interviews, members and officers acknowledged that the 2008 survey 
information is insufficient and out of date but it is still using this to cost and direct 
WHQS works. Our fieldwork in March and April 2017, found that the Council had 
been aware of this concern for some time. Tenant representatives have raised 
frustrations about this, including to the Policy and Resources Scrutiny Committee 
in February 2017. In 2016, the Council’s WHQS Board decided against 
undertaking a new stock condition survey. We have not seen evidence that there 
was a robust assessment of the costs, practicalities, impact and benefits to this 
decision to not undertake a new survey. We have not seen evidence that this issue 
was considered by Council or Cabinet. 

40 In the past 12 months, the Council’s in-house Direct Labour Organisation (DLO) 
team has been undertaking surveys on internal WHQS works of the Council’s 
housing stock in order to provide more accurate information to help base future 
work projections on actual costs. The Council is also undertaking surveys to better 
understand the level of external works needed. The Council has informed us that 
as at June 2017, it has completed surveys for approximately 75% of internal works 
and 50% of the external works. It is aiming to have a 100% stock condition survey 
by 2019. 

41 Given that the Council only has 2.5 years left to meet WHQS, it is concerning that it 
did not undertake these surveys earlier. It underlines our view that the Council 
lacks a strategic approach to managing the WHQS programme.  
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42 The Council feels that the most recent survey work together with the condition 
survey undertaken in 2008 provides them with reliable estimates to plan and 
undertake the necessary WHQS works. However, we found that the information 
from the Council’s surveys is not always being recorded accurately and in a timely 
way on the Council’s housing management system, Keystone.  

43 At the time of our fieldwork in March and April 2017, the Council was unable to tell 
us how many of the Council’s 10,852 properties have been surveyed by its in-
house team, because of delays in loading information into Keystone. The Council’s 
Keystone asset and contract management system does not provide fully accurate 
information to enable the Council to keep track of progress on the WHQS 
programme in a timely way, and there are gaps in recording information.  

The Council has a range of mechanisms to 
engage with tenants about WHQS but these are 
ineffective and are not being used to shape 
planning or drive performance 
44 The Council has a tenant communication strategy and a range of ways to engage 

with tenants and their representatives.  

45 The Council has 14 Tenant Liaison Officers (TLOs), who are seen by officers and 
members as a valuable resource for the WHQS programme. It is positive that 
these officers have been trained on areas such as safeguarding, mental health and 
domestic abuse. The TLOs can advise tenants on wider issues and they provide 
the link across the Council and with partner agencies to support tenants. Two of 
the 14 TLOs provide specific support to tenants receiving work as part of the 
Council’s sheltered housing programme. In addition to the 14 TLOs, the Council 
has two Specialist TLOs who are qualified Occupational Therapists. 

46 The primary role of the TLO is to act as the interface between tenants and the in-
house team or contractor undertaking the improvement works and to support the 
tenants whilst the work is underway. TLOs provide face-to-face contact with 
tenants and individual letters are sent to properties to inform tenants of forthcoming 
improvement works. The Council also informs us that every tenant receives a visit 
from the relevant TLO before the work starts.  

47 The Council’s 2016-17 customer satisfaction survey shows that 92% of 
respondents acknowledged that a TLO visited their home to discuss the work that 
would be undertaken. However, the Council’s satisfaction survey only measures 
the satisfaction of those tenants who have received works to their homes. The 
Council does not survey those tenants who were due to receive works, but did not.  

48 Tenants’ representatives expressed some dissatisfaction with the TLOs to us 
during our fieldwork in March and April 2017, suggesting that they were not always 
available when works were underway. Councillors and tenants have also 
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expressed concern about the quality of improvement works undertaken, for 
example, at meetings of the WHQS Board and Caerphilly Homes Task Group.  

49 The Council would benefit from reviewing its methods of measuring customer 
satisfaction so that it can capture feedback raised elsewhere. Given that the TLOs 
are intended to be the interface between the contractor and the tenant, the issues 
around the quality of works undertaken suggests that there is scope to improve the 
effectiveness of the TLOs. 

50 Other mechanisms the Council has available to engage tenants include the 
Caerphilly Homes Task Group (CHTG), which consists of seven councillors and 
seven tenants. Whist this is not a decision making group it can make 
recommendations to the Council. All Council reports relating to WHQS go through 
the CHTG including scrutiny reports, monthly WHQS board reports and WHQS 
quarterly monitoring reports. It was positive to observe tenants’ representatives 
having the opportunity to share their views with the Council’s Policy and Resources 
Scrutiny committee in February 2017. However, despite the tenants’ 
representatives stating that the WHQS programme was having a detrimental rather 
than transformational impact on people’s lives, the Scrutiny Committee did not 
sufficiently consider the concerns raised by the tenants’ representatives at the 
meeting about elements of the programme. 

51 One of the Council’s 2017-18 wellbeing objectives is investment in Council homes 
to transform lives and communities, specifically ‘to take steps to ensure the 
physical standard and condition of our housing stock, be improved and maintained 
to the Welsh Housing Quality Standard (WHQS), helping to improve the quality of 
life for the people who live in those homes’. This has been one of the Council’s 
improvement objectives for a number of years. ‘Investing in our council homes and 
their communities to transform lives. Rebuilding and refurbishing Council homes so 
they meet the Welsh Housing Quality standard by 2020’ is one of the Council’s 
corporate priorities. 

52 However, it is evident that tenants and their representatives are frustrated with the 
Council’s progress in delivering the necessary improvement works to their homes. 
They have raised their concerns about this and the quality of works undertaken 
with members and officers, but these are not always fully reflected in reports. For 
example, the report to the Council’s Policy and Resources Scrutiny Committee in 
February 2017 states that ‘customer satisfaction levels remain high’. This differs 
from the views of tenant members of the CHTG which expressed considerable 
concern to us about the quality of work being completed by the external 
contractors. Our review of a sample of the minutes of the meetings of the WHQS 
Board shows that this also differs from the information reported to the WHQS 
Board by senior members. As stated in paragraph 48, the way the Council 
measures tenant satisfaction is flawed. It only measures the satisfaction of those 
tenants who have just received works to their homes. It does not include those who 
were due to have works undertaken but did not. 
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53 The Council produces a tenants’ newsletter twice a year. However, the information 
the Council has provided to tenants about the expected completion dates of works 
within its newsletters has been misleading and unhelpful. For example, the 
Council’s summer 2016 tenants’ newsletter included a schedule of works where 
the projected completion dates were 2013-14, 2014-15 and 2015-16 with no 
explanation of why they did not happen, or an indication of when the works would 
now be completed. Tenants’ representatives are not aware of the Council’s plans 
for delivering the WHQS and the Council’s frequent changes to the programme 
have left them disillusioned. Tenants are largely unaware of when their homes will 
be brought up to an acceptable standard.  

54 In addition to the newsletters, the Council uses other forms of media to share 
information about WHQS, including the Council’s Newsline, community roadshows 
and social media. It has run a number of borough-wide and community events, 
where there are boards which display the programme timeline, and the public have 
the opportunity to discuss it with officers. The Council often runs these events in 
partnership with other agencies, such as Gwent Police, Communities First and the 
Gwent Association of Voluntary Organisations (GAVO). 

55 The Council is also about to review its tenant communications strategy and plans 
to hold a session with tenants to understand what information they want from the 
Council.  

The Council is unable to ensure that it is 
achieving value for money in delivering its WHQS 
works  
56 The Council has a budget of approximately £220 million to meet the WHQS. From 

2012-13 to 2016-17 it has spent nearly £110 million in delivering the WHQS 
programme. As at the end of March 2016, only 2.53% of the Council’s homes met 
the WHQS. As at 16 May 2017, the Council has not reported how many of its 
homes met the WHQS by the end of 2016-17 or been able to provide us with this 
information. We recognise that the Council has focused its attention on undertaking 
works to the internal elements of its properties to date, but the Council has yet to 
bring 10,578 properties up to the WHQS and has two and a half years remaining to 
do this. 

57 As shown in Exhibit 3 below, the Council has underspent against its annual WHQS 
budgets over the last four years. This suggests that tenants have continued living 
in housing that does not meet the WHQS, while the Council has been unable to 
deploy its resources to deliver an effective programme of improvements. In the last 
four years, the Council’s underspends have ranged between 6% and 47%. For the 
financial year 2016-17, it underspent by 18.7% on WHQS investment programmes. 
Poor management and delivery of investment are continuing to hinder the Council 
achieving the WHQS by 2020. At the time of our fieldwork during March and April 
2017, the Council still did not have any certainty about what elements of the 
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properties it needed to address until the survey of each property had been 
completed. 

58 Although it has underspent, the Council has spent substantial financial resources 
on the WHQS programme to date without effective progress being made. Whilst 
the Council is making progress on completing the necessary internal works, 
progress on external works is significantly behind schedule. The Council believes 
that it can complete the external works by 2020 but according to the information 
the Council provided to Statistics Wales, as at March 2016 only 2.53 % of its 
homes are fully compliant with WHQS. As a consequence of uncertainty about 
what elements of properties needed addressing, resources were not used 
effectively during the first two years of the WHQS programme. For example, we 
were told by members we interviewed that ‘roofs were replaced that didn’t need it’. 

Exhibit 3: Caerphilly County Borough Council’s WHQS expenditure and budget over the 
past four years. 

Financial 
year 

Budget Total 
expenditure 

Underspend Proportion 
underspent 

2013-14 £15.553 m £14.649 m £0.903 m 6.1% 
2014-15 £28.813 m £15.344 m £13.469 m 46.7% 
2015-16 £36.29 m £28.623 m £7.657 m 21.1% 
2016-17 £38.591 m £31.4 m £7.2 m 18.7% 
Total £119.247 m £90.016 m £29.2 m 24.5% 

* In addition to the expenditure above, the Council spent £20 million in 2012-13 on 
WHQS. 

 
59 The Council does not have a grasp of how much WHQS work costs or whether that 

represents value for money. The Council’s reporting on value-for-money issues 
relating to WHQS has been very limited. The Council has allocated work to its 
Housing Repair Operation (HRO) without understanding the competitive aspects of 
the work, and in a situation where the HRO does not have basic information, for 
example, about the cost of materials that it purchases. 

60 The Council entered into a single source supply arrangement for all materials in 
relation to Council-house maintenance and the WHQS programme in 2012. This 
arrangement has provided some benefits in terms of economies of scale, 
consistent product specification and quality, and enabled the Council to close its 
own stores and use the buildings for other purposes.  

61 The Council undertook a benchmarking exercise of this arrangement in 2014, 
which resulted in price renegotiations. Internal Audit also undertook a review in 
May 2016 to ensure compliance with the terms and conditions of the contract and 
to establish whether in-house processes and procedures are adequate to ensure 

Page 33



 

Page 18 of 22 - Welsh Housing Quality Standard –Caerphilly County Borough Council 

that the correct benefits and liabilities of the supply arrangements are calculated 
and agreed.  

62 The single source supply contract is a contract where a price list is used, which 
includes incentivisation in the form of a pain/gain mechanism. The prices as 
tendered become the target price for that period and the Supply Partner will be 
paid the defined cost of the goods and materials supplied. If the defined cost is less 
than the prices, the supply partner will be paid 30% and the Council 70%; this is in 
effect the gain. If the defined cost exceeds the target prices, the Supply Partner will 
contribute 30% towards the extra cost; this is in effect the pain. 

63 Internal Audit concluded that the systems and procedures in place were, in the 
main, unsatisfactory and a number of control weaknesses existed. Internal Audit 
also found that the pain/gain aspect of the contract was providing money for the 
Council but not to the level expected, in part due to insufficient ordering of 
materials being undertaken in advance. We understand that the Council’s 
response to the Internal Audit report explained that the contract was only open to 
the WHQS and HRO spending, so the Council could only order materials required 
by these two teams. Nevertheless, we believe this again supports our view that the 
Council lacks a strategic approach underpinned by robust stock condition 
information that would enable it to forward plan the level of works and materials 
needed in order to maximise the benefits of its contractual arrangements.  

64 The Council has recently commissioned consultants to undertake a review of its 
single source supply arrangement. 

65 Contract performance reports are provided periodically to the WHQS Board and 
the Board has called in contractors to discuss and challenge performance. The 
Council has been concerned about the progress and quality of works undertaken 
by one of its external contractors. The Council has explained to us that it previously 
had issues with the other contractors, but is confident that it has now addressed 
these. 

66 The in-house team is now also responsible for delivering the WHQS works to the 
Council’s sheltered housing schemes. Tenants have been positive about the 
quality of the works undertaken by the in-house team. The Council informs us that 
it decided to use its in-house team for its sheltered housing schemes following a 
comparison against the tendered works and considerations of other factors such as 
the vulnerability of its tenants. It is not clear if this constituted a formal competitive 
process to ensure that the use of the in-house team provides value for money. The 
Council also tells us that it had previously compared the costs and value of its in-
house team against contractors but the Council has not provided us with the 
evidence to demonstrate that this was the case.  

67 The lack of a strategic programme also suggests that the Council has not yet 
considered if the increasing use of its in-house team is sustainable or provides 
value for money.   
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68 The Council has undertaken workshops with local companies to help them 
understand the Council’s procurement process so as to facilitate greater take-
up/use of local contractors. As part of their community benefit clauses, the 
Council’s contractors are also required to undertake six Meet the Buyer events 
during the course of the contract.  

Arrangements to oversee, challenge, monitor and 
scrutinise the progress of the WHQS programme 
are weak and fail to provide sufficient oversight of 
the totality of the programme 
69 The Council has a number of arrangements to oversee and challenge its progress 

in meeting WHQS. This includes the WHQS Board, Caerphilly Homes Task Group 
(CHTG), a Tenants Council, Cabinet and scrutiny committees. However, these 
governance arrangements have not been fully effective and roles and 
responsibilities have become blurred. Both the WHQS Board and the CHTG have 
been focused on operational detail and there has been a lack of corporate 
overview of the WHQS programme. Because the Council felt these arrangements 
were sufficient, WHQS is not part of its Business Improvement Board 
arrangements set up in 2016 to provide corporate oversight of its major projects. 

70 Performance management and reporting of the WHQS programme have been 
poor. WHQS performance and progress reports do not show progress of the 
WHQS programme in a clear and understandable way. Significant amounts of 
information are presented, but officers do not report progress against the 
programme as a whole to show the numbers of properties which meet the WHQS. 
Reports tend to focus on progress against the internal and external works and due 
to a number of ‘re-profiling’ exercises the exact current position is difficult to 
identify. This hampers members’ and tenants’ ability to understand the true up-to-
date picture and to challenge performance effectively.  

71 Members are not providing sufficient leadership or challenge to the WHQS 
programme to ensure that tenants live in homes that are in line with the WHQS. 
Whilst members of the Policy and Review scrutiny committee did ask some 
relevant questions at the meeting in February 2017, for example, about accessing 
properties, they did not take the opportunity to rigorously challenge the Council’s 
poor performance in meeting WHQS. A number of members thanked the officers 
for their hard work and improvement, despite acknowledging issues about quality 
and having listened to tenants’ representatives express frustration. 

72 Reasons for the lack of progress with achieving WHQS are not well understood or 
reported in a clear and transparent way. Officers have reported to members that 
one of the reasons for the slippage of the internal works programme is the inability 
to gain access to properties. However, the Council’s data systems do not capture 
this information, and reports to Cabinet, the CHTG and the Policy and Resources 
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Scrutiny Committee do not quantify the extent of the problem or provide adequate 
reasons for what is being done to mitigate the issue. At the Policy and Resources 
Scrutiny Committee in February 2017, councillors asked officers to provide this 
access to properties information so that they could understand the issue better and 
see what they could do as ward members to help address this. Officers did not 
have this information to provide to the members at the meeting. In their response 
to our draft report, officers stated that the issue of no access had not had any 
major impact on the Council’s progress and relates to internal works only. 
Nevertheless, it is important that officers and councillors fully understand the 
reasons for no access so works can be planned and undertaken effectively. 

73 The Council has set itself the objective that delivering WHQS works will ‘transform 
people’s lives’. In February 2017, officers provided a report to the Policy and 
Resources Scrutiny Committee on the Council’s progress in meeting its wellbeing 
objective WO5 – ‘Investment in Council homes to transform lives and 
communities’. The report emphasises that the Council’s investment in its council 
houses was not just about delivering the WHQS but also to aspire to transform 
homes, lives and communities. The report highlights the employment opportunities 
that have been created through the inclusion of community benefit clauses in 
WHQS contracts. For example, the report states that as at December 2016, 68 
permanent full-time opportunities with contractors and 83 full-time opportunities 
within the Council had been created, as well as the creation of 53 apprenticeships. 
The report also highlights other benefits that have been delivered.  

74 However, the measures that the Council is using to monitor progress in achieving 
its ‘Investment in Council homes to transform lives and communities’ wellbeing 
objective are primarily focused on delivering the WHQS rather than delivering 
wider benefits and outcomes to tenants and communities. The Council informs us 
that it has information to demonstrate that its work is having a positive impact on 
people’s lives, such as case studies of tenants who have benefitted from 
adaptations. However, currently the Council is not reporting this to members and 
the public effectively.  

75 The Council has lacked robust and effective programme management of its WHQS 
works. Primarily as a result of problems awarding contracts, the Council was slow 
to start its WHQS works and we feel the Council has been catching up with issues 
rather than taking a considered and strategic approach. It has spent £110 million to 
date on WHQS but it still has significant work to do to achieve WHQS by 2020. The 
Council is confident that it will complete the required internal works ahead of 
schedule but recognises there is a risk it may not complete the necessary external 
works. The Council tells us that it is working hard to take steps to mitigate this risk, 
but based on the Council’s performance to date and the findings from our review, 
we are not assured that the Council will meet WHQS by 2020.  

76 The Council has reduced its risk rating of failing to achieve WHQS by 2020 from 
‘red’ to ‘amber’. This is despite the Council’s poor performance and the absence of 
a comprehensive strategic approach to address this. Given our findings, we feel 
this remains a significant risk for the Council. 
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77 We have concerns about the capacity of the directorate to manage the WHQS 
programme. WHQS now sits within the Directorate of Communities, which also 
covers other large priority service areas including waste and leisure. We 
understand teams are working hard to try to deliver WHQS but they do not have 
adequate direction and oversight to accelerate progress.    

78 As the Council is aware, we have previously raised concerns about the Council’s 
overview and management of its large priority programmes, including leisure.  
Our findings about WHQS have escalated these concerns. 
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Community Area Number of 

Properties in 

Community

Internal 

Contract 

Year

Contract 

Completed

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

ABERCARN 37 N

2016/17 Y

2016/17 Y

2016/17 N

2016/17 Y

2017/18 N

N

2017/18 N

2017/18 N

ARGOED 30 2015/16 Y

N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2018/19 N

2018/19 N

N

2018/19 N

2018/19 N

2018/19 N

2019/20 N

2019/20 N

2019/20 N

2019/20 N

2019/20 N

2019/20 N

2019/20 N

2015/16 Y

2015/16 Y

2015/16 Y

BRITHDIR 8 2016/17 Y

BRYNCENYDD 32 2014/15 Y

CAERBRAGDY 24 2017/18 N

CASCADE 18 2015/16 Y

N

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2017/18 N

2017/18 N

N

2016/17 Y

2016/17 Y

2016/17 Y

Appendix 2

CEFN HENGOED 165 INT15D-U23 HEOL Y FELIN/GELLIGAER RD/DERWENDEG AVE

INT15D-U24 LANSBURY AVENUE 1-69

INT15D-U25 LANSBURY AVENUE 75-143

INT17D-U21 HENGOED H CL/HENG H DRV/WOODLAND/3 ELMS

INT17D-U22 BIRCH CRES/HENGOED AVE/HENGOED CRES

CHURCHILL PARK 178 Contract not yet created

INT16C-LC20 - CHURCHILL PARK - PHASE 1

INT16C-LC21 - CHURCHILL PARK - PHASE 2

INT16C-LC22 - CHURCHILL PARK - PHASE 3

INT16C-UC17 BRISTOL TERRACE

INT14D-L15 BRYNCENYDD

INT17D-L35 CAEBRAGDY

INT15D-U28 LLWYN ONN

CEFN FFOREST 349 Contract not yet created

INT15C-EC04 DYLAN AVENUE/PWLLGLAS ROAD

INT15C-EC05 ST MARGARETS AVE/FAIRVIEW

INT15C-EC06 CEFN FFOREST AVE/TYNYCOED CRES

INT15C-EC07 DAVIES ST/BRYNGOLEU ST/BRYN RD

INT15C-EC08 GREENWOOD RD/WHEATLEY PL

INT15C-EC09 ADDISON ST/BEVAN CRES

INT15C-EC10 WAUNBORFA/TWYNYFFALD/OLD POLICE STATIO

INT15C-EC11 BEDWELLTY ROAD

INT15C-EC12 PENCOED AVE - PART 1

INT15C-EC13 PENCOED AVE - PART 2

INT15C-EC14 PENCOED AVE - PART 3

INT15C-EC15 PENYBRYN AVE/MARIANWEN ST

INT15C-EC16 CENTRAL AVE/CRAIGLAS/DERWENDEG

Contract not yet created

INT19C-EC84 WAUN LLWYN CRESCENT

INT19C-EC85 BLOOMFIELD/PLEASANT/SUNNYBANK/TREE/TYI

INT19C-EC86 LEWIS LEWIS AVENUE

BRITANNIA 83 INT15C-EC19 BRITANNIA WALK/FARM VIEW

INT15C-EC20 HODGES CRESCENT/ORCHARD LANE

INT15C-EC21 SALWAY AVENUE

BLACKWOOD 307

INT19C-EC82 MORRISON ST/WOODBINE RD

INT19C-EC83 PARFITT PLACE

INT18D-E41 APOLLO WAY/CROESO SQ/ATTLEE RD

INT18D-E42 CHARTIST WAY/FROST PLACE

INT18D-E43 COEDCAE WALK/ALDERMAN/GIBBS/CEFN/DAVID

INT19C-EC80 MONTCLAIRE AVENUE

INT19C-EC81 ALBANY RD/CORONATION RD

INT15C-EC18 GREENFIELD TCE/LWR JAMES ST/PENYLAN RD

INT18D-L43 BRYNAWEL / BRYNCANOL

INT18D-L44 BRYNHEOL

BARGOED 155 Contract not yet created

INT18D-U46 MOORLAND RD/HEOLDDU DR,GR,RD/PARK LODGE

INT18D-U47 HEOLDDU CRES/HEOLDDU AVE/MT PLEASANT

INT18D-U48 HEOLDDU GROVE

INT18D-U49 ST GWLADYS AVENUE

BEDWAS 254 Contract not yet created

INT17C-LC27 EAST AVE/GLEBE/NEWPORT RD/THE CRESCENT

INT17C-LC28 BRYNFEDW AVE / HILLSIDE TCE

INT17C-LC32 GREENACRE DRIVE

INT17D-L38 CONTRACT SERVICES REALLOCATION (FULL)

INT17D-L39 CONTRACT SERVICES REALLOCATION (PARTIAL

Contract not yet created

ABERTRIDWR 133 INT16C-LC13 - ABERTRIDWR PHASE 1

INT16C-LC14 - ABERTRIDWR PHASE 2

INT16C-LC15 - ABERTRIDWR PHASE 3 - CEFN ILAN

INT16C-LC16 - ABERTRIDWR PHASE 4 - ILAN ROAD

INT17D-L42 ABERTRIDWR CS MOP UP

ABERTYSSWG 81 Contract not yet created

INT17D-U35 ABERTYSSWG PHASE 1

INT17D-U36 GREENSWAY

ABERBARGOED UPPER 216 INT17C-UC26 COMMIN RD/HEATHFIELD WALK/TY LLWYD WAL

INT17C-UC27 ROCKLEIGH AVE/SANNAN ST

INT17C-UC28 THOMAS STREET

INT17C-UC29 HIGHFIELD CRESCENT

INT17C-UC30 COEDYMOETH ROAD

INT17C-UC31 PANTYFID ROAD

INT17C-UC32 LEWIS STREET

INT17C-UC33 WILLIAM FORBES BUNGALOWS

  WHQS - Internal Works Programme
Internal Contract Name

ABERBARGOED LOWER 47 INT16C-UC14 ABERBARGOED LOWER - PHASE 1

INT16C-UC15 ABERBARGOED LOWER - PHASE 2

ABERBARGOED MIDDLE 88 INT16C-UC12 ABERBARGOED MIDDLE - PHASE 1

INT16C-UC13 ABERBARGOED MIDDLE - PHASE 2

INT16C-UC16 ABERBARGOED MIDDLE - PHASE 3
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http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-U23+HEOL+Y+FELIN%2fGELLIGAER+RD%2fDERWENDEG+AVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-U24+LANSBURY+AVENUE+1-69&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-U25+LANSBURY+AVENUE+75-143&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U21+HENGOED+H+CL%2fHENG+H+DRV%2fWOODLAND%2f3+ELMS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U22+BIRCH+CRES%2fHENGOED+AVE%2fHENGOED+CRES&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC20+-+CHURCHILL+PARK+-+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC21+-+CHURCHILL+PARK+-+PHASE+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC22+-+CHURCHILL+PARK+-+PHASE+3&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC17+BRISTOL+TERRACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L15+BRYNCENYDD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L35+CAEBRAGDY&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-U28+LLWYN+ONN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC04+DYLAN+AVENUE%2fPWLLGLAS+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC05+ST+MARGARETS+AVE%2fFAIRVIEW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC06+CEFN+FFOREST+AVE%2fTYNYCOED+CRES&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC07+DAVIES+ST%2fBRYNGOLEU+ST%2fBRYN+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC08+GREENWOOD+RD%2fWHEATLEY+PL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC09+ADDISON+ST%2fBEVAN+CRES&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC10+WAUNBORFA%2fTWYNYFFALD%2fOLD+POLICE+STATIO&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC11+BEDWELLTY+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC12+PENCOED+AVE+-+PART+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC13+PENCOED+AVE+-+PART+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC14+PENCOED+AVE+-+PART+3&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC15+PENYBRYN+AVE%2fMARIANWEN+ST&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC16+CENTRAL+AVE%2fCRAIGLAS%2fDERWENDEG&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19C-EC84+WAUN+LLWYN+CRESCENT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19C-EC85+BLOOMFIELD%2fPLEASANT%2fSUNNYBANK%2fTREE%2fTYI&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19C-EC86+LEWIS+LEWIS+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC19+BRITANNIA+WALK%2fFARM+VIEW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC20+HODGES+CRESCENT%2fORCHARD+LANE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC21+SALWAY+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19C-EC82+MORRISON+ST%2fWOODBINE+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19C-EC83+PARFITT+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-E41+APOLLO+WAY%2fCROESO+SQ%2fATTLEE+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-E42+CHARTIST+WAY%2fFROST+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-E43+COEDCAE+WALK%2fALDERMAN%2fGIBBS%2fCEFN%2fDAVID&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19C-EC80+MONTCLAIRE+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19C-EC81+ALBANY+RD%2fCORONATION+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC18+GREENFIELD+TCE%2fLWR+JAMES+ST%2fPENYLAN+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L43+BRYNAWEL+%2f+BRYNCANOL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L44+BRYNHEOL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U46+MOORLAND+RD%2fHEOLDDU+DR%2cGR%2cRD%2fPARK+LODGE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U47+HEOLDDU+CRES%2fHEOLDDU+AVE%2fMT+PLEASANT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U48+HEOLDDU+GROVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U49+ST+GWLADYS+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-LC27+EAST+AVE%2fGLEBE%2fNEWPORT+RD%2fTHE+CRESCENT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-LC28+BRYNFEDW+AVE+%2f+HILLSIDE+TCE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-LC32+GREENACRE+DRIVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L38+CONTRACT+SERVICES+REALLOCATION+(FULL)&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L39+CONTRACT+SERVICES+REALLOCATION+(PARTIAL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC13+-+ABERTRIDWR+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC14+-+ABERTRIDWR+PHASE+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC15+-+ABERTRIDWR+PHASE+3+-+CEFN+ILAN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC16+-+ABERTRIDWR+PHASE+4+-+ILAN+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L42+ABERTRIDWR+CS+MOP+UP&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U35+ABERTYSSWG+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U36+GREENSWAY&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC26+COMMIN+RD%2fHEATHFIELD+WALK%2fTY+LLWYD+WAL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC27+ROCKLEIGH+AVE%2fSANNAN+ST&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC28+THOMAS+STREET&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC29+HIGHFIELD+CRESCENT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC30+COEDYMOETH+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC31+PANTYFID+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC32+LEWIS+STREET&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC33+WILLIAM+FORBES+BUNGALOWS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC14+ABERBARGOED+LOWER+-+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC15+ABERBARGOED+LOWER+-+PHASE+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC12+ABERBARGOED+MIDDLE+-+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC13+ABERBARGOED+MIDDLE+-+PHASE+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC16+ABERBARGOED+MIDDLE+-+PHASE+3&rs%3aParameterLanguage=


2016/17 Y

2017/18 N

2017/18 N

N

2017/18 N

N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2013/14 N

2016/17 Y

FAIRVIEW 31 2015/16 Y

2015/16 Y

2015/16 Y

2018/19 N

2018/19 N

2018/19 N

2018/19 N

N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

N

2016/17 Y

2018/19 N

2018/19 N

2018/19 N

2018/19 N

N

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2015/16 N

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

N

2014/15 Y

2014/15 Y

2014/15 Y

2018/19 N

2018/19 N

2014/15 Y

2014/15 Y

N

2014/15 Y

2014/15 Y

2014/15 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2017/18 N

2016/17 Y

2016/17 Y

2016/17 Y

LLANFACH 24 2014/15 Y

2017/18 N

2017/18 N

LLANBRADACH 76 INT16C-LC17 - GARDEN STREET - LLANBRADACH PHASE 1

INT16C-LC18 - PLASCAE/THOMAS/WOODLAND - LLAN PH 2

INT16C-LC19 - SCHOOL STREET - LLANBRADACH PHASE 3

INT14D-E15 CLYTHA/PENRHIW/TWYN PLACE

MACHEN 63 INT17D-L33 MACHEN PHASE 1

INT17D-L34 MACHEN PHASE 2

HEOL TRECASTELL 57 INT18D-L45 HEOL BEDDAU/GLEDYR/NANTGARW RD/PLAS TH

INT18D-L46 HEOL TRECASTELL

HIGHMEADOW 42 INT14D-E11 HIGH MEADOW - PART 1

INT14D-E12 HIGH MEADOW - PART 2

LANSBURY PARK 520 Contract not yet created

INT14C-LC01 HALDANE COURT

INT14C-LC02 ATTLEE COURT

INT14C-LC03 GREENWOOD COURT

INT15C-LC04 ALEXANDER COURT

INT15C-LC05 BUXTON COURT

INT15C-LC06 GRAHAM COURT

INT15C-LC07 TREVELYAN COURT

INT15C-LC08 WEDGEWOOD COURT

INT15C-LC09 HARTSHORN COURT

INT15C-LC10 SNOWDON COURT

INT15C-LC11 MAXTON COURT

INT17D-L39 CONTRACT SERVICES REALLOCATION (PARTIAL

INT16D-L32 KEBLE COURT 62-130 & HERRICK PLACE

HENGOED 105 Contract not yet created

INT14D-U15 CEFN RD/HEOL CELYN/DERW/DEWI/UCHAF/HILL

INT14D-U16 ASHGR/BEECH/BRYNGL/MYRTLE/ACACIA/HENGOE

INT14D-U17 CHAPEL TERRACE/HAWTHORN AVENUE

GRAIG Y RHACCA 388

INT16D-L29 MILTON PLACE

INT16D-L30 LONGFELLOW GARDENS

INT15D-L18 DICKENS COURT ODD NUMBERS

INT15D-L19 DICKENS COURT EVEN NUMBERS

INT15D-L20 GRAYS GARDENS ODD NUMBERS

INT15D-L21 GRAYS GARDENS EVEN NUMBERS

INT16D-L28 BURNS CLOSE / SHELLEY COURT

GILFACH PHASE 3 137 INT17C-UC34 HEOL Y MYNYDD

INT17C-UC35 HEOL CARADOC

INT17C-UC36 HEOL COEDCAE

INT17C-UC37 HEOL BRYCHAN/HEOL PENGARREG

INT17C-UC38 HEOL CAE DERWEN

INT15D-L17 COLERIDGE GARDENS

INT16D-L31 KEBLE COURT 1-61

GILFACH PHASE 1 GIL1 72 Contract not yet created

INT16C-UC19 BRYNTEG/HEOL FACH/HEOL FARGOED

INT16C-UC20 HILLSIDE VIEW/VALE VIEW/WESTERN DRIVE

GILFACH PHASE 2 178 INT16C-UC21 ASH PLACE

INT16C-UC22 BEECH CT/BRYNTEG/OAK PLACE

INT17C-UC23 SYCAMORE COURT

INT17C-UC24 PARK VIEW

GELLIGROES 58 Contract not yet created

INT16C-EC43 GELLIGROES

GILFACH LOWER 108 INT18C-UC40 AERON COURT/PLACE

INT18C-UC41 ANDREWS CL/CROSS ST/ST ANNES

INT18C-UC42 GWERTHONOR RD/LEWIS CRES/THE CLOSE/THE

INT18C-UC43 VERE PLACE/STREET/THE AVENUE

GELLIGAER 346 Contract not yet created

INT17D-U37 ST CATTWGS AVE/PENYWRLOD

INT17D-U38 ANEURIN BEVAN AVENUE

INT17D-U39 CLAERWEN

INT17D-U40 DAN Y GAER/GAER PL/GREENHILL PL

INT17D-U41 HEOL CATTWG/HEOL EDWARD LEWIS

INT17D-U42 HEOL PENALLTA/HEOL Y WAUN/CHURCH RD

INT17D-U43 HAMAN PLACE

INT15C-EC22 ANEURIN AVE/EDWARD ST/FLORAL AVE

FLEUR-DE-LYS 46 INT15C-EC23 BEILI G/COUNDLEY/SCHOOL ST/SUMMERFIELD

INT15C-EC24 FRANCIS ST/WARNE ST/GWENT CT/HAFOD CL

FOCHRIW 154 INT18D-U50 GLANYNANT

INT18D-U51 CORONATION CRESCENT/HEOL IAGO/RHODFA GA

INT18D-U52 CAE GLAS NEWYDD/THE GROVE/BRYN NANT

INT18D-U53 HEOL Y BRYN/HILLSIDE/PONTLOTTYN RD

CWMCARN 104 INT17C-EC47 ABERCARN FACH

INT17C-EC48 GEORGE ST / TRIBUTE AVE

INT17C-EC49 NANTCARN ROAD

INT17C-EC50 EDWARDSVILLE

DERI 28 INT13D-U08 YSGWYDDGWYN

INT16C-UC17 BRISTOL TERRACE

CLAUDE ROAD 70 INT17D-L40 CLAUDE ROAD - PHASE 1 - 2 STOREY

INT17D-L41 CLAUDE ROAD - PHASE 2 - 3 STOREY

CROESPENMAEN 62 Contract not yet created

INT17C-EC54 CROESPENMAEN

CROSSKEYS 148 Contract not yet created

INT17C-EC45 CROSSKEYS PHASE 1

INT17C-EC46 CROSSKEYS PHASE 2

CHURCHILL PARK 178

INT16C-LC23 - CHURCHILL PARK - PHASE 4
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http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC17+-+GARDEN+STREET+-+LLANBRADACH+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC18+-+PLASCAE%2fTHOMAS%2fWOODLAND+-+LLAN+PH+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC19+-+SCHOOL+STREET+-+LLANBRADACH+PHASE+3&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-E15+CLYTHA%2fPENRHIW%2fTWYN+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L33+MACHEN+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L34+MACHEN+PHASE+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L45+HEOL+BEDDAU%2fGLEDYR%2fNANTGARW+RD%2fPLAS+TH&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L46+HEOL+TRECASTELL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-E11+HIGH+MEADOW+-+PART+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-E12+HIGH+MEADOW+-+PART+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-LC01+HALDANE+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-LC02+ATTLEE+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-LC03+GREENWOOD+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC04+ALEXANDER+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC05+BUXTON+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC06+GRAHAM+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC07+TREVELYAN+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC08+WEDGEWOOD+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC09+HARTSHORN+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC10+SNOWDON+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-LC11+MAXTON+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L39+CONTRACT+SERVICES+REALLOCATION+(PARTIAL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-L32+KEBLE+COURT+62-130+%26+HERRICK+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U15+CEFN+RD%2fHEOL+CELYN%2fDERW%2fDEWI%2fUCHAF%2fHILL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U16+ASHGR%2fBEECH%2fBRYNGL%2fMYRTLE%2fACACIA%2fHENGOE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U17+CHAPEL+TERRACE%2fHAWTHORN+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-L29+MILTON+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-L30+LONGFELLOW+GARDENS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L18+DICKENS+COURT+ODD+NUMBERS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L19+DICKENS+COURT+EVEN+NUMBERS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L20+GRAYS+GARDENS+ODD+NUMBERS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L21+GRAYS+GARDENS+EVEN+NUMBERS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-L28+BURNS+CLOSE+%2f+SHELLEY+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC34+HEOL+Y+MYNYDD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC35+HEOL+CARADOC&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC36+HEOL+COEDCAE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC37+HEOL+BRYCHAN%2fHEOL+PENGARREG&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC38+HEOL+CAE+DERWEN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L17+COLERIDGE+GARDENS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-L31+KEBLE+COURT+1-61&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC19+BRYNTEG%2fHEOL+FACH%2fHEOL+FARGOED&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC20+HILLSIDE+VIEW%2fVALE+VIEW%2fWESTERN+DRIVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC21+ASH+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC22+BEECH+CT%2fBRYNTEG%2fOAK+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC23+SYCAMORE+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-UC24+PARK+VIEW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC43+GELLIGROES&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC40+AERON+COURT%2fPLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC41+ANDREWS+CL%2fCROSS+ST%2fST+ANNES&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC42+GWERTHONOR+RD%2fLEWIS+CRES%2fTHE+CLOSE%2fTHE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC43+VERE+PLACE%2fSTREET%2fTHE+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U37+ST+CATTWGS+AVE%2fPENYWRLOD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U38+ANEURIN+BEVAN+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U39+CLAERWEN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U40+DAN+Y+GAER%2fGAER+PL%2fGREENHILL+PL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U41+HEOL+CATTWG%2fHEOL+EDWARD+LEWIS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U42+HEOL+PENALLTA%2fHEOL+Y+WAUN%2fCHURCH+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-U43+HAMAN+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC22+ANEURIN+AVE%2fEDWARD+ST%2fFLORAL+AVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC23+BEILI+G%2fCOUNDLEY%2fSCHOOL+ST%2fSUMMERFIELD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC24+FRANCIS+ST%2fWARNE+ST%2fGWENT+CT%2fHAFOD+CL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U50+GLANYNANT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U51+CORONATION+CRESCENT%2fHEOL+IAGO%2fRHODFA+GA&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U52+CAE+GLAS+NEWYDD%2fTHE+GROVE%2fBRYN+NANT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-U53+HEOL+Y+BRYN%2fHILLSIDE%2fPONTLOTTYN+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC47+ABERCARN+FACH&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC48+GEORGE+ST+%2f+TRIBUTE+AVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC49+NANTCARN+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC50+EDWARDSVILLE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U08+YSGWYDDGWYN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC17+BRISTOL+TERRACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L40+CLAUDE+ROAD+-+PHASE+1+-+2+STOREY&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L41+CLAUDE+ROAD+-+PHASE+2+-+3+STOREY&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC54+CROESPENMAEN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC45+CROSSKEYS+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC46+CROSSKEYS+PHASE+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC23+-+CHURCHILL+PARK+-+PHASE+4&rs%3aParameterLanguage=


2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

N

2018/19 N

2018/19 N

2018/19 N

2015/16 Y

2015/16 Y

2016/17 Y

2016/17 Y

MORRISVILLE 12 2015/16 Y

2016/17 Y

2017/18 N

N

2015/16 Y

N

2019/20 N

2019/20 N

2019/20 N

N

2017/18 N

2017/18 N

2017/18 N

2016/17 Y

2016/17 Y

2016/17 Y

N

2013/14 N

2013/14 N

2013/14 Y

2013/14 Y

2013/14 Y

2013/14 Y

2013/14 N

2014/15 N

2014/15 Y

2013/14 N

2013/14 Y

2014/15 Y

PENGAM 28 2015/16 Y

PENLLWYN LOWER 71 2016/17 Y

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2018/19 N

2018/19 N

PENPEDAIRHEOL 8 2018/19 N

N

2016/17 Y

PENYBRYN 4 2018/19 N

N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

PERSONDY 29 2015/16 Y

2019/20 N

2019/20 N

2019/20 N

2019/20 N

2019/20 N

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

2015/16 Y

N

2018/19 N

2018/19 N

2018/19 N

PONTYMISTER 162 Contract not yet created

INT18C-EC66 HILL STREET/WOODVIEW RD

INT18C-EC68 TANYBRYN/TYNYCWM RD

INT18C-EC69 FIELDS/MEADOW/NEWPORT/TY ISAF CRES

INT15D-E23 ACACIA/LABURNAM/MAPLE/PERSONDY/SYCAMORE

PHILLIPSTOWN 159 INT19D-U55 CROFT/FIELD/ORCHARD/PRITCHARDS/SOUTH V

INT19D-U57 MEADOW/PENRHYN/FARM TCE

INT19D-U59 DAVALOG/FERNHILL

INT19D-U60 DERLWYN STREET

INT19D-U61 JONES STREET

PONTLOTTYN 231 INT15C-UC04 DANYGRAIG/HEOL Y WAUN/SOUTHEND TCE

INT15C-UC05 SUNNYVIEW/BRYNGLAS

INT15C-UC06 BRYNHYFRYD 1-50

INT15C-UC07 BRYNHYFRYD 51-121

INT15C-UC08 HILL RD/QUEEN S/HEOL EW/BOARD S/RIVER

INT15C-UC09 FARM RD/WINE ST/CHAPEL ST

INT15C-UC10 MOUNT ST/HIGH ST/MERCHANT ST/UNION ST

PENYRHEOL UPPER 322 Contract not yet created

INT18C-LC44 HEOL ANEURIN

INT18C-LC45 Y CILGANT

INT18C-LC46 PENYBRYN

INT18C-LC47 HEOL FER/H-PENTWYN/H-Y-GOGLEDD

INT18C-LC48 CEFN-Y-LON/GLAN FFRWD/HEOL TIR BACH

INT18C-LC49 HEOL FAWR

INT18C-LC50 PENYGROES

INT18C-UC47 HENGOED RD/OAKS END/CYLLA/PENYBRYN TCE

PENTWYNMAWR 62 Contract not yet created

INT16C-EC42 PENTWYNMAWR

INT18C-UC47 HENGOED RD/OAKS END/CYLLA/PENYBRYN TCE

PENYRHEOL LOWER 167 Contract not yet created

INT18C-LC51 BRYNGLAS/BRYNHEULOG

INT18C-LC52 BRYNTIRION/H-T-COED/RHIW FACH/TROED-Y-

INT18C-LC53 HEOL TIR GIBBON

INT18C-LC54 GELLI DEG

INT18C-LC55 BRYNTEG/CAE GLAS/MAES HIR

PANTSIDE UPPER 77 INT13D-E08 CARLYON RD\ROSE CT\CEFN CT

INT13D-E09 GLANSHON\LINDEN\WILLOW COURTS

INT14D-E10 ELM/LIME/OAK/PENYCAEAU COURT

INT15C-EC25 BONT CLOSE/ISLWYN CLOSE

INT16C-EC35 PENLLWYN LOWER

PENLLWYN UPPER 253 INT17D-E31 FLEUR DE LYS AVE

INT17D-E32 TREOWEN/LLANOVER/GROVE/ST MARYS

INT17D-E33 RUSHMERE/RHYMNEY CL/MYNYDDISLWYN/ST SAN

INT17D-E34 HEOL TRELYN/BROADMEAD/PENYMEAD/EDGE/BEE

INT18D-E39 HIGHMEAD

INT18D-E40 HILL VIEW

PANTSIDE LOWER 221 Contract not yet created

INT13D-E01 CLAREMONT ROAD\HAZELWOOD ROAD

INT13D-E02 ELLESMERE COURT\OLD PANT ROAD

INT13D-E03 CORONATION CRESCENT\HILARY ROAD

INT13D-E04 NEWLYN ROAD\STONERWOOD VIEW

INT13D-E06 GREENLANDS\HILLTOP CRESCENT\SUNNYCREST

INT13D-E07 PANT VIEW\QUEENS ROAD

INT13D-E08 CARLYON RD\ROSE CT\CEFN CT

INT14D-E13 CENTRAL AVENUE - PART 1

INT14D-E14 CENTRAL AVENUE - PART 2

NEWBRIDGE 88 Contract not yet created

INT17C-EC51 NEWBRIDGE PHASE 1

INT17C-EC52 NEWBRIDGE PHASE 2

INT17C-EC53 ASHFIELD ROAD / TREOWEN

OAKDALE 73 INT16C-EC30 UNDERWOOD/HIGHTREE/GROVESIDE/PARK VIEW

INT16C-EC31 PENMAEN CORNER/IVY BUSH COURT

INT16C-EC32 CENTRAL AVENUE/FARM CLOSE

NELSON 79 Contract not yet created

INT15D-U26 BRYNCELYN/RHIWFER/TAI SIRIOL

NEW TREDEGAR 140 Contract not yet created

INT19D-U54 JUBILEE/QUEENS

INT19D-U56 RHOSYN GWYN/LONG ROW

INT19D-U58 GREENFIELD ST

MARKHAM-HOLLYBUSH 127 INT15C-EC26 MOUNTAIN VIEW 1-29

INT15C-EC27 MOUNTAIN VIEW 31-64

INT16C-EC28 MONMOUTH WALK

INT16C-EC29 JAMES ST/COMMIN CL/JOHN ST/HOLLYBUSHX2

INT15D-E20 MORRISVILLE/NINE MILE POINT ROAD

NANTDDU 52 INT16C-LC24 - NANTDDU

INT17D-L39 CONTRACT SERVICES REALLOCATION (PARTIAL

MAES MABON 148 INT16D-U31 LAN Y PARC/HEOL LLYSWEN

INT16D-U32 LLWYN YR EOS

INT16D-U33 CHURCH LANE/MAES YR ONEN

INT16D-U34 PRIMROSE CLOSE/YNYS LAS

MAESYCWMMER 112 Contract not yet created

INT18C-UC44 GWERNA CRESCENT/PARK ROAD

INT18C-UC45 CHAVE/THE CRESCENT/GLEN/VALE/PLEASANT 

INT18C-UC46 GLENCOED/HILL VIEW
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http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC66+HILL+STREET%2fWOODVIEW+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC68+TANYBRYN%2fTYNYCWM+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC69+FIELDS%2fMEADOW%2fNEWPORT%2fTY+ISAF+CRES&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-E23+ACACIA%2fLABURNAM%2fMAPLE%2fPERSONDY%2fSYCAMORE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U55+CROFT%2fFIELD%2fORCHARD%2fPRITCHARDS%2fSOUTH+V&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U57+MEADOW%2fPENRHYN%2fFARM+TCE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U59+DAVALOG%2fFERNHILL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U60+DERLWYN+STREET&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U61+JONES+STREET&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-UC04+DANYGRAIG%2fHEOL+Y+WAUN%2fSOUTHEND+TCE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-UC05+SUNNYVIEW%2fBRYNGLAS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-UC06+BRYNHYFRYD+1-50&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-UC07+BRYNHYFRYD+51-121&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-UC08+HILL+RD%2fQUEEN+S%2fHEOL+EW%2fBOARD+S%2fRIVER&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-UC09+FARM+RD%2fWINE+ST%2fCHAPEL+ST&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-UC10+MOUNT+ST%2fHIGH+ST%2fMERCHANT+ST%2fUNION+ST&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC44+HEOL+ANEURIN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC45+Y+CILGANT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC46+PENYBRYN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC47+HEOL+FER%2fH-PENTWYN%2fH-Y-GOGLEDD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC48+CEFN-Y-LON%2fGLAN+FFRWD%2fHEOL+TIR+BACH&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC49+HEOL+FAWR&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC50+PENYGROES&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC47+HENGOED+RD%2fOAKS+END%2fCYLLA%2fPENYBRYN+TCE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC42+PENTWYNMAWR&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC47+HENGOED+RD%2fOAKS+END%2fCYLLA%2fPENYBRYN+TCE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC51+BRYNGLAS%2fBRYNHEULOG&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC52+BRYNTIRION%2fH-T-COED%2fRHIW+FACH%2fTROED-Y-&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC53+HEOL+TIR+GIBBON&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC54+GELLI+DEG&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-LC55+BRYNTEG%2fCAE+GLAS%2fMAES+HIR&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E08+CARLYON+RD%5cROSE+CT%5cCEFN+CT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E09+GLANSHON%5cLINDEN%5cWILLOW+COURTS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-E10+ELM%2fLIME%2fOAK%2fPENYCAEAU+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC25+BONT+CLOSE%2fISLWYN+CLOSE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC35+PENLLWYN+LOWER&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-E31+FLEUR+DE+LYS+AVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-E32+TREOWEN%2fLLANOVER%2fGROVE%2fST+MARYS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-E33+RUSHMERE%2fRHYMNEY+CL%2fMYNYDDISLWYN%2fST+SAN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-E34+HEOL+TRELYN%2fBROADMEAD%2fPENYMEAD%2fEDGE%2fBEE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-E39+HIGHMEAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-E40+HILL+VIEW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E01+CLAREMONT+ROAD%5cHAZELWOOD+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E02+ELLESMERE+COURT%5cOLD+PANT+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E03+CORONATION+CRESCENT%5cHILARY+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E04+NEWLYN+ROAD%5cSTONERWOOD+VIEW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E06+GREENLANDS%5cHILLTOP+CRESCENT%5cSUNNYCREST&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E07+PANT+VIEW%5cQUEENS+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-E08+CARLYON+RD%5cROSE+CT%5cCEFN+CT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-E13+CENTRAL+AVENUE+-+PART+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-E14+CENTRAL+AVENUE+-+PART+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC51+NEWBRIDGE+PHASE+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC52+NEWBRIDGE+PHASE+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC53+ASHFIELD+ROAD+%2f+TREOWEN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC30+UNDERWOOD%2fHIGHTREE%2fGROVESIDE%2fPARK+VIEW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC31+PENMAEN+CORNER%2fIVY+BUSH+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC32+CENTRAL+AVENUE%2fFARM+CLOSE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-U26+BRYNCELYN%2fRHIWFER%2fTAI+SIRIOL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U54+JUBILEE%2fQUEENS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U56+RHOSYN+GWYN%2fLONG+ROW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT19D-U58+GREENFIELD+ST&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC26+MOUNTAIN+VIEW+1-29&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15C-EC27+MOUNTAIN+VIEW+31-64&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC28+MONMOUTH+WALK&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC29+JAMES+ST%2fCOMMIN+CL%2fJOHN+ST%2fHOLLYBUSHX2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-E20+MORRISVILLE%2fNINE+MILE+POINT+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-LC24+-+NANTDDU&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L39+CONTRACT+SERVICES+REALLOCATION+(PARTIAL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-U31+LAN+Y+PARC%2fHEOL+LLYSWEN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-U32+LLWYN+YR+EOS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-U33+CHURCH+LANE%2fMAES+YR+ONEN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-U34+PRIMROSE+CLOSE%2fYNYS+LAS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC44+GWERNA+CRESCENT%2fPARK+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC45+CHAVE%2fTHE+CRESCENT%2fGLEN%2fVALE%2fPLEASANT+&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-UC46+GLENCOED%2fHILL+VIEW&rs%3aParameterLanguage=


2018/19 N

2018/19 N

2018/19 N

N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

PWLLYPANT 38 2013/14 N

N

2012/13 N

2013/14 N

2013/14 Y

2013/14 Y

2013/14 Y

2013/14 Y

2013/14 Y

2013/14 Y

2014/15 Y

2014/15 Y

2014/15 Y

2014/15 Y

N

2012/13 N

2012/13 N

2012/13 N

2012/13 N

2012/13 Y

2014/15 Y

2014/15 Y

2014/15 Y

N

2018/19 N

2018/19 N

2018/19 N

2018/19 N

2017/18 N

2017/18 N

N

2013/14 N

2013/14 N

2013/14 N

2013/14 N

N

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

THOMASVILLE 31 2013/14 N

TIRPHIL 39 2016/17 Y

TIRYBERTH 44 2015/16 Y

2017/18 N

2017/18 N

N

2013/14 Y

2014/15 N

2014/15 N

2014/15 Y

2014/15 Y

2014/15 Y

2014/15 Y

2014/15 Y

2014/15 Y

2014/15 Y

TREOWEN 11 2017/18 N

N

2015/16 Y

2015/16 Y

2015/16 Y

N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

TWYN GARDENS 37 2016/17 Y

TY ISAF 7 2014/15 N

TY NANT 29 2013/14 N

INT16C-EC33 TWYN GARDENS

INT14D-L09 WEST AVENUE/TY ISAF BUNGALOWS

INT13D-L03 TY NANT

TRINANT 240 Contract not yet created

INT17C-EC55 TRINANT TERRACE - ODDS

INT17C-EC56 TRINANT TERRACE - EVENS

INT17C-EC57 BELVEDERE CL / CONWAY ROAD

INT17C-EC58 LLANERCH RD / MARSHFIELD RD

INT17C-EC59 PENYFAN CL / PENYWAUN RD / THORNLEIGH 

INT17C-EC60 CEDAR RD / OSBOURNE RD / PRINCE ANDREW

INT17C-EC61 PENTWYN TCE / PHILIP ST / PRINCESS CRE

TRELYN UPPER 79 INT14C-EC01 PERTH COURT/ADELAIDE COURT

INT14C-EC02 MELBOURNE COURT/SYDNEY COURT

INT14C-EC03 BRISBANE COURT/CWRT Y WAUN

INT17C-EC53 ASHFIELD ROAD / TREOWEN

TRETHOMAS 141 Contract not yet created

INT15D-L24 REDBRK/STANDD/NAVIGTN/ASH/BIRCH/HAZEL

INT15D-L25 AELYBRYN/THE BRYN

INT15D-L26 BEVAN CLOSE/BEVAN RISE/BRYN Y FRAN AVE

INT13D-L02 THOMASVILLE

INT16C-UC18 TIRPHIL

INT15D-U29 CHURCHFIELD CLOSE/ORCHID CLOSE

TRAPWELL 10 INT17C-LC26 RUDRY / TRAPWELL

INT17D-L38 CONTRACT SERVICES REALLOCATION (FULL)

TRECENYDD 201 Contract not yet created

INT13D-L08 FIRST AVENUE

INT14D-L09 WEST AVENUE/TY ISAF BUNGALOWS

INT14D-L10 SECOND AVENUE

INT14D-L11 THIRD AVENUE/TEGFAN

INT14D-L12 GRANGE CLOSE

INT14D-L13 THE CRESCENT TRECENYDD

INT14D-L14 HEOL FACH/PEN Y FFORDD/EAST AVE

SENGHENYDD 118 Contract not yet created

INT13D-L04 PLAS CWM PARC

INT13D-L05 PLAS CWM PARC

INT13D-L06 ALEXANDER TERRACE\CENYDD TERRACE\COMM

INT13D-L07 TAN Y BRYN TERRACE

SPRINGFIELD 239 Contract not yet created

INT16C-EC36 

INT16C-EC37 ALDER/BROOK/UPLAND/HIGHL/ORCHARD/MUSSL

INT16C-EC38 PEMBREY/CWMALSIE/MILL ROAD

INT16C-EC39 BROOKFIELD ROAD

INT16C-EC40 MEADOW ROAD

INT16C-EC41 MILLBROOK RD/OAKFIELD

RISCA 164 Contract not yet created

INT18C-EC73 CLYDE STREET

INT18C-EC74 DANYGRAIG BU/CRESCENT/EXCHANGE/GROVE R

INT18C-EC75 FERNLEA

INT18C-EC76 RAGLAN ST/CROMWELL RD INCL BUNGS

RUDRY 15 INT17C-LC26 RUDRY / TRAPWELL

INT17D-L38 CONTRACT SERVICES REALLOCATION (FULL)

RHYMNEY SOUTH 443 Contract not yet created

INT12D-U01 NURSERY CRESCENT

INT12D-U02 GARDEN CITY\MAES YR HAF\SUNNYHILL

INT12D-U03 HAFODYMYNYDD

INT12D-U04 IDRIS DAVIES PLACE\PLANTATION TERRACE

INT12D-U05 ST CLARES\WELLINGTON WAY

INT14C-UC01 MOUNTBATTEN/RAMSDEN/JENKINS/HAVARDS RO

INT14C-UC02 BEULAH/DUFFRYN/FORGE/THOMAS FIELDS

INT14C-UC03 BROOKFIELD AVE/EGLWYS FAN/BRYNHYFRYD

INT13D-L01 CASTLE VIEW\CENTRAL STREET\MOUNTAIN VIE

RHYMNEY NORTH 398 Contract not yet created

INT12D-U06 GLAN YR AFON

INT13D-U01 GLANYNANT

INT13D-U02 ANEURIN TERRACE\ISFRYN

INT13D-U03 HEOLYTWYN

INT13D-U04 HEOL UCHAF\LOWER ROW\PHILLIPS WALK

INT13D-U05 PENYDRE

INT13D-U09 TY COCH (1-40)

INT13D-U10 TY COCH (41-116)

INT14D-U11 BRYN CARNO

INT14D-U12 GOLWG Y MYNYDD/HIGH ST/TWYN CARNO

INT14D-U19 ROWAN PLACE

INT14D-U20 ROWAN PLACE

PONTYWAUN 75 Contract not yet created

INT18C-EC77 GARDEN SUBURBS/NORTH RD

PORSET PARK 179 INT18D-L48 CLOS GUTO/GWAUN NEWYDD

INT18D-L49 COED CAE

INT18D-L50 LON YR ODYN

INT18D-L51 COED PWLL

INT18D-L52 COED MAIN

PONTYMISTER 162

INT18C-EC70 TY ISAF PARK AVE/CRESCENT/VILLAS

INT18C-EC71 TY ISAF PARK CIRCLE/ROAD

INT18C-EC72 SPRINGFIELD ROAD
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http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC33+TWYN+GARDENS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L09+WEST+AVENUE%2fTY+ISAF+BUNGALOWS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L03+TY+NANT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC55+TRINANT+TERRACE+-+ODDS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC56+TRINANT+TERRACE+-+EVENS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC57+BELVEDERE+CL+%2f+CONWAY+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC58+LLANERCH+RD+%2f+MARSHFIELD+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC59+PENYFAN+CL+%2f+PENYWAUN+RD+%2f+THORNLEIGH+&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC60+CEDAR+RD+%2f+OSBOURNE+RD+%2f+PRINCE+ANDREW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC61+PENTWYN+TCE+%2f+PHILIP+ST+%2f+PRINCESS+CRE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-EC01+PERTH+COURT%2fADELAIDE+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-EC02+MELBOURNE+COURT%2fSYDNEY+COURT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-EC03+BRISBANE+COURT%2fCWRT+Y+WAUN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC53+ASHFIELD+ROAD+%2f+TREOWEN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L24+REDBRK%2fSTANDD%2fNAVIGTN%2fASH%2fBIRCH%2fHAZEL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L25+AELYBRYN%2fTHE+BRYN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-L26+BEVAN+CLOSE%2fBEVAN+RISE%2fBRYN+Y+FRAN+AVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L02+THOMASVILLE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-UC18+TIRPHIL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-U29+CHURCHFIELD+CLOSE%2fORCHID+CLOSE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-LC26+RUDRY+%2f+TRAPWELL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L38+CONTRACT+SERVICES+REALLOCATION+(FULL)&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L08+FIRST+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L09+WEST+AVENUE%2fTY+ISAF+BUNGALOWS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L10+SECOND+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L11+THIRD+AVENUE%2fTEGFAN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L12+GRANGE+CLOSE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L13+THE+CRESCENT+TRECENYDD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-L14+HEOL+FACH%2fPEN+Y+FFORDD%2fEAST+AVE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L04+PLAS+CWM+PARC&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L05+PLAS+CWM+PARC&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L06+ALEXANDER+TERRACE%5cCENYDD+TERRACE%5cCOMM&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L07+TAN+Y+BRYN+TERRACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC36+SIRHOWY%2fWARREN%2fWOODL%2fSPRINGF%2fLEA%2fCWMDR&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC37+ALDER%2fBROOK%2fUPLAND%2fHIGHL%2fORCHARD%2fMUSSL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC38+PEMBREY%2fCWMALSIE%2fMILL+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC39+BROOKFIELD+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC40+MEADOW+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16C-EC41+MILLBROOK+RD%2fOAKFIELD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC73+CLYDE+STREET&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC74+DANYGRAIG+BU%2fCRESCENT%2fEXCHANGE%2fGROVE+R&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC75+FERNLEA&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC76+RAGLAN+ST%2fCROMWELL+RD+INCL+BUNGS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-LC26+RUDRY+%2f+TRAPWELL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17D-L38+CONTRACT+SERVICES+REALLOCATION+(FULL)&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT12D-U01+NURSERY+CRESCENT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT12D-U02+GARDEN+CITY%5cMAES+YR+HAF%5cSUNNYHILL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT12D-U03+HAFODYMYNYDD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT12D-U04+IDRIS+DAVIES+PLACE%5cPLANTATION+TERRACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT12D-U05+ST+CLARES%5cWELLINGTON+WAY&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-UC01+MOUNTBATTEN%2fRAMSDEN%2fJENKINS%2fHAVARDS+RO&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-UC02+BEULAH%2fDUFFRYN%2fFORGE%2fTHOMAS+FIELDS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14C-UC03+BROOKFIELD+AVE%2fEGLWYS+FAN%2fBRYNHYFRYD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-L01+CASTLE+VIEW%5cCENTRAL+STREET%5cMOUNTAIN+VIE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT12D-U06+GLAN+YR+AFON&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U01+GLANYNANT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U02+ANEURIN+TERRACE%5cISFRYN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U03+HEOLYTWYN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U04+HEOL+UCHAF%5cLOWER+ROW%5cPHILLIPS+WALK&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U05+PENYDRE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U09+TY+COCH+(1-40)&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT13D-U10+TY+COCH+(41-116)&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U11+BRYN+CARNO&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U12+GOLWG+Y+MYNYDD%2fHIGH+ST%2fTWYN+CARNO&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U19+ROWAN+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U20+ROWAN+PLACE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC77+GARDEN+SUBURBS%2fNORTH+RD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L48+CLOS+GUTO%2fGWAUN+NEWYDD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L49+COED+CAE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L50+LON+YR+ODYN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L51+COED+PWLL&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L52+COED+MAIN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC70+TY+ISAF+PARK+AVE%2fCRESCENT%2fVILLAS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC71+TY+ISAF+PARK+CIRCLE%2fROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC72+SPRINGFIELD+ROAD&rs%3aParameterLanguage=


N

2017/18 N

2017/18 N

2017/18 N

2017/18 N

2018/19 N

2015/16 Y

2015/16 Y

2015/16 Y

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

2016/17 Y

N

2015/16 Y

WAUNFACH 17 2018/19 N

WESTEND 12 2015/16 Y

N

2018/19 N

2014/15 Y

2014/15 Y

YSTRAD MYNACH 48 INT14D-U13 BRYNMYNACH AVE/COED YR HAF

INT14D-U14 CENTRAL/EDWARD/GRIFFITHS/HILL/PANTYCELY

WATTSVILLE 49 Contract not yet created

INT15D-E21 ISLWYN ROAD

INT18D-L47 WAUNFACH

INT15D-E24 RAILWAY TERRACE/TROEDYRHIW

YNYSDDU-CWMFELINFACH 41 Contract not yet created

INT18C-EC78 YNYSDDU-CWMFELINFACH

TY-SIGN UPPER 305 INT15D-E16 ELM DRIVE - EVENS PART 1

INT15D-E17 ELM DRIVE - EVENS PART 2

INT15D-E18 ELM DRIVE - ODDS

INT16D-E26 MANOR COURT/ALMOND AVE/ASTER CLOSE

INT16D-E27 BIRCH GROVE/FAIRVIEW AVENUE

INT16D-E28 HOLLY ROAD

INT16D-E29 MANOR WAY

INT16D-E30 FORSYTHIA CLOSE

TY-SIGN LOWER 153 Contract not yet created

INT17C-EC63 MAPLE/SYCAMORE/THISTLE

INT17C-EC64 CHARTIST/ISLWYN/MACHEN/SEVERN

INT17C-EC65 CHANNEL VIEW

INT17C-EC67 WOODVIEW CRESCENT

INT18C-EC66 HILL STREET/WOODVIEW RD
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http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U13+BRYNMYNACH+AVE%2fCOED+YR+HAF&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT14D-U14+CENTRAL%2fEDWARD%2fGRIFFITHS%2fHILL%2fPANTYCELY&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-E21+ISLWYN+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18D-L47+WAUNFACH&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-E24+RAILWAY+TERRACE%2fTROEDYRHIW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC78+YNYSDDU-CWMFELINFACH&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-E16+ELM+DRIVE+-+EVENS+PART+1&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-E17+ELM+DRIVE+-+EVENS+PART+2&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT15D-E18+ELM+DRIVE+-+ODDS&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-E26+MANOR+COURT%2fALMOND+AVE%2fASTER+CLOSE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-E27+BIRCH+GROVE%2fFAIRVIEW+AVENUE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-E28+HOLLY+ROAD&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-E29+MANOR+WAY&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT16D-E30+FORSYTHIA+CLOSE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=Contract+not+yet+created&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC63+MAPLE%2fSYCAMORE%2fTHISTLE&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC64+CHARTIST%2fISLWYN%2fMACHEN%2fSEVERN&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC65+CHANNEL+VIEW&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT17C-EC67+WOODVIEW+CRESCENT&rs%3aParameterLanguage=
http://vc-dbtdcorpsql8/ReportServer8?%2fCCBC_Keystone%2f_Assistant+Project+Manager%2fReport_DT+-+Programme+Internal+Works&Contract=INT18C-EC66+HILL+STREET%2fWOODVIEW+RD&rs%3aParameterLanguage=
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2017/18

WHQS - INTERNAL & EXTERNAL - Proportionate Completed Works:

Internal Components (x5) 65.0% External Components (x6) 24.0% All Components 42.7% Number of properties progressing towards -> Total Compliance

Financial 

Programme
12/13 13/14 14/15 15/16 16/17 17/18

Projected

18/19
Projected

19/20
Projected

90.0% 0.0%
Budget 

(£ ,000's)
19,100 48,320 77,990 107,660 136,880 166,100 195,320 220,000

Actual Spend 19,057 33,707 49,051 77,683 109,061 162,643 203,259 222,429

Balance 43 14,613 28,939 29,977 27,819 3,457 -7,939 -2,429

The charts above, have been based on properties surveyed, improvement works undertaken, post-works inspections and portfolio updates, The above finance table details accumulative budget allocations and spend profiles to date, which

focusing on the following WHQS key components:
are subject to annual review and re-profiling.

Internal Works:  Kitchens, Bathrooms, Boilers and Central Heating, Electrical Systems (wiring), Mains - Smoke Detectors.

External Works:  Roofs, Walls, Windows, External Doors, Insulation, Paths/Fences/Gardens.

Other specialist works/improvements are also undertaken in conjunction with the WHQS Programme, such as 'Adaptations'. 

Appendix 3

Tenant Satisfaction Tenant Satisfaction

WHQS - PERFORMANCE SCORECARD - LEVELS OF COMPLIANCE 
(Standards Met - by Number of Properties)

17/10/17

WHQS - *INTERNAL Works Programme 

Proportionate Compliance

WHQS - ~ EXTERNAL Works Programme 

Proportionate Compliance
WHQS - INTERNAL & EXTERNAL  

Proportionate Compliance (to date)

7033 

3911 

1365 

735 
1022 
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2602 

102 

1078 1123 

299 
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11000

Totals DLO Eastern Valley Upper
Rhymney

Valley

Lower
Rhymney

Valley

Notes. 
 

Work schedules are delivered in a 'phased' (blocks of work) 
approach accoss each of the three regions. 
 
Delivered works are reported by surveyors/contractors upon 
'property completions' (not upon completions of individual 
components of work). 
 
Data is collated at site level:  Operatives report  on completions 
to site Clerk of Works/Surveyors, who report completions to 
the Housing Office Operational/Project (Region) Managers, 
who report completions to the Housing Performance Team for 
final analysis and reporting purposes. 
 
Completions status indicator (Component boxes):   
  
Red = < = 50% 
Amber = >    50.1% < 79.9% 
Green = > = 80% 
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13/14 14/15 15/16 16/17 17/18 18/19 19/20

Int - App Deemed Compliant Ext - App Deemed Compliant

Av Compliance Targets Expon. (Av Compliance Targets)

4616.090909 

1833.363636 

1208.454545 
946.6363636 

627.6363636 
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CURRENT STOCK COUNT = 10822 Appendix 4

Actual Compliance to date 10.2%

74% 73% 
77% 75% 

0

0.2

0.4

0.6

0.8

1

Eastern Valleys Lower Rhymney
Valley

Upper Rhymney
Valley

Grand Total

WHQS Internal Works - Projected compliance 
levels at end of 2017/18  

59% 
53% 

65% 
59% 

0

0.2

0.4

0.6

0.8

1

Eastern Valleys Lower Rhymney
Valley

Upper Rhymney
Valley

Grand Total

WHQS External Works - Projected compliance 
levels at end of 2017/18  

46% 43% 46% 45% 
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1

Eastern Valleys Lower Rhymney
Valley

Upper Rhymney
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Grand Total

WHQS Internal and External Works - Projected 
compliance levels at end of 2017/18 

0% 1% 2% 
10% 

45% 

78% 

98% 100% 
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Projected percentage of properties progressing 
towards WHQS compliance 

3911 

1365 
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Internal Works - Completed to date (Oct 2017) 
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Grand Total

External Works - Completed to date (Oct 2017) 
24% 
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WALES AUDIT OFFICE WHQS REVIEW – ACTION PLAN – AUGUST 2017                           Appendix 5 

 

Recommendations 
 

Actions 
 

 

Owner 
 

Progress/  
Due Date 

 
Recommendation 1 
 
Develop a comprehensive, overarching, 
financial and operational programme 
setting out how the Council will achieve 
WHQS by 2020. 
 

 
1. Ensure that the Keystone Asset Database provides up to date survey 

information. 
 

2. Review projected programme costs by replacing Savill’s estimates 
with more accurate actual costs based on recently completed 
contract information. 

 
3. Amend existing programme in order to reflect communities where 

work has been completed, is currently ongoing or is planned.  
Programme to also incorporate a breakdown of the communities to 
clarify which streets are included. 

 
4. Ensure adequate resources to enable surveys to be completed at the 

earliest opportunity in order to better inform future investment 
requirements and budget forecasting. 
 

 
MRL 
 
 
LA 
 
 
 
MRL 
 
 
 
 
MRL 

 
Sept 2017/ 
Completed 
 
 
Sept 2017/  
Completed 
 
Sept 2017 
 
 
 
 
Ongoing 

 
Recommendation 1a 
 
Review procurement arrangements to 
ensure value for money. 
 
 

 
1. Ensure adequate procurement arrangements are in place to cover all 

aspects of the programme. 
 

2. Undertake an independent benchmarking exercise in relation to the 
single source supply arrangement to assess value for money. 
 

3. Undertake an exercise to compare costs of the in-house workforce to 
those of external contractors, whilst also considering quality and 
performance to determine value for money. 

 
4. Introduce a flexible Dynamic Purchasing System for the external 

works in the lower Rhymney valley, whilst also providing options to 
deliver contracts for internal and external works throughout the 
borough. 

 
MRL 
 
 
KRW 
 
 
MRL 
 
 
 
MRL 
 
 
 

 
April 2017/ 
Completed 
 
 
March 2018 
 
 
March 2018 
 
 
 
April 2017/ 
Completed 
 

P
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5. Contracts for internal works are in place until 2020 and were procured 

in open competition.  External work packages are tendered 
individually from existing frameworks and more recently the D.P.S.  
Tenders are evaluated on receipt and if deemed to be uncompetitive, 
the work is re-tendered in an attempt to improve value for money. 

 

 
MRL 

 
 
 
Ongoing 
 
 
 
 

 
Recommendation 1b 
 
Provide clear and transparent 
information to members and tenants 
about the current position of the 
programme and a commitment to 
stakeholders with accurate projected 
completion dates. 
 

 
1. Review existing programme information being provided to members 

and tenants and amend this to ensure it is accurate, easily 
understood and timely. 

 
2. Review the way performance information is presented to all 

stakeholders to ensure that this provides a good overview on the 
progress of the overall programme is easily understood and timely. 

 
MRL 
 
 
 
SC/MRL 
 

 
March 2018 
 
 
 
Dec 2017 
 

 
Recommendation 1c 
 
Secure the resources needed to deliver 
the programme by 2020. 
 
 

 
1. Business case approved for the appointment of additional staff and 

operatives to support the in-house team in view of the additional work 
they will be undertaking to deliver WHQS works to our sheltered 
housing schemes. 
 

2. Business case approved for the appointment of Surveyors/Clerks of 
Works to support the delivery of the external works programme 
following the implementation of the DPS. 
 

3. Use of agency workers ongoing to supplement directly employed staff 
as workforce will need to reduce post 2020. 
 

4. Introduction of DPS has provided an additional pool of contractors to 
deliver all aspects of the programme and to act as a contingency in 
case any issues are encountered with existing contracts. 
 

5. Use of other in-house teams, both within and outside Caerphilly 
Homes, has been implemented to provide further assistance and 
resources for the delivery of the programme, e.g. Housing Repair 

 
MRL 
 
 
 
 
MRL 
 
 
 
MRL 
 
 
MRL 
 
 
 
SC/MRL 
 
 

 
April 2017/ 
Completed 
 
 
 
April 2017/ 
Completed 
 
 
Ongoing 
 
 
April 2017/ 
Completed 
 
 
Ongoing 
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Operations, Network Contracting Services, Highways Operations 
Group, Grounds Maintenance. 
 

6. Additional financial resources being sourced to assist with the 
delivery of the programme and to provide additional improvements to 
the housing stock and communities, e.g. ECO, Arbed, V.V.P. 

 

 
 
 
MRL/JRW 
 

 
 
 
Ongoing 

 
Recommendation 2 
 
Assure itself that the Council is meeting 
its statutory landlord responsibilities in 
relation to gas servicing. 
 

 
1. The Council’s performance in relation to gas servicing averages 98% 

which results in approximately 200 properties not having a valid gas 
safety certificate, which has been identified as an issue with no 
access.  A review of the no access procedure has been undertaken. 
 

2. To improve compliance the gas servicing cycle will be changed to 
operate on a 10 month cycle rather than the existing 11 months. 
 

3. To reduce issues with no access, a charge will be introduced for 
tenants who fail to provide access at the appointment time.  
 

4. The timescales for issuing letters to tenants seeking access will be 
reduced and if required a Notice of Seeking Possession will be issued 
prior to the expiry of the gas certificate.  
 

5. Failure to provide access during the NOSP period will result in 
arrangements being made to force entry, with the tenant being 
provided with advanced notice of such action. 

 

 
SC 
 
 
 
 
PS 
 
 
PS 
 
 
Housing 
Managers 
 
 
Housing 
Managers/ 
PS 

 
July 2017/ 
Completed 
 
 
 
Sept 2017/ 
Completed 
 
August 2017/ 
Completed 
 
August 2017/ 
Completed 
 
 
Sept 2017/ 
Completed 
 
 

 
Recommendation 2a 
 
Ensure that arrangements for 
undertaking asbestos surveys and 
recording the results of these surveys, 
is robust. 

 
1. Review the accuracy and timeliness of asbestos information being 

recorded within the Keystone Asset Database. 
 

2. Ensure that all relevant staff have access to asbestos records to 
ensure these are checked prior to commissioning surveys. 
 

3. Submit a business case to appoint a Technical/Admin Officer to input 
surveys and cleanliness certificates into Keystone in a timely manner, 
and also act as a central point of contact.  

 

 
PS 
 
 
PS 
 
 
PS 

 
August 2017/ 
Completed 
 
Dec 2017/ 
Completed 
 
August 2017/ 
Completed 
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Recommendation 3 
 
Ensure the Council has sufficient project 
management capacity to deliver the 
WHQS programme by 2020. 

 
1. Business case approved for the appointment of additional resources, 

allowing recruitment to take place as and when required.  
 

2. Project management of the sheltered housing programme being 
carried out by the in-house team following consultation with tenants. 
 

3. Project management of various aspects of the programme is being 
undertaken by other services to spread workload and maximise use 
of existing resources, e.g. work to leaseholder properties being 
managed by Private Sector Housing, WHQS work to voids and 
statutory maintenance being undertaken by Housing Repair 
Operations Team, environmental programme being progressed by 
utilising services of Grounds Maintenance, Highways Operations 
Group, Network Contracting Services.  
 

4. A restructure of Caerphilly Homes to be undertaken to further 
improve integration and better align key functions with the aim of 
improving capacity to support the programme. 

 

 
MRL 
 
 
MRL 
 
 
SC/MRL 
 
 
 
 
 
 
 
 
SC 
 

 
Ongoing 
 
 
Ongoing 
 
 
Ongoing 
 
 
 
 
 
 
 
 
Ongoing 

 

 

Shaun Couzens 
Prif Swyddog Tai/Chief Housing Officer 
 
October 2017 
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CABINET – 1ST NOVEMBER 2017 
 
SUBJECT: ANNUAL IMPROVEMENT REPORT 2016-17 
 
REPORT BY: ACTING DIRECTOR CORPORATE SERVICES & S151 OFFICER 
 

 
1. PURPOSE OF REPORT   
 
1.1 This report issued at the end of August 2017 outlines the key messages from the Wales Audit 

Office (WAO) Annual Improvement Report (AIR).  The AIR makes a judgement as to whether 
we have and are likely to comply with our statutory duty in compliance with the Local 
Government (Wales) Measure 2009 to ‘make arrangements to demonstrate continuous 
improvement’.   

 
 
2. SUMMARY 
 
2.1 This AIR is two-fold.  It summarises the work carried out by the WAO during the year of 

2016/17 and provides the regulators judgement as to whether we will comply with the Local 
Government (Wales) Measure 2009. For 2016/17 the WAO judgement is:    

  
“Based on, and limited to, the work carried out by the Wales Audit Office and relevant 
regulators, the Auditor General believes that the Council is likely to comply with the 
requirements of the Local Government Measure (2009) during 2017-18 providing it responds 
constructively and in a timely way to our statutory recommendations” [Para 3 of appendix A]   

 
 
3. LINKS TO STRATEGY 
 
3.1 Although the Well-being of Future Generations (Wales) Act 2015 has been introduced and 

replaces Part 2 of the 2009 Local Government Measure, Part 1 is still a legal requirement and 
this part places a duty on an authority to ‘make arrangements to continuously improve’.  
These arrangements and their effectiveness are assessed by the WAO.  

 
 
4. THE REPORT 
 
4.1 As noted in 2.1 the WAO judgement is that “The Council is likely to meet its statutory 

requirements in relation to continuous improvement providing it responds constructively and in 
a timely way to our statutory recommendations” 

 
4.2 The report then summaries the three statutory recommendations that are made with regard to 

the Welsh Housing Quality Standard and this report is on the Cabinet Work Programme for 
the 1st November 2017.   

 
4.3  The report details in exhibit 1 a brief description and conclusions to a range of work carried 

out in 2016/17. This includes a review completed in August 2017 called IT and Asset 
Management.  There were no specific recommendations or proposals for improvement but the 
work has led the WAO to plan a review of effectiveness of the way the Council’s manages its 
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projects though the Business Improvement Board as part of their 2017/18 local work.   
The IT and Asset Management Review are reported on in more detail in a separate report 
which is also on the Cabinet Work Programme for 1st November 2017 
 

4.4  Individual reports received are reported to members throughout the year and the AIR is a 
summary of those pieces of work.  

 
4.5  In November 2016 the Wales Audit Office carried their annual assessment of performance 

and concluded that the Council had complied with its statutory improvement reporting duties 
and issued a certificate.  The Certificate of Compliance (Appendix 1) and Annual Audit Letter 
for 2015/16 was reported to the Audit Committee on the 8th March 2017.  

 
 
5. WELL-BEING OF FUTURE GENERATIONS 
 
5.1 The Well-being of Future Generations (Wales) Act 2015 is about improving the social, 

economic, environmental and cultural well-being of Wales. Its aim is to make public bodies 
listed in the Act to think more about the long term, working better with communities and each 
other. It is about preventing problems and taking a more joined-up approach.  The 
arrangements we have in place to comply with the Act are progressing well and are reported 
on to a range of audiences, including the member led Future Generations Advisory Panel.   
 
 

6. EQUALITIES IMPLICATIONS 
 
6.1 An Equalities Impact Assessment is not needed because there are no ‘protected 

characteristics to consider therefore the Council's full EIA process does not need to be 
applied.  

 
 
7. FINANCIAL IMPLICATIONS 
 
7.1 There are no financial implications to this report. 
 
 
8. PERSONNEL IMPLICATIONS 
 
8.1 There are no personnel implications to this report. 
 
 
9. CONSULTATIONS 
 
9.1 This report has been sent to the Consultees listed below and all comments received are 

reflected in this report. 

 
 
10. RECOMMENDATIONS 
 
10.1 The report is noted by members and the content discussed (where required) with the WAO 

when they come to present their findings.   
 
 
11. REASONS FOR THE RECOMMENDATIONS 
 
11.1 The AIR is the public judgement of the regulators on the Authority. It is important Cabinet are 

aware of its judgements and have the opportunity to discuss the context further.  
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12. STATUTORY POWER  
 
12.1 Local Government (Wales) Measure 2009 (Part 1).  Well-being of Future Generations Act 

(Wales) 2015 
 
 
Author: Ros Roberts, Corporate Performance Manager, roberr@caerphilly.gov.uk 
Consultees: Nicole Scammell - Acting Director Corporate Services and Section S151 Officer 
 Rob Hartshorn - Head of Public Protection 
 Councillor Barbara Jones – Cabinet Member Performance 
 Kathryn Peters – Corporate Policy Manager   
 
Appendices: 
Appendix 1  Annual Improvement Report 2016-17 
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Gadewir y dudalen hon yn wag yn fwriadol
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Adroddiad Gwella Blynyddol 2016-17 
Cyngor Bwrdeistref Sirol Caerffili

Dyddiad cyhoeddi: Hydref 2017
Cyfeirnod y ddogfen: 124A2017-18
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Mae’r Archwilydd Cyffredinol yn annibynnol ar y llywodraeth a chaiff ei benodi gan Ei Mawrhydi y Frenhines. 
Mae’r Archwilydd Cyffredinol yn ymgymryd â’i waith gan ddefnyddio staff ac adnoddau eraill a ddarperir gan 
Fwrdd Swyddfa Archwilio Cymru, sef bwrdd statudol a sefydlwyd at y diben hwnnw ac er mwyn monitro a 
chynghori’r Archwilydd Cyffredinol. Mae Swyddfa Archwilio Cymru yn atebol i’r Cynulliad Cenedlaethol.

Mae’r Archwilydd Cyffredinol yn archwilio cyrff llywodraeth leol yng Nghymru, gan gynnwys awdurdodau unedol, 
yr heddlu, gwasanaethau prawf, awdurdodau tân ac achub, parciau cenedlaethol a chynghorau cymuned. Mae 
hefyd yn cynnal astudiaethau gwerth am arian llywodraeth leol ac yn asesu cydymffurfiaeth â gofynion Mesur 
Llywodraeth Leol (Cymru) 2009.

Y tu hwnt i lywodraeth leol, yr Archwilydd Cyffredinol yw archwilydd allanol Llywodraeth Cymru a’r cyrff a noddir 
ganddi a’i chyrff cyhoeddus cysylltiedig, Comisiwn y Cynulliad a chyrff y Gwasanaeth Iechyd Gwladol yng 
Nghymru.

Mae’r Archwilydd Cyffredinol a staff Swyddfa Archwilio Cymru yn anelu at ddarparu adroddiadau cymesur sy’n 
canolbwyntio ar y cyhoedd ar stiwardiaeth adnoddau cyhoeddus a thrwy wneud hynny, feithrin dealltwriaeth a 
hyrwyddo gwelliant.

We welcome correspondence and telephone calls in Welsh and English. Corresponding in Welsh will not lead to 
delay. Rydym yn croesawu gohebiaeth a galwadau ffôn yn Gymraeg a Saesneg. Ni fydd gohebu yn Gymraeg yn 
arwain at oedi.

Mae’r ddogfen hon hefyd ar gael yn Saesneg. This document is also available in English.

 Paratowyd yr Adroddiad Gwella Blynyddol hwn ar ran Archwilydd Cyffredinol Cymru gan 
Sara-Jane Byrne a Non Jenkins o dan gyfarwyddyd Huw Rees.

Huw Vaughan Thomas
Archwilydd Cyffredinol Cymru

Swyddfa Archwilio Cymru
24 Heol y Gadeirlan

Caerdydd
CF11 9LJ
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Gwaith archwilio perfformiad 2016-17
1	 Wrth bennu ehangder y gwaith a gyflawnwyd yn ystod y flwyddyn, 

ystyriwyd y cyfoeth o wybodaeth a gasglwyd yn sgil archwiliadau ac 
arolygiadau yn ogystal â ffynonellau eraill o wybodaeth a oedd ar 
gael, gan gynnwys mecanweithiau Cyngor Bwrdeistref Sirol Caerffili (y 
Cyngor) ei hun i adolygu a gwerthuso. Yn ystod 2016-17, cynhaliom 
waith asesu gwelliant ym mhob cyngor o dan dair thema: llywodraethu, 
y defnydd o adnoddau, a chynllunio ac adrodd ar welliannau. Mewn 
rhai cynghorau, ategwyd y gwaith hwn drwy gynnal archwiliadau lleol 
yn seiliedig ar risg, a nodwyd yng Nghynllun Archwilio 2016-17. 

2	 Nodir y gwaith a gyflawnwyd ers yr Adroddiad Gwella Blynyddol 
(AGB) diwethaf, gan gynnwys gwaith y rheoleiddwyr perthnasol,  
yn Nangosyn 3. 

Mae’n debygol y bydd y Cyngor yn bodloni ei ofynion 
statudol yn gysylltiedig â gwelliant parhaus, ar yr amod 
ei fod yn ymateb mewn modd adeiladol ac amserol i’n 
hargymhellion statudol
3	 Ar sail y gwaith a gyflawnwyd gan Swyddfa Archwilio Cymru 

a rheoleiddwyr perthnasol, a hynny yn unig, mae’r Archwilydd 
Cyffredinol o’r farn fod y Cyngor yn debygol o gydymffurfio â gofynion 
y Mesur Llywodraeth Leol yn ystod 2017-18, ar yr amod ei fod yn 
ymateb mewn modd adeiladol ac amserol i’n hargymhellion statudol.

4	 Yn ein hadroddiad ym mis Mehefin 2017, ‘Safon Ansawdd Tai Cymru’ 
cyflwynwyd tri argymhelliad statudol gennym i’r Cyngor, fel y nodir yn 
Nangosyn 1 isod. Cawsom ddatganiad gweithredu gan Gyfarwyddwr 
Corfforaethol y Cyngor - Cymunedau ar 19 Gorffennaf 2017, sydd yn 
amodol ar gymeradwyaeth y Cabinet. Gyda hyn, byddwn yn mynd 
ar drywydd unrhyw gynnydd yn rhan o’n gwaith archwilio parhaus o 
fewn y Cyngor.

5	 Fel y nodwyd yn yr Adroddiad Gwella Blynyddol a gyhoeddwyd 
gennym yn 2015-16, mae ymchwiliadau mewnol yn parhau mewn 
perthynas â’r materion sy’n gysylltiedig â rhai uwch swyddogion.O 
ganlyniad i hyn, ceir nifer o swyddi interim neu dros dro ar lefel yr 
uwch reolwyr ac fe geir elfen o ansicrwydd o hyd o fewn y Cyngor 
nes bo’r ymchwiliadau mewnol wedi’u cwblhau.

Adroddiad cryno
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Argymhellion a chynigion ar gyfer gwella
6	 O ystyried yr amrywiaeth eang o wasanaethau a ddarperir gan y 

Cyngor â’r heriau o’i flaen, byddai’n anarferol pe na baem yn cael 
hyd i agweddau y gellid eu gwella. Gall yr Archwilydd Cyffredinol:

•	 wneud cynigion ar gyfer gwella – os caiff cynigion eu gwneud i’r 
Cyngor, byddwn yn disgwyl iddo weithredu arnynt ac yn mynd 
ar drywydd yr hyn sy’n digwydd; 

•	 gwneud argymhellion ffurfiol ar gyfer gwella - os caiff 
argymhelliad ffurfiol ei wneud mae’n rhaid i’r Cyngor baratoi 
ymateb i’r argymhelliad hwnnw o fewn 30 diwrnod gwaith;

•	 cynnal arolygiad arbennig a chyhoeddi adroddiad a gwneud 
argymhellion; ac

•	 argymell y dylai Gweinidogion Llywodraeth Cymru ymyrryd 
mewn rhyw ffordd.

7	 Nodir isod yr argymhellion ffurfiol a wnaed gan yr Archwilydd 
Cyffredinol yn ystod y flwyddyn. Mae’n rhaid i awdurdodau baratoi 
ymateb cyn pen 30 diwrnod gwaith ar ôl eu derbyn.

8	 Mae nifer o gynigion gwella hefyd wedi cael eu cynnwys, ac 
ailadroddir y rhain yn yr adroddiad hwn. Byddwn yn monitro cynnydd 
yn erbyn argymhellion yr Archwilydd Cyffredinol, cynigion ar gyfer 
gwella ac argymhellion perthnasol a wnaed yn ein hadroddiadau 
cenedlaethol (Atodiad 3) yn rhan o’n gwaith asesu gwelliant.
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Dangosyn 1: argymhellion ffurfiol a wnaed yn ystod y flwyddyn.

Argymhellion ffurfiol a wnaed yn ystod y flwyddyn

Dylai’r Cyngor gymryd camau brys i gyrraedd Safon Ansawdd Tai Cymru (SATC) erbyn 2020. Dylai:

A1	 Ddatblygu rhaglen ariannol a gweithredol gynhwysfawr a throsfwaol erbyn mis Medi 2017 fydd yn nodi 
sut y bydd y Cyngor yn cyflawni SATC erbyn 2020. Dylai’r rhaglen hon:

	 •	 bennu cwmpas llawn y buddsoddiad sydd ei angen yn stoc tai’r Cyngor, ar sail  
	 gwybodaeth fanwl gywir, gynhwysfawr a chyfredol am gyflwr y stoc; 

	 •	 nodi sut y bydd y Cyngor yn cyflawni’r canlynol erbyn mis Mawrth 2018:
		  ‒	 adolygu ei drefniadau caffael er mwyn sicrhau gwerth am arian;
		  ‒	 darparu gwybodaeth glir a thryloyw i aelodau a thenantiaid am sefyllfa bresennol  

		  y rhaglen, rhagweld dyddiadau cwblhau cywir ac ymrwymo iddynt â rhanddeiliaid; a
		  ‒	 sicrhau’r adnoddau sydd eu hangen er mwyn cyflawni’r rhaglen erbyn 2020.
	 •	 cynnwys cerrig milltir clir a mesuradwy a mesurau perfformiad perthnasol  

	 ar gyfer cyflawni’r rhaglen hyd 2020; a
	 •	 nodi’r cyfrifoldebau a’r trefniadau ar gyfer rheoli, llywodraethu ac atebolrwydd y rhaglen fel  

	 bod modd cymryd camau unioni ar frys os ceir unrhyw lithriant pellach, ac fel bod modd  
	 dwyn y rhai sy’n gyfrifol am gyflawni’r rhaglen i gyfrif ar lefelau penderfynu priodol.

A2	 Ei sicrhau ei hun ei fod yn cyflawni ei gyfrifoldebau statudol fel landlord, drwy sicrhau bod:
	 •	 tystysgrif diogelwch nwy dilys ar gyfer pob eiddo, neu fod trefniadau diffyg cydymffurfio’r  

	 Cyngor wedi’u cymhwyso’n llawn; a
	 •	 threfniadau cadarn ar waith i gynnal arolygon asbestos a chofnodi canlyniadau’r arolygon hynny.
A3	 Sicrhau bod ganddo gapasiti rheoli prosiect digonol i gyflawni rhaglen SATC y Cyngor  

yn effeithiol erbyn 2020.
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Gwaith archwilio, rheoleiddio ac arolygu a adroddwyd yn ystod 2016-17

Dyddiad 
cyhoeddi

Disgrifiad byr Casgliadau Cynigion ar gyfer gwella

Llywodraethu

Chwefror 
2017

Llywodraethu da 
wrth benderfynu 
ar newidiadau i 
wasanaethau 
Adolygiad o 
drefniadau 
llywodraethu'r 
Cyngor wrth 
benderfynu ar 
newidiadau i 
wasanaethau.

Bu ymagwedd y Cyngor at newid 
gwasanaethau yn gymesur â graddfa'r 
newidiadau y mae wedi'u cyflwyno hyd 
yma, ac mae'n atgyfnerthu ei drefniadau 
i baratoi am newidiadau i wasanaethau 
yn y dyfodol a allai fod o natur fwy 
sylweddol:

•	 mae gan y Cyngor gyfres glir o 
egwyddorion ar gyfer penderfynu 
ynghylch newidiadau i wasanaethau 
sy'n cefnogi ei weledigaeth 
bresennol, ond mae'n cydnabod 
bod angen adolygu ei drefniadau 
strategol;

•	 mae'r Cyngor yn parhau i atgyfnerthu 
ei drefniadau llywodraethu ac 
atebolrwydd, a gallai'r rhain fod 
o gymorth i newid gwasanaethau 
mewn modd effeithiol yn y dyfodol;

•	 mae'r arfarniadau o opsiynau yn 
gadarn ar y cyfan, ac yn gwella, 
ond mae angen mwy o gysondeb 
yn ansawdd yr wybodaeth sydd 
ynddynt;

•	 bu trefniadau'r Cyngor i gynnwys 
rhanddeiliaid wrth newid 
gwasanaethau yn effeithiol; 

•	 mae'r Cyngor yn monitro effaith 
newidiadau i wasanaethau ond nid 
yw ei drefniadau'n systematig nac yn 
dryloyw; ac

•	 yn y blynyddoedd diwethaf, 
mae'r Cyngor wedi atgyfnerthu 
ei drefniadau llywodraethu a 
phenderfynu ac wedi ymateb mewn 
modd cadarnhaol i'n hadroddiadau 
archwilio.

Gellid atgyfnerthu trefniadau 
llywodraethu'r Cyngor ar gyfer 
newid gwasanaethau drwy:
C1 	 Gyflwyno trefniant 

mwy systematig a 
thryloyw ar gyfer monitro 
effaith newidiadau i 
wasanaethau.

C2	 Dangos yn gliriach 
mewn adroddiadau sut 
yr ystyriwyd adborth o 
ymarferion ymgysylltu 
ac ymgynghori wrth 
ddatblygu cynigion i 
newid gwasanaethau.

Dangosyn 1: gwaith archwilio, rheoleiddio ac arolygu a adroddwyd yn ystod 2016-17
Disgrifiad o'r gwaith a gyflawnwyd ers yr AGB diwethaf, gan gynnwys gwaith y rheoleiddwyr 
perthnasol, lle bo hynny'n berthnasol.

Page 63



Adroddiad Gwella Blynyddol 2016-17 – Cyngor Bwrdeistref Sirol Caerffili8

Dyddiad 
cyhoeddi

Disgrifiad byr Casgliadau Cynigion ar gyfer gwella

Defnydd o adnoddau

Tachwedd 
2016

Llythyr archwilio 
blynyddol 
2015-16
Mae'r llythyr hwn yn 
crynhoi'r negeseuon 
allweddol sy'n codi 
o gyfrifoldebau 
statudol yr 
Archwilydd 
Cyffredinol o dan 
Ddeddf Archwilio 
Cyhoeddus 
(Cymru) 2004 a'i 
gyfrifoldebau adrodd 
o dan y Cod Ymarfer 
Archwilio. Mae'r 
Llythyr Archwilio 
Blynyddol yn Atodiad 
2 yr adroddiad hwn.

•	 Mae'r Cyngor wedi cydymffurfio 
â'i gyfrifoldebau'n gysylltiedig ag 
adroddiadau ariannol a'r defnydd 
o adnoddau.

•	 Yr ydym yn fodlon bod gan y 
Cyngor drefniadau priodol ar 
waith i sicrhau ei fod yn defnyddio 
ei adnoddau mewn modd 
darbodus, effeithlon ac effeithiol.

•	 Hyd yma, ni nodwyd unrhyw 
faterion o bwys yn ein gwaith 
ardystio hawliadau a ffurflenni 
grant a fyddai'n effeithio ar 
gyfrifon 2016-17 neu ar systemau 
ariannol allweddol.

C1	 Bod y Cyngor yn 
adolygu'r modd y 
mae'r System Asedau 
Logotech yn cyfrifo 
dibrisiant ar gyfer asedau 
a gaiff eu hailbrisio, 
oherwydd gwelwyd wrth 
ein gwaith fod asedau 
wedi'u hailbrisio yn cael 
eu dibrisio flwyddyn 
yn rhy fuan yn sgil 
y defnydd anghywir 
o 'Oes Economaidd 
Ddefnyddiol' ar ôl 
ailbrisio.

C2	 Dylai balansau dyledwyr 
a chredydwyr gael eu 
dileu a'u hepgor o'r 
balansau a ddygwyd 
ymlaen.
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Dyddiad 
cyhoeddi

Disgrifiad byr Casgliadau Cynigion ar gyfer gwella

Mis Mawrth 
2017 

Cynllunio arbedion
Adolygiad o 
drefniadau'r Cyngor 
ar gyfer arbedion 
ariannol, gan 
gynnwys i ba raddau 
y mae'n llwyddo i 
sicrhau'r arbedion 
angenrheidiol ac a 
oes ganddo ddulliau 
cadarn o gynllunio, 
rheoli a sicrhau 
arbedion i'r gyllideb, 
ar gyflymder sy'n 
cefnogi cydnerthedd 
ariannol.

Mae gan y Cyngor ymagwedd 
effeithiol at gynllunio arbedion, ac 
mae'r ymagwedd honno'n gwella. 
Mae hyn yn cefnogi cydnerthedd 
ariannol yn y dyfodol:
•	 mae'r Cyngor wedi adrodd 

iddo sicrhau 96% o'r arbedion 
a gynlluniwyd ganddo ar gyfer 
2015-16 yn ystod y flwyddyn, a 
gall ddangos bod arbedion unigol 
wedi'u cyflawni;

•	 mae gan y Cyngor fframwaith 
corfforaethol effeithiol ar gyfer 
cynllunio ariannol, ac er bod gan 
y Cyngor gynlluniau arbed tra 
ystyriol, mae rhai cynigion arbed 
heb eu datblygu'n ddigonol wrth 
gytuno ar y gyllideb; ac

•	 mae gan y Cyngor gynlluniau 
arbed manwl, ac mae'n rhagweld 
y bydd 96% o'i gynllun arbedion 
ar gyfer 2016-17 yn cael eu 
cyflawni yn ystod y flwyddyn.

Atgyfnerthu trefniadau 
cynllunio ariannol drwy 
sicrhau bod cynlluniau arbed 
wedi'u seilio ar achosion 
busnes cadarn.
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Dyddiad 
cyhoeddi

Disgrifiad byr Casgliadau Cynigion ar gyfer gwella

Archwiliad perfformiad lleol yn seiliedig ar risg

Mehefin 
2017

Safon Ansawdd Tai 
Cymru (SATC)
Adolygiad o 
drefniadau'r Cyngor 
i'w alluogi i fodloni 
SATC erbyn 2020.

Mae'r mwyafrif o gartrefi tenantiaid 
yn parhau i fod yn is na SATC, 
gan fod trefniadau rheoli'r rhaglen 
yn parhau i fod yn aneffeithlon ac 
aneffeithiol, ac mae'r Cyngor yn 
annhebygol o gyrraedd y Safon 
erbyn 2020.
•	 mae'r mwyafrif o gartrefi 

tenantiaid yn parhau i fod yn is na 
SATC, ac mae cynnydd y Cyngor 
tuag at gyrraedd y Safon erbyn 
2020 yn annigonol;

•	 ceir gwendidau yn nhrefniadau'r 
Cyngor i gyflawni ei gyfrifoldebau 
statudol fel landlord;

•	 nid yw'r Cyngor wedi bodloni holl 
ofynion sylfaenol polisi SATC 
gan nad oes ganddo raglen 
gynhwysfawr sydd yn esbonio 
wrth randdeiliaid sut y bydd yn 
bodloni'r Safon erbyn 2020; 

•	 nid oes gan y Cyngor wybodaeth 
ddigonol am gyflwr y stoc, na 
gwybodaeth gyfredol am hynny, 
i'w alluogi i lunio ei raglen ar gyfer 
buddsoddi mewn tai; 

•	 mae gan y Cyngor ystod o 
fecanweithiau i ymgysylltu â 
thenantiaid ynghylch SATC, ond 
mae'r rhain yn aneffeithiol ac nid 
ydynt yn cael eu defnyddio i lywio 
gwaith cynllunio nac i ysgogi 
perfformiad;

•	 ni all y Cyngor fod yn siŵr ei fod 
yn sicrhau gwerth am arian wrth 
gyflawni ei waith yn gysylltiedig â 
SATC; ac

•	 mae'r trefniadau i oruchwylio, 
herio, monitro a chraffu ar 
gynnydd y rhaglen SATC yn wan, 
ac nid ydynt yn rhoi trosolwg 
ddigonol o'r rhaglen yn ei 
chyfanrwydd.

Argymhellwyd y canlynol:
Dylai'r Cyngor gymryd camau 
brys i gyflawni SATC erbyn 
2020. Dylai:

A1	 Ddatblygu rhaglen 
ariannol a gweithredol 
gynhwysfawr a 
throsfwaol erbyn mis 
Medi 2017 fydd yn nodi 
sut y bydd y Cyngor n 
cyflawni SATC erbyn 
2020. Dylai'r rhaglen 
hon:

	 •	 sefydlu cwmpas llawn 
y buddsoddiad sydd 
ei angen yn stoc 
tai'r Cyngor ar sail 
gwybodaeth fanwl 
gywir, gynhwysfawr  
a chyfredol am gyflwr 
y stoc; 

	 •	 nodi sut y bydd y 
Cyngor yn cyflawni'r 
canlynol erbyn mis 
Mawrth 2018:

	 ‒	 adolygu ei 
drefniadau caffael er 
mwyn sicrhau gwerth 
am arian;

	 ‒	 darparu gwybodaeth 
glir a thryloyw 
i aelodau a 
thenantiaid am 
sefyllfa bresennol y 
rhaglen, rhagweld 
dyddiadau 
cwblhau cywir ac 
ymrwymo iddynt â 
rhanddeiliaid; a 

	 ‒	 sicrhau'r adnoddau 
sydd eu hangen i 
gyflawni'r rhaglen 
erbyn 2020.
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Dyddiad 
cyhoeddi

Disgrifiad byr Casgliadau Cynigion ar gyfer gwella

	 •	 cynnwys cerrig milltir 
clir a mesuradwy a 
mesurau perfformiad 
perthnasol ar gyfer 
cyflawni'r rhaglen 
hyd 2020; a

	 •	 nodi'r cyfrifoldebau 
a'r trefniadau rheoli, 
llywodraethu ac 
atebolrwydd y 
rhaglen, fel bod 
modd cymryd camau 
unioni ar frys os 
ceir unrhyw lithriant 
pellach, ac fel bod 
modd dwyn y rhai 
sy'n gyfrifol am 
gyflawni'r rhaglen 
i gyfrif ar lefelau 
penderfynu priodol.

A2	 Ei sicrhau ei hun ei 
fod yn cyflawni ei 
gyfrifoldebau statudol fel 
landlord, drwy sicrhau 
bod:

	 •	 tystysgrif diogelwch 
nwy dilys ar gyfer 
pob eiddo, neu fod 
trefniadau diffyg 
cydymffurfio'r Cyngor 
wedi'u cymhwyso'n 
llawn; a

	 •	 threfniadau cadarn ar 
waith i gynnal arolygon 
asbestos a chofnodi 
canlyniadau'r arolygon 
hynny.

A3	 Sicrhau bod ganddo 
gapasiti rheoli prosiect 
digonol i gyflawni rhaglen 
SATC y Cyngor yn 
effeithiol erbyn 2020.
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Dyddiad 
cyhoeddi

Disgrifiad byr Casgliadau Cynigion ar gyfer gwella

Awst 2017 Rheoli asedau
Adolygiad i ystyried 
y graddau y mae 
trefniadau rheoli 
asedau'r Cyngor 
yn cefnogi proses 
benderfynu a 
gwelliannau strategol 
ac effeithiol. 

Mae'r Cyngor yn cydnabod rôl 
allweddol ei asedau er mwyn helpu i 
gyflawni ei flaenoriaethau, ond mae 
gwendidau yn ei Strategaeth Rheoli 
Asedau Corfforaethol newydd ac yng 
nghyflawniad y strategaeth honno yn 
tanseilio ei allu i siapio dyfodol 
ei asedau.

Ni chyflwynwyd unrhyw 
argymhellion na chynigion 
penodol gennym ar gyfer 
gwella, ond nodwyd y 
byddem yn cynnal adolygiad 
o effeithiolrwydd Bwrdd 
Gwella Busnes y Cyngor yn 
rhan o'n gwaith i archwilio 
perfformiad lleol yn 2017-18.

Awst 2017 Diagnosteg risg 
ddigidol
Adolygiad er mwyn 
canfod risgiau a 
phroblemau digidol 
'posib' yn y Cyngor.

Mae gan y Cyngor amrywiaeth o 
bolisïau, cynlluniau a phrosesau yn 
gysylltiedig â Thechnoleg a Rheoli 
Gwybodaeth (TaRhG), ond nid 
oes ganddo strategaeth ddigidol 
drosfwaol i ysgogi ei weithgareddau.

Ni chyflwynwyd unrhyw 
argymhellion na chynigion 
penodol gennym ar gyfer 
gwella, ond nodwyd y 
byddwn yn ystyried cyflawni 
gwaith mwy penodol, gan 
ganolbwyntio ar un neu fwy 
o'r meysydd canlynol yn 
rhan o'n rhaglen barhaus i 
archwilio perfformiad:
•	 cynnal archwiliad llawnach 

o ymagwedd y Cyngor 
at dechnoleg ddigidol a 
thechnoleg gwybodaeth 
ar ôl iddo wneud 
penderfyniad ynghylch 
ymuno â'r Gwasanaeth 
Rhannu Adnoddau yn  
yr hydref;

•	 Cydnerthedd TaRhG 
(parhad busnes TG, 
adfer wedi trychineb a 
threfniadau wrth gefn); a

•	 Diogelwch gwybodaeth  
a seiberddiogelwch.
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Dyddiad 
cyhoeddi

Disgrifiad byr Casgliadau Cynigion ar gyfer gwella

Cynlluniau ac adroddiadau gwella

Mehefin 
2016

Archwiliad cynllun 
gwella blynyddol 
Swyddfa Archwilio 
Cymru	
Adolygiad o'r 
cynlluniau a 
gyhoeddwyd gan 
y Cyngor ar gyfer 
cyflawni amcanion 
gwella.

Mae'r Cyngor wedi cydymffurfio 
â'i ddyletswyddau statudol o ran 
cynllunio ar gyfer gwella.

Dim

Tachwedd 
2016

Asesiad archwilio 
perfformiad 
blynyddol Swyddfa 
Archwilio Cymru 
Adolygiad o asesiad 
cyhoeddedig 
y Cyngor o'i 
berfformiad.

Mae'r Cyngor wedi cydymffurfio â'i 
ddyletswyddau statudol o ran adrodd 
ar welliannau.

Dim

Adolygiadau gan gyrff arolygu a rheoleiddio

Ni chynhaliwyd unrhyw adolygiadau gan gyrff arolygu na rheoleiddio yn ystod y cyfnod a drafodir yn yr 
adroddiad hwn.

Page 69



Adroddiad Gwella Blynyddol 2016-17 – Cyngor Bwrdeistref Sirol Caerffili14

Atodiad 1

Statws yr adroddiad hwn
O dan Fesur Llywodraeth Leol (Cymru) 2009 (y Mesur), mae’n ofynnol 
i’r Archwilydd Cyffredinol gynnal asesiad gwella blynyddol sy'n edrych 
tua'r dyfodol, a chyhoeddi adroddiad gwella blynyddol, ar gyfer pob 
awdurdod gwella yng Nghymru. Mae gan awdurdodau gwella (a ddiffinnir 
fel cynghorau, parciau cenedlaethol ac awdurdodau tân ac achub) 
ddyletswydd gyffredinol i ‘wneud trefniadau i sicrhau gwelliant parhaus 
wrth gyflawni [eu] swyddogaethau’.

Yn yr asesiad o welliant blynyddol, ystyrir pa mor debygol yw hi y bydd 
awdurdod yn cydymffurfio â'i ddyletswydd i wneud trefniadau i sicrhau 
gwelliant parhaus. Yr asesiad hefyd yw'r prif ddarn o waith sy’n galluogi’r 
Archwilydd Cyffredinol i gyflawni ei ddyletswyddau. Staff Swyddfa Archwilio 
Cymru sy'n llunio'r adroddiad gwella blynyddol, ar ran yr Archwilydd 
Cyffredinol. Mae'r adroddiad yn cyflawni dyletswyddau'r Archwilydd 
Cyffredinol o dan adran 24 o'r Mesur, drwy roi crynodeb o'i waith asesu 
ac archwilio mewn adroddiad gwella blynyddol cyhoeddedig ar gyfer pob 
awdurdod. Mae’r adroddiad hefyd yn cyflawni ei ddyletswyddau o dan 
adran 19, sef cyflwyno adroddiad sy’n ardystio ei fod wedi cynnal asesiad 
gwella o dan adran 18 ac yn nodi a yw o’r farn (o ganlyniad i’w archwiliad 
o’r cynllun gwella o dan adran 17) fod yr awdurdod wedi cyflawni ei 
ddyletswyddau o ran cynllunio ar gyfer gwella o dan adran 15. 

O dan rai amgylchiadau gall yr Archwilydd Cyffredinol hefyd gynnal 
arolygiadau arbennig (o dan adran 21), y bydd yn cyflwyno adroddiad 
arnynt i’r awdurdod a Gweinidogion, ac y gall eu cyhoeddi (o dan adran 
22). Un o weithgareddau atodol pwysig Swyddfa Archwilio Cymru yw 
cydgysylltu gwaith asesu a rheoleiddio (sy’n ofynnol o dan adran 23), 
sy’n ystyried rhaglen waith gyffredinol pob rheoleiddiwr perthnasol 
mewn awdurdod gwella. Gall yr Archwilydd Cyffredinol hefyd ystyried 
gwybodaeth a rennir gan reoleiddwyr perthnasol (o dan adran 33) yn  
ei asesiadau.
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Llythyr Archwilio Blynyddol 

Mr Chris Burns
Y Prif Weithredwr
Cyngor Bwrdeistref Sirol Caerffili
Tŷ Penallta
Parc Tredomen
Ystrad Mynach
CF82 7PG

22 Tachwedd 2016

Annwyl Mr Burns

Llythyr Archwilio Blynyddol Cyngor Bwrdeistref Sirol Caerffili 
2015-16

Mae'r llythyr hwn yn rhoi crynodeb o'r prif negeseuon a oedd yn deillio o'n 
cyfrifoldebau statudol o dan Ddeddf Archwilio Cyhoeddus (Cymru) 2004, 
a'n cyfrifoldebau adrodd o dan y Cod Ymarfer Archwilio.

Mae'r Cyngor wedi cydymffurfio â'i gyfrifoldebau'n gysylltiedig ag 
adroddiadau ariannol a'r defnydd o adnoddau 

Cyfrifoldeb y Cyngor yw:

•	 rhoi systemau rheoli mewnol ar waith i sicrhau rheoleidd-dra a 
chyfreithlondeb trafodion a sicrhau bod ei asedau yn ddiogel;

•	 cadw cofnodion cyfrifyddu priodol; 

•	 paratoi Datganiad o Gyfrifon yn unol â’r gofynion perthnasol; a

•	 sefydlu a chynnal adolygiad parhaus o drefniadau priodol i sicrhau ei 
fod yn defnyddio ei adnoddau mewn modd darbodus, effeithlon  
ac effeithiol.

Atodiad 2
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Mae Deddf Archwilio Cyhoeddus (Cymru) 2004 yn ei gwneud hi’n ofynnol i ni:

•	 ddarparu barn archwilio ar y datganiadau cyfrifyddu; 

•	 adolygu trefniadau’r Cyngor i sicrhau darbodusrwydd, effeithlonrwydd 
ac effeithiolrwydd wrth ddefnyddio adnoddau; a

•	 chyhoeddi tystysgrif yn cadarnhau ein bod wedi cwblhau’r gwaith  
o archwilio’r cyfrifon.

Mae awdurdodau lleol yng Nghymru yn paratoi eu datganiadau cyfrifyddu 
yn unol â gofynion Cod Ymarfer CIPFA/LASAAC ar gyfer Cadw Cyfrifon 
Awdurdodau Lleol yn y Deyrnas Unedig. Mae’r Cod hwn yn seiliedig ar 
Safonau Adrodd Ariannol Rhyngwladol. Ar 30 Medi 2016 cyflwynais farn 
archwilio ddiamod ar y datganiadau cyfrifyddu, gan gadarnhau eu bod yn 
rhoi darlun cywir a theg o sefyllfa ariannol a thrafodion y Cyngor. Mae ein 
hadroddiad wedi'i gynnwys yn y Datganiad o Gyfrifon. 

Cafodd y prif faterion a ddeilliai o'm harchwiliad o'r cyfrifon eu hadrodd 
wrth aelodau'r Pwyllgor Archwilio yn fy adroddiad ar fy Archwiliad o'r 
Datganiadau Ariannol ar 14 Medi 2016. Dyma grynodeb o'r eitemau  
o bwys:

•	 nid oedd unrhyw gamddatganiadau yn y datganiadau ariannol, nad 
oeddent wedi'u cywiro. 

•	 yr oedd nifer o gamddatganiadau a gywirwyd gan y rheolwyr. Roedd 
hyn yn cynnwys addasiad o £137.8 miliwn i werth Anheddau Cyngor 
ar ôl newid y sail brisio i'r gwerth meddiant gwag wedi'i addasu (drwy 
ddefnyddio egwyddor sampl). 

•	 cyflwynwyd dau argymhelliad risg uchel hefyd. Argymhellwyd y 
dylai'r Cyngor gynnal adolygiad o'r modd y mae System Asedau 
Logotech yn cyfrifo dibrisiant ar gyfer asedau a gaiff eu hailbrisio, 
oherwydd gwelwyd wrth ein gwaith fod asedau wedi'u hailbrisio yn 
cael eu dibrisio flwyddyn yn rhy fuan yn sgil y defnydd anghywir o 
'Oes Economaidd Ddefnyddiol' ar ôl ailbrisio. Argymhellwyd hefyd y 
dylai hen falansau dyledwyr a chredydwyr gael eu dileu a'u hepgor o'r 
balansau a ddygir ymlaen.
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Yr ydym yn fodlon bod gan y Cyngor drefniadau priodol ar waith i sicrhau 
ei fod yn defnyddio ei adnoddau mewn modd darbodus, effeithlon ac 
effeithiol.

Seiliwyd ein hystyriaeth o drefniadau'r Cyngor i sicrhau darbodusrwydd, 
effeithlonrwydd ac effeithiolrwydd ar y gwaith archwilio cyfrifon a 
gyflawnwyd. Dibynnwyd hefyd ar y gwaith a gwblhawyd o dan Fesur 
Llywodraeth Leol (Cymru) 2009. Bydd yr Archwilydd Cyffredinol yn amlygu 
meysydd lle nad yw effeithiolrwydd y trefniadau hyn wedi'i ddangos hyd 
yma, neu lle gellid cyflwyno gwelliannau, wrth gyhoeddi ei Adroddiad 
Gwella Blynyddol.

Cyflwynwyd tystysgrif gennym yn cadarnhau bod yr archwiliad o'r cyfrifon 
wedi'i gwblhau ar 30 Medi 2016. 

Hyd yma, ni nodwyd unrhyw faterion o bwys yn ein gwaith ardystio 
hawliadau a ffurflenni grant a fyddai'n effeithio ar gyfrifon 2016-17 neu  
ar systemau ariannol allweddol. 

Bydd adroddiad manylach ar fy gwaith ardystio grantiau yn dilyn ym  
mis Ionawr 2017, cyn gynted ag y bydd rhaglen waith ardystio eleni  
wedi'i chwblhau.

Ar hyn o bryd, disgwylir i’r ffi archwilio ariannol ar gyfer 2015-16 fod  
yn unol â’r ffi gytunedig a nodwyd yn y Cynllun Archwilio Blynyddol. 

Yn gywir

Grant Thornton LLP 
Ar gyfer ac ar ran Archwilydd Cyffredinol Cymru
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Argymhellion adroddiadau cenedlaethol 2016-17
Dangosyn 3: argymhellion adroddiadau cenedlaethol 2016-17

Crynodeb o gynigion gwella sy'n berthnasol i lywodraeth leol, a gafodd eu cynnwys mewn 
adroddiadau cenedlaethol a gyhoeddwyd gan Swyddfa Archwilio Cymru, ers cyhoeddi'r  
AGB diwethaf.

Atodiad 3

Dyddiad yr 
adroddiad

Teitl yr 
adolygiad

Argymhelliad

Awst 2016 Cydnerthedd 
Ariannol 
Awdurdodau 
Lleol yng 
Nghymru  
2015-16

Yn ein hadroddiad ar gyfer 2014-15 (Cydnerthedd Ariannol Cynghorau 
yng Nghymru, Ebrill 2015), gwnaed sawl argymhelliad i awdurdodau lleol. 
Mae llawer o'r argymhellion hyn yn parhau i fod yn berthnasol ac mae 
angen i awdurdodau wneud gwaith pellach i ymdrin â hwy yn ystod  
2016-17. Yn ogystal â hyn, gwnaed yr argymhellion canlynol yn seiliedig 
ar ein hadolygiad mwy diweddar:
A1	 Dylai awdurdodau lleol atgyfnerthu eu trefniadau cynllunio ariannol 

drwy:
	 •	 ddatblygu cysylltiadau mwy eglur rhwng y Cynllun Ariannol Tymor 

Canolig (CATC) a'u cynlluniau gwasanaeth a'u blaenoriaethau 
corfforaethol;

	 •	 alinio strategaethau eraill allweddol fel cynlluniau rheoli'r gweithlu 
a rheoli asedau â'r CATC;

	 •	 datblygu cynlluniau arbed cynhwysfawr aml-flwydd ac ynddynt 
gostau llawn, sydd yn trafod ac yn sail ar gyfer cyfnod y CATC, 
nid ar gyfer y gyllideb flynyddol sydd ar ddod yn unig;

	 •	 rhannu cynigion arbed yn gategorïau fel bo modd monitro'r newid 
oddi wrth arbedion traddodiadol tuag at arbedion trawsnewidiol 
dros gyfnod y CATC; a

	 •	 sicrhau bod yr amserlenni ar gyfer sicrhau arbedion penodol yn 
realistig, a bod atebolrwydd dros eu cyflawni wedi'i ddyrannu'n 
briodol.

A2	 Dylai awdurdodau lleol ddatblygu polisïau corfforaethol ar gyfer 
cynhyrchu incwm a chodi tâl.

A3	 Dylai cynghorau sicrhau bod ganddynt strategaeth gynhwysfawr ar 
gyfer cronfeydd wrth gefn, sy'n amlinellu diben penodol cronfeydd 
wrth gefn defnyddiadwy cronedig, ac effaith y rhain a'r defnydd 
ohonynt yn y CATC. 

A4	 Dylai awdurdodau lleol ddatblygu dangosyddion perfformiad 
allweddol i fonitro'r CATC.

A5	 Dylai awdurdodau lleol sicrhau bod cynlluniau arbed yn cynnwys 
digon o fanylion er mwyn sicrhau bod aelodau'n deall yn glir yr hyn 
y bwriedir ei gyflawni drwy'r cynlluniau, a bod modd craffu'n briodol 
ar y cynlluniau hynny drwy gydol y flwyddyn.

A6	 Dylai awdurdodau lleol sicrhau bod digon o gapasiti a gallu 
corfforaethol i gefnogi cyflawniad y cynlluniau arbed yn y CATC  
ar y cyflymder angenrheidiol.
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Dyddiad yr 
adroddiad

Teitl yr 
adolygiad

Argymhelliad

Hydref 2016 Diogelwch 
Cymunedol yng 
Nghymru

Roedd angen i amrywiaeth o randdeiliaid - sef Llywodraeth Cymru, Tîm 
y Swyddfa Gartref yng Nghymru, comisiynwyr yr heddlu a throseddu, 
aelodau bwrdd gwasanaethau cyhoeddus ac awdurdodau lleol - gymryd 
camau unigol ac ar y cyd er mwyn ymateb i'r saith argymhelliad yn yr 
adroddiad hwn:
A1 	 Gwella gwaith cynllunio strategol er mwyn cydgysylltu gweithgarwch 

ar gyfer diogelwch cymunedol yn well drwy gyflwyno strategaeth 
genedlaethol i ddisodli'r fframwaith cynllunio presennol, a chefnogi 
hynny â chynlluniau lleol a rhanbarthol sy'n canolbwyntio ar gyflawni'r 
blaenoriaethau cenedlaethol cytunedig o ran diogelwch cymunedol.

A2 	 Gwella gwaith partneriaeth strategol drwy greu byrddau diogelwch 
cymunedol effeithiol yn ffurfiol i ddisodli strwythurau diogelwch 
cymunedol presennol. Dylai'r byrddau newydd hyn ffurfioli a 
chyfuno gwaith Llywodraeth Cymru, heddluoedd, awdurdodau lleol, 
byrddau iechyd, awdurdodau tân ac achub, WACSO a rhanddeiliaid 
allweddol eraill.

A3 	 Gwella gwaith cynllunio drwy greu cynlluniau gweithredu 
cynhwysfawr sy'n trafod gwaith yr holl bartneriaid, ac yn nodi'n glir 
sut y gellir cyfrannu at gyflawni'r blaenoriaethau cenedlaethol ar 
gyfer diogelwch cymunedol, yn lleol ac yn rhanbarthol.

A4 	 Adolygu'r trefniadau presennol ar gyfer ariannu grantiau a symud 
tuag at gyllidebau cyfun ac iddynt ymrwymiadau ariannu tymor hwy 
er mwyn helpu cyrff cyflawni i wella gwaith cynllunio prosiectau a'r 
gweithlu gan ganolbwyntio ar gyflawni blaenoriaethau'r strategaeth 
diogelwch cymunedol genedlaethol.

A5 	 Sicrhau bod perfformiad o ran diogelwch cymunedol yn cael ei reoli’n 
effeithiol drwy wneud y canlynol:

	 •	 pennu mesurau priodol ar bob lefel i alluogi aelodau, swyddogion 
a’r cyhoedd i farnu ynghylch cynnydd wrth gyflawni camau 
gweithredu ar gyfer gwasanaethau diogelwch cymunedol; 

	 •	 sicrhau bod gwybodaeth am berfformiad yn ymdrin â gwaith yr 
holl asiantaethau perthnasol; a

	 •	 sefydlu dulliau mesur i farnu ynghylch mewnbwn, allbwn ac 
effaith, fel bo modd deall effaith penderfyniadau buddsoddi a 
chefnogi gwaith goruchwylio a chraffu.

A6	 Diwygio'r systemau ar gyfer rheoli diogelwch cymunedol a 
chyflwyno trefniadau monitro ac adolygu sy'n canolbwyntio ar roi 
sicrwydd i'r cyhoedd bod yr arian a gaiff ei wario ar ddiogelwch 
cymunedol yn creu canlyniadau gwell i bobl yng Nghymru.

A7	 Gwella'r dull o ymgysylltu a chyfathrebu â dinasyddion drwy fyrddau 
gwasanaeth cyhoeddus wrth:

	 •	 ddatblygu cynlluniau a blaenoriaethau ar gyfer diogelwch 	
	 cymunedol;

	 •	 cytuno ar flaenoriaethau ar gyfer gweithredu; ac 
	 •	 adrodd ar berfformiad a gwerthuso effaith.
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Dyddiad yr 
adroddiad

Teitl yr 
adolygiad

Argymhelliad

Tachwedd 
2016

Trefniadau 
awdurdodau 
lleol i godi 
tâl am 
wasanaethau 
a chynhyrchu 
incwm

Gwnaed wyth argymhelliad yr adroddiad hwn, yr oedd yn ofynnol i 
awdurdodau lleol weithredu ynghylch chwech ohonynt. Roedd yn ofynnol 
i Lywodraeth Cymru a Chymdeithas Llywodraeth Leol Cymru weithredu 
ynghylch Argymhellion A4 ac A6:
A1 	 Datblygu fframweithiau strategol ar gyfer cyflwyno ac adolygu 

taliadau, gan greu cysylltiad pendant rhyngddynt â'r CATC a'r 
Cynllun Corfforaethol.

A2 	 Adolygu'r costau fesul uned a chyfanswm y gost o ddarparu 
gwasanaethau dewisol er mwyn nodi unrhyw ddiffygion yn glir a, lle 
bo angen, gosod targedau i wella'r sefyllfa weithredu gyfredol.

A3 	 Defnyddio'r rhestr wirio asesu effaith bob tro wrth ystyried newid 
taliadau.

A5 	 Canfod cyfleoedd i gaffael cwmnïau o'r sector preifat i gasglu 
taliadau, er mwyn gwella effeithlonrwydd a darbodusrwydd wrth 
gasglu incwm.

A7 	 Gwella'r trefniadau ar gyfer rheoli perfformiad, llywodraethu ac 
atebolrwydd drwy:

	 •	 adrodd unrhyw newidiadau i daliadau i'r pwyllgor(au) craffu;
	 •	 gwella gwaith monitro er mwyn cael dealltwriaeth well o effaith 

newidiadau i ffioedd a thaliadau ar alwad, a chyflawniad amcanion;
	 •	 meincnodi a chymharu perfformiad ag eraill yn fwy trwyadl; a
	 •	 darparu gwybodaeth fwy cynhwysfawr i aelodau etholedig er 

mwyn hwyluso penderfyniadau cadarn.
A8	 Gwella'r trefniadau ar gyfer rhagweld incwm o daliadau drwy 

gynllunio senarios a dadansoddi sensitifrwydd.
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Dyddiad yr 
adroddiad

Teitl yr 
adolygiad

Argymhelliad

Ionawr 2017 Y Modd y mae 
Awdurdodau 
Lleol yn Ariannu 
Gwasanaethau’r 
Trydydd Sector

Gwnaed tri argymhelliad yn yr adroddiad hwn, yr oedd yn ofynnol i 
awdurdodau lleol weithredu ynghylch dau ohonynt. Roedd yn ofynnol i 
Lywodraeth Cymru weithredu ynghylch Argymhelliad A3:
A1 	 Er mwyn cael y gorau o benderfyniadau ariannu, mae angen i 

awdurdodau lleol a chyrff y trydydd sector sicrhau bod ganddynt 
y trefniadau a'r systemau cywir ar waith i gefnogi eu gwaith â'r 
trydydd sector. Er mwyn cynorthwyo awdurdodau lleol a chyrff y 
trydydd sector i ddatblygu eu harferion gwaith, argymhellir y dylai 
swyddogion awdurdod lleol a'r trydydd sector ddefnyddio'r Rhestr 
wirio i sicrhau bod awdurdodau lleol yn ymgysylltu â’r trydydd sector 
ac yn gweithio gydag ef yn effeithiol i: 

	 •	 hunanwerthuso ymgysylltu, rheoli, perfformiad ac arferion 
cyfredol o ran y trydydd sector;

	 •	 canfod lle mae angen gwella'r trefniadau cydweithio; a
	 •	 drafftio a rhoi cynllun gweithredu ar waith ar y cyd er mwyn 

ymdrin â'r bylchau a'r gwendidau a welwyd wrth hunanwerthuso.
A2 	 Mae trefniadau rheoli perfformiad gwael yn gwanio atebolrwydd 

ac yn cyfyngu ar y gallu i graffu'n effeithiol ar weithgarwch a 
pherfformiad y trydydd sector. Er mwyn atgyfnerthu'r oruchwyliaeth 
dros y trydydd sector, argymhellir y dylai aelodau etholedig graffu 
ar y rhestr wirio adolygu a gwblhawyd gan swyddogion, a herio 
perfformiad swyddogion a'r awdurdod lleol yn rheolaidd wrth 
ymateb i fylchau a gwendidau.
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CABINET – 1ST NOVEMBER 2017  
 

 

SUBJECT: SOCIAL SERVICES ASSISTED TRANSPORT POLICY. 
 

REPORT BY: ACTING DIRECTOR CORPORATE SERVICES AND SECTION 151 
OFFICER 

 
 

 
 
1.1 The attached report was presented to Health, Social Care and Wellbeing on 24th October 

2017.   
 
1.2       The recommendations of the Health, Social Care and Wellbeing Scrutiny Committee will be 

reported at the meeting.      
 
1.3 Cabinet are asked to consider the views expressed by the Scrutiny Committee. 
 
 
 
Author:            C. Evans, Committee Services Officer 
             Ext. 4210 
 
Appendices:  
Appendix 1     Health Social Care and Wellbeing Report – 24th October 2017. 
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HEALTH SOCIAL CARE AND WELLBEING SCRUTINY COMMITTEE 
- 24TH OCTOBER 2017 

 

SUBJECT: SOCIAL SERVICES ASSISTED TRANSPORT POLICY  
 
REPORT BY: CORPORATE DIRECTOR SOCIAL SERVICES. 
 

 
1. PURPOSE OF REPORT  
 
1.1 The report is to seek the views of members of the scrutiny committee on the proposed 

assisted transport policy for adults, prior to it going to cabinet for a decision on 
implementation. 

 
 
2. SUMMARY 
 
2.1 The report will outline the need to have a policy that reflects the Social Services and Well-

Being (Wales) Act 2014, explaining the ethos of the policy being to promote independence 
choice and control for individuals building on people’s strengths and networks 

 
2.2 The report will propose and time scale and method for implementation the new policy to 

ensure equity across all current and future service users 
 
 
3. LINKS TO STRATEGY 
 
3.1 The policy discussed within this report is written in line with the ethos of the Social 

Services and Well-Being (Wales) Act 2014, it also contributes to the following Well-being 
Goals within the Well-being of Future Generations Act (Wales) 2015: 

 
• A resilient Wales 
• A healthier Wales 
• A more equal Wales 
• A Wales of cohesive communities 

 
4. THE REPORT 
 
4.1 Assisted transport is the discretionary provision of transport by social services to enable 

individuals to access the community support service for which individuals have been 
assessed as eligible to attend for example; day services. 

 
4.2 Adult Social Services are facing considerable challenges. Through legislation such as the 

Social Services and Well-being (Wales) Act 2014 and The Well-Being of Future 
Generations Act 2015, the council is required to change the way in which it works with 
people, promoting a focus on actively supporting people to develop lifestyles that are not 
reliant on statutory services. Therefore policies are required to reflect this. 
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4.3 The aim of the Assisted Transport policy (Appendix 1 and 2) is to provide a clear 
framework for practitioners to assess and support individuals to identify methods of 
promoting independence when accessing transport. By identifying what is available within 
the local community and provide a consistent approach to determining eligibility for funded 
transport where it has been identified as a requirement to access services commissioned 
by Social Services. 

 
4.4 Appendix 1 the easy read version of the policy outlines the key elements: 
 

 How we decide, everyone will be subject to an individual assessment or review 

 Provision of transport is only considered when linked to an eligible need for an 
assessed service, for example someone can be eligible for day care but not for 
transport. 

 Implementation of the Social Care and Well-being Act principles of promoting 
independence, is paramount this could result in travel training for individuals to 
enable them to access their community as well as attend services. 

 The policy will look to build on existing strengths and networks exploring all other 
options for example provision of a  bus pass and /or companion bus pass 

 Existing resources will be looked at and maximised for example mobility allowance  
access to and use of a mobility car 

 Sign posting to help with other transport requirements such as attending hospital 
appointments, education and employment 

 Detail how to appeal if someone is unhappy with the decision. 
 
4.5 To provide a framework that is working within the principles of the Social Services and 

Well-being (Wales) Act 2014 and is working in parallel with other Social Services policies 
for transport across the Gwent region. The policy takes account of guidance under Part 4 
of the code of practice outlining that eligibility for assistance from social service is relating 
to provision of service under care and support and not the provision or health care, 
employment or education. Therefore the policy is applicable to the provision of assisted 
transport to access services commissioned directly by Adult Social Services. 
 

4.6 The ethos of the policy is in keeping with the aforementioned legislative changes in that it 
seeks to: 

• Promoting independence  
• Maximising choice and control  
• Builds on strengths of someone’s own network 
• Supporting a healthy lifestyle  
• Improving quality of life  
• Maximising dignity and respect  
• Developing local and community networks.  

 
4.7 The overriding principle of this policy is that the decision to provide transport is based on 

needs, intended outcomes and on promoting independence, as part of the Council’s 
commitment to inclusion and independence. 

 
4.8 It is proposed that the policy is implemented from 1st January 2018 for all new requests for 

transport made to Adult Social Services. 
 
4.9 It is proposed that the policy is applied to the review of existing transport provisions at the 

time of the annual review of the care and support plan for those individuals who currently 
get it. Where individuals are identified as having access to alternative transport options, it 
is proposed that they be given an 8 week period in which to implement the new 
arrangements.  

 
 

Page 82



 5. WELL-BEING OF FUTURE GENERATIONS 
 
5.1 This report contributes to the Well-being Goals as set out in Links to Strategy above. It is 

consistent with the five ways of working as defined within the sustainable development 
principle in the Act in that it aims to promote the use of local resources where possible and 
local transport options, developing stronger networks and community links for individuals 
who reside within them. 

 
5.2 The implementation of this policy aims to improve equality for access to funded services, 

promote independence, increase individual resilience and ensure longer term sustainable 
service for those who require it. The policy aims to strengthen use of public transport by 
local communities and increase choice and control for the individuals accessing services.  

 
 

6. EQUALITIES IMPLICATIONS 
 
6.1 An equalities impact assessment has been completed please refer to Appendix 4. 
 
 
7. FINANCIAL IMPLICATIONS 
 
7.1 It is not possible to quantify financial implications in respect of implementation of this 

policy at this stage However it is anticipated that in due course there would be a reduction 
in the amount  of  transport provided, therefore reduce demands upon the existing budget. 

  
7.2  Current budget is £1,435,771 inclusive of staffing costs 
  
 
8. PERSONNEL IMPLICATIONS 
 
8.1 There are no direct personnel implications in relation to this policy.  
 
 

9. CONSULTATIONS 
 
9.1 Public consultation was conducted from 25th August 2017 to 25th September 2017. This 

consultation was implemented by: 
 

 A mail drop of consultation packs to 100 individuals in receipt of services from 
social services. 

 Promoting the consultation through email correspondence to social services staff 
and relevant parties across the council 

 Promoting the consultation through email correspondence to partner agencies. 

 Posting the consultation of the boroughs consultation webpages 
 
9.2 Following consultation with professionals, partner agencies and the general public; 

feedback has been very positive. 
93% of respondents thought that the policy encourages people to access support in their 
local communities 
90% felt that the policy went far enough to promote independence 
97% felt the policy was clearly written 
See appendix 3 for full details including additional comments. 

 
9.3 It has been highlighted that there are examples presented that demonstrate the current 

provision of transport is somewhat over subscribed and there has been a dependency 
upon the local authority to provide transport even when individuals have alternative 
options available to them. 
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9.4 This has resulted in situations arising where individuals who do not have alternative 

transport options and have specialist transport needs, are unable to commence services 
they have been assessed to need that are commissioned by Social Services, more often 
due to limited availability of appropriate vehicles; due to vehicles being at full capacity. 

  
 
10. RECOMMENDATIONS 
 
10.1 Member are requested to give their views on endorsing the Assisted Transport Policy    
 
  
11. REASONS FOR THE RECOMMENDATIONS 
 
11.1 Scrutiny members views will be included in the future cabinet report regarding a decision 

to implement the policy in the time frame outlined.  
 
 
12. STATUTORY POWER  
 
12.1 None 
 
  
 
 
Author:        Becky Griffiths, Service Manager, griffr7@caerphilly.gov.uk  
 
Consultees:  

Transport department 
Adult Services Staff 
Adult Services  DMT 
Social Services SMT 
Public consultation 
Caerphilly Peoples First and relevant partner agencies. 
Cllr Carl Cuss Cabinet Member Social Services 
 

 
 
Appendix 1 Adult Social Services Assisted Transport Policy – Easy Read Version 

 
Appendix 2 Adult Social Services Assisted Transport Policy – Full Version 
   
Appendix 3 consultation summary, consultation feedback 
 
Appendix 4 Equalities impact assessment 
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APPENDIX 1  
 

1 
 

   Adult Social Services Assisted Transport Policy  

 

 

 

 

 

 

 

 

Adult Social Services Assisted Transport Policy  

Easy Read 
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APPENDIX 1  
 

2 
 

 

What is Adult Social Services Assisted Transport?   

Assisted Transport usually helps people to go to places in 

Caerphilly borough as part of their arranged care plan, like day 

services. 

You may need support due to disability or health problems. 

You may need support because you don’t have a car or transport 

of your own. 

You may need support because your family doesn’t have a car. 

Support can be taxis and mini buses or through council transport 

contracts.  

Why we support you to travel  

You need to get to day service and can’t travel by yourself or with 

the help of family and friends. The council will look at ways to help 

you to travel. 

This does not mean Social Services will meet your needs. It means 

that any service in the local authority might help you.  
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APPENDIX 1  
 

3 
 

 

Aim of the policy 

When assessing for transport the aim is to help you to 

• Be more independent   

• Have more choice and control   

• Build on your strengths and help you make the most of where 

you live 

• Have a healthier lifestyle   

• Improve your quality of life   

• Be shown more dignity and respect from others 

• Meet more people and make friends.   

How do we decide? 

To get help with transport you will need an assessment. An 

assessment is when someone meets with you to find out what you 

need and what is important to you. 

The assessment will look at whether it is safe and reasonable to 

expect you, or your family or friends, to make transport 

arrangements.  

As part of the assessment, all transport options will be looked at. 

They will write down your needs and what is important to you. 
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APPENDIX 1  
 

4 
 

 Who can be helped with transport? 

 People over the age of 18 who have had an assessment that 

agreed they need care and support from Adult Social 

Services.  

 You have been assessed and agreed to attend a service 

away from home, like day services 

 The service away from home must be in Caerphilly Borough 

 You must be eligible for the service. 

 

When assessing eligibility for transport and different ways to 

access services away from home, the following things will be 

taken into account:  

 If you already have access to transport;   

 If you have mobility allowance or other money to pay for 

transport   

 How well you can move around or your mobility   

 How well you can travel by yourself 

 If transport is available to take you where you need to go 

 How well you do in travel training to learn how to travel by 

yourself.  
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APPENDIX 1  
 

5 
 

Who can’t get help with social services assisted transport? 

You might not get help with transport  

 If you can travel to a community activity that meets your needs 

by yourself or with help from family, friends or support providers  

 

 If you get mobility component of DLA / PIP  

  

 If you have a vehicle which you drive yourself.  

  

 If you or your family have a vehicle which you do not drive 

yourself but it is reasonable for family or friends to drive you. 

  

 If you get Mobility component of Disability Living Allowance 

(DLA) and are able to use it to get to where you need to go. If 

you can’t use the DLA to get to where you need to go the 

council will look at why. If the money is not enough, the council 

will help you check if you are getting the right benefits. If there 

is a different reason, like it’s too far or your wheelchair costs too 

much to transport, you may still be able to get help with 

transport.    
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APPENDIX 1  
 

6 
 

 If you live in a registered care home and the care home has 

agreed to help you travel.   

  

 If you live somewhere else that your care needs are funded by 

Social Services. For example, a Residential Care placement, 

supported living scheme or shared lives placement.  This is 

because the council may already pay the support provider to 

support all your needs, including travelling to community 

activities. 

 

 If you rely on a relative or other carer to drive a mobility car and 

your carer’s needs mean they can’t drive you.   

If you and your carer can’t agree on how to use your Motability 

car the council may need to consider safeguarding issues. You 

might want to give the Motability car back and get money 

instead to pay for your travel needs. 

 

 If you need help with transport to work, to education or to 

Doctor or hospital appointments.  

 

 If you need help with transport to a service outside Caerphilly 

borough. 
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APPENDIX 1  
 

7 
 

Complaints and Appeals  

If you or your carer are unhappy with the decision of the 

assessment of your transport needs, you can ask the Council to 

look at  how your needs were assessed. You can find out more 

here:   

http://www.caerphilly.gov.uk/My-Council/Complaints-and-

feedback/Adult-services-complaints 

 

Turning down services 

If you are assessed and it is decided you can make your own 

transport arrangements but you decide not to so you can’t attend 

the service you need, it will be seen that you have turned down 

services.  

 

Other ways to get help with transport   

 Transport for health care – you can ask for an assessment from 

the NHS via your GP to attend health appointments.  

 Transport to employment – you can ask for an assessment from 

employment services such as the Job Centre Plus or Access to 

Work  

 Transport for college or education – you can find out more 

information here 

http://www.caerphilly.gov.uk/Services/Schools-and-

learning/School-travel 
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Caerphilly County Borough Council operates the Concessionary 

Travel Scheme.  This scheme provides free bus travel at all times 

and every day on most local bus services. 

You can use this scheme 

 if you live in Caerphilly Borough 

 and  have a disability  

 or are over 60 

If you need support to travel on public transport you could get a 

companion pass. This lets someone supporting you to travel free 

too. 

To find out more: 

Over 60’s bus pass: 

http://www.caerphilly.gov.uk/Services/Transport-and-parking/Bus-

pass-for-over-60s 

Disabled bus pass and companion bus pass: 

http://www.caerphilly.gov.uk/Services/Transport-and-parking/Bus-

passes 
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APPENDIX 2 

Adult Social Services Assisted Transport Policy 

 

1 What is Adult Social Services Assisted Transport?  

Adult Social Services Assisted Transport is a transport service provided to people over the 

age of 18, to access ‘community activities’ within Caerphilly borough. A community activity is 

a care and support service that an individual attends away from their home, which is 

provided by Adult Social Services as part of a care and support plan. 

These people generally cannot use public transport independently due to disability or health 

problems and have no reasonable access to private transport. It can be provided through 

taxis and mini buses either through direct provision by the Council, or sourced by the Council 

through transport contracts. 

 

2 Policy Framework 

The Social Services and Well-being (Wales) Act 2014 is the legislative framework for Social 

Services to identify an individual’s outcomes and assess their need for care and support 

services. The Local Authority will have a duty to meet that need if the need cannot be met by 

the person’s own resources or community resources.  

The Well-being of Future Generations Act (Wales) 2015 outlines principles and ways of 

working which include the responsibility for ensuring sustainable developments for 

individuals to connect with their local communities and the needs of the present being met 

without compromising the ability of future generations to meet their own needs. This links 

directly to the well-being principles underpinning this policy. 

 

3 Principles of the Policy  

The aim of this policy is to reflect national and local priorities and is based upon the following 

principles:  

• Promoting independence  

• Maximising choice and control  

• Builds on strengths of someone’s own network 

• Supporting a healthy lifestyle  

• Improving quality of life  

• Maximising dignity and respect  

• Developing local and community networks.  

The overriding principle of this policy is that the decision to provide transport is based on 

needs, outcomes and on promoting independence, as part of the Council’s commitment to 

inclusion and independence.  
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4 Policy Statement  

This policy outlines how we will ensure that we have a consistent and equitable way of 

supporting individuals in the provision of Adult Social Services Assisted transport. 

This policy sets the criteria that will be used to assess how people access transport to 

services identified in a care and support plan and provided by Adult Social Services. 

Caerphilly County Borough Council is committed to promoting independence across all 

areas of service provision and seeks to ensure that people live as independently as possible 

within their own communities and continue to access services and support in ways which 

meet their needs.  

As the need for transport is not an eligible need in its own right, but simply a means of 

accessing services, this policy rests upon a general assumption and expectation that clients 

will meet their own needs for transport to access services.  

Funded transport will only be provided if, in the opinion of the assessor, if it is the only 

reasonable way to allow the person to safely access an eligible service.  Where there is 

appropriate transport available, it will be assumed that the individual will use this as a first 

option. 

Adult Social Services will signpost individuals to appropriate transport options in order to 

promote the independence of that person.  

 

5 Assessment for Assisted Transport to a Care and Support Service 

Assessment for assisted transport will only be considered where the person is eligible for a 

community service provided by Adult Social Services. The assessment must be part of the 

assessment of a person’s outcomes and needs, and will be considered at any subsequent 

care and support plan review(s).  

In completing this assessment, emphasis will be placed on the person’s strengths and 

capabilities, and focus on solutions that enable them to do things for themselves rather than 

become dependent. The assessment will aim to establish whether it is safe and reasonable 

to expect the person, or their representative, to make transport arrangements. As part of the 

assessment, all transport options will be examined and the outcomes will be identified and 

evidenced.  

The need for, and purpose of transport should be clearly stated on an individual’s Care and 

Support Plan. The provision and/or funding for assisted transport should only be considered 

if the service user’s own resources and all other options have been exhausted. 

When assessing eligibility for transport and feasibility of different ways to access provision of 

services, the following factors will be taken into account:  

• Access to existing transport;  

• Access to mobility allowance or alternative funds  
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• Assessment of mobility;  

• Assessment of ability to travel independently;  

• Identification of appropriate transport provision for those eligible.  

• People may have the financial means to fund their own travel arrangements  

• Outcome of a period of travel training 

Following an assessment, transport will only be provided to help meet an assessed need 

that cannot be met by the person themselves, having explored all alternatives. The transport 

provided will be appropriate for that need, will provide value for money and be cost effective.  

 

6 People will normally not be eligible for transport if:  

• They have the physical and/or mental ability to travel to a community activity, either 

independently or with assistance from family, friends or support providers. 

 

• They are eligible for and receive mobility component of DLA / PIP. 

 

• They have their own vehicle, access to family vehicle or a Motability vehicle which 

they drive themselves. 

 

• They have a mobility vehicle of which they are not normally the driver themselves. 

 

• Where the individual has access to a family/ household car, consideration will be 

made regarding whether it is reasonable to expect the person’s family and friends 

network to help them travel to the location of the care service/ activities. 

 

• They are in receipt of the Mobility component of Disability Living Allowance, the 

purpose of which is to assist those who have mobility problems, with severe difficulty 

walking or who need help getting around outdoors and in the community. These 

people will only be eligible for transport if they are assessed as not capable of 

independent travel or if the mobility element of the benefit does not fully cover their 

needs (due to distance from services, the nature of the disability, wheelchair type, 

carer support requirements etc). As part of the full financial assessment, Caerphilly 

County Borough Council’s officers will also help people maximise their access to any 

benefits they may be entitled to.  

 

• They live in a registered care home as these are subject to the terms and conditions 

of the contract between the Council and the care home. However, if the individual is 

assessed as having the ability to travel independently, or with minimal intervention, 

the care home will make provision to support independent travel if they are 

responsible for transport arrangements.  

 

• They live in settings where their care needs are funded by the Adult Social Services 

Service e.g. Residential Care, supported living schemes (such as those for people 
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with a learning disability or younger adults with mental health disorders), or shared 

lives placement, as the cost of the placement needs to cover the full range of support 

needs, including transport, to attend community activities.  

 

• Where the individual is reliant on a relative or other carer to drive a mobility car, 

consideration must be given to supporting carer’s respite needs. Nonetheless, if an 

individual or carer makes the decision that the car will not be used for the intended 

purpose the onus must be on the individual and/ or carer to make alternative 

appropriate arrangements. Assessing officers must also ensure that a carer’s 

reluctance or inability to assist with transport does not prevent an individual from 

accessing a service that meets their assessed needs and the individual/ carer will 

need to make alternative arrangements.  

 

• Where there is conflict between the individual and carer, regarding Motability cars, 

officers may need to consider safeguarding issues. The worker will need to consider 

discussing with the individual the possibility of reverting back to a monetary 

allowance, if the individual so wishes. This would promote independence and allow 

the individual to take control of their own transport requirements. Consideration will 

be given to the impact of this option on individual-carer relationships and the need to 

avoid creating unnecessary conflict.  

 

If it is established during the assessment process that the person can travel to a community 

activity that meets their outcomes, either independently or with assistance from family, 

friends or support providers, the Local Authority will not provide transport, or pay for travel 

costs. However, this does not prevent people using their own financial resources to pay for 

transport should they choose to do so. 

People who qualify for concessionary travel (i.e. bus passes), will be expected to apply and 

use these as and when appropriate. Where access to a companion bus pass would enable 

the person to travel by means of public transport, this will be considered for their carer/ 

companion. The constraints of concessionary travel will also be taken into account during 

the assessment. 

 

7 Complaints / Appeals 

If an individual or their carer is unhappy with the outcome of the assessment of their 

transport needs, they have the option to ask the Council to reconsider the way in which the 

application has been assessed.   

 http://www.caerphilly.gov.uk/My-Council/Complaints-and-feedback/Adult-services-

complaints 

 
8 Declining Services  
If an individual has been assessed as able to make their own transport arrangements but 
declines to do so, and as a result is unable to attend the service for which they have an 
assessed eligible need, this will be viewed as the person declining services.  
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9 Access to Transport for services not provided by Adult Social Services: 

The codes of practice for eligibility within the Social Service and Well Being (Wales) Act 
2014, Part 4.1 states: “It is not the purpose of the eligibility criteria to draw local authority 
care and support services into challenges they cannot address (such as provision of health 
care, employment, or education).” Therefore: 

 
Where there is a requirement for access to transport health care, an individual can seek 

assessment from the NHS via their GP for transport services to the hospital or out patient 

department they are required to attend. 

Where there is a requirement for access to transport to employment, an individual can seek 

assessment from employment service such as the Job Centre Plus or Access to Work. 

Where there is a requirement for access to transport for college or education. Education is 

not a provision of service under a care and support plan by adult social services and 

therefore assessment for such a requirement falls under the Education and transport 

department policy regarding post 16 transport to educational settings is outlined in a 

separate policy:  

http://www.caerphilly.gov.uk/Services/Schools-and-learning/School-travel 

 
 

10 Alternative Methods of Transport in the Borough 

There are several community transport schemes across the county, mainly covering areas 

with less reliable transport links but not restricted to these areas.  

The Council ensures, through its support to the voluntary and community sector, that such 

schemes continue to be sustainable and serve the areas most in need. 

Caerphilly County Borough Council also has a robust Local Transport Plan, outlining current 

options for public transport and future proposed developments, this is updated as and when 

needed. 

Caerphilly County Borough Council operates the Concessionary Travel Scheme, this 

scheme provides free bus travel at all times, everyday on most local bus services for anyone 

with a disability and anyone over 60 who is a resident of Caerphilly Borough. The scheme 

also provides concessionary companion bus passes to anyone unable to travel on public 

transport alone. 

For eligibility and how to apply: 

 Over 60’s bus pass: 

http://www.caerphilly.gov.uk/Services/Transport-and-parking/Bus-pass-for-over-60s 

disabled bus pass and companion bus pass: 
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http://www.caerphilly.gov.uk/Services/Transport-and-parking/Bus-passes 
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Consultation for:
Adult Social Services Assisted Transport Policy

The Social Service and Well-Being (Wales) Act 2014 and the Well-being of Future 
Generations (Wales) Act 2015 place a duty on the Local Authority to promote 
independence, to encourage people to broaden and develop networks of support within 
their local communities. These factors have been integral to underpinning this policy.

The policy outlines when an individual is entitled to an assessment for assisted transport 
and how the assessment process and eligibility works. 

In order to gain feedback and to consult upon this proposed policy, please can you read 
the policy and provide a response to the following questions:

Q1 Are you: (please tick one)
6 A member of CCBC staff

6 Amember of the public

14 Receiving a service from Social Services

3 A relative (of the above)

1 A professional (not CCBC)

0 Other

please state

6 

Q2 Do you feel this policy encourages people to access support in their local community? 
28 Yes

2 No

Please comment

6 

Q3 Do you feel this policy goes far enough to promote independence?
26 Yes

3 No

Please comment

6 
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Q4 Is the policy clearly written?
29 Yes

1 No

Please comment

1 

Q5 Do you have any other comments you wish to make?

17 

Equalities

Q6 Do you feel that your experience in dealing with the Council was better or worse in any 
way, because of who you are (e.g. because of your age, your ethnic origin, your language 
requirements, your disabilities, your sexual orientation or gender, or anything else that 
makes you an individual)?
Please write in: 

16 

Thank you for taking the time to complete our questionnaire. 
Your views are important to us.
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Consultation for: 

Adult Social Services Assisted Transport Policy 

32 Respondents 

 

 
please state 

 Receiving care from Radis Care 

 (Lee's mother) Linda LLoyd 

 Care Worker visits me every week 

 Daughter of this individual 

 A member of the public 

 Charity 
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A member of CCBC staff

Amember of the public

Receiving a service from Social Services

A relative (of the above)

A professional (not CCBC)

Other

Q1. Are you: (please tick one)

0

5

10

15

20

25

30

 

Yes

No

Q2. Do you feel this policy encourages people to access support in their local community?
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Please comment 

 Would be ideal for me. 

 But it is not suitable for Lee's needs. 

 If this includes ambulance to transport my mum to hospital for appointments as is immobile 

 I know individuals that I see shopping in Brecon, Merthyr and local areas that do this via public 

transport however they are brought to day services via social services transport. It would be 

promoting independence if these individuals that use public transport at weekend used public 

transport to access services on a daily basis. 

 However, there are not many examples given about the kind of private provision people might 

be expected to be supported to look into (e.g. use of private taxi providers, private providers 

with escorts, wheelchair accessible taxis) 

 it helps people to be part of the community 

 

 
Please comment 

 Get to use it more 

 Could be better for the right person. 

 The policy does only if a person knows about it? 

 Don’t really know 

 As above. 

 If people learn to travel independently it gives them more Independence to visit doctors, 

shopping, dentist, hospital and leisure 
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Q3. Do you feel this policy goes far enough to promote independence?
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Please comment 

 Transport staff are brilliant and very understanding of Lee's needs. 

 

Q5. Do you have any other comments you wish to make? 

 Would be nice to get out and about in the community with a van that can accommodate  a 

wheelchair. 

 No 

 My carer takes me everywhere 

 No 

 No thank you 

 None 

 Lee has to have a seat on her own, it has to be the 2nd seat on the driver's side. *No other 

person to sit with her as she likes her space and could start to pull hair or push at you upset 

starts problems and Lee will start to have fits. 

 How is a person to know that this help exists, as until I received this form I didnt know there 

was such a policy? 

 No not really. 

 No 

 As discussed previously, we fully support the principles outlined in the consultation document 

and feel it will support the provision of transport for those most vulnerable and genuinely 

unable to access day care facilities otherwise. Just a couple of observations. Section 5 

Following on from our recent discussions, we would like to see a statement to the effect that if 

a person is assessed and deemed to be eligible for transport, appropriate transport will be 

considered, but the ability of the Council to meet these needs will depend on the mobility 

requirements of the individual and there being appropriate access to the property to facilitate 

this. Similarly, if the individual is a wheelchair user, an individual can only be transported if the 

chair has been appropriately crash tested for transport.  In the case of electric wheelchairs, 

these would normally be expected to be dual controlled and capable of being isolated when 
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Yes
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Q4. Is the policy clearly written?
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boarding and alighting via the passenger lift such that the driver or escort assisting has sole 

control over the chair. Section 10 Paragraph 4  ….everyday on most local bus services for 

anyone with a disability and anyone over 60 who is a resident of Caerphilly Borough Can this 

be qualified – for anyone with an eligible disability. The scheme also provides concessionary 

companion bus passes to anyone unable to travel on public transport alone. Can this be 

qualified – to those meeting the defined criteria and unable to travel on public transport alone. 

 The only comment I have from my perspective as a complaints officer in education. I cannot 

see how either departments policy can accommodate 19+aged persons going into further 

education. These few cases tend to slip through our policy and Social Services Policy as ours 

doesn’t allow based on age and SS. Based on if they go on to further education. I am sorry I 

am not sure what a solution is but case in hand we have had an issue with this over the last 

few weeks. Apologies would like to be part of a solution on this. 

 I have difficulty understanding why individuals that have mobility allowance/cars are picked up 

from and returned home when the car that was for their mobility needs is parked on the drive. I 

feel that the individuals that receive the mobility car/allowance  should be used to transport 

them, then the allowance/car  could be given to social services transport department  to be 

used to transport the individual. I know a family that have the mobility car however their son in 

in supported living and is  transported via Social services transport how is that car for him ? 

 Would it be possible for people who do may not have eligible needs for transport (e.g. those in 

receipt of mobility benefits) to choose to pay a non-subsidised rate for our transport to access 

this service. The availability in the community for vulnerable people to safely access transport 

if they need to have an escort is limited and this might mean that our service is the only option. 

Other services like Meals on Wheels have a non-subsidised rate and this would be a useful 

option for us to be able to explore under The Act if it were an available option. 

 if people learn to travel independently it will help parents and careers when they get older to 

not worry about different things such as appointments and leisure activities and helping  them 

meet friends   and be part of the community 

 The policy supports the ethos of the Social Services and Well-being (Wales) Act. 

 I strongly feel some changes were required to the old policy. This policy will ensure that 

transport services are used fairly and will ensure staff look at the persons own community for 

resources and services they can access which is a key feature within the new Act. 

 

Q6. Do you feel that your experience in dealing with the Council was better or worse in any 

way, because of who you are (e.g. because of your age, your ethnic origin, your language 

requirements, your disabilities, your sexual orientation or gender, or anything else that 

makes you an individual)? 

 At present, I am unable to use the services you are offering as I am on bed rest (32 weeks to 

date) and I have to have ambulance to go to and from the hospital as I am not able to use my 

Motability car. If thing change in the future I would be interested in your service. 

 They treated me well. 

 Don't understand what this says. 

 No 

 Could do better 
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 It got worse with the cuts. I have gone at A+C, Lee gets picked up very late each day (10 

o'clock). I could drop her off as its only 5 mins up road, (but she would lose her independence) 

which she needs as she's like my shadow now. 

 N/A 

 No, always been good to me 

 My mum has dementia so has no understanding, fortunately I deal with things for her, but if 

she didnt have me I dont think she would cope. 

 I haven't had much contact with the council so cannot honestly comment. 

 In my experience when dealing with the council they have always been extremely helpeful and 

willing to provide any help and assistance required. 

 Yes 

 I have not experienced any difficulty when dealing with the council. 

 No 

 I have not experienced any change with the Council 

 All of our dealings over the years with the council has been brilliant in joint working and 

partnership and if we have got a problem we discuss it with the real-vent bodies 

 

 

 

 

END OF ANALYSIS 

27 SEPTEMBER 2017 
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APPENDIX 4  

 

 

EQUALITY IMPACT ASSESSMENT FORM 
April 2016 

 

THE COUNCIL’S EQUALITIES STATEMENT 
 
This Council recognises that people have different needs, requirements and goals and we 
will work actively against all forms of discrimination by promoting good relations and 
mutual respect within and between our communities, residents, elected members, job 
applicants and workforce. 
 
We will also work to create equal access for everyone to our services, irrespective of 
ethnic origin, sex, age, marital status, sexual orientation, disability, gender reassignment, 
religious beliefs or non-belief, use of Welsh language, BSL or other languages, nationality, 
responsibility for any dependents or any other reason which cannot be shown to be 
justified. 
 

NAME OF NEW OR 
REVISED PROPOSAL* 

 
Assisted Transport policy 
 

DIRECTORATE  
Social Services 
 

SERVICE AREA Adult Services 
 
 

CONTACT OFFICER Becky Griffiths 
 
 

DATE FOR NEXT REVIEW 
OR REVISION 

TBC 
 
 

 
*Throughout this Equalities Impact Assessment Form, ‘proposal’ is 
used to refer to what is being assessed, and therefore includes policies, 
strategies, functions, procedures, practices, initiatives, projects and 
savings proposals.  
  

Page 107



 

 

INTRODUCTION 
 
The aim of an Equality Impact Assessment (EIA) is to ensure that Equalities and Welsh Language 
issues have been proactively considered throughout the decision making processes governing 
work undertaken by every service area in the Council as well as work done at a corporate level. 
 
The form should be used if you have identified a need for a full EIA following the screening process 
covered in the Equalities Implications in Committee Reports guidance document (available on 
the Equalities and Welsh Language Portal on the Council’s intranet). 
 
The EIA should highlight any areas of risk and maximise the benefits of proposals in terms of 
Equalities. It therefore helps to ensure that the Council has considered everyone who might be 
affected by the proposal. 
 
It also helps the Council to meet its legal responsibilities under the Equality Act 2010 (Statutory 
Duties) (Wales) Regulations 2011, the Welsh Language (Wales) Measure 2011 and supports the 
wider aims of the Well-being of Future Generations (Wales) Act 2015. There is also a requirement 
under Human Rights legislation for Local Authorities to consider Human Rights in developing 
proposals. 
 
Specifically, Section 147 of the Equality Act 2010 is the provision that requires decision-makers to 
have ‘due regard’ to the equality implications of their decisions and Welsh Language Standards 88-
97 require specific consideration of Welsh speakers under the Welsh Language Standards (No.1) 
Regulations 2015. 
 
The Older People’s Commissioner for Wales has also published ‘Good Practice Guidance for 
Equality and Human Rights Impact Assessments and Scrutinising Changes to Community 
Services in Wales’ to ensure that Local Authorities, and other service providers, carry out thorough 
and robust impact assessments and scrutiny when changes to community services are proposed, 
and that every consideration is given to mitigate the impact on older people and propose 
alternative approaches to service delivery. 
 
The Council’s work across Equalities, Welsh Language and Human Rights is covered in more 
detail through the Equalities and Welsh Language Objectives and Action Plan 2016-2020. 
 
This approach strengthens work to promote Equalities by helping to identify and address any 
potential discriminatory effects before introducing something new or changing working practices, 
and reduces the risk of potential legal challenges.  
 
When carrying out an EIA you should consider both the positive and negative consequences of 
your proposals. If a project is designed for a specific group e.g. disabled people, you also need to 
think about what potential effects it could have on other areas e.g. young people with a disability, 
BME people with a disability. 
 
There are a number of supporting guidance documents available on the Equalities and Welsh 
Language Portal and the Council’s Equalities and Welsh Language team can offer support as the 
EIA is being developed. Please note that the team does not write EIAs on behalf of service areas, 
the support offered is in the form of advice, suggestions and in effect, quality control. 
 
Contact equalities@caerphilly.gov.uk for assistance. 
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PURPOSE OF THE PROPOSAL 
 

1 What is the proposal intended to achieve? 
 
The aim of the Assisted Transport is to provide a clear framework for practitioners to assess 
and support individuals to identify methods of promoting independence when accessing 
transport. By identifying what is available within the local community and provide a consistent 
approach to determining eligibility for funded transport where it has been identified as a 
personal outcome. 

 
To provide a framework that is working within the principles of the Social Services 
and Well-being (Wales) Act 2014 and is working in parallel with other Social Services 
policies for transport across the Gwent region. The policy takes account of guidance 
under Part 4 of the code of practice outlining that eligibility for assistance from social 
service is relating to provision of service under care and support and not the 
provision or health care, employment or education. Therefore the policy is applicable 
to the provision of assisted transport to access services commissioned directly by 
Adult Social Services. 
 

  

2 Who are the service users affected by the proposal? 
 
All individual’s who have been assessed as eligible for services commissioned by 
social services that take place at a base away from the home environment, eg day 
centre. 
 

 
 

IMPACT ON THE PUBLIC AND STAFF 
 

3 Does the proposal ensure that everyone has an equal access to all the 
services available or proposed, or benefits equally from the proposed 
changes, or does not lose out in greater or more severe ways due to the 
proposals? 
 
The ethos of the policy is in keeping with the legislative changes in that it seeks to: 
 
• Promoting independence  
• Maximising choice and control  
• Builds on strengths of someone’s own network 
• Supporting a healthy lifestyle  
• Improving quality of life  
• Maximising dignity and respect  
• Developing local and community networks.  
 
The overriding principle of the policy is that the decision to provide transport is based 
on needs, outcomes and on promoting independence, as part of the Council’s 
commitment to inclusion and independence. 
 
The current approach to assessing for transport is not equitable and has resulted in 
some individuals being unable to access services they require due to over 
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subscription of transport provision where individuals have access to alternative 
transport options but decline to make use of these. 
 
There are also inconsistencies between teams and departments in respect of the 
provision of transport to access services. 
 

 Actions required: 
 
Implement the policy across all teams in adult service; to provide a consistent and 
equitable approach to transport assessment and provision. 
 
Provide staff and service users with a clear framework for assessment. 
 

  

4 What are the consequences of the above for specific groups?  
 
The consequences are that individuals will be encouraged to access more 
community based options within their local communities, which will promote 
independence and enable them to become more integrated in the local community.  
 
Where this is not possible, transport will be assessed and solutions identified as per 
the principles of the policy. 
 

 Actions required: 
 
Support individuals to make use of public transport where they are able to do so. be 
provide support to enable individuals to access discretionary transport passes 
provided by the local authority. 
 
Support individual’s to make use of their mobility vehicles which they have been 
provided by the Department of Work and Pensions as assessed as a requirement for 
their disability. 
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5 In line with the requirements of the Welsh Language Standards. (No.1) 
Regulations 2015, please note below what effects, if any (whether positive or 
adverse), the proposal would have on opportunities for persons to use the 
Welsh language, and treating the Welsh language no less favourably than the 
English language. 
 
None applicable. The welsh language Act is applicable for all aspects of public sector 
communication and the policy will not effect implementation of the welsh language 
act.  
 
 

 Actions required: 
 
Policy is available bilingually 
 
 

 

INFORMATION COLLECTION 
 

6 Is full information and analysis of users of the service available? 
 
Data of individuals accessing services or who may be awaiting services due to 
transport requirements is available from transport colleagues. 
 
At this time savings have not been considered as the implementation of the policy is 
to introduce and equitable approach to assessment for assisted transport and enable 
anyone who requires so to have support identifying transport options available to 
them.  
 

 Actions required: 
 
N/A 
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CONSULTATION 
 

7 What consultation has taken place? 
 
Public consultation took place 25th August 2017 – 25th September 2017 
 
This was facilitated through raising public awareness of the policy via the CCBC 
consultation web pages.  
 
Email to relevant staff and partner agencies 
 
Postal consultation of 100 individual’s receiving a service from social services. 
 

 Actions required: 
 
Minor wording amendments requested by transport departments and this has been 
undertaken.  
 
 

 

MONITORING AND REVIEW 
 

8 How will the proposal be monitored? 
 
The policy following implementation will be reviewed after 1 year to determine if it is 
providing the equity that is anticipated. Thereafter every 3 years.  
 
 

 Actions required: 
 
n/A 
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9 How will the monitoring be evaluated? 
 
Survey of service users in receipt of services from social services. 
 

 Actions required: 
 
Conduct survey 1 year post implementation  
 
 
 

 

10 Have any support / guidance / training requirements been identified? 
 
Staff will require training and awareness raising to be aware of the changes in policy 
and to ensure all staff are implementing the policy in the same manner. 
 

 Actions required:  
 
Facilitate awareness raising for staff and training for practitioners. 
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11 Where you have identified mitigating factors in previous answers that lessen 
the impact on any particular group in the community, or have identified any 
elsewhere, please summarise them here.  

 
N/A 
 

 

12 What wider use will you make of this Equality Impact Assessment? 
 
Appendix to scrutiny report 

 

 Actions required: 
 

 EIA, when completed, to be returned to equalities@caerphilly.gov.uk for 
publishing on the Council's website. 

 

 

Completed by: Becky Griffiths 

Date: 03/10/2017 

Position: Service Manager 

Name of Head of Service: Jo Williams 

 
 

Page 114

mailto:equalities@caerphilly.gov.uk


 

 
 
 
 

 

CABINET – 1ST NOVEMBER 2017 
 

SUBJECT: WALES AUDIT OFFICE (WAO) LOCAL RISK BASED REVIEWS: ASSET 
MANAGEMENT AND INFORMATION MANAGEMENT AND 
TECHNOLOGY - CAERPHILLY COUNTY BOROUGH COUNCIL  

 

REPORT BY: ACTING DIRECTOR OF CORPORATE SERVICES & S151 OFFICER 
 

 

1. PURPOSE OF REPORT 
 

1.1 To advise Cabinet of the outcome of the review undertaken by WAO in respect of Asset 
Management and Information Management and Technology (IM&T).  The WAO review has no 
statutory recommendations or proposals for improvement, hence Cabinet will be asked to 
consider endorsing the report and to note future work WAO are proposing to undertake.  

 
 

2. SUMMARY 
 

2.1 The report presents findings by WAO after a review of Asset Management and Information 
Management and Technology.  WAO are proposing further work particularly around the 
Business Improvement Board.  At this point there are no proposals for improvement or 
statutory recommendations.  

 
 

3. LINKS TO STRATEGY 
 

3.1 Effective Asset Management Plans along with a proactive use of technology support the 
following Well-being Goals within the Well-being of Future Generations Act (Wales) 2015: 

 

• A prosperous Wales 
• A resilient Wales 

 
 

4. THE REPORT 
 

4.1 The WAO concluded that the Council has a good understanding of its assets and current IT 
arrangements but lacks a strategic approach to direct their use.  

 

4.2 In respect of IM&T WAO concluded that the Council has a range of related policies, plans and 
processes but lacks an overarching digital strategy to drive its activities.  

 

4.3 WAO acknowledged that as the Council is currently developing an outline business case to 
consider whether to join the regional Shared Resource Service (SRS) consideration would be 
given to carrying out more specific work, focussing on one or more of the following areas as 
part of their 2017-18 performance audit programme:  

 

• to explore more fully the Council’s approach to digital and IT after it has made a 
decision about joining the SRS in the autumn;  

• IM&T resilience (IT business continuity, disaster recovery and backups); and  
• Information and cyber security.  
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4.4 WAO concluded that the Council recognises the key role its assets have in helping to deliver 
its priorities but weaknesses in its new Corporate Asset Management Strategy and its delivery 
undermines its ability to shape the future of its assets. 

 
4.5 Paragraph 21 of the WAO report says “It is difficult to see how in its current form, the Council 

will usefully use the Strategy to shape the way it manages its assets. For example for each of 
the Council’s asset categories, the Strategy does not set out the gap between its existing 
asset base and where the Council needs to be and the implications for its assets. Neither 
does the Strategy include information about the Council’s capital and revenue expenditure on 
its main asset categories or forecast future expenditure. Including this additional information 
and analysis would help provide a more comprehensive and holistic consideration of the 
Council’s assets. We understand the Council intended that this information would be included 
in individual asset management plans, but these are not yet in place”.  

 
4.6 Paragraph 25 of the WAO report says “The Council acknowledges that as a result of the level 

of savings it now has to achieve, it will have to make some difficult decisions about the level 
and nature of its services. This will include decisions which relate to some of its major assets, 
such as its leisure services and schools. We are also aware that the Council is in the process 
of carrying out a number of other reviews, which could impact upon the Council’s assets. 
These include libraries, waste, and community centres. As set out in paragraph 11, the 
Council is also in the process of developing an outline business case to consider whether to 
join the regional Shared Resource Service for its IT services. We understand the Council is of 
the view that as a result of these ongoing reviews, it would not be helpful to have a corporate 
asset management plan and service asset management plans covering those services 
currently under review. As these reviews are completed, the Council will need to consider if its 
corporate asset management strategy should be updated to accommodate any asset related 
issues”.  

 
4.7 We have advised WAO that Individual asset management plans are not yet in place for a 

number of service areas pending reviews as a consequence of more difficult and challenging 
savings targets. 

 
4.8 The WAO also concluded as a result of the findings from a number of reviews over the last 

12-18  months that there was a need to carry out a detailed review of the effectiveness of 
Council’s Business Improvement Board in providing strategic overview and direction for the 
Council’s key business improvement projects. 

 
 
5. WELL-BEING OF FUTURE GENERATIONS 
 
5.1 This report contributes to the Well-being Goals as set out in Links to Strategy above. It is 

consistent with four out of the five ways of working as defined within the sustainable 
development principle in the Act as detailed as follows:- 

 

 Long Term – The Authority’s asset base should be a size that is sustainable and fit for 
purpose.  

 Prevention – Technological advances can be used to manage demand.  

 Collaboration – Opportunities to collaborate should be considered where appropriate when 
service changes are determined, where there is a viable business case.  IT is a service 
subject to a proposal to collaborate on a regional basis.  

 Involvement – Proposed service changes should be subject to consultation and 
engagement.  There should be evidence that the feedback has been considered prior to 
the decision being made.  A consultation process would be undertaken in respect of 
collaboration proposals and asset rationalisation.  

 
 

Page 116



6. EQUALITIES IMPLICATIONS 
 
6.1 There are no direct equalities implications stemming from this report on any group identified in 

Section 6 of the Council’s Strategic Equality Plan, therefore an impact assessment has not 
been carried out. 

 
 
7. FINANCIAL IMPLICATIONS 
 
7.1 There are no financial implications that relate directly to this report.  
 
 
8. PERSONNEL IMPLICATIONS 
 
8.1 There are none.  
 
 
9. CONSULTATIONS 
 
9.1 There are no consultations that have not been included in the report.  

 
 
10. RECOMMENDATIONS 
 
10.1 Cabinet are asked to note and endorse the report.  
 
 
11. REASONS FOR THE RECOMMENDATIONS 
 
11.1 To ensure that Cabinet is aware of the review work undertaken by the WAO and the resultant 
 findings, conclusion and proposals for improvement.  
 
 
Author: Nicole Scammell, Acting Director of Corporate Services & S151 Officer 
Consultees: Corporate Management Team  
 Councillor B Jones, Deputy Leader and Cabinet Member for Finance, Performance 

& Governance 
 Councillor L Phipps, Cabinet Member for Homes & Places 
 Councillor C Gordon, Cabinet Member for Corporate Services 
 Paul Lewis, Acting Head of IT 
 Mark Williams, Acting Head of Property 
 Gail Williams, Interim Head of Legal Services & Monitoring Officer 
 Ros Roberts, Corporate Performance Manager 
 
Appendices: 
Appendix 1  WAO report: Local risk based reviews: Asset Management and Information 

Management and Technology – Caerphilly County Borough Council 
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Local risk based reviews: Asset 
management and Information 
Management and Technology – 
Caerphilly County Borough Council 
Audit year: 2016-17 

Date issued: August 2017 

Document reference: 469A2017 
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This document has been prepared as part of work performed in accordance with statutory functions. 

In the event of receiving a request for information to which this document may be relevant, attention  
is drawn to the Code of Practice issued under section 45 of the Freedom of Information Act 2000.  

The section 45 code sets out the practice in the handling of requests that is expected of public 
authorities, including consultation with relevant third parties. In relation to this document, the Auditor 

General for Wales and the Wales Audit Office are relevant third parties. Any enquiries regarding 
disclosure or re-use of this document should be sent to the Wales Audit Office at 

infoofficer@audit.wales. 

We welcome correspondence and telephone calls in Welsh and English. Corresponding in Welsh will 
not lead to delay. Rydym yn croesawu gohebiaeth a galwadau ffôn yn Gymraeg a Saesneg. Ni fydd 

gohebu yn Gymraeg yn arwain at oedi. 

The team who delivered the work comprised Ron Price, Gareth Lewis and Sara-Jane Byrne  
under the direction of Huw Rees. 
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Summary report 

Page 4 of 12 - Local risk based reviews: Asset management and Information Management and 
Technology – Caerphilly County Borough Council 

The Council has a good understanding of its 
assets and current IT arrangements but lacks  
a strategic approach to direct their use 
1 During April and May 2017, as part of our 2016-17 local risk based work at 

Caerphilly County Borough Council (the Council), we undertook work in the 
following areas: 

• Information management and technology (IM&T) 
‒ We carried out an initial digital risk diagnostic to understand the 

Council’s digital services and identify potential digital risks and issues 
at the Council. This diagnostic was not designed to provide 
information that could be relied upon for auditing the Council’s 
financial statements. We also used the findings from the risk 
diagnostic to identity areas where further, more specific IM&T 
performance work might be needed. 

• Asset management 

‒ Our asset management review considered the extent to which the 
Council’s asset management arrangements support strategic and 
effective decision-making and improvement. This review also looked 
at the Council’s progress in addressing the proposals for improvement 
we made in our asset management review undertaken in 2013. 

2 The effective development and innovative use of IM&T provides the enabling and 
supporting foundation for the digital transformation of public sector services in 
Wales. It is important that councils have proper digital governance arrangements in 
place and make the best possible use of their available resources, to modernise 
and transform digital services. This will include, in the future, contributing to the 
delivery of the Council’s well-being objectives. 

3 In 2013, we reviewed the Council’s asset management arrangements and 
concluded that: 
• Due to a lack of prioritisation and appropriate governance arrangements for 

managing assets, the Council did not have an appropriate and agreed Asset 
Management Strategy which clearly set out how its assets would be used to 
deliver its priorities and support service improvements. 

4 In 2013, we made the following proposals for improvement that the Council should: 

• Develop a robust Asset Management Strategy for its property and 
associated infrastructure. The strategy should: 

‒ set out a vision for each type of asset that shows how it contributes to 
the delivery of the Council’s priorities; 

‒ set targets for assessing progress, including the condition and 
suitability of each asset; 
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Page 5 of 12 - Local risk based reviews: Asset management and Information Management and 
Technology – Caerphilly County Borough Council 

‒ describe an overall plan for implementing the Strategy; and 

‒ be approved by members. 

• Ensure that the individual service asset management plans are developed 
as soon as possible and are used to inform the Council’s financial planning 
process. 

• Finalise its current review of property performance data and agree which 
data should be monitored and reported at an officer and member level. 

• Develop and implement arrangements to monitor the delivery of the strategy. 

• Formalise the role of the Asset Management Group to improve governance 
and accountability. This should include: 

‒ reviewing the membership of the group; 

‒ developing terms of reference to include responsibility for: leading on 
all corporate asset management issues; and leading on decisions 
around individual assets; and 

‒ ensuring that meetings are recorded appropriately. 
5 Since our asset management review in 2013, the Council updated its Asset 

Management Strategy, which was approved by Council in November 2016. 
6 Following our reviews in April and May 2017, we concluded that the Council has a 

good understanding of its assets and current IT arrangements but lacks a 
strategic approach to direct their use. We came to this conclusion because: 

• the Council has a range of information management and technology (IM&T) 
related policies, plans and processes but lacks an overarching digital 
strategy to drive its activities; and 

• the Council recognises the key role its assets have in helping to deliver its 
priorities but weaknesses in its new Corporate Asset Management Strategy 
and its delivery undermines its ability to shape the future of its assets.  

7 We have previously stressed to the Council the benefits of having a robust and 
strategic approach to managing its assets. This included at the Council’s Audit 
Committee in December 2015. We met with the Council’s officers in January 2016 
together with Grant Thornton to discuss this. We reinforced our view that a robust 
asset management plan supported by service asset management plans is more 
vital in a period of austerity to ensure the Council is using its resources efficiently 
and to help inform its decisions about savings. Therefore, it is disappointing that 
the Council has not fully addressed our previous asset management related 
proposals for improvement. 

8 This is not the first time we have been critical of the Council’s lack of a strategic 
approach to plan and manage its services. In June 2016, we were critical about the 
Council’s review of its leisure services, which had not been underpinned by a clear 
vision or an integrated sports and leisure strategy that set a clear direction for 
future leisure provision. In addition, our recent Welsh Housing Quality Standard 
(WHQS) review has concluded that the majority of tenants’ homes remain below 
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Page 6 of 12 - Local risk based reviews: Asset management and Information Management and 
Technology – Caerphilly County Borough Council 

the WHQS due to longstanding inefficient and ineffective programme management 
and the Council is unlikely to achieve the WHQS by 2020. 

9 As a result of the findings from our reviews in the past 12-18 months, we are 
increasingly concerned about the Council’s ability to manage large projects and 
take a strategic and coordinated approach to its services. We have raised similar 
concerns about the Council’s oversight of major programmes previously. The 
Council introduced its Business Improvement Board in June 2016 to provide 
strategic overview and direction for its key business improvement projects; 
leadership and management development; and communication and engagement 
across the Council to help address this concern. Therefore, as part of our 2017-18 
performance audit work, we will carry out a detailed review of the effectiveness of 
Council’s Business Improvement Board in providing strategic overview and 
direction for the Council’s key business improvement projects. 
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Detailed report 

Page 7 of 12 - Local risk based reviews: Asset management and Information Management and 
Technology – Caerphilly County Borough Council 

The Council has a good understanding of its 
assets and current IT arrangements but lacks a 
strategic approach to direct their use  

The Council has a range of information management and 
technology (IM&T) related policies, plans and processes but 
lacks an overarching digital strategy to drive its activities 
10 The Council’s strategic vision relating to digital and IM&T is unclear, as it does not 

have an up to date digital strategy. The Council has a range of IM&T related 
policies, plans and processes at an operational level. However, because of the lack 
of an overarching digital/IT strategy, it cannot easily be known if these meet the 
Council’s needs. 

11 The Council is developing an outline business case to consider whether to join the 
regional Shared Resource Service (SRS)1, and is due to consider the business 
case in the autumn with a decision expected in December. The Council currently 
has an interim Head of IT, and has put the development of a strategic IT/digital 
plan on hold pending the decision on joining the SRS. As part of its business case, 
we would expect the Council to consider its future IM&T/digital needs as this would 
influence its decision whether to join the SRS or not. If the Council does join the 
SRS, it will still retain the ultimate responsibility for ensuring any IM&T/digital 
arrangements it has in place meets the Council’s needs. 

12 The Council takes part in IT benchmarking comparisons. At the moment, the 
Council feels well placed in terms of its IM&T resource but acknowledges this may 
not be sufficient should it advance in digital transformation. 

13 The Council is taking steps to ensure it can meet the new General Data Protection 
Regulation (GDPR) in 2018 and Council staff have reported no specific concerns 
around IM&T resilience or cyber-security. The Council is ISO27001 Information 
Security Management accredited and retained its Public Services Network (PSN) 
connection compliance certificate. These accreditations would suggest that the 
Council has appropriate incident plans and policies in place. However, we have not 
looked at these in detail.  

14 The 2017 quarter two 'Sitemorse'2 (website auditing service) index ranked the 
Council website 37th in the UK, and the best in Wales. The ‘Sitemorse’ review also 
highlighted that not all service users have the means to access the website, and 

 
1 The Shared Resource Service (SRS) is a collaborative ICT provision in South Wales 
that provides ICT services to a number of public sector organisations. 
2 Sitemorse is an independent company which undertakes website auditing.  
Findings from the Sitemorse INDEX for the Council 
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Page 8 of 12 - Local risk based reviews: Asset management and Information Management and 
Technology – Caerphilly County Borough Council 

accessibility did not score highly, but the performance improved compared to 
quarter one 2017 and previous years’ performance. The Council’s website allows 
for a variety of key online transactions and enquiries. 

15 We will consider carrying out more specific work, focussing on one or more of the 
following areas as part of our 2017-18 performance audit programme: 

• to explore more fully the Council’s approach to digital and IT after it has 
made a decision about joining the SRS in the autumn; 

• IM&T resilience (IT business continuity, disaster recovery and backups); and 

• Information and cyber security. 

The Council recognises the key role its assets have in helping 
to deliver its priorities but weaknesses in its new Corporate 
Asset Management Strategy and its delivery undermines its 
ability to shape the future of its assets 
16 As set out in paragraph 4, in our review in 2013, we made a proposal for 

improvement that the Council should develop a robust Asset Management Strategy 
for its property and associated infrastructure. The Council agreed its Corporate 
Asset Management Strategy 2016-2026 (the Strategy) in November 2016.  

17 The Strategy recognises the key role the Council’s assets have in delivering the 
Council’s priorities and sets out a series of principles which will influence the 
individual strategies and activities that underpin the Strategy. These principles 
include working with other public bodies to deliver joint asset management 
solutions. The Strategy also outlines a number of outcomes which will be applied to 
the management of the Council’s assets (compliance, condition, suitability, 
sufficiency, accessibility and sustainability).  

18 The Strategy states that it is looking at the long-term (10 years) but Section Two 
only describes activities for the period from 2013 to 2017. The coverage of these 
activities is also limited. For example, in setting out the activities under Outcomes 3 
(Suitability) and 4 (Sufficiency), the Strategy does not include some of the 
Council’s key services such as leisure, waste and social services. These services 
are not listed in the Strategy as those where they are existing asset strategies in 
place. The Strategy refers to ongoing work to develop a strategy for its sports and 
leisure services but this is not yet in place.  

19 In October 2016, officers presented the Strategy to Cabinet and the Policy and 
Resources Scrutiny Committee. The Strategy and the related covering committee 
reports emphasise that the Strategy provides an overview of planned actions to 
produce the Council’s strategic outcomes and that service delivery strategies 
should identify the assets required over time. The covering committee reports and 
Strategy also state that these plans will be reviewed to ensure that they accord 
with the strategic outcomes. However, in March 2017, officers informed us that the 
Council has not developed service asset management plans due to the ongoing 
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period of austerity. This is despite us making a proposal for improvement in our 
2013 asset management report that the Council should ensure that the individual 
service asset management plans are developed as soon as possible and are used 
to inform the Council’s financial planning. The Council did not provide us with any 
completed service asset management plans as part of our review in 2017. 

20 We also found that there were some key errors in the Strategy which the Council 
had not picked up. These included dates for actions which pre-dated the 
development of the Strategy. The Strategy primarily provides a ‘look back’ at what 
had taken place rather than providing a clear, strategic direction for the use of the 
Council’s assets.  

21 It is difficult to see how in its current form, the Council will usefully use the Strategy 
to shape the way it manages its assets. For example for each of the Council’s 
asset categories, the Strategy does not set out the gap between its existing asset 
base and where the Council needs to be and the implications for its assets. Neither 
does the Strategy include information about the Council’s capital and revenue 
expenditure on its main asset categories or forecast future expenditure. Including 
this additional information and analysis would help provide a more comprehensive 
and holistic consideration of the Council’s assets. We understand the the Council 
intended that this information would be included in individual asset management 
plans, but these are not yet in place. 

22 The former Head of Property provided a helpful position statement of the Council’s 
assets in his first State of the Estate report in July 2016 to the Council’s Cabinet. 
The report set out the overall performance in relation to the Council’s assets and 
included performance relating to energy efficiency and disability access. In the 
report, it stated that such a report would be provided annually. At the time of our 
fieldwork in March/April 2017 the Council had not yet prepared an updated State of 
the Estate report but the Council has informed us that it is scheduled to be tabled 
as a ‘for information’ item for the Policy and Resources Scrutiny Committee 
meeting on 14 November 2017.  

23 We understand that the Council feels that it has an effective approach to asset 
management even though there are weaknesses in its recently agreed Strategy. 
In recent years, the Council has made changes to its asset base and taken steps 
to rationalise its assets in order to achieve savings. For example, it has closed the 
Civic Centre in Pontllanfraith and made changes to its stores at its Tir-y-Birth site. 
The Council has appointed a preferred bidder for the sale of the Pontllanfaith 
House site and has continued with its 21st century schools programme. During 
2016-17, the Council completed the last Phase of the Y Gwindy Welsh Medium 
campus and Islwyn High School and work is underway at the Abertysswg and 
Pontlottyn Primary School.  

24 As outlined in our governance of significant change report, the Council is aware 
that it has not yet had to make some of the relatively significant or controversial 
decisions on service changes that other councils have made because it has had a 
prudent approach to its finances in the past. Overall, the Council has managed to 
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protect most front line services only making small changes to services, such as 
reducing library and customer centre opening hours.  

25 However, the Council acknowledges that as a result of the level of savings it now 
has to achieve, it will have to make some difficult decisions about the level and 
nature of its services. This will include decisions which relate to some of its major 
assets, such as its leisure services and schools. We are also aware that the 
Council is in the process of carrying out a number of other reviews, which could 
impact upon the Council’s assets. These include libraries, waste, and community 
centres. As set out in paragraph 11, the Council is also in the process of 
developing an outline business case to consider whether to join the regional 
Shared Resource Service for its IT services. We understand the Council is of the 
view that as a result of these ongoing reviews, it would not be helpful to have a 
corporate asset management plan and service asset management plans covering 
those services currently under review. As these reviews are completed, the Council 
will need to consider if its corporate asset management strategy should be updated 
to accommodate any asset related issues.  

26 However, many of these reviews have been ongoing for a while. There is a risk 
that the Council is considering these reviews and assets in isolation rather than 
taking a strategic overview of the current and future use of its assets and how 
these relate to the current and future needs of its services in accordance with the 
Well-being of Future Generations (Wales) Act 2015 (the Act). Part 1 of the Shared 
Purpose: Shared Future statutory guidance on the Act outlines that applying the 
requirements of the Act to a core sets of activities, such as asset management, is 
likely to most effectively secure the type of change required. 

 

 

Page 128



 

 

 

Page 129



 

 

Wales Audit Office 
24 Cathedral Road 
Cardiff CF11 9LJ 

Tel: 029 2032 0500 
Fax: 029 2032 0600 

Textphone: 029 2032 0660 

E-mail: info@audit.wales 
Website: www.audit.wales 

Swyddfa Archwilio Cymru 
24 Heol y Gadeirlan 
Caerdydd CF11 9LJ 

Ffôn: 029 2032 0500 
Ffacs: 029 2032 0600 

Ffôn testun: 029 2032 0660 

E-bost: post@archwilio.cymru 
Gwefan: www.archwilio.cymru 

 

Page 130

mailto:info@audit.wales
http://www.audit.wales/
mailto:post@archwilio.cymru
http://www.archwilio.cymru/

	Agenda
	3 Cynhaliwyd y Cabinet ar 18fed Hydref 2017.
	4 Adolygiad Swyddfa Archwilio Cymru o'r Rhaglen SATC.
	Atodiad 1
	Welsh Housing Quality Standard –Caerphilly County Borough Council
	The majority of tenants’ homes remain below the Welsh Housing Quality Standard (WHQS) due to longstanding inefficient and ineffective programme management and the Council is unlikely to achieve the Standard by 2020
	Recommendations
	The majority of tenants’ homes remain below the WHQS and the Council is making insufficient progress to achieve the Standard by 2020
	There are weaknesses in the Council’s arrangements to meet its statutory landlord responsibilities
	The Council has not met all the minimum requirements of the Welsh Government’s WHQS policy because it lacks a comprehensive programme that sets out to stakeholders how it will meet the Standard by 2020
	The Council does not have adequate and up-to-date stock condition information to enable it to shape its housing investment programme
	The Council has a range of mechanisms to engage with tenants about WHQS but these are ineffective and are not being used to shape planning or drive performance
	The Council is unable to ensure that it is achieving value for money in delivering its WHQS works
	Arrangements to oversee, challenge, monitor and scrutinise the progress of the WHQS programme are weak and fail to provide sufficient oversight of the totality of the programme


	Atodiad 2
	Atodiad 3
	Atodiad 4
	Atodiad 5

	5 Adroddiad Gwella Blynyddol 2016-17
	Atodiad 1
	Adroddiad Gwella Blynyddol 2016-17  Cyngor Bwrdeistref Sirol Caerffili
	Cynnwys
	Adroddiad cryno
	Gwaith archwilio perfformiad 2016-17
	Mae’n debygol y bydd y Cyngor yn bodloni ei ofynion statudol yn gysylltiedig â gwelliant parhaus, ar
	Argymhellion a chynigion ar gyfer gwella
	Gwaith archwilio, rheoleiddio ac arolygu a adroddwyd yn ystod 2016-17

	Atodiad 1
	Atodiad 2
	Atodiad 3


	6 Polisi Trafnidiaeth Gynorthwyol Gwasanaethau Cymdeithasol.
	Atotiad A
	Atodiad 1
	Atodiad 2
	Atodiad 3a
	transport appendix 3b
	transport appendix 4

	7 Adolygiadau Risgiau Lleol Swyddfa Archwilio Cymru: Rheoli Asedau A Rheoli Gwybodaeth A Thechnoleg - Cyngor Bwrdeistref Siriol Caerffili.
	Atodiad 1
	Local risk based reviews: Asset management and Information Management and Technology – Caerphilly County Borough Council
	The Council has a good understanding of its assets and current IT arrangements but lacks  a strategic approach to direct their use
	The Council has a good understanding of its assets and current IT arrangements but lacks a strategic approach to direct their use
	The Council has a range of information management and technology (IM&T) related policies, plans and processes but lacks an overarching digital strategy to drive its activities
	The Council recognises the key role its assets have in helping to deliver its priorities but weaknesses in its new Corporate Asset Management Strategy and its delivery undermines its ability to shape the future of its assets







