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1.  PURPOSE OF REPORT  
  
1.1  To provide details of a proposal to voluntarily terminate the Caerphilly CBC School PFI Contract 

and to seek Joint Scrutiny Committee endorsement of the proposal prior to Cabinet and Council 
consideration.   

 
 
2.  SUMMARY  
  
2.1  The report provides details of a proposal to voluntarily terminate the Council’s School PFI 

Contract. 
 
2.2 The Welsh Government has requested that all Welsh local authorities with PFI contracts review 

them to assess whether they continue to offer value for money. 
 
2.3 Over a number of years, the Council has sought to achieve savings from the School PFI 

Contract, to ensure value for money services are being provided to the schools and to minimise 
affordability implications. 

 
2.4 The Council has considered all options including increasing the contract management, 

reviewing the services provided to identify and implement savings, and using mechanisms in 
the Contract such as benchmarking to reduce costs. However, despite the funding support from 
Welsh Government there continues to be a significant affordability gap between the Council’s 
normal school funding levels and the payments made to the Contractor. As such, a business 
case has been prepared setting out details of a proposal to voluntarily terminate the School PFI 
Contract. 

  
 
3.  RECOMMENDATIONS  
  
3.1  Members of the Joint Scrutiny Committee are asked to consider the content of the report and 

to support the proposal to voluntarily terminate the Caerphilly CBC School PFI Contract prior to 
Cabinet and Council consideration.   

 
 
 



 

 4.  REASONS FOR THE RECOMMENDATIONS  
  
4.1  To ensure that the Scrutiny Committee is provided with an opportunity to consider and comment 

upon the proposed termination prior to Cabinet and Council consideration.  
 
 
5.  THE REPORT  
  
5.1 Background 
 
5.1.1 Caerphilly County Borough Council entered into a concession agreement (the “Contract”) with 

Machrie Limited (the “Contractor”) on 6 April 2001 in relation to a project (the “Project”) for the 
provision of two new schools to replace the existing facilities at Fleur de Lys (Ysgol Gyfun Cwm 
Rhymni) and Pengam (Lewis Boys School). The Contract was for the Design, Build, Finance 
and Operate (“DBFO”) of the new schools and was procured under the Private Finance Initiative 
(“PFI”).  

 
5.1.2 The Project was an early PFI scheme in Wales. The Welsh Government supports the Project 

through a grant, paid annually over the contract term. 
 
5.1.3 The successful bidder was Ballast Wiltshier but that company, or any related companies, no 

longer exist.  
 
5.1.4 The Contractor was originally owned by a consortium of shareholders comprising of Royal Bank 

Investments Ltd (49.0%), Ballast Plc (25.5%) and New Anavon Ltd (25.5%). The current 
shareholding of the Contractor is 100% with Machrie Limited, a specialist PFI investor which is 
in the same ownership structure as the now dissolved New Anavon Ltd, thus demonstrating an 
element of continuity in ownership. Machrie Ltd is in turn owned 100% by Machrie Burn Limited 
with both companies having the same two directors. Machrie Burn Limited is, in turn, wholly 
owned by BIIF Holdco Limited.  

 
5.1.5 The duration of the Contract is for 30 years from the operational start date (1 September 2002 

until 31 August 2032). As such, there are just over 9 years of the Contract remaining. 
 
5.1.6 Mitie Facilities Management Limited has been the services subcontractor since 2007. At the 

commencement of the Project that role was performed by Wiltshier FM (part of the Ballast 
Group). The Project requirement is for the provision of fully serviced schools. The services to 
be provided under the Contract are cleaning and waste management, security, building 
maintenance, grounds maintenance, utilities management, caretaking, catering, furniture and 
equipment maintenance and renewal, and provision of a helpdesk function and emergency 
response. 

 
5.1.7 Senior funding of circa £25.4m was provided by Royal Bank of Scotland (RBS). Lloyds Bank 

took over the senior funder role from RBS on 15 November 2017. This was part of a broader 
refinancing of the debt of a number of PFI / PPP contracts and the nature of it had no 
implications for the Council at the time. 

 
5.2 Development of the Business Case 
 
5.2.1 Over a number of years, the Council has sought to achieve savings from the Project, to ensure 

value for money services are being provided to the schools and to minimise affordability 
implications. 

 
5.2.2 The Council has considered all options associated with the Project i.e. increasing the contract 

management, reviewing the Project to identify and implement savings, and using mechanisms 
in the Contract such as benchmarking to reduce costs. However, despite the funding support 
from Welsh Government there continues to be a significant affordability gap between the 
Authority’s normal school funding levels and the payments made to the Contractor. 



 

5.2.3 As such, the Council is considering voluntary termination of the Contract. The Council 
commissioned a review of the Project to consider whether it was continuing to provide value for 
money. As part of that process, the Council sought to obtain a preliminary assessment of the 
potential costs to terminate the Project, which could then be measured against the predicted 
payments to the Contractor for the remainder of the Project. 

 
5.2.4 Local Partnerships LLP (“Local Partnerships”) provided a report to the Council in October 2018, 

setting out legal, financial, and commercial considerations in undertaking a voluntary 
termination of the Project under the terms of the Contract. The report demonstrated that 
significant savings could be achievable through such a termination. As a consequence, and 
subject to it retaining its Welsh Government grant funding, the Council has decided to progress 
through the required approvals, working towards termination. Welsh Government requires a 
business case to be provided before a termination is implemented, as it contributes the grant 
support payments.  

 
5.2.5 Local Partnerships has since prepared a business case for the potential termination of the 

Project on behalf of the Council (which has now been approved by the Welsh Government), 
based on a combination of information provided by the Council and experience of the costs of 
termination, and current market intelligence. Much of the content of the business case is 
commercially sensitive and needs to remain confidential at this stage so as not to compromise 
the Council’s position in its commercial negotiations and thereby impact upon achieving best 
value from the process. The remainder of this report sets out the key elements of the business 
case without disclosing the commercially sensitive or confidential information. 

 
5.3 The Strategic Case 
 
5.3.1 The strategic case sets out the rationale and the background for the proposed termination and 

demonstrates the case for change at a strategic level.  
 
5.3.2 The two PFI schools are in generally good condition and the service provision by Mitie is also 

to a good standard. However, the Council is faced with significant financial pressures. The 
strategic case for the termination is to realise savings in order to provide additional resource for 
all the strategic objectives of the Council.  

 
  Strategic Context 
 
5.3.3 In March 2018, the Council adopted a set of Wellbeing Objectives for 2018-2023 within its 

Corporate Plan. The Corporate Plan is the Council’s over-arching vision, supported by clear 
objectives and priorities. Within the Plan, “Improve education opportunities for all” was selected 
as Wellbeing Objective 1. 

 
5.3.4 The Council’s vision for education is to raise standards and ensure learners are healthy, 

confident, proud, and ambitious.  In Caerphilly there are bold ambitions to provide every learner 
with the best life chances and the Council is committed to doing this through the provision of 
high quality teaching, learning and leadership across its impressive 21st Century school 
settings. The Education Attainment Strategy “Shared Ambitions” 2019-2022 set out the strategy 
of how the Authority would work together to achieve the best outcomes for its young people. 

 
  Forecast Demand for the Schools 
 
5.3.5 The Council currently has 72 primary schools, 1 VA primary school, 11 secondary schools, 1 3-

18 school and 1 special school.  All of these schools (apart from the VA primary school) are 
maintained by the Council, with only the schools in this Project having their capital expenditure 
funded through PFI. 

 
5.3.6 In March 2019 the Council shared its education strategy for the coming years. Some of the 

key priorities within the strategy included: - 
 



 

• improve outcomes at end of Key Stage 4 and 5; 

• improve the performance of boys and pupils receiving free school meals; 

• build on the recent increase in attendance; 

• reduce the number of exclusions across secondary schools; 

• focus on improving standards of literacy, particularly in years 7, 8 and 9; and 

• improve the quality of teaching and learning. 
 
5.3.7 The following table shows the number of pupils on roll and forecast at the time that the business 

case was prepared.  
 

Forecast net full time pupil numbers at the Schools shown by feeder school. 
 

  
*Above figures assume that 100% of pupils in feeder schools will apply to their secondary school 
whether catchment or not. 

 
5.3.8 The table demonstrates that there is on-going need for the schools into the medium term. 
 
  The Proposal 
 
5.3.9 For the reasons outlined above there is no intention to close the schools. The strategic case in 

relation to the provision of the schools remains the same given the demand for the schools 
remains. However, the Council is faced with significant financial pressures and a need to realise 
savings.  

 
5.3.10 The Contract has a further 9½ years to run (until August 2032) and an early termination could 

result in significant revenue savings over the remaining contract term if the services and the 
lease arrangements were brought back into the Council. 

 
5.3.11 The proposal is therefore for the Council to voluntarily terminate the Contract. The Contract 

requires the Council to give the Contractor just under 3 months of notice of such termination.  
 

School name 2020 2021 2022 2023 2024 2025 2026 

Lewis Boys (Pengam) 

Coedybrain Primary 11 21 17 23 20 11 13 

Derwendeg Primary 11 9 10 10 14 13 12 

Glyngaer Primary 11 12 14 15 20 9 11 

Greenhill Primary 8 7 16 11 12 15 15 

Hengoed Primary 9 10 13 14 12 12 9 

Llancaeach Primary 10 19 24 17 18 20 17 

Maesycwmmer Primary 5 8 11 15 8 11 7 

Tiryberth Primary 13 11 13 7 10 6 8 

Ystrad Mynach 26 25 32 36 28 33 30 

Total 104 122 150 148 142 130 122 

Fleur de Lys (Ysgol Gyfun Cwm Rhymni) 

YG Bro Allta 37 35 45 30 42 41 30 

YG Cwm Dewen 29 30 24 30 30 22 23 

YG Cwm Gwyddon 27 32 33 30 30 21 34 

YG Gilfach Fargoed 15 21 14 20 12 18 15 

YG Trelyn 23 25 19 25 26 23 26 

Ysgol Bro Sannan 14 26 24 23 24 26 22 

Ysgol Penalltau 26 26 27 28 28 28 27 

Ysgol Y Lawnt 21 25 26 29 21 24 28 

Total 192 220 212 215 213 203 205 

 



 

5.3.12 The Council is conscious that it doesn’t want the termination of the Contract to impact the 
schools in any adverse way.  It will therefore take this into account in relation to the timing of 
termination, and the transfer of services from the Contractor to the new provider. The optimum 
time of the year to implement the termination to allow smooth transition of the Services would 
be during the school summer holidays. Therefore, with the expectation that there are no 
significant backlog maintenance issues, and with only two schools in the Project portfolio, a 
summer 2023 termination date is achievable.  The business case assumption is that the 
requisite notice will be given to the Contractor to allow termination to take place at the end of 
July 2023.  

 
5.3.13 The Council has in-house capability to provide the services that are currently delivered under 

the Contract, and most schools in the county borough use this service. However, the schools 
have the right to choose whichever provider(s) they want. This process to determine the basis 
of on-going services provisions shall only commence if and when the Council approves the 
business case.  

 
5.4 The Economic Case 
 
 Introduction 
 
5.4.1 The Economic Case covers two key areas: - 
 

• An identification of the options available to the Council to deliver the services that are 
currently provided to the schools under the Contract. Once all potential options are 
identified a qualitative assessment is undertaken to determine what the preferred 
option(s) are for that service delivery should the contract be terminated.  

• The preferred alternate delivery approach is then subject to a quantitative analysis to 
determine whether it represents better value for money than continuing with the Contract.  

 
5.4.2 The economic case assesses the economic costs and benefits of the proposal to the Welsh 

economy as a whole. 
 
  Options Appraisal 
 
5.4.3 The current contract and service delivery position can be summarised as: - 
 

• The schools have been built, are open, and as the strategic analysis indicates are required 
for the foreseeable future;  

• The schools are in good condition and as at the last conditions survey there was limited 
backlog maintenance. The obligations under the Contract for asset maintenance and 
expenditure on asset renewals means the two schools benefit from higher levels of asset 
related expenditure than the majority of the non PFI schools’ estate in the county borough, 
where spend is prioritised based on a number of factors e.g. condition surveys, fire risk 
assessments; 

• Facilities Management Services (FM Services) are generally good. However, there have 
been issues in respect of the delivery, quality, and value for money of the catering service 
which have not been fully resolved to date;  

• The costs of catering and cleaning under the Contract are subject to periodic price 
benchmarking and potentially market testing. The Council brought in independent support 
from Local Partnerships for the last benchmarking review in 2017, but despite this focus 
on ensuring a robust process the benchmarking exercises have not identified cost savings 
to date; and 

• The Council has to supplement the costs of the Contract over and above normal levels of 
support to non PFI Schools.  

 
5.4.4 Like all local authorities, Caerphilly CBC continues to face significant financial challenges. The 

Council is under budgetary pressure. Saving money from the PFI Contract would assist the 



 

Council in the delivery of its Medium-Term Financial Plan (MTFP) and may also provide an 
opportunity for some capital investment across the wider education estate. In addition, the 
Welsh Government has requested that all Welsh local authorities with PFI contracts review 
them to assess whether they continue to offer value for money.  

 
5.4.5 In this context the available long list of options relates to both the costs of delivering the existing 

service specification and whether the service and asset maintenance obligations are too 
onerous and do not align with the rest of the Council’s school estate. As such the identified long 
list of options is: - 

 
Option 1 Do nothing (continue with the Contract delivering the current services, no savings), 

Option 2 FM Services variation of specification (agree a contractual variation to amend or 

reduce the specification of some or all of the services provided by the Contract. The 

Contractor would still be responsible for the delivery of the amended Services 

specification), 

Option 3 FM Services removal (agree a contractual variation to remove all the service delivery 

from the Contract in return for savings. The Contractor would be solely responsible 

for the maintenance and renewal of the assets), 

Option 4 Terminate the Contract by using contractual rights based on Contractor Default (as 

defined in the Contract), or 

Option 5 Terminate the Contract on a voluntary termination basis as defined in the Contract. 

 
5.4.6 For Options 3-5, the Schools would have the option to either use the Council’s own in house 

service provision for delivery of the Services, or to procure Services from the wider market. 
 

Shortlisting of the Options 
 
5.4.7 An initial sifting of options was undertaken to identify any that could be discounted without the 

need for further detailed assessment. The only option that was discounted at this stage was 
Option 4 (Terminate due to Contractor default). This was discounted on the basis that no events 
of default had occurred. The Contractor remains a going concern (per the last published 
accounts), the schools are in generally good condition and service performance is generally 
satisfactory, with no material deductions levied. 

 
Qualitative assessment of the options 

 
5.4.8 Having confirmed the short list of options, a qualitative options appraisal exercise was 

undertaken. This process involved a range of officers of the Council covering finance, 
education, procurement, and asset management, as follows: - 

 

• Head of Financial Services & S151 Officer 

• Head of Transformation & Education Planning and Strategy 

• Sustainable Communities for Learning Manager 

• Sustainable Communities for Learning Principal Officer 

• Procurement and Information Manager 

• Finance Manager (Education) 

• Finance Manager (Corporate Finance) 

• Interim Head of Property Services 
 
5.4.9 The process was facilitated by Local Partnerships. 

Process 
 
5.4.10 Firstly, the assessment criteria were determined through consensus amongst the participants. 

The agreed criteria reflect the delivery of the services performances under the Contract, the 
financial implications for the Council, and the impact on pupil attainment and wellbeing.  

 



 

5.4.11 Having determined the assessment criteria, these were given a weighting based on their 
importance. This was again done by consensus within the group. To make the process easier 
the criteria were firstly ranked and from this a percentage weighting was able to be more easily 
derived. 

 
5.4.12 The assessment criteria and the related rankings and weightings are set out in the following 

table: -  
 

 
5.4.13 The rationale for the rankings and weightings are: - 

 

• Pupil Attainment – it is ranked the most important and has the highest weighting as this 
is the rationale for having schools and related services that deliver an environment where 
pupils can maximise their potential. 

 

• Financial – the financial pressures that the Council faces means that having an affordable 
solution is very important, and hence why it is considered only marginally less important 
than pupil attainment. 

 

• Strategic flexibility / adaptability, maintenance of assets and day to day services – 
these criteria could not be split in importance and hence were given equal ranking and 
associated weightings. 

 
5.4.14 The final phase of the process was to determine a score for how each shortlisted option 

performs against each of the assessment criteria. Again, a consensus score was agreed. The 
scoring was in a range of 1-5 as follows: - 

 

 

Assessment 
Criteria 

Detail Rank Weighting 
(%) 

Strategic 
Flexibility / 
adaptability 

The ease by which the option allows developments or 
expansion to either or both schools in terms of buildings and 
equipment, usage, growth, and community activity. 

3 15 

Maintenance 
of assets  

The extent to which the option allows the buildings, grounds, 
and equipment to be maintained to a high standard, allows 
flexibility of use of the existing assets, and ensures that there 
are appropriate remedies in place for poor asset 
maintenance.  
It should be noted that day to day maintenance of assets is 
an activity that sits within the FM services and is something 
that can be delivered by caretakers. Therefore, changes 
envisaged in Options 2 and 3 can impact on the condition of 
assets as much as major lifecycle replacement works which 
would remain the responsibility of the Contractor in Options 
1, 2 and 3. 

3 15 

Day to day 
service 
provision 

The extent to which the option allows the provision of 
cleaning and waste management, catering, and caretaking 
services to a high standard, allows flexibility of use of the 
existing assets and ensures that there are appropriate 
remedies in place for poor service performance.  

3 15 

Pupil 
attainment 

The extent to which the option provides an environment and 
service provision which supports pupil attainment and 
wellbeing. 

1 30 

Financial The extent to which the option is likely to be affordable within 
the existing budget constraints, and the ability to flex service 
to meet budget constraints 

2 25 

   100 



 

5 Likely to exceed expectations to meet the criteria 

4 Fully delivers the criteria 

3 Largely delivers the requirements of the criteria  

2 Only partially delivers the requirements of the criteria  

1 Does not deliver the requirements of the criteria at all 

 
5.4.15 Having scored each option against each of the assessment criteria, and applying the criteria 

weightings, a weighted score was able to be derived. The results of the scoring were as 
follows: - 

 

 
 

Rationale for Scoring 
 
5.4.16 Strategic Flexibility / Adaptability – PFI Contracts are designed and structured for the delivery 

of new schools and for the on-going maintenance and delivery of facilities management services 
to those schools, in order to deliver a specification and meet requirements that were appropriate 
at the start of the contract. Whilst there are variation mechanisms in PFI contracts, they are 
clunky and can be expensive for the Council to use.  

 
5.4.17 Therefore, keeping the assets (buildings and equipment), as well as services, relevant to 

delivering an ever-changing curriculum can be challenging even if the overall strategic 
requirements do not alter – major alterations to scope, including additional buildings, are even 
harder to accomplish. It requires a strong contract management team on the Council’s side and 
a willingness to engage and adapt by the Contractor, and the FM Services provider. Based on 
the contract to date neither has been fully in evidence, and therefore the potential to do this 
going forward is considered limited on all options that continue the PFI contract (i.e. Options 1-
3), and hence the score of 2 for each.  

 
5.4.18 Conversely having the asset management and service delivery back under Schools / Council 

day to day control allows that greater flexibility hence the score awarded. 
 
5.4.19 Maintenance of Assets -  The obligations under the Contract for asset maintenance and 

expenditure on asset renewals means the two schools benefit from higher levels of asset related 
expenditure than the majority of the non PFI schools’ estate in the Borough, where spend is 
prioritised based on a number of factors e.g. condition surveys and fire risk assessments.  The 
very good state of the schools and the planned renewal programme to the end of the Contract 
term demonstrate this. Hence Option 1 is scored as exceeding expectations. 

 
5.4.20 As Option 3 is removal of service delivery from the Contract, rather than asset management, it 

should not have a material impact on asset maintenance but losing that joined up position with 
caretaking etc (as will be provided by different entities), may have a marginally negative effect 
and hence scores 4.  

Option 1 Option 2 Option 3 Option 4 Option 5

Weighting Do Nothing

Specification 

Variation

Remove service 

delivery

Contractor 

defualt 

termination

Council 

voluntary 

Termination

Strategic Flexibility / adapdability            15.00 2 2 2 4

Maintenance of assets            15.00 5 3 4 2

Day to day service provision            15.00 2 2 4 4

Pupil attainment            30.00 4 4 4 4

Financial            25.00 1 2 2 4

Total 100.00        14 13 16 18

280.00 275.00 320.00 370.00

3 4 2 1

Weighted score

Rank



 

5.4.21 Option 2 requires reducing the specification and funding for asset maintenance and was 
considered to have a greater negative effect on the state of the schools’ long term, as the day 
to day asset maintenance would be to a lower specification, meaning likely shorter replacement 
intervals and pressure on lifecycle budgets. Hence the score of 3.  

 
5.4.22 An even worse position would arise in the event of a termination (Option 5), albeit with lower 

capital expenditure budgets to effect major replacement works. Capital expenditure would be 
allocated based on need and aligned with the rest of the school estate. This is the rationale for 
the low score of 2 for Option 5.  

 
5.4.23 Day to day service provision – This criterion assesses the quality of the service provided, 

therefore moving to Option 2 would reduce cost but would reduce the level of service delivered. 
Therefore, Option 1 and 2 were given the same score of 2 but for different reasons.  

 
5.4.24 Removing the services from the Contract (Option 3) and terminating the whole Contract (Option 

5) allows a more cost effective service provision to be put in place, hence the scores of 4. 
 
5.4.25 Pupil Attainment – Although there are significant differences between the service provision 

and asset management arrangements for each of the options, what each of the options delivers 
is not likely to relatively impact pupil attainment differently. Consideration was given as to 
whether the lower level of asset maintenance under Options 2 and 5, compared to Option 1 in 
particular, could have a negative effect. However, based on comparative attainment levels at 
PFI and non PFI schools in the county borough, this does not appear to be the case.  

 
5.4.26 Financial – As stated earlier the costs of facilities management provision under the Contract 

are relatively high when compared with the Authority’s own service provision. Option 1 (doing 
nothing) will not improve that position and is not affordable. The scoring reflects the known costs 
of delivering Options 1 and Option 5 within the county borough. Option 1 requires significant 
financial subsidy. Whilst savings can be made through Options 2 and 3, they are unlikely to 
materially impact the current cost. 

 
Overall Result 

 
5.4.27 Option 5 (Voluntary Termination of the Contract) is the highest ranked option. It scores 

significantly better (16%) than the second ranked option (Option 3 – removal of the services). 
As such Option 5 has been financially compared with doing nothing.  

 
  Value for Money Assessment 
 
5.4.28 The VFM assessment compares the costs of continuing with the Contract (Do nothing) with the 

sum of: - 
 

• Paying a termination sum to the Contractor to exit the Contract; 

• The net costs to the Authority of on-going service provision; and 

• An estimate of the net impact on tax receipts for Welsh Government. 
 
5.4.29 The assessment is on the basis of a termination on 31 July 2023 and the assessment covers 

the period from 1 April 2023 (the start of the financial year in which termination is assumed to 
occur) to 31 August 2032 (the Contract Expiry Date). Information for the assessment has been 
sourced from: - 

 

• The contractual Financial Model “Caerphilly_Financial_Close_060401”. This is 
understood to be the latest contractual financial model and no changes have been made. 
Given the compensation payments are based on values from the latest agreed contractual 
financial model it will be important to ensure there is agreement with the Contractor at an 
early stage that the correct version is being used. 



 

• Various financial information supplied by the Council relating to budgeted costs, unitary 
charge and other Contract payments, and the Council’s sinking fund model. 

 
  Contract Termination Compensation Sum 
 
5.4.30 The compensation payable as a result of a voluntary termination is set out in the Contract (the 

“Compensation Sum”). Based on Local Partnership’s understanding of how the Contract 
provisions should work and the relevant information in the Financial Model, a notional best and 
worst case Compensation Sum has been derived. This gives a reasonable range of the 
Compensation Sum that is likely to be paid and the transaction costs the Authority would incur 
in undertaking the termination process. This information is currently commercially sensitive, and 
if approval is given to proceed with a voluntary termination the final compensation sum will be 
subject to detailed negotiations with the Contractor.  

 
  Overall VFM Assessment 
 
5.4.31 The HM Treasury Green Book guidance (the “Green Book”) varies in approach from the 

Council’s own financial assessment as it requires a ‘society as a whole’ view. In the context of 
this termination assessment, we are therefore required to include the tax impacts of the 
termination, which would be (i) the tax gross up element of the Compensation Sum, and (ii) the 
lost corporation tax that the Contractor is forecast to pay to Contract Expiry. 

 
5.4.32 The Green Book requires that value for money is assessed on a net present value basis using 

a discount rate of 3.5% in real (i.e. uninflated) terms to which forecast inflation (2.0%) is applied 
using the required formula. This creates a discount rate of 5.57%. The VFM assessment shows 
a significant net financial benefit for both best and worst case scenarios, but this information is 
currently commercially sensitive. 

 
  Outcome of VFM Analysis 
 
5.4.33 The analysis indicates there is a strong VFM basis for terminating the Contract given that there 

is both a strong qualitative case and a significant financial benefit from doing so.  
 
5.4.34 In applying a range of cost assumptions and including contingency in the Worst Case it is not 

considered necessary to undertake further risk or optimism bias.  
 
5.5 The Commercial Case 
 
5.5.1 The commercial case addresses commercial feasibility and demonstrates that the proposed 

solution can be delivered effectively. 
 
  Contractual provisions for voluntary termination 
 
5.5.2 There is a mechanism set out in the Contract for the Council to terminate voluntarily. These 

provisions are at Clause 46 of the Contract.  These provisions have been reviewed from a 
commercial perspective but prior to entering into any termination process formal legal advice 
would be sought. 

 
5.5.3 The basis of compensation to the Contractor from the Council is the same as for Council default 

(Clause 35 of the Contract). This contains defined Compensation Sum payments in relation to 
the senior debt, costs for the Contractor and its subcontractors, and to the shareholders’ 
subordinated debt (referred to as junior debt in the Contract) or share capital (equity) 
investments. This has to be paid within 20 business days by way of one lump sum. The defined 
calculation allows for the Compensation Sum covering: - 

 
i. The outstanding senior debt including swap break costs and outstanding interest, less 

upside swap break gains. 



 

ii. Redundancy costs only for the Contractor and broader Sub-Contractor breakage costs, 
both only to the extent they are as a direct result of the termination. 

iii. Future forecast distributions of subordinated debt and equity for the remainder of the 
Contract term, each separately discounted at the Financial Model Real IRR respectively. 

iv. Less any amounts standing in accounts, but only to the extent the senior funder has a 
fixed charge over them. 

 
5.5.4 The Compensation Sum is then increased so as to leave the Contractor with the calculated 

amount after paying tax as necessary on the relevant elements of the gross receipt (i.e. tax 
gross up).  

 
5.5.5 There are standard PFI set off provisions which prevent the Council setting off any outstanding 

amounts from the compensation sum save to the extent it doesn’t reduce the senior debt 
payments. 

 
  Effecting the termination of the Contract 
 
5.5.6 There are a number of elements of the termination process and Compensation Sum payments 

which either cannot be finalised at this time and / or are open to interpretation. These are 
explored in further detail in the business case. 

 
  Transfer of property and assets 
 
5.5.7 The Contractor’s lease arrangements to occupy the schools terminate automatically on 

termination of the Contract.  
 
5.5.8 The Council has the option that all property and assets transfer to the Council in the event of 

voluntary termination. 
 
  TUPE Transfer of employees 
 
5.5.9 Although this has not been explored in detail, Transfer of Undertakings (Protection of 

Employment) Regulations 2006 (“TUPE”) provisions are almost certain to apply as the same 
Services will continue to be delivered post a termination albeit by a new provider. Until a 
decision is made on who the provider will be, the staff and TUPE implications cannot be 
resolved.  

 
5.5.10 These will be the subject of discussion both with the Contractor and Mitie. The Council’s 

Education and Human Resources teams have expertise and experience with TUPE transfer 
arrangements of staff between organisations and anticipate no significant issues. 

 
  Reprovisioning of the Services 
 
5.5.11 In the event of termination, the schools have the right to choose who provides the services that 

are currently delivered under the Contract. The Council provides such services to other schools 
in the county borough, but the schools could select other private sector providers and / or deliver 
services in–house. Time has been allocated in the programme to allow the schools to make 
that decision and for the schools and new provider(s) to be engaged and feed into the 
termination and handover process with the existing Contractor. 

  Schools condition at handover 
 
5.5.12 The schools were subject to a condition survey in 2018. These surveys concluded that both 

schools were in generally good condition. There was some backlog maintenance identified in 
those surveys, but the vast majority was low category, and it is likely that this would be built into 
the Contractor’s upcoming lifecycle plans.   

 
5.5.13 However, given the passage of time it is recommended that updated condition surveys are 

procured during school holidays prior to the issuing of a Termination Notice to obtain an up to 



 

date position. In particular, given the schools are around 20 years old, there are a number of 
items that would be due for major overhaul or replacement, including the boilers. 

 
5.5.14 Identifying the latest assets conditions will support discussions on handover and financial 

settlement with the outgoing contractor, and the implications for lifecycle spend by the Council 
in upcoming years. 

 
  Risk Assessment 
 
5.5.15 The most critical risks associated with the termination and with the Council providing the 

Services going forwards have been assessed. The allowances and risk contingency built into 
the business case are discussed in the economic case. 

 
5.6 The Financial Case 
 
5.6.1 The financial case represents the Council’s own assessment of the financial impact of 

terminating the Contract. This differs in some specific areas from the Green Book assessment 
captured in the economic case. In particular, it ignores the tax implications to government of the 
termination, and it factors in how the Council will fund the Compensation Sum. 

 
5.6.2 The assessment demonstrates that the proposed termination significantly reduces costs 

compared to the current position, therefore improving affordability and budget positions. 
However, this is only the case if the Welsh Government continues to provide the grant support. 
Importantly, having reviewed the business case, the Welsh Government has now confirmed 
that the grant support will continue in the event of voluntary termination.  

 
5.6.3 As with the economic case assessment the analysis is done over a period from the 1 April 2023 

(i.e. the start of the financial year in which the assumed termination date of 31 July 2023 occurs). 
The assessment is considered in NPV terms based on the same 5.57% discount rate as applied 
in the economic case. The analysis applies the same underpinning assumptions as for the 
economic case and includes both Best Case and Worst Case scenarios. 

 
5.6.4 As with the VFM assessment the analysis shows a significant net financial benefit for both Best 

Case and Worst Case scenarios, but the details of the financial case are currently commercially 
sensitive. However, at a high level early indications are that the revenue budget savings for the 
Council may be circa £2m per annum. The actual level of savings cannot be determined with 
certainty unless a termination actually takes place, but it is clear that the financial benefit is 
significant and will make an important contribution to the Authority’s Medium-Term Financial 
Plan (MTFP) and may also provide an opportunity for some capital investment across the wider 
education estate. 

 
5.7 The Management Case 
 
5.7.1 The management case identifies the key management responsibilities and key individuals for 

the proposed solution.  
 
5.7.2  Ultimate Responsibility 
 

• The Chief Executive of the Authority is Christina Harrhy. 
 

• The Senior Responsible Officer for the proposed termination is Stephen Harris, Head of 
Financial Services & Section 151 Officer. 
 

• The Project Manager for the proposed termination is Sue Richards, Head of 
Transformation & Education Planning and Strategy. 

  
  



 

  Timetable for Termination 
 
5.7.3 Based on the contractual requirements for serving of termination notices, and the requirements 

in respect of negotiation of the commercial terms of the termination, as well as the logistical 
handover issues, the following draft timetable has been set out which assumes a termination 
on 31 July 2023. The programme has been separated into two phases: 

 
Phase 1 – Council decision making process and preparation for Phase  2. 
 
Phase 2 – The contract termination and transition phase (this will only happen if the Council 
decision from Phase 1 is to terminate the contract). 
 

Action Date Comment 

Council business case 
Approval  

February – 
March 2023 

The decision making process to be as follows: - 
 

• Joint Scrutiny (28/2/23) 

• Cabinet (8/3/23) 

• Council (15/3/23) 
 
A full Council decision is required due to the need 
for borrowing to pay the termination 
compensation sum to the Contractor. 

Discuss and agree 
process with Schools  

February - 
March 2023 

Includes how services will be delivered post the 
termination of the Contract. This will commence 
ahead of final approvals to allow sufficient time. 

Appoint adviser team 
to manage the 
termination process  
  

March 
onwards 
2023 

Includes legal, technical, commercial, and 
financial advisers.  

Undertake surveys at 
schools 

March/April 
2023 

Allows for any contractual remedies to be 
implemented should issues be found ahead of 
finalising the compensation sum and the assets 
handover.  

Issue termination 
notice 

Early May 
2023  

Provides the 84 days’ notice required for 31 July 
termination. 

Engage with the 
Contractor and funder 
and finalise 
termination sum and 
agree process for 
handover including 
finalising a termination 
settlement agreement 

March – July 
2023 

Discussions to cover financial, commercial, and 
logistical / staff related issues. 

Compensation sum 
agreed and finalised  

June - July 
2023  

Finalise funder breakage costs. 

Handover process March -July 
2023 

Process to be agreed and most activity to happen 
in school summer holidays. 

Terminate Contract 28 July 2023 
(Friday) 

Handover for the purposes of responsibility, 
insurance cover etc to happen on this date. 

Contractor final 
accounts settled, and 
Compensation Sum 
paid  

July – 
September 
2023 

Contract requires Compensation Sum to paid 
within 20 business days 

 
 



 

5.7.4 Whilst the above timelines are achievable and have been delivered on other projects it requires 
the co-operation of the Contractor and Sub Contractor, and also the ability to be able to get 
alternate services in place for a smooth handover.  

 
5.7.5 Should there be delays to the timetable the termination could happen at a later date and would 

not materially impact on the value for money. October half term 2023 or Christmas 2023 are 
alternate options. However, the Council will have to be comfortable with the actual termination 
date before issuing the Termination Notice as that is a formal contractual trigger. Therefore, 
engagement with the schools and the Contractor before formally starting the process will be 
important.  

 
  The Working Group 
 
5.7.6 The Project Manager will be supported in the proposed termination exercise by a Working 

Group consisting of key Council Officers. In addition to the internal team, the Authority will be 
supported by Local Partnerships, providing commercial and financial advice in relation to the 
termination, and supporting the project management. Other external advisers that will need to 
be appointed are: - 

 

• Legal Advisers – potentially Counsel input may be additionally required to provide advice 
in relation to some of the aspects of the voluntary termination Contract provisions. This 
would be determined on appointment of legal advice. 

• Technical advisers – primarily in relation to School condition surveys and broader advice 
in relation to schools’ condition on hand-back. 

• Swap benchmark advisers – to advise on the breaking of the funding agreements and 
negotiation of the swap breakage cost. 

• Accounting & tax advisers – due diligence on behalf of the Council relating to the financial 
consequences on termination of final company accounts and tax liabilities of termination.  

 
5.7.7 The cost of external advisers has been factored into the business case. 
 
  Approval Process 
 
5.7.8 It is intended that this report will be submitted to Cabinet on 08 March 2023 and then Full Council 

on 15 March 2023. 
 
5.7.9 If a decision is made to proceed with the voluntary termination, then approval will be sought for 

delegated authority to be given to the Head of Financial Services & Section 151 Officer, the 
Head of Legal Services & Monitoring Officer, and the Cabinet Member for Finance and 
Performance to agree the final terms of the termination. 

 
5.8 Conclusion 
 
5.8.1 The business case sets out a robust case for the Council to voluntarily terminate the Contract, 

on the basis of the financial benefits that can be achieved. In reaching this conclusion full 
consideration has been given to HM Treasury’s five case model as it applies to this process.  

 
5.8.2 Subject to the effective management of the termination process and the risks involved the 

termination of the Project represents the best solution identified. This will allow the schools to 
continue to provide much needed educational facilities, whilst achieving savings which the 
Council can utilise as part of its budget planning. 

 
5.8.3 In order to achieve these savings for the Council and for the benefit of the local community, no 

additional funding is required from the Welsh Government, now that approval to proceed and 
confirmation that the grant support payments will continue unchanged for the original Contract 
period has been provided. 

  



 

6.   ASSUMPTIONS 
  
6.1  There are a range of assumptions in the business case which are presented as best and worst 

case scenarios.  
 
6.2 If a decision is made to proceed with the voluntary termination, then it is currently assumed that 

the contract can be terminated by the end of July 2023. Should there be delays to the timetable 
the termination could happen at a later date and would not materially impact on the value for 
money assessment within the business case. 

 
 
7.  SUMMARY OF INTEGRATED IMPACT ASSESSMENT 
 
7.1  An Integrated Impact Assessment has been completed and concludes that in line with the 

processes and rationale outlined as part of the report being taken to Members, that Members 
endorse the proposal for voluntary termination of the Private Finance Initiative (PFI) agreements 
at Lewis School Pengam and Ysgol Gyfun Cwm Rhymni – Gelli Haf site only. 

 
7.2 The Integrated Impact Assessment demonstrates that the proposal would have no impact on 

the current Educational provision offered at the two PFI sites. 
 
7.3 The proposal will also ensure equity in terms of investment across the entire school estate. 
 
7.4 Therefore, Members are asked to consider the Integrated Impact Assessment alongside the 

formal report and provide a final determination in support of the Voluntary Termination of the 
PFI contract. 

 
7.5 The full Integrated Impact Assessment is available through the following link: - 
 
 Link to Integrated Impact Assessment 
 
 
8. FINANCIAL IMPLICATIONS  
  
8.1 Like all local authorities, Caerphilly CBC continues to face significant financial challenges. 

Saving money from the PFI Contract would assist the Authority in the delivery of its Medium-
Term Financial Plan (MTFP) and may also provide an opportunity for some capital investment 
across the wider education estate. In addition, the Welsh Government has requested that all 
Welsh local authorities with PFI contracts review them to assess whether they continue to offer 
value for money. 

 
8.2 The financial assessment in the business case shows a significant net financial benefit for both 

Best Case and Worst Case scenarios. No detailed financial values are included in this report 
so as not to compromise the Council’s position in its commercial negotiations and thereby 
impact upon the Council achieving best value from the process. However, at a high level early 
indications are that the revenue budget savings for the Authority may be circa £2m per annum. 
The actual level of savings cannot be determined with certainty unless a termination actually 
takes place, but it is clear that the financial benefit is significant.  

 
8.3 The obligations under the Contract for asset maintenance and expenditure on asset renewals 

means the two PFI schools benefit from higher levels of asset related expenditure than the 
majority of the non PFI schools’ estate in the county borough, where spend is prioritised based 
on a number of factors e.g. condition surveys, fire risk assessments. However, the Council has 
supplemented the costs of the Contract over and above normal levels of support to non PFI 
schools. The proposed voluntary termination will result in an equitable process across all 
schools in terms of capital expenditure post termination.  

https://www.caerphilly.gov.uk/caerphillydocs/iia/iia-pfi-report-2023


 

8.4 The Council has in-house capability to provide the services that are currently delivered under 
the Contract, and most schools in the county borough use these services. However, the schools 
have the right to choose whichever provider(s) they want. The process to determine the basis 
of on-going services provision will only commence if and when the Council approves the 
business case. 

 
8.5 If the proposed termination is approved the two schools will receive funding through the schools’ 

funding formula for the ongoing provision of services. 
 
8.6 The final compensation sum and other associated external adviser costs will be funded through 

a combination of existing PFI reserves and borrowing, which will require Council approval. If a 
decision is made to proceed with the voluntary termination, then approval will be sought for 
delegated authority to be given to the Head of Financial Services & Section 151 Officer, the 
Head of Legal Services & Monitoring Officer, and the Cabinet Member for Finance and 
Performance to agree the final terms of the termination. The final quantum will be reported back 
to Council along with proposals to utilise the revenue budget savings arising. 

 
8.7 It is important to note that the Council already has a legal obligation to make repayments under 

the existing PFI contractual arrangement and the proposal in the business case is to replace 

that current liability with one which provides better value for money for the Council.   

 
 
9. PERSONNEL IMPLICATIONS  
  
9.1 Although this has not been explored in detail, Transfer of Undertakings (Protection of 

Employment) Regulations 2006 (“TUPE”) provisions are almost certain to apply as the same 
Services will continue to be delivered post a termination albeit by a new provider. Until a 
decision is made on who the provider will be, the staff and TUPE implications cannot be 
resolved.  

 
9.2 These will be the subject of discussion both with the Contractor and Mitie. The Council’s 

Education and Human Resources teams have expertise and experience with TUPE transfer 
arrangements of staff between organisations and anticipate no significant issues. 

 
 
10. CONSULTATIONS  
  
10.1 A briefing note has been shared with the headteachers and Chairs of Governors of the two PFI 

schools which is largely based on the content of this report. 
 
10.2 A response has been received from the Governing Body of Ysgol Gyfun Cwm Rhymni and 

Officer responses have been provided (see Appendix 1). 
 
10.3 The headteacher and Chair of Governors at Lewis School Pengam have advised that their 

response will not be provided until 01 March 2023. This response along with Officer responses 
will be included in the report to be presented to Cabinet on 08 March 2023.  

 
10.4 All other consultation responses are reflected in this report. 
  
 
11.  STATUTORY POWER   
  
11.1  The Local Government Acts 1998 and 2003.  
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Appendices: 

 

Appendix 1  Response by Governing Body of Ysgol Gyfun Cwm Rhymni regarding the potential 

termination of the Caerphilly CBC School PFI Contract.  
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