EDUCATION FOR LIFE SCRUTINY COMMITTEE

Tuesday 4 June 2013

Phase 1: Secondary Rationalisation Update



Cross Party Working Group

- Membership and substitutes established
- Commitment of 2 x ½ day meetings per week
- 10 week work programme established, in line with HM Treasury 5 Case Model



Work Programme (weeks 1-5)

Background

- Strategic Case
 - Key Issues
 - Individual School Data
- Economic Case
 - Critical Success Factors
 - Evaluation of Trigger Points
- Options Appraisal
 - Long List & Short List Options (St. Ilan example)
 - A Scored Scoring Matrix
 - Identification of Group(s) of schools for appraisal

WHITSUN BREAK



Conclusions (weeks 1-5)

- Priority order on a regional basis. NB. Based on surplus places
 - (1. Mid & Upper Rhymney Valley
 - ((assumes Rhymney Comprehensive excluded)
 - (2. Islwyn West
 - 3. Islwyn East
 - 4. Caerphilly Basin.
- Irrespective if in Phase 1, group wanted to endorse
 - Review of Post-16
 - Need to move from single sex to co-educational.
- Group favoured approach of new schools, if affordable, e.g. 2 schools closed, 1 opened
- Discussion re whether to announce Phase 1 only now or announce all (3?)
 Phases now with all schools names.



Work Programme (weeks 6-10)

- Options Appraisal Long List & Short List Options
- Commercial Case/Financial Case/Management Case
- Report for Scrutiny 9 July 2013
- Review of Secondary School Capacities/Reduce Surplus Places



Phase 1 Recommendation

• Scrutiny 9 July 2013

• Cabinet 16 July 2013

• Council 23 July 2013

Autumn Term 2013 proceed with Statutory Processes

- Consultation Document
- Formal Meetings

Spring Term 2014

- Decision whether to proceed to Statutory Notice
- Statutory Notice (1 month)
- Cabinet Decision



Review of Secondary School Capacities

Autumn Term 2013 – Recommendations to Cabinet for Consideration

