

	Nov	Dec	Jan	Feb	March	April	May
Consultation draft completed	■	■					
Mature consultation draft sign off by PSB (7 th)		■					
Formal consultation		■	■	■			
Expert/officer test data analysis		■	■	■			
Scrutiny			■	■	■		
Collate/assess consultation responses			■	■	■		
Amend in light of consultation				■	■	■	
PSB sign off (10 th)					■		
Proofing/translation/design						■	■
Publish Assessment of Well-being - 5 th May							■