

APPENDIX 1

Revised Table A1: Summary of Timetable for Replacement LDP

Stage in plan preparation:	Timescale:	
Definitive Stage	From:	To:
Delivery Agreement	October 2013	February 2014
Pre Deposit Participation (Reg 14)	May 2014	January 2015
Pre Deposit Public Consultation (Reg 15)	February 2015	March 2015
<i>All of the above stages completed</i>		
<b>STATUTORY DEPOSIT OF PROPOSALS (Reg 17)</b>	February 2016	March 2016
Advertisement of Alternative Sites	No longer required	
Indicative Stage	From:	To:
Submission of LDP for Examination	September 2016	
Examination and receipt of Inspector's Report	December 2016	August 2017
Publication of the Inspector's Report	September 2017	
ADOPTION	<b>October 2017</b>	
Annual Monitoring Report	Annually	