

## Appendix 1 – List of Revised Projects (Indicative)

### CAERPHILLY AREA PROJECT COMPONENTS

Cabinet Report January 2016 (Appendix 2)	Cabinet Report July 2017	Project Description	Removed /Retained/Additional
Activity / Project Title	Activity / Project Title		
Cwmcarn Forest Drive Entrance Enhancements	Cwmcarn Forest Drive Gateway Enhancements	Improvements to entrance to Cwmcarn Forest	<b><i>Removed</i></b>
Cwmcarn Aqueduct	Cwmcarn Aqueduct works	Works to improve aqueduct and make that section of canal navigable	<b><i>Removed</i></b>
Canal Route Landscape Enhancements & Recreational Spaces	Cwmcarn Canal Corridor landscaping	A series of small interventions to improve the environment along the canal route	<b><i>Removed</i></b>
Cwmcarn Turning Circle	Canal Turning Circle	Works to open up and re-instate turning circle at Cwmcarn	<b><i>Removed</i></b>
Zip Wire (Access to Adams Quarry)		Access improvements at Adams Quarry for proposed private sector Zip Wire facility.	<b><i>Removed</i></b>
Other Capital		Creation of new storage facility for canoe/bike equipment & Cycle Hire provision	<b><i>Removed</i></b>
Adventure Hub Facilities	Cwmcarn Adventure Hub	Adventure play equipment to be installed at CCBC owned site at Cwmcarn Forest aimed at increasing range of attractions and increasing dwell time of visitors.	<b>Retained</b>
Green Cycle Routes	Cross Country Cycle Routes	Commission consultants to develop a cross country cycle route to link two of the downhill trails. This will add value to the mountain bikers experience at Cwmcarn and open the attraction up to a wider audience.	<b>Retained / Expanded</b>
Cycle Route			
Forest Drive New Pit Wheel Car Park	Forest Drive Pit Wheel Car Park	Provide a small car park close to the Cwmcarn Forest lake to allow better access to facilities	<b>Retained</b>
Mynydd Maen Twmbarlwm Links	Suite of Mynydd Maen projects	CCBC Countryside Section will use in-house resources to deliver a	<b>Retained</b>

## Appendix 1 – List of Revised Projects (Indicative)

### CAERPHILLY AREA PROJECT COMPONENTS

Cabinet Report January 2016 (Appendix 2)	Cabinet Report July 2017	Project Description	Removed /Retained/Additional
Activity / Project Title	Activity / Project Title		
		range of on the ground project elements aimed at protecting the mountain environment, encouraging biodiversity and creating better, more legible routes for those using this asset.	
Mynydd Maen			
Mynydd Maen Twmbarlwm Links			
Cwmcarn / Pontywaun	Canal Improvement and re-lining works	The works would ensure the longevity of the canal as a watercourse. Works would utilise indicative core CCBC budget over 2017/18, 2018/19 and 2019/20 financial years	<b>Retained and Expanded</b>
Additional Activity developed since Jan 2016	Cwmcarn Lake Enhancements	Improvement works to the infrastructure at the lake to make it more accessible to all (including those less well-abled) is the focus of this project element	<b>Addition</b>
Additional Activity developed since Jan 2016	Cabin accommodation	There is a focus on developing the accommodation capabilities at Cwmcarn Forest. The CCBC Destination and Events Manager is looking to “tap into” the glamping market by introducing cabin style accommodation at CCBC owned land at Cwmcarn.	<b>Addition</b>