

**APPLICATIONS AWAITING COMPLETION OF A SECTION 106 AGREEMENT**

<b>APPLICATION NUMBER &amp; DATE RECEIVED</b>	<b>DESCRIPTION &amp; LOCATION OF DEVELOPMENT</b>	<b>COMMENTS</b>
P/06/0037 13.01.06	Redevelop site incorporating 545 residential units and 2.5 acres for a primary school at Waterloo Works, Machen.	Received draft agreements. Waiting for internal comments. Can't agree over some clauses regarding Affordable Housing. Waiting for instructions from Planning.
09/0243/OUT 31.03.09	Erect residential development and associated recreation space on land at Former Windsor Colliery, Ty'n Y Parc, Abertridwr, Caerphilly.	On hold pending outcome of meeting with Housing Association. File closed due to no progress.
13/0479/FULL 02.04.13	Erect new house at Former Holly House Nursing Home, Victoria Road Fleur-de-lis, Blackwood.	Sent draft for approval. Also waiting for plan. Chased. Chased again.
16/0016/NCC 08.01.16	Vary condition 1 of planning consent 2/06678 (Quarrying of Grit stone. 8.5 hectares) to extend the consent end date/expiry date to 31st December 2027 at Hafod Quarry Hafod Fach Lane Abercarn Newport	Approved new plan. Change with title so amended draft and sent for approval. Chased. They were in discussions with Trustees solicitors. Chased again. Not getting a response.
16/0017/NCC 08.01.16	Vary condition 1 of planning consent 2/07947/T (Storage of overburden from adjacent Quarry) to extend the consent end date/expiry date to 31st December 2027 at Hafod Quarry Hafod Fach Lane Abercarn Newport	Approved new plan. Change with title so amended draft and sent for approval. Chased. They were in discussions with Trustees solicitors. Chased again. Not getting a response.
16/0076/OUT 28.01.16	Erect residential development at Land To The North Of Meadowland Close Caerphilly	Signed documents received for sealing.
16/0085/NCC 05.02.16	Vary conditions 03 and 04 of planning permission 13/0058/NCC to extend the period of time for the submission of reserved matters and the commencement of the development at Land Off Pencoed Avenue Cefn Fforest Blackwood	Waiting for instructions from housing. No change.

16/0508/OUT 16.06.16	Erect a residential self-build dwelling at Plot 4 Land Adjacent To Islwyn Indoor Bowls Centre Gelli Lane Pontllanfraith Blackwood	Drafts agreed. Amended plan submitted. Still waiting for everything to be resolved from an application point of view. Not likely to proceed given new applications on list below. Not proceeding.
16/0510/OUT 16.06.16	Erect a residential self-build dwelling at Plot 5 Land Adjacent To Islwyn Indoor Bowls Centre Gelli Lane Pontllanfraith Blackwood	Drafts agreed. Amended plan submitted. Still waiting for everything to be resolved from an application point of view. Not likely to proceed given new applications on list below. Not proceeding.
17/0088/OUT 03.02.17	Construct housing development of 17 properties at Land At Fair View Garage Pengam Road Pengam Blackwood	Just received title evidence. Numerous issues with title so queried. Sols said they are in discussions with client to resolve issues.
17/0545/NCC 28.06.17	Vary Condition 3 of planning consent 12/0531/OUT (Erect mixed residential development comprising of fifteen new build dwellings) to extend the time for submitting reserved matters applications Land At (Grid Ref 323900 190615) Station Approach Risca	Requested solicitor's details. Chased. May not proceed.
17/0616/COU 14.07.17	Convert former night club at second floor level to 7 No. flats (D2 to C3) at Pulsars Niteclub 3A Pentrebane Street Caerphilly	Issues with title and changes to plan. In process of resolving.
17/0617/COU 14.07.17	Convert first and second floors to 6 No. 1 bedroom flats at 1 Pentrebane Street Caerphilly	Issues with title and changes to plan. In process of resolving.
17/0973/FULL 13.11.17	Retain and formation of a repositioned approved earth bund, landscaping and associated works at Gelliargwelt Farm Gelligaer Road Gelligaer CF82 8FY	New matter.
18/0090/FULL 26.01.18	Partly demolish existing building and change the use of the existing Class A3 (public house) and erect new extension to create two Class A1 (retail) units, servicing area, car parking and associated works at The New Forge Brynhoward Terrace Oakdale Blackwood	Requested Solicitors details. Chased.

18/0152/FULL 13.02.18	Demolish existing house/associated structures and erect eight dwellings and associated works at Gelli Pystyll Farm Elm Drive Ty Sign Risca	Sent final draft for approval.
18/0286/OUT 27.03.18	Outline planning permission for up to 22 dwellings and seek approval of access at PD Edenhall Ltd Dan Y Graig Works Dan Y Graig Road Risca	New matter.
18/0580/NCC 15.06.18	Vary condition 01 of planning consent 12/0376/FULL (Erect one four bedroom dwelling and one three bedroom dwelling including outbuildings) to extend the time to implement the development by a further 5 years at Land At Grid Ref 314499 200312 Adjacent To 128 - 134 Llancayo Street Bargoed	Requested Solicitors details.