

Work stream	Outcomes	Service review stage	R (Responsible)	A (Accountable)	C (Consulted)	I (Informed)
Define the <i>agile working</i> offer	<ul style="list-style-type: none"> Establish eligible/suitable roles and number of employees. Undertake case study exercise to test application in the workplace and impact for service delivery and staff. Undertake a wider employee survey (post Covid-19) to test views on long term agile working. Undertake a workforce EIA. Produce final report to P&R. 	Stage 1: Initiation	Emma Strathdee (Lead) Neil Cooksley (Support) Kath Peters (Support)	Marcus Lloyd	CMT/LT/MN HR Unions IT Communications Equality Team Staff	CMT/LT P&R Scrutiny Unions Staff Wider Scrutiny Committees
Resource / Infrastructure assessment	<ul style="list-style-type: none"> Analyse the costs for implementation to include IT equipment, furniture, software application licences, telephony and installation/IT costs. 	Stage 1: Initiation	Gwyn Williams (Lead)	Marcus Lloyd	IT/Procurement HR H&S	CMT/LT P&R Scrutiny Unions Wider Scrutiny Committees
Policy and procedure review	<ul style="list-style-type: none"> Identify all policies impacted by agile working. Review each policy to assess whether it is fit for purpose to support sustainable agile working and identify any necessary changes prior to implementation. Review and evaluate the application of the flexible working system and how this will operate to support agile working across the organisation. 	Stage 1: Initiation	Lynne Donovan (Lead) Neil Cooksley (Support)	Marcus Lloyd	Unions CMT/LT/MN Focus Groups	CMT/LT P&R Scrutiny Unions Staff? Wider Scrutiny Committees
Property portfolio and economic impact assessment	<ul style="list-style-type: none"> Assess the scope for asset rationalisation if sustainable agile working is adopted. Examine the potential economic impact on the local community. 	Stage 1: Initiation	Ryan Thomas (Lead)	Marcus Lloyd	Community Local Businesses Property	CMT/LT P&R Scrutiny Unions Wider Scrutiny Committees
Community impact and future engagement	<ul style="list-style-type: none"> Assess the impact of agile working on service delivery and analyse the impact for the community. Examine whether agile working will change how we engage with our community and if so, what could this could mean for residents. Undertake a community EIA. Review the data security elements with this alternate method of working and community engagement. 	Stage 1: Initiation	Joanne Jones (Lead) Kath Peters (Support)	Marcus Lloyd	Community Customer Services LT/MN Equality Team IT Community Regeneration	CMT/LT P&R Scrutiny Unions Wider Scrutiny Committees