	Activity	Jan-22 3rd 10th 17th 24th 31st	Feb-22 7th 14th 21st 28t	Mar-22	Apr-22	May-22 2nd 9th 16th 23rd 30th	Jun-22 6th 13th 20th 27th	Jul-22 4th 11th 18th 25th	Aug-22 1st 8th 15th 22nd 29th	Sep-22 5th 12th 19th 26th	Oct-22 3rd 10th 17th 24th 31st	Nov-22 7th 14th 21st 28th	Dec-22 5th 12th 19th 26th	Jan-2: 2nd 9th 16th
A1	WBA consultation													
	Local Scrutiny Panels													
	Revise WBA													
	PSB sign off			10										
	Translation etc.													
	Publish Assessment					5								
P1	Cross reference exsisting objectives (5 WBP)													
	Delivery of previous priorities													
	Develop prioritisation methodology													
			14											
	Identify issues for response analysis													
				10										
	Response analysis													
	Advice of the FGCO (14 weeks)													
	PSB agree draft outline objectives						30							
	Drafting WBP						50							
	Proof/ translate draft plan													
	PSB sign off draft									29				
	Formal consultation (12 weeks)									29				
	Scrutiny													
	Revision													
	Sign off by member organisations (and LDGs)													
	Final sign off by Gwent PSB													
	Design													
	Translation and proofing													
	Publish Well-being plan													
P20														
	Pre-election period Gwent PSB meetings GSWAG	3	14	10		26	30		1	29		17	15	
	Scrutiny BG Scrutiny Caerphilly Scrutiny Monmouthshire Scrutiny Newport Scrutiny Torfaen Scrutiny	27		2										
	<i>Local legacy group</i> BG Local Delivery Group Caerphilly Local Delivery Group Monmouthshire Local Delivery Group Newport Local Delivery Group Torfaen Local Delivery Group	25 24	16	15	4		6 8	25		5 8	24	21 23		
	Cabinet BG Cabinet Caerphilly Cabinet Monmouthshire Cabinet Newport Cabinet Torfaen Cabinet													
	Full council BG Full Council Caerphilly Full Council Monmouthshire Full Council Newport Full Council Torfaen Full Council ABUHB NRW Gwent Police Gwent PCC SWFRS GAVO Management Team TVA Management Team	25		3		24								

	Activity	3 23rd 30th	Feb-2			Mar-23	Apr-2		May-23 st 8th 15th 2			
A1	WBA consultation	25rd Soth	001 1001 2	2,11		.501 2001 270			.50 001 1501 1	2110 2511		
A2	Local Scrutiny Panels											
A3	Revise WBA											
A4	PSB sign off											
A5	Translation etc.											
A6	Publish Assessment											
, 10												
P1	Cross reference exsisting objectives (5 WBP)											
P2	Delivery of previous priorities											
P3	Develop prioritisation methodology											
P4	PSB agree endorse methodology											
Р5	Identify issues for response analysis											
P6	PSB agree issues for response											
Р7	Response analysis											
P8	Advice of the FGCO (14 weeks)											
P9	PSB agree draft outline objectives											
P10	Drafting WBP											
P11	Proof/ translate draft plan											
P12	PSB sign off draft											
P13	Formal consultation (12 weeks)											
P14	Scrutiny											
P15	Revision											
P16	Sign off by member organisations (and LDGs)											
P17	Final sign off by Gwent PSB					16						
P18	Design					10						
P19	Translation and proofing											
P19 P20	Publish Well-being plan								5			
F 20									5			
	Pre-election period											
	Gwent PSB meetings					16						
	GSWAG		16			10				25	24th Aug	16th Nov
	030040		10							25	24th Aug	10(11100
	Scrutiny											
	BG Scrutiny											
	Caerphilly Scrutiny											
	Monmouthshire Scrutiny											
	Newport Scrutiny											
	Torfaen Scrutiny											
	Tonaen scrutiny											
	Local legacy group											
	BG Local Delivery Group			20						22	4th Sept	20th Nov
	Caerphilly Local Delivery Group			28						22	HII SCPL	20011100
	Monmouthshire Local Delivery Group			20								
	Newport Local Delivery Group											
	Torfaen Local Delivery Group	23					10				17th July	16th Oct 2
	Torraen Local Derivery Group	25					10				17 th Suly	10111 001 2
	Cabinet											
	BG Cabinet											
	Caerphilly Cabinet											
	Monmouthshire Cabinet											
	Newport Cabinet											
	Torfaen Cabinet											
	Full council											
	BG Full Council											
	Caerphilly Full Council											
	Monmouthshire Full Council						1					
	Newport Full Council											
	Torfaen Full Council											
	ABUHB											
	NRW						1					
	Gwent Police						1					
	Gwent PCC											
	SWFRS											
	GAVO Management Team						1					
	TVA Management Team											
		I	l		I		I	I			I	

22nd Jan