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MATERION I'W TRAFOD 
 

1. YMDDIHEURIADAU AM ABSENOLDEB   

   

2. DATGAN BUDDIANT  

 Derbyn datganiadau o fuddiannau personol gan Aelodau yn unol â 
gofynion Cod Ymddygiad y Cyngor.  
Nodwch:  
 
1. Mae gofyn i Aelodau ddatgan rhif a phwnc yr agendwm y mae eu 

buddiant yn ymwneud ag ef a mynegi natur y buddiant personol hwnnw; 
a 

2. Lle bo Aelodau'n ymneilltuo o'r cyfarfod o ganlyniad i ddatgelu buddiant 
sy'n rhagfarnu, mae rhaid iddyn nhw roi gwybod i'r Cadeirydd pan 
fyddan nhw'n gadael.  

 

   

3. COFNODION   

 Derbyn cofnodion Cydbwyllgor Trosolwg a Chraffu Bargen Ddinesig 
Prifddinas-Ranbarth Caerdydd a gynhaliwyd ar 18 Rhagfyr 2020 i'w 
cymeradwyo. 

 

   

4. AWDURDOD TRAFNIDIAETH RHANBARTHOL   

   

5. RHAGLEN WAITH AR GYFER Y DYFODOL  

   

6. MATERION BRYS   
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Cyfarwyddwr Gwasanaeth – Gwasanaethau Democrataidd a Chyfathrebu 
 
 
Cylchrediad:- 
 
Cynghorwyr: Y Cynghorydd J P Blundelll – Cyngor Pen-y-bont ar Ogwr 

(Cadeirydd) 
Y Cynghorydd A Whitcombe – Cyngor Caerffili (Is-gadeirydd) 
Y Cynghorydd R Patel – Cyngor Caerdydd,  
Y Cynghorydd J Clarke – Cyngor Dinas Casnewydd,  
Y Cynghorydd J Hill – Cyngor Blaenau Gwent,  
Y Cynghorydd P Pavia – Cyngor Sir Fynwy,   
Y Cynghorydd V Crick – Cyngor Torfaen,  
Y Cynghorydd B Brooks – Cyngor Bro Morgannwg,  
Y Cynghorydd G Thomas – CBS Rhondda Cynon Taf,   
Y Cynghorydd D Roberts – CBS Merthyr Tudful,  

 
Swyddogion: Mr C. Hanagan, Cyfarwyddwr Gwasanaeth – Gwasanaethau 

Democrataidd a Chyfathrebu 
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CYNGOR BWRDEISTREF SIROL
RHONDDA CYNON TAF

COUNTY BOROUGH COUNCIL

A meeting of the 
CARDIFF CAPITAL REGION CITY DEAL JOINT OVERVIEW AND SCRUTINY 

COMMITTEE 

will be held Virtually
FRIDAY, 26TH FEBRUARY, 2021 at 10.00 AM

Contact:  (Sarah Daniel Senior Democratic Services Officer)– 07385 086 169 

LIST OF ITEMS FOR CONSIDERATION

1. APOLOGIES FOR ABSENCE 

2. DECLARATIONS OF INTEREST 
To receive disclosures of personal interests from Committee Members in 
accordance with the Code of Conduct. 
Note: 

1. Members are requested to identify the item number and subject that their 
interest relates to and signify the nature of the personal interest: and 

2. Where Members withdraw from a meeting as a consequence of the 
disclosure of prejudicial interest they must notify the Chairman when 
they leave. 

3. MINUTES 
To receive for approval the minutes of the Cardiff Capital Region City 
Deal Joint Overview and Scrutiny Committee meeting held on the 18 
December 2020

(Pages 3 - 6)
4. REGIONAL TRANSPORT AUTHORITY 

(Pages 7 - 70)
5. FORWARD WORK PROGRAMME 

(Pages 71 - 76)
6. URGENT ITEMS 
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Director of Democratic Services & Communication

Circulation:-

Councillors: Councillor JP Blundelll - Bridgend Council (Chair), 
Councillor R Patel - Cardiff Council, Councillor J Clarke -
 Newport City Council, Councillor J Hill - Blaenau Gwent Council, 
Councillor P Pavia - Monmouthshire Council, Councillor V Crick -
 Torfaen Council, Councillor B Brooks - Vale of Glamorgan, 
Councillor S Powderhill, Councillor G Thomas, 
Councillor D Roberts - Merthyr Tydfil CBC and Whitcombe

Officers: Mr C Hanagan, Service Director of Democratic Services & 
Communication
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RHONDDA CYNON TAF COUNCIL CARDIFF CAPITAL REGION CITY DEAL JOINT OVERVIEW 
AND SCRUTINY COMMITTEE 

Minutes of the meeting of the Cardiff Capital Region City Deal Joint Overview and Scrutiny 
Committee meeting held on Friday, 18 December 2020 at 10.00 am at the . 

 
 

County Borough Councillors - Cardiff Capital Region City Deal Joint Overview and Scrutiny 
Committee Members in attendance:- 

 
Councillor J P Blundell – Bridgend CBC (Chair) 

      Councillor J Hughes - Newport City Council       
Councillor V Crick - Torfaen Council 
Councillor J Hill - Blaenau Gwent Council 

Councillor P Pavia - Monmouthshire Council 
Councillor Andrew Whitcombe – Caerphilly CBC 

 

Councillor G Thomas –Rhondda Cynon Taf CBC 

  
  

Officers in attendance 
 

Ms Kellie Beirne –Cardiff Capital Region City Deal Director   
Mr Christian Hanagan – Service Director Democratic Services and Communications 

   Mrs Sarah Daniel – Senior Democratic Services Officer  
Mrs Sarah Handy – Members Research and Scrutiny Officer  

 
6   APOLOGIES FOR ABSENCE  

 
Councillor D Roberts – Merthyr Tydfil County Borough Council  
Councillor B Brooks – Vale of Glamorgan Council 
Councillor R Patel – Cardiff Council  
 

 

7   DECLARATIONS OF INTEREST  
 
Cllr V Crick declared a personal interest as a deputy Board member of the 
Compound Semi-Conductor facility 
 

 

8   MINUTES  
 
RESOLVED:  The minutes of the CCRCD JOSC meeting held on the 11 
September 2020 were approved as a true and accurate record of the meeting 
subject to the inclusion of noting a declaration of interest from Cllr V Crick 
 

 

9   GOVERNANCE ARRANGEMENTS FOR THE CARDIFF CAPITAL REGION 
CITY DEAL JOINT OVERVIEW AND SCRUTINY COMMITTEE  
 
The Service Director Communications and Democratic Services RCTCBC 
presented the report to members.  He reminded members that the current Terms 
of Reference were established and agreed at the first meeting of the JOSC on 
the 15th October 2018. He added that members of the JOSC had previously 
discussed and agreed to review the Terms of Reference of the JOSC to ensure 
they are ‘Fit for Purpose’. 
 
 
In reviewing the Terms of Reference Members were asked specifically to give 
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consideration to the following points:  

 Appointment of the Chairperson  

 Membership of the JOSC  

 a consideration of a reduced quorum 

Appointment of Chairperson 

On discussing the appointment of the Chairperson a member stated that he 

supported a proposal to appoint a Chairperson based on the choice of the 

Committee, rather than by alphabetical order by Authority.  Another 3 members 

agreed and felt that this would allow for greater continuity and consistency on 

the Committee 

Membership of the JOSC  

One member stated that he would have liked to have seen the membership 
increased to 20 members as he felt this would increase the knowledge and 
experience on the Committee, however he was happy to hear from other 
members on their thoughts.  

Two members stated that they felt it was more appropriate to see the 
membership remain as 10 members, one per local Authority, with deputy 
members deputising where the primary member was unable to attend.  

A member agreed with this proposal and added that it should be encouraged 
that the deputy member attend all meetings of the JOSC to observe so if they 
need to deputise for the primary member they would be familiar with matters 
previously discussed.   

Members agreed that deputy members should attend where they were able to 

and that they should be allowed to contribute to the discussions but have no 

voting rights.  

Reduced Quorum  

Members agreed to reduce the quorum of the Committee to ensure all meetings 

called are able to go ahead. A member questioned what the legal limit would be 

for the Committee.  

The Service Director responded that the minimum number would be 5 members 

which constituted half of the Committee  

Several members supported a reduced quorum of 5 members and were satisfied 

that half of the membership would need to be present were a vote to be taken on 

any matter.  

RESOLVED:  
 

1. Removed the requirement on the rotation of the chair to be 
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determined by alphabetical order. 
 

2. Determined that the membership of the JOSC to remain at 10, with 
deputy members able to contribute but not vote on matters 

 
3. To reduce quorum level for meetings to five members  

 
4. Noted that these will take effect from the JOSC’s Annual meeting  

 

10   REPORT OF THE DIRECTOR CARDIFF CAPITAL REGION CITY DEAL - 
GOVERNMENT GATEWAY REVIEW  
The Director Cardiff Capital Region City Deal presented the report to members.  
She advised that the anticipated ‘Final Report’ report by National Evaluation 
Panel leads SQW had been carried out, ahead of Gateway Review in 
March/April 2021.  She advised members that when City Deals first came to UK, 
SQW were appointed to head up the evaluation panels who then put in place 
frameworks and measures to be evaluated against.  
 
She advised that the CCRCD was now 4 years in and were committed to the 
Evaluation process.   She added that SQW worked with the CCRCD team to 
develop a baseline report and a benchmark by which the CCRCD would be 
evaluated.  In November, they published a final evaluation report.  
 
She informed members of the JOSC that whilst the CCRCD in its entirety was 

worth £1.2 billion, it was only the Wider Investment Fund that was subject to the 

evaluation process which was £495m.  This exclude the £746m for the metro 

scheme.   

The CCRCD Director advised members that the COVID-19 Global Pandemic 

had accelerated processes.  She added that earlier in the month that the 

CCRCD Cabinet had approved investment into a new tourist attraction, ZipWorld 

in Hirwaun.    

The Director advised the Committee that the full evaluation report was included 

in member’s reports and included a summary of findings which Cabinet were 

pleased with.   She added that the next stage would be a challenge session with 

SQW to be held on the 20th January 2021 and they would advise of the process 

from then on and would expect to conclude by end of March 21.   

Members thanked the Director for the comprehensive overview of the Gateway 

Review. 

 

 

11   FORWARD WORK PROGRAMME  
 
The Service Director Democratic Services and Communications presented the 
report to members with their draft Forward Work Programme.  He asked 
Members to review the draft Forward Work Programme that was attached at 
appendix A to the report and consider an item to be schedule for their next 
meeting in February 2021.  
 
RESOLVED: Members agreed to schedule an item on the Regional Transport 
Authority for their meeting in February.  
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12   URGENT ITEMS  
NONE 

 

 
 

 Cllr J P Blundell 
Chairman. 
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DATE: 26th FEBRUARY 2021 
 
 
TITLE: CARDIFF CAPITAL REGION TRANSPORT AUTHORITY  
 
REPORT OF: SERVICE DIRECTOR, FRONTLINE SERVICES RCTCBC 
 
AGENDA ITEM: 4 
 
 
 

1. Reason for this Report 
 
1.1 The purpose of the report is to provide the Cardiff Capital Region City Deal 

Joint Overview and Scrutiny Committee with the opportunity to scrutinise 
the work of the Cardiff Capital Region Transport Authority (CCRTA). 

 
2. Background 
 
2.1 The CCRTA is a sub-committee of the Cardiff Capital Region City Deal 

(CCRCD) Regional Cabinet and is responsible for taking forward the 
transport elements of the City Deal. 

 
2.2  The CCRTA is Chaired by Cllr Huw David, the Leader of Bridgend County 

Borough Council and the vice-Chair is Cllr Andrew Morgan, the Leader of 
Rhondda Cynon Taf County Borough Council, both of whom sit on the 
CCRCD Regional Cabinet. 

 
2.3  In order to appraise members of the work of the CCRTA, the three reports 

that were considered by the CCRTA Board on 18th January 2021 are 
appended for information; 

  
 Appendix 1:  
 
• ULEV Update – this clearly sets out the work being undertaken by the 

CCRTA on behalf of the ten local authorities in South East Wales to deliver 
a regional strategy and programme to enable transition away from petrol 
and diesel powered vehicles and a move towards 100% electric vehicles, 
including buses, taxis and private cars. Noting that the Metro transformation 
is also delivering an electrified rail service across the Core Valley Lines 
(CVL) 

 
Appendix 2:  
 
• Metro Plus Programme – this report offers an update on the latest position 

regarding the delivery of this ambitious programme which sets out to add 
value to the existing Metro commitments with a £50M programme reaching 
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each and every participating council. It notes the challenges that local 
authorities are dealing with in delivering this programme and establishes a 
way forward for dealing with programming and financial issues. 

 
Appendix 3:  
 
• Local Transport Fund (LTF) Bid 2021/22 – this report provides the 

information within the bid that was submitted to Welsh Government by 
Merthyr Tydfil Council, acting on behalf of the region, for LTF and ULEV 
funding; summing almost £20.8M. The bid requests £6.41M towards 
delivery of the first phase of Metro+ projects and £3.57M towards the 
development of a potential second phase of Metro+ projects, together with 
specific enhancements to the CVL transformation and development of 
Metro Enhancement Framework corridors. It is noted that the Metro+ 
programme includes circa £10M of City Deal funding. The ULEV bid seeks 
to secure £10.817M to build on the progress made with 20/21 ULEV funding 
as identified in the ULEV report. The ULEV programme (and other transport 
opportunities)are seeking circa £3M of City Deal funding committed as 
match funding to influence the programme, maximise the likelihood of 
successful bids and establish a return on investment through, for example, 
concession agreements. During 21/22 further bids will be made to OLEV to 
enhance this programme.  

 
2.4 It is advocated that the foregoing reports demonstrate an aspirational 

programme of ongoing work which will begin to deliver practical benefits on 
the ground during 2021.  

 
2.5 The CCRTA and the CCRCD will also benefit from future anticipated 

establishment of Corporate Joint Committees which have the potential to 
align strategic transport and land use planning to optimise and target 
strategic interventions.  

 
3. Recommendations 
 
     It is recommended that Members: - 
 
3.1 Acknowledge the content of the attached reports; and  
 
3.2 Consider, where appropriate, any comments committee may wish to make 

to the CCRTA and CCRCD 
 

4. Reasons for Recommendations 
 
4.1 For the information of the Joint Overview and Scrutiny Committee 
 
4.2 To ensure that the programmes identified are an acceptable way forward. 
 
5. Financial Implications  
 
5.1 The financial implications are as advised in the individual reports attached 

at appendices 1, 2, &3. 
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6. Legal Implications 
 
6.1   The legal implications are as advised in the individual reports attached at 

appendices 1, 2, and 3. 
 
6.2 In considering its endorsement of this report the CCRTA must have regard 

to, amongst other matters: 
 
6.3  the obligations set out in the Welsh Language (Wales) Measure 2011 and 

the Welsh Language Standards; 
  
6.4 The public sector duties under the Equality Act 2010 (including specific 

Welsh public sector duties). Pursuant to these legal duties, when making 
decisions, public bodies must have due regard to the need to (1) eliminate 
unlawful discrimination, (2) advance equality of opportunity and (3) foster 
good relations on the basis of protected characteristics, which are set out 
in section 4 of the Equality Act 2010; 

 
6.5 The Well-being of Future Generations (Wales) Act 2015. The Well-being of 

Future Generations (Wales) Act 2015 (‘the Act’) is about improving the 
social, economic, environmental and cultural well-being of Wales.  The Act 
places a ‘well-being duty’ on public bodies aimed at achieving 7 national 
well-being goals for Wales - a Wales that is prosperous, resilient, healthier, 
more equal, has cohesive communities, a vibrant culture and thriving Welsh 
language and is globally responsible.  In discharging their respective duties 
under the Act, each public body listed in the Act (which includes the 
Councils comprising the CCRCD) must set and published wellbeing 
objectives.  These objectives will show how each public body will work to 
achieve the vision for Wales set out in the national wellbeing goals.  When 
exercising its functions, the Regional Cabinet should consider how the 
proposed decision will contribute towards meeting the wellbeing objectives 
and in so doing achieve the national well-being goals. 

 
6.6 The well-being duty also requires the CCRTA to act in accordance with a 

‘sustainable development principle’.  This principle requires CCRTA to act 
in a way which seeks to ensure that the needs of the present are met 
without compromising the ability of future generations to meet their own 
needs.  Put simply, this means that CCRTA must take account of the impact 
of their decisions on people living their lives in Wales in the future.  In doing 
so, CCRTA must: 

 
• look to the long term; 
• focus on prevention by understanding the root causes of problems;  
• deliver an integrated approach to achieving the 7 well-being goals;  
• work in collaboration with others to find shared sustainable solutions; 
• involve people from all sections of the community in the decisions which 

affect them. 
 
6.7 CCRTA must be satisfied that the proposed decision accords with the 

principles above.   
 

 

Page 9

Page 11



Page 4 of 4 

Contact: Roger Waters, Service Director Frontline Services  
Roger.J.Waters@rctcbc.gov.uk  
 
Appendices:  
Appendix 1: ULEV Update  
Appendix 2: Metro Plus Programme 
Appendix 3: Local Transport Fund Bid 2021/22 
 
Background Papers 
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18 FEBRUARY 2021 

ULTRA LOW EMISSION VEHICLES (ULEV) UPDATE 

REPORT OF CARDIFF CAPITAL REGION DIRECTOR 

AGENDA ITEM 5 

Reason for Report 

1. To update Members on the progress made to date on delivering the 2020/21
ULEV programme, funded by Welsh Government’s ULEV Transformation Fund
2020/21 to help deliver ULEV infrastructure and provide incentives for early take
up of ULEVs.

2. To ask Members to note the progress made.

3. To reiterate the importance of a regional approach to delivering ULEV initiatives,
to ensure a regional solution for managing charging infrastructure and delivering
incentives to assist WG in encouraging taxi operators to transition to zero
emission vehicles by their target date of 2028.

Background 

4. As advised in my report to this meeting on 26th November 2020, WG awarded
Merthyr Tydfil County Borough Council up to £1.296m in response to a regional
bid submitted to deliver schemes within the ULEV Transformation proposal
identified through the RTA. This is a one-year investment fund at this stage and
all works need to be completed by 31st March 2021.

5. The funding being made available is to assist the Welsh Government transform
the network to ULEV and help them reach their targets of zero emissions from
buses and taxis by 2028. The Grant award specifically states that the purpose of
the funding is for the following:-

Taxi ULEV 
Infrastructure 

Rapid chargers for taxis to include 
grid reinforcement costs, project 
management, research, strategy and 
planning of the installation, health 
and safety and auditing 

£1,040,000 

Bus ULEV 
Infrastructure 

Bus ULEV Infrastructure – partial 
award is based on 1 bus charge 

£100k 

Appendix 1
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point at Merthyr Tydfil Bus station 
and passive provision (ducting or 
cabling) for additional bus charging. 

Transport Hub 
ULEV 
Infrastructure 
WelTAG 2/3 

WelTAG 2/3 for a programme to 
cover all 27 transport hubs that have 
been identified that could facilitate a 
range of ULEV infrastructure for 
various modes of transport. 

£100k 

EV Roadshow with 
Drive and Ride 
Opportunities 

10 Trade engagement event 
including ride and drives and 
newsletters 

£56k 

  
6. Merthyr Tydfil County Borough Council is the lead authority and is managing the 

ULEV Transformation Fund element with the RTA providing leadership and 
overall management of the project.  

 
7. Merthyr Tydfil County Borough Council is responsible for reporting quarterly to 

WG on the LTF spend.   
 

Progress to Date 
 
8. WSP Consultancy was contracted to deliver the ULEV project which has been 

funded by the grant. The work carried out to date includes:- 
 
• ULEV – Provision of Taxi Infrastructure  

34 chargers at 31 sites were identified by the Local Authorities and form the 
basis of a tender awarded to SWARCO on 2nd February 2021. The project 
will be delivered over a 5-month period where it is envisaged that the 
infrastructure will be completed by the end June 2021. The award of contract 
also included a Concession agreement with SWARCO to maintain and 
manage the chargers for 5 years with an additional 1+1+1 option. A return on 
investment has agreed under a profit share that increases over the period of 
the contract. 
 

• ULEV – Provision of Taxis  for ‘Try Before You Buy Scheme’ - 3 Year 
Pilot Project 
WG has awarded LTF ULEV fund to purchase 44 wheel chair accessible 
100% electric vehicles to operate a try before you buy scheme over the next 
3 years. 34 of the taxis are to be purchased by end of March 2021. Whilst 
this is very aspirational to achieve, work is ongoing to maximise the 
opportunity. 
As part of the grant award, a Management company will be procured to 
manage delivery of the try before you buy scheme in 2021/22. 
Cardiff Council are currently investigating a Lease Hire Scheme which could 
potentially expand to the Region longer term (funded by WG’s Clean Air 
Fund), and both of these programmes will closely align. 

 
Taxi Webinar 
Whilst this was reported at the meeting on 26th November 2020, the timescale 
has slipped to March 2021. The webinar will focus on the following:- 
 
Target audience: Taxi companies, Operators, Suppliers, Service centres, 
Owner/operators 

Appendix 1
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Impact on the Taxi Community: - incentives and cost savings; Increased 
taxes on fuel and road fund licence; introduction of Ultra-Low Emission 
(charge) Zones 
 
Myth busting: EV range, reliability, maintenance, finance, insurance 
Barriers: EV availability, affordability, practicality (range and size); Charging: 
home, work, rapid roadside 
 
The art of the possible: what is out there and what could work 

 
• ULEV – Provision of Public Use Charging Infrastructure 
 112 sites have been identified throughout the region, and costed for on street 

/ car parks / transport hubs. A bid has been submitted to WG ULEV fund to 
deliver in 2021/22 and is the subject of a further report to this meeting. 

 
• ULEV – Provision of Bus Use Charging Infrastructure 
 15 sites have been identified throughout the region and costed at transport 

hubs. The bid submitted to WG has also included for this delivery in 2021/22. 
 

Opportunities and Delegation Request 
 
9. In 2020/21 many opportunities for additional schemes and funding related to 

Metro Plus ULEV projects have arisen which would have benefitted from a portion 
of match funding. The ability to match fund, offers a better chance of any bids 
being successful.  

 
10. Therefore, support is being sought from Members to request Regional Cabinet to 

make a budget available from the IIF allocation to the value of £3m to enable the 
CCR to maximise any transport related opportunities from both other public 
bodies and private investors.  (Often decisions to match fund need to be taken 
quickly and outside of timescales that make it feasible to present to either RTA 
or Regional Cabinet to meet deadlines.)  

 
11. A further request is made to give delegation to the City Deal Programme Director 

in consultation with the Chair of the RTA (or in his absence the Vice Chair of the 
RTA) and the Accountable Body S151 Officer, to authorise any commitment and 
spend from any agreed budget. 

 
Delegation Used 

 
12. Following the tender of the taxi infrastructure ULEV programme, it became 

apparent from all bidders that the programme would need a 5-month timeframe 
and therefore would cut across 2 financial years. To enable the programme to be 
delivered, a further £750k would be required from the WG LTF ULEV 
Transformation fund. However, whilst WG officers were supportive of the bid, the 
funding could not be spent until the new financial year and submissions for the 
next financial year had not yet been submitted and therefore no formal approvals 
given. A bid for the 2021/22 LTF ULEV Transformation has now been submitted 
to accommodate this request. However, to award the contract, the accountable 
body needed comfort that the funding package is in place. As the ULEV 
Programme forms part of the Metro Plus project, and to enable the contract to be 
awarded (to ensure spend of the £750k for this financial year), in accordance with 

Appendix 1
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the requirements within the Common Assessment Framework (CAF), the City 
Deal Director has used her delegations to underwrite the £750k spend in 2021/22 
until the decision I made by WG for the next year’s funding allocation. Should this 
funding not be awarded through WG’s LTF ULEV Transformation fund, the £750k 
would need to be funded from the Metro Plus Phase 1 programme. This decision 
was taken in accordance with the delegations agreed by Regional Cabinet on 
12th September 2019. This update reflects the requirement within the delegation 
for the City Deal Director to report any decisions made to the next RTA meeting 
following the decision. 

 
13. An update on further progress will be brought to the next meeting of this Board.  

 
Local Member consultation (where appropriate)  

 
14. All Members would have been consulted through their local mechanisms for local 

project approval and support. This report is part of a series of updates on 
programme activity, whereby regional engagement will take place. 

 
Reason for Recommendations 
 
15. To offer Members an update on the progress of the delivery of the Programme 

where WG’s ULEV Transformation Fund is being utilised to the sum of £1.296m 
in this financial year. 
 

16. To advise Members on the progress made on discussions with WG to deliver a 
‘try before you buy’ incentivised scheme. 

 
17. To comply with the requirements of the approval of delegation as agreed by 

Regional Cabinet at its meeting on 12th September 2019. 
 
Financial Implications 
 
18. The report highlights progress on the successful grant bid by CCR as part of the 

Welsh Government’s ULEV Transformation Fund in 2020/21. Any expenditure in 
respect to this grant and bids for future grant should be in accordance with the 
terms and conditions and timescales of those grants.  

 
19. Any additional costs identified in delivering the scheme proposed will be met from 

bids for additional grant and in the event that this is not successful, from the 
existing wider investment fund allocations to support transport projects. 

 
20. Where there are ongoing costs of managing installed infrastructure, these will 

need to be met as part of any initial contracts and subsequently by any respective 
local authorities where the infrastructure is located. Any costs of managing the 
try before you buy scheme during the three year period and any subsequent 
decision to extend this period will need to be met from existing Wider Investment 
Fund Revenue resources. Regular reports should be considered by RTA on the 
progress of the pilot and use of the infrastructure installed, to inform future 
projects. This will need to include a strategy for the use of vehicles at the end of 
the pilot exercise. 

 
21. The Welsh Government grant application assessment process does provide 

greater weighting to projects which are match funded. The report highlights that 

Appendix 1
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a request will be made to Regional Cabinet to allocate £3m from the Wider 
Investment Fund to support future bids. Any such approvals will need to continue 
to be supported by a business case, be in line with CCR objectives and have 
regard to lessons learned from projects currently proposed. 

 
Legal Implications  
 
22. This report updates members on the progress to date, and asks them to note the 

use of the delegation previously granted to the Regional Director by CCRTA at a 
meeting on 1st August 2020. 
 

23. There are no other legal implications for this report. 
 
Well-being of Future Generations (Wales) Act 2015 
 
24. In developing the Plan and in considering its endorsement regard should be had, 

amongst other matters, to: 
 

1. the Welsh Language (Wales) Measure 2011 and the Welsh Language 
Standards; 
 

2. public sector duties under the Equalities Act 2010 (including specific Welsh 
public sector duties). Pursuant to these legal duties Councils must in making 
decisions have due regard to the need to (1) eliminate unlawful 
discrimination, (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected characteristics 
are: a. age; b. gender reassignment; c. sex; d. race – including ethnic or 
national origin, colour or nationality; e. disability; f. pregnancy and maternity; 
g. marriage and civil partnership; h. sexual orientation; I. religion or belief – 
including lack of belief, and; 
 

3. the Well-being of Future Generations (Wales) Act 2015. The Well-being of 
Future Generations (Wales) Act 2015 (‘the Act’) is about improving the social, 
economic, environmental and cultural well-being of Wales.  The Act places a 
‘well-being duty’ on public bodies aimed at achieving 7 national well-being 
goals for Wales - a Wales that is prosperous, resilient, healthier, more equal, 
has cohesive communities, a vibrant culture and thriving Welsh language and 
is globally responsible.  In discharging their respective duties under the Act, 
each public body listed in the Act (which includes the Councils comprising the 
CCRCD) must set and published wellbeing objectives.  These objectives will 
show how each public body will work to achieve the vision for Wales set out 
in the national wellbeing goals.  When exercising its functions, the CCRTA 
should consider how the proposed decision will contribute towards meeting 
the wellbeing objectives set by each Council and in so doing achieve the 
national wellbeing goals. The wellbeing duty also requires the Councils to act 
in accordance with a ‘sustainable development principle’.  This principle 
requires the Councils to act in a way which seeks to ensure that the needs of 
the present are met without compromising the ability of future generations to 
meet their own needs.   
 

25. Put simply, this means that CCRTA must take account of the impact of their 
decisions on people living their lives in Wales in the future.  In doing so, CCRTA 
must: 
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• look to the long term; 
• focus on prevention by understanding the root causes of problems; 
• deliver an integrated approach to achieving the 7 national well-being 

goals;  
• work in collaboration with others to find shared sustainable solutions; 
• involve people from all sections of the community in the decisions which 

affect them. 
 

26. CCRTA must be satisfied that the proposed decision accords with the principles 
above. To assist CCRTA to consider the duties under the Act in respect of the 
decision sought, an assessment has been undertaken, which is attached at 
Appendix 1. 

 
Equality Act 2010 

 
27. In considering this matter, regard should be had, amongst other matters, to the 

Councils’ duties under the Equality Act 2010.  Pursuant to these legal duties the 
CCRTA must in making decisions have due regard to the need to (1) eliminate 
unlawful discrimination (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected characteristics are: 

 
• age;                 
• gender reassignment;             
• sex;  
• race – including ethnic or national origin, colour or nationality; 
• disability; 
• pregnancy and maternity; 
• marriage and civil partnership; 
• sexual orientation; 
• religion or belief – including lack of belief. 

 
Recommendations 
 
28. It is recommended that: 
 

(1) Members note the progress made on this project to deliver ULEV 
infrastructure to assist with the delivery of the ULEV Transformation as 
identified within this report; 

(2) Members note the delegation used in accordance with the approval. 
 
Kellie Beirne 
Director, Cardiff Capital Region  
18 February 2021 
 
Appendix 1 Well-being of Future Generations Assessment  
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Name of the Officer completing the evaluation: 
 
Clare Cameron 
 
Phone no: 07976 708539 
E-mail: clare.cameron@cardiff.gov.uk 
 

Please give a brief description of the aims of the proposal 
To provide members with an update on the ULEV Transformation fund from Welsh 
Government for funding the delivery of ULEV infrastructure in 2020/21.  

Proposal: Ultra Low Emission Vehicles 
(ULEV)Transformation Fund Update 

Date Future Generations Evaluation form completed: 18 February 2021 

 
1. Does your proposal deliver any of the well-being goals below?  Please explain the impact (positive and negative) you expect, together 

with suggestions of how to mitigate negative impacts or better contribute to the goal.   
 

Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 
A prosperous Wales 
Efficient use of resources, skilled, 
educated people, generates wealth, 
provides jobs 
 

The ULEV Transformation Programme will have 
a slight to large positive impact on the strategic 
objectives contained within the Prosperity and 
Opportunity theme.  
 
EVs have lower operating costs than 
conventionally fueled vehicles, reducing 
expenditure for taxi drivers. Financial support 
could help offset the increased capital cost of 
EVs. 
 
For most taxi drivers, switching to a ULEV 
reduces total cost of ownership (TCO). 
 
In particular, the programme will greatly assist in 
providing the right infrastructure to improve 

Proposals to improve progress against ULEV 
projects currently in progress are set out in the 
report. This report does not seek to simply 
report progress but to address the actions 
needed to drive it. 

Future Generations Assessment Evaluation  
(includes Equalities and Sustainability Impact Assessments) 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 
connectivity by means of good transport 
infrastructure.  

A resilient Wales 
Maintain and enhance biodiversity and 
ecosystems that support resilience and 
can adapt to change (e.g. climate 
change) 
 

Adoption of EVs will help to improve air quality, 
reduce noise pollution, particularly in cities and 
built up areas, and improve biodiversity in the 
region.  
The development of new transport schemes 
which can utilise new technologies such as 
electric charging points and electric vehicles 
within its operation and design will also allow 
formation of new industries to supply these 
services. The report prepared by Cenex 
demonstrates the need for a Programme of 
Electric Vehicle Infrastructure and has proposed 
the level of infrastructure likely to be required up 
to 2030. The delivery of this programme will 
seek to expand on this provision for the region 
as a whole, which will help combat climate 
change.  

This activity will be driven up in future. In 
addition, as physical infrastructure schemes 
enter delivery, more comprehensive 
assessments will need to be carried out in full.  

A healthier Wales 
People’s physical and mental 
wellbeing is maximized and health 
impacts are understood 
 

EVs reduce emissions which cause poor air 
quality, improving health outcomes for everyone 
in the CCR leading to cost savings across a 
range of health service provisions.  
 
 Plug-in vehicles have zero tailpipe NOx and PM 
emissions when run in electric mode and 
therefore has a large positive impact on a 
healthier Wales. 
There can also be economic benefits for the 
region from growing new technologies and the 
new businesses that provide the infrastructure. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 
 CCR is working with bus operators to provide 
better infrastructure that improves reliability and 
working in partnership to encourage operators 
to invest in newer buses, electric vehicles, thus 
aiding positive improvements in air quality 
through ULEV vehicles and more reliable 
provision. 

A Wales of cohesive communities 
Communities are attractive, viable, 
safe and well connected 
 

Taxi services connect communities that may not 
be served by public transport. EV buses, 
community transport and taxis will help ensure 
services remain viable despite increasingly strict 
emissions regulations. 
 
The programme will greatly assist in providing 
infrastructure to improve air quality by enabling 
the public and private sectors to access 
charging points throughout the region, giving 
them more confidence to invest in electric 
vehicles. 

A greater contribution will be made to this by 
the aforementioned data capability, sectoral 
analysis and place assessments. 

A globally responsible Wales 
Taking account of impact on global 
well-being when considering local 
social, economic and environmental 
wellbeing 
 

Reducing GHG emissions will help Wales play 
its part in tackling climate change and reducing 
negative impacts around the world. EVs reduce 
overall GHG emissions, even when emission 
from electricity generation are included and 
therefore has a positive impact on climate 
change. 
 
At low speeds, EVs are much quieter than petrol 
or diesel vehicles and idling noise is eliminated. 
 
The ULEV Transformation Programmes will 
sustain new connections, share good practice 

Develop the legacy impact of the event, 
sustaining new connections, sharing great 
practice and potentially securing propositions 
and deals that support economic growth. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 
and secure propositions and deals that support 
economic growth. 
 

A Wales of vibrant culture and 
thriving Welsh language 
Culture, heritage and Welsh language 
are promoted and protected.  People 
are encouraged to do sport, art and 
recreation 
 

Providing new and improved sustainable 
transport infrastructure across the Region will 
help increase the sustainable means of access 
to sport and recreation.  
 
All signage will be bilingual. 
 
Where each individual scheme has an effect on 
the landscape and historic environment, 
sympathetic solutions will be sought to ensure 
that there is no/minimal negative impact. 

 

A more equal Wales 
People can fulfil their potential no 
matter what their background or 
circumstances 
 

The RTA is about delivering across 10 LAs and 
a population of 1.5m people.  
 The Programme will support a more productive 
economy through an increase in new 
technologies, allowing for individuals, 
households, the public sector and businesses to 
grasp new opportunities, from more sustainable 
and clean transport provided by new and 
improved transport options.  
Increasing ULEV taxi uptake will increase public 
experience of the technology and may increase 
wider ULEV uptake. 
 
Transport improvements throughout the South 
East Wales region will help increase the skills 
base of the labour market, through providing 
means of access to new educational, 
employment, healthcare and training 
opportunities. 
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2. How has your proposal embedded and prioritized the sustainable governance principles in its development?   
Sustainable Development 

Principle  
Does your proposal demonstrate you have met 

this principle?  If yes, describe how.  If not explain 
why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Balancing short 
term need with long 
term and planning 
for the future 

The ULEV Programme assists Government with 
delivering on the four Grand Challenges within the UK 
Industrial Strategy - Future of Mobility; Artificial 
Intelligence and Big Data; Clean Growth and Meeting 
the Needs of an Ageing Society. 
 
Being a programme that is focused on the provision of 
ULEVs, it helps in particular to achieve the goals of a 
‘globally responsible Wales’, ‘A Wales of cohesive 
communities’, ‘a healthier Wales’ and ‘a prosperous 
Wales’. 
The ULEV Programme will provide increase network 
capacity, providing new and improved transport 
facilities, increasing capacity at interchanges across 
the rail network along with providing new capacity 
along transport corridors. 
In developing the programme long terms trends have 
been analysed to provide for electric powered 
vehicles, what type of provision is required and the 
operating model 
for implementation.  
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met 
this principle?  If yes, describe how.  If not explain 

why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Working together 
with other partners 
to deliver 
objectives  

The ULEV Programme has been formed through 
collaborative working by ten local authorities 
(Caerphilly CBC, Cardiff CC, Bridgend CBC, Newport 
CC, Vale of Glamorgan Council, Rhondda Cynon Taf 
CBC, Merthyr Tydfil CBC, Monmouthshire CC, Torfaen 
CBC and Blaenau Gwent CBC). The Well-being 
objectives of each of the local authorities have been 
considered when developing the programme.  
 
EV Charging is supported by WG and work has been 
undertaken by Cenex to assess the demand up to 
2030.  

Public consultation will take place through the 
WelTAG process as each scheme develops through 
the WelTAG stages. 

Involving those 
with an interest 
and seeking their 
views 

The ULEV Programme has been formed through 
collaborative working by ten local authorities 
(Caerphilly CBC, Cardiff CC, Bridgend CBC, Newport 
CC, Vale of Glamorgan Council, Rhondda Cynon Taf 
CBC, Merthyr Tydfil CBC, Monmouthshire CC, Torfaen 
CBC and Blaenau Gwent CBC). The Well-being 
objectives of each of the local 
authorities have been considered when developing the 
programme.  
 
Cenex were commissioned to consider EV Charging to 
assess likely demand up to 2030.  

More needs to be done to develop engagement 
platforms – beyond formal partnerships – to reach 
communities, hard to reach groups and those who 
currently have a limited understanding of City Deal. 
Improving social media, web presence and 
marketing materials will increasingly make a 
contribution to this. 
The RTA will ensure that all partners are included 
whilst delivering the Programme. 

Putting resources 
into preventing 
problems occurring 
or getting worse 

The ULEV Programme is designed to prevent further 
environmental damage from transport through the 
promotion and development of a sustainable transport 
network.  

This will be an increasing focus of scheme and 
programme delivery. 
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met 
this principle?  If yes, describe how.  If not explain 

why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Considering 
impact on all 
wellbeing goals 
together and on 
other bodies 

The ULEV Programme has been developed with 
consideration to a wide range of contextual factors. 
Strategic fit of the programme has been considered 
along 
with a number of other wider issues such as carbon 
reduction.  
 
In terms of the programme impact on local authority 
wellbeing goals, a positive impact can be seen.   

 

 
 

3. Are your proposals going to affect any people or groups of people with protected characteristics?  Please explain the impact, the 
evidence you have used and any action you are taking below.  

Protected 
Characteristics 

Describe any positive impacts your proposal has on the 
protected characteristic 

Describe any 
negative impacts 

your proposal has 
on the protected 

characteristic 

What has been/will be 
done to mitigate any 
negative impacts or 
better contribute to 
positive impacts? 

 
Age The ULEV Programme will help to achieve goals that aim to tackle 

poverty and deprivation, improve access to skills, improve 
employment opportunities and provide improved infrastructure and 
healthier communities for all characteristics as all infrastructure 
included within the projects will be designed in accordance with 
current inclusive design.  

None arising at this 
time. 

 

Disability As above As above  
Gender 
reassignment 

As above As above  

Marriage or civil 
partnership 

As above As above  

Pregnancy or 
maternity 

As above   
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Protected 
Characteristics 

Describe any positive impacts your proposal has on the 
protected characteristic 

Describe any 
negative impacts 

your proposal has 
on the protected 

characteristic 

What has been/will be 
done to mitigate any 
negative impacts or 
better contribute to 
positive impacts? 

 
Race As above   
Religion or Belief As above   
Sex As above  .  

Sexual Orientation As above   
Welsh Language As above Not at this time but 

the situation will be 
kept under review. 

 

 
4. Safeguarding & Corporate Parenting.  Are your proposals going to affect either of these responsibilities?   
 
 Describe any positive impacts your 

proposal has on safeguarding and 
corporate parenting 

Describe any negative impacts 
your proposal has on safeguarding 
and corporate parenting 

What will you do/ have you done 
to mitigate any negative impacts 
or better contribute to positive 
impacts? 

Safeguarding  Not directly relevant –however, building 
the future economy should have a 
profoundly positive impact on ability to 
safeguard the future of our residents 

  

Corporate Parenting  Not directly relevant – however building 
strength in the economy should create 
opportunities for all of the young people 
entrusted in our care 
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5. What evidence and data has informed the development of your proposal? 
 

• Evidence and input contributed by theme leads 
• Outcomes of assessments such as audit reports 
• Delivery against targets set out in individual business cases/ approved project documentation  

 
6. SUMMARY:  As a result of completing this form, what are the main positive and negative impacts of your proposal, how have 

they informed/changed the development of the proposal so far and what will you be doing in future? 
 
The areas requiring attention and focus are set out and follow-up actions will be assessed and monitored ongoing through the quarterly 
reporting mechanism. 

 
7. MONITORING: The impacts of this proposal will need to be monitored and reviewed. Please specify the date at which you will 

evaluate the impact, and where you will report the results of the review. 
 
The impacts of this project will be evaluated on:  Delivery of schemes  
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18 FEBRUARY 2021 

REVISIONS TO METRO PLUS PROGRAMME 

REPORT OF CARDIFF CAPITAL REGION DIRECTOR 

AGENDA ITEM 6 

Reason for Report 

1. To set out revisions required to the Metro Plus scheme, in light of deliverability,
viability and affordability challenges recently presented. To set out the outcomes
of a review of the scheme which has involved an options appraisal; and to a)
propose appropriate modifications to ensure the programme as a whole can work
optimally; and b) introduce new criteria to ensure individual schemes are locally
accountable and are subject to a rigorous performance framework.

Background 

2. The SOBC for Metro Plus was approved by Regional Cabinet in February 2019
as a three-year programme. Metro Plus is embedded in the principle that
enhanced transport infrastructure is of equal importance in all ten LA areas and
because some places will feel greater and earlier benefits of the main Metro
scheme than others – it provides an opportunity to share the impact equally and
in a similar timeframe. It’s also a very visible addition to local infrastructure and
an important symbol of City Deal working and investing directly in local
community-scale improvements. Whilst the ten local schemes should add value
to and play a part in local connectivity upgrades and regeneration schemes,
Metro Plus is important for what it signifies in helping create a level playing field
of benefits across the region.

3. The basis of the original Cabinet approval was for £15M CCR funds, £15M LTF
and £20M to come from LA capital budgets, programmes and income, totalling a
£50M programme budget, with any shortfalls to be met by LAs. The GVA impact
and direct job numbers resulting from transport schemes are inevitably difficult to
estimate with infrastructure schemes which are ‘enabling’ by their nature and
have a more indirect impact. As a result, the leverage principle in the case of
Metro Plus remains an important one in demonstrating direct value added to
CCR.
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Challenges 

4. Delivery of Metro Plus has coincided with the COVID-19 pandemic and the knock-
on effects seen in the public transport; construction and contractor realms. 
Coupled with some of the local capacity issues impacting delivery, the scheme 
has inevitably slowed. Whilst the GRIP and WelTAG processes used in the 
design and development appraisal of transport proposals are often protracted; it 
is nonetheless an issue that at the time of writing, only £2.415M in 2019/20 of 
Local Transport Funds (LTF) have been drawn down and it anticipated that 
approx. £3m will be drawn down in 2020/21. There has been no drawdown of 
CCR funds to date – but this is mostly due to the necessity of utilising annual LTF 
first. There are a number of issues surfacing: 

 
• it is clear that due to the choices made for local scheme selection, some are 

not ‘shovel-ready’ in the context of the short, sharp intervention originally 
anticipated and delivery within a three-year timeframe; 

• in particular, four of the local schemes are struggling to demonstrate 
deliverability. These are: Caerphilly; Blaenau Gwent (Abertillery); Merthyr 
(Pentrebach) and Newport. In Caerphilly, the scheme is part of a wider and 
more complex longer-term regeneration project. In Abertillery, the challenge 
is associated with the need for c£50M mainline improvements to Ebbw Vale 
and a Dept. for Transport process and business case. In Merthyr, the 
proposal is part of a longer-term regeneration proposal in which there are 
issues with land ownership and planning. In Newport, the impact of the SE 
Wales Transport Commission, has changed the priority focus; 

• the remaining six schemes are focussed, short-term deliverable projects. 
This starts to draw a distinction in the pack across those that are relatively 
‘self-contained’ and can deliver in their own right; and, those that are more 
developmental at this point and have to be delivered as part and parcel of 
wider, strategic and longer-term programmes; 

• reserve schemes are currently not in place; 
• the scheme criteria needs reinforcement to embed principles that will help 

drive a performance culture – in the same way as the Homes for all the 
Region programme has been constructed; 

• there are difficulties cited in LAs ability to contribute to scheme costs – 
especially where these are over and above anticipated total cost envelopes; 

• this is compounded by one tender estimate coming back at over 50% of the 
original forecast cost (Pontypool/ New Inn – Torfaen) reflecting market 
realities at this time and a risk contingency imposed by the network provider. 
This brings with it a timing imperative; 

• there is need for greater clarity in terms of the way the scheme operates and 
is delivered. These schemes are not delivered by CCR. CCR is one funding 
component of locally delivered schemes; 

• none of the schemes can be delivered within the original three year 
timescale and this report seeks an extension of one additional year to enable 
completion of delivery of the 6 schemes where there is a higher confidence 
of deliverability. 
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Options assessment  

5. A robust appraisal of available options has been undertaken, to ensure a 
balanced but optimal response to the challenges presented. Whilst this in the 
main, focuses on solving the viability and affordability/ funding issues, it is clear 
that further modifications to the scheme will need to be introduced to improve 
overall viability and deliverability. These are set out below and will work in tandem 
with the preferred option, which has the endorsement of Programme Board and 
the Regional Transport Authority (meeting dates 18th February 2019 and 5th 
March 2019 respectively). 

 
6. Given the varying nature of the schemes and prospects for timely delivery, it 

should be noted that the main principle feeding into the options appraisal is one 
of a staggered pack reflecting the graduated pattern of delivery. This has been 
necessary to fairly reflect the six schemes that are capable of earlier delivery and 
the four schemes that require more radical revision and/or need to be re-defined 
as ‘developmental schemes’ (with wider regeneration or longer-term goals in 
mind). As a result, the list of schemes will be split as follows: 

Metro Plus Phase 1, Wave 1 – to be delivered in full by 31st March 2023 

Scheme  LA  
Barry Docks Park and Ride Vale of Glamorgan 
Cardiff East Bus Priority Corridor Cardiff 
Porth Interchange RCT 
Severn Tunnel Junction Park & Ride Monmouthshire 
Pontypool and New Inn Station Park & 
Ride 

Torfaen 

Bridgend – Pyle P&R / Porthcawl Bus 
Terminus  / Penbrysg (Pencoed) Level 
Crossing 

Bridgend 
 

 

Metro Plus Phase 1, Wave 2 – Development Programme to be funded up to 31st March 
2023 

Scheme LA 
Newport – Cardiff Bus Priority Corridor 
(or alternative) 

Newport 

Pentrebach Park & Ride (or alternative) Merthyr 
Abertillery Interchange (or alternative) Blaenau Gwent 
Caerphilly Interchange (or alternative) Caerphilly 

 

7. The working of the Full Options Appraisal is attached at Appendix 1. Five 
scenarios have been appraised in addition to the base case which is predicated 
on the extant decision of Regional Cabinet. These scenarios draw on three main 
principles: 

 
i) Do nothing – the scheme retains same shape and form as agreed on 19 

February 2019 with LAs making up any shortfall in balance. This principle is 
a level playing field one and treats all LAs the same. However it does not 
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recognise the important principle that no one scheme is the same and the 
characteristics, costs, inputs and outputs are all different. 

ii) Plug the funding gap - this options looks at a number of scenarios for 
plugging the funding gap of the six forerunner schemes. This would resolve 
the funding issue at hand, however, it would vary the playing field and treat 
all LAs differently – in line with the principle of all schemes being different. 

iii) Hybrid solution – this options retains the highest number of original 
characteristics in order that the leverage principles remain the same with the 
first round of LTF and CCR contributions remaining fixed and a one-off fixed 
contribution from all LAs in Wave 1. However it also recognises that 
schemes and costs will vary and offers a ‘top-up’ CCR/ LTF contribution to 
those schemes where costs (as evidenced through tender) exceed the 
original forecast and ‘budget’. This is thus, a needs-based approach. 

 
8. Of the 5 + base case scenarios listed in Appendix 1, scenario 5 is the favoured 

option. The priority order for accessing funding would be as follows:- 
 

• 50/50 LTF/City Deal funding for the first £3m per scheme; 
• Then £1.5m from LAs (or less if scheme total is less than £4.5m); 
• Other external grant funding if available to support the scheme; 
• Any residual balance to be met by 50/50 contributions remaining from the 

‘pooled’ LTF and City Deal pots. 
 

Phase 1 – Wave 1 LTF 
(millions) 

CCRCD LA Other 
Grant 
Funding 

Estimated 
Cost of 
Scheme 

Balance to be met 
through 50/50 
LTF / CCRCD 
from pooled pot * 

Total Available 15 15     
Barry Docks 
Interchange 

1.5 1.5 1.5 0 6.48 1.98 

Cardiff East Bus 
Priority Corridor 

1.5 1.5 1.5 1.5 6.0 0 

Porth Interchange 1.5 1.5 1.5 0 5.48 0.98 
STJ P&R 1.5 1.5 1.0 0 4.0 0 
PNI P&R 1.5 1.5 1.5 0 7.14 2.64 
Pyle 
P&R/Porthcawl 
Bus 
Terminus/Penprysg 
level crossing 
(Pencoed) 

1.5 1.5 0 0 3.0 0 

Sub-total 9 9 7 1.5 32.1 5.6 
       
Residual balance – 
phase 1 wave 1 
projects 

2.8 2.8     

Phase 1 – Wave 2  
Proposed available 
funding 

2.0 2.0   4.0  

Contingency 1.2 1.2   2.4  
TOTAL 15.0 15.0 7.0 1.5 38.5  
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* currently estimated as 5 of the schemes have not yet been tendered.  The total 
revised estimate cost of the scheme is £38.5M. 
 
There may be opportunities to reduce the balance to be met where schemes already 
benefit from other public grants and therefore do not require use of their own Capital 
funds / private development funding. Where this is the case, it should be clear that the 
LA would need to maximise the opportunities from other grants available before 
requesting additional funds from this allocation. 
 
Risks and Issues 

 
9. As stated above, the preferred scenario Option 5, is a workable ‘hybrid’ solution 

aimed at solving the funding problem. However, by itself it won’t address some 
of the wider issues and challenges set out in Para 4. There are other risks and 
issues which have to be considered and mitigated.  

 
• Keeping the balance of the WIF programme in check and creating a portfolio 

approach that includes transport, alongside a wider assortment of investments 
and priorities – as per the Heads of Terms; 

• Managing the programme as a whole – whilst LTF schemes and CCR monies 
are not officially ‘one programme’ they are aligned and care must be taken to 
ensure the schemes revised, changed and taken forward are viable and 
deliverable and do not create risk any exposure issues for LTF and CCR. This 
should be managed via the due diligence processes for WG and acceptance of 
individual LA submissions/ Terms and Conditions and through established CCR 
processes; 

• Metro Plus was approved pre-Investment and Intervention Framework and 
delegations sit with the Director and RTA Chair. In order to keep everyone 
informed and to work within the spirit of the IIF – Investment Panel and external 
stakeholders must be briefed and involved; 

• Driving a performance culture. The schemes are important locally and are 
symbols of City Deal working for the whole region. Visible delivery and tangible 
outcomes must thus be driven through introducing enhanced performance 
measures and remedies which will be embedded in grant T&Cs. This will ensure 
there is a local accountability dimension and that the portfolio lead/ Chair of RTA 
as well as Leaders, are able to hold their own local schemes to account; 

• Capacity and resources at the local level are hugely variable. Experience has 
shown that ‘readiness’ for delivery is impacted by a range of factors and this all 
points to the need to develop regional capability through the RTA; and, 

• Metro Plus is a small example of the CCR City Deal Strategy to balance the 
need for every area to see/ feel benefit of City Deal, with more targeted and 
market-driven investments. Retaining this balance of public sector-led 
intervention for the benefit of all and the market-led approach will continue to be 
a significant marker of success. 

• LTF funding could potentially be at risk if schemes are not delivered in 
accordance with the agreed programme, which could then expose the CCR / 
LAs to additional financial risk in order to complete the programme.  
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Performance Culture 
 
10. The above issues demonstrate that beyond resolving the immediate funding 

issue, the scheme requires further de-risking. As such, the following criteria will 
be introduced as a schedule to all approved schemes and reinforced further 
through grant Terms and Conditions: 

 
• In addition to WelTAG, each scheme will require a robust implementation 

plan that beyond timeframes, sets out clear review points and the 
requirement for quarterly Highlight Reports 

• These will go to RTA on an ongoing basis with quarterly challenge 
sessions being held by independent external advisors from Local 
Partnerships and again, reported into the RTA 

• Cabinet Members to receive Highlight Reports so as to help monitor local 
performance and delivery 

• Quarterly reports on progress to Programme Board 
• Break-points will be inserted into the schedules, to ensure that schemes 

that may be deemed undeliverable/unviable through the process can be 
quickly reviewed, re-purposed where required and if needed, stopped 

• Inclusion of grant clawback conditions for situations where there has been 
a failure to deliver on commitments – and to mirror provisions in place 
through LTF 

• Creation of a reserve scheme list that can be retained as part of 
contingency planning 

 
Opportunities 
 
11. In 2020/21 many opportunities for additional schemes and funding related to 

Metro Plus projects have arisen which would have benefitted from a portion of 
match funding. The ability to match fund, offers a better chance of any bids being 
successful. This is particularly evident within the LTF and ULEV programmes 
where match funding benefits are identified within the scoring criteria. It is 
therefore requested that a budget is made available from the IIF allocation to the 
value of £3m to enable the CCR to maximise any opportunities that come forward 
from both other public bodies and private investors.  Often decisions to match 
fund need to be taken quickly and outside of timescales that make it feasible to 
present to either RTA or Regional Cabinet to meet deadlines. It would therefore 
also be requested that delegation is given to the City Deal Programme Director 
in consultation with the Chair of the RTA (or in his absence the Vice Chair of the 
RTA) and the Accountable Body S151 Officer, to authorise any commitment and 
spend. 

 
Delegations 
 
12. Delegations were approved by Regional Cabinet at its meeting on 12th September 

2019, to the RTA and to the City Deal Programme Director in consultation with 
the Chair of the RTA (or in his absence the Vice Chair of the RTA) and the 
Accountable Body S151 Officer, to authorise spend on individual approved Metro 
Plus projects up the sum approved by the RTA in respect of the Metro Plus project 
concerned (pursuant to the above delegation) and to deal with all associated 
matters required to facilitate the implementation of the Metro  Plus Project 
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PROVIDED Always that in exercising any delegated powers all decisions made 
should: 
 

(i) consider the broader aims and objectives of the Common Assessment 
framework; 

 
(ii) be made in accordance with the requirements of the Joint working 

Agreement in relation to the delivery of the Cardiff Capital Region City Deal; 
 

(iii) be within approved budgets and comply with any legal requirement and 
 

(iv) a full record (report) of the exercise of such powers shall be kept by the 
City Deal Programme Director in respect of each decision taken and 
update reports provided to the RTA outlining decisions taken. 
 

13. It is now recommended that Regional Cabinet be requested to amend those 
delegations to reflect the option 5 programme, including the delegations to the 
City Deal Programme Director in consultation with the Chair of the RTA (or in his 
absence the Vice Chair of the RTA)and the Accountable Body S151 Officer to 
authorise spend on individual approved Metro Plus projects up the sum approved 
by the RTA in respect of the amended Metro Plus project concerned (pursuant to 
the above delegation) and to deal with all associated matters required to facilitate 
the implementation of the Metro Plus Project.  
 

Delegation Used 
 

14. Following the tender of the taxi infrastructure ULEV programme, it became 
apparent from all bidders that the programme would need a 5 month timeframe 
and therefore would cut across 2 financial years. To enable the programme to be 
delivered, a further £750k would be required from the WG LTF ULEV 
Transformation fund. However, whilst WG officers were supportive of the bid, the 
funding could not be spent until the new financial year and submissions for the 
next financial year had not yet been submitted and therefore no formal approvals 
given. A bid for the 2021/22 LTF ULEV Transformation has now been submitted 
to accommodate this request. However, to award the contract, the accountable 
body needed comfort that the funding package is in place. As the ULEV 
Programme forms part of the Metro Plus project, and to enable the contract to be 
awarded (to ensure spend of the £750k for this financial year),  in accordance 
with the requirements within the Common Assessment Framework (CAF), the 
City Deal Director has used her delegations to underwrite the £750k spend in 
2021/22 until the decision I made by WG for the next year’s funding allocation. 
Should this funding not be awarded through WG’s LTF ULEV Transformation 
fund, the £750k would need to be funded from the Metro Plus Phase 1 
programme. This decision was taken in accordance with the delegations agreed 
by Regional Cabinet on 12th September 2019. This update reflects the 
requirement within the delegation for the City Deal Director to report any 
decisions made to the next RTA meeting following the decision. 
 

Reason for Recommendations 
 
15. The recommendations on adoption of preferred Option 5 will enable the Metro 

Plus scheme to deliver for the whole region, based on recognising distinctive 
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local characteristics, local priorities and inherent scheme differences and build a 
viable platform for wider transport interventions, such as Metro and ULEV that 
will improve Connectivity, Competitiveness and Resilience in the region.   
 

16. An extension of one year is required to enable the delivery of the 6 schemes 
and for the development of the 4 schemes. 

 
17. To enable the programme to be delivered in a timely manner. 

 
18. To ensure that match funding is available to maximise opportunities as they 

arise. 
 
Financial Implications 
 
19. The report highlights performance against investment agreed by Regional 

Cabinet in February 2019 in respect to Metro Plus projects. Any lessons learnt 
from challenges and issues identified should be considered in future projects, 
with clear lines of responsibility for delivery. This is to ensure that objectives 
initially assumed when approving schemes are realised. 

 
20. The report proposes solutions to support the delivery of planned schemes, albeit 

within the existing level of resources committed by CCRCD (£15m) agreed by 
CCRCD for this project. The solutions also include an extension of time for 
delivery. 

 
21. Any proposed projects as part of Metro Plus as well as future grants bid for should 

be in accordance with a robust business case, with all funding sources including 
match funding and leverage identified. Schemes submitted for approval should 
be done so in accordance with individual local authorities to ensure that any 
commitments for ongoing operating costs and any match funding are considered 
as part of medium term financial planning processes. 

 
22. The Welsh Government grant application assessment process does provide 

greater weighting to projects which are match funded. The report highlights that 
a request will be made to Regional Cabinet to allocate £3m from the Wider 
Investment Fund to support future bids. Any such approvals will need to continue 
to be supported by a business case, be in line with CCR objectives and have 
regard to lessons learned from projects currently proposed. 

 
Legal Implications 

 
23. CCRTA should note the use of the delegation previously granted to the Regional 

Director by CCRTA at a meeting on 1st August 2020 referred to in paragraph 13 
of this report. 
 

24. It is recommended that CCRTA proceed with Option 5 set out in the Full Options 
Appraisal at Appendix. In order to proceed, further delegations are required by 
CCR as outlined within the body of the report and in the recommendations below. 
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Well-being of Future Generations (Wales) Act 2015   
 
25. In agreeing to these recommendations consideration must be given, amongst 

other matters, to: 
 

a) the Welsh Language (Wales) Measure 2011 and the Welsh Language 
Standards; 

 
b) public sector duties under the Equalities Act 2010 (including specific Welsh 

public sector duties). Pursuant to these legal duties Councils must in making 
decisions have due regard to the need to (1) eliminate unlawful 
discrimination, (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected characteristics 
are: a. age; b. gender reassignment; c. sex; d. race – including ethnic or 
national origin, colour or nationality; e. disability; f. pregnancy and maternity; 
g. marriage and civil partnership; h. sexual orientation; I. religion or belief – 
including lack of belief, and; 

 
c) the Well-being of Future Generations (Wales) Act 2015. The Well-being of 

Future Generations (Wales) Act 2015 (‘the Act’) is about improving the 
social, economic, environmental and cultural well-being of Wales.  The Act 
places a ‘well-being duty’ on public bodies aimed at achieving 7 national 
well-being goals for Wales - a Wales that is prosperous, resilient, healthier, 
more equal, has cohesive communities, a vibrant culture and thriving Welsh 
language and is globally responsible.  In discharging their respective duties 
under the Act, each public body listed in the Act (which includes the Councils 
comprising the CCRCD) must set and published wellbeing 
objectives.  These objectives will show how each public body will work to 
achieve the vision for Wales set out in the national wellbeing goals.  When 
exercising its functions, the CCRTA should consider how the proposed 
decision will contribute towards meeting the wellbeing objectives set by 
each Council and in so doing achieve the national wellbeing goals. The 
wellbeing duty also requires the Councils to act in accordance with a 
‘sustainable development principle’.  This principle requires the Councils to 
act in a way which seeks to ensure that the needs of the present are met 
without compromising the ability of future generations to meet their own 
needs.   

 
26. Put simply, this means that CCRTA must take account of the impact of their 

decisions on people living their lives in Wales in the future.  In doing so, CCRTA 
must: 

 
• look to the long term; 
• focus on prevention by understanding the root causes of problems; 
• deliver an integrated approach to achieving the 7 national well-being 

goals;  
• work in collaboration with others to find shared sustainable solutions; 
• involve people from all sections of the community in the decisions which 

affect them. 
 

27. CCRTA must be satisfied that the proposed decision accords with the principles 
above. To assist CCRTA to consider the duties under the Act in respect of the 
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decision sought, an assessment has been undertaken, which is attached at 
Appendix 2. 

 
Recommendations 
 
28. It is recommended that CCRTA: 

 
a) confirms adoption of preferred Option 5 as a means of taking forward and 

modifying the Metro Plus programme in order to ensure it is fit for future 
purpose and capable of delivering for the whole of the region; 
 

b) notes the wider issues and challenges set in the report, which includes 
implementing a new schedule to each approved scheme, to drive the 
performance culture and the appointment of independent experts, Local 
Partnerships which will help bring independent rigour to the process and 
ensure all ten schemes are held to proper account; 

 
c) approves an extension of one year for the programme; 

 
d) agrees to approve a request to CCR that it grants further delegations as 

outlined in this report including amendments to the delegations approved 
on 12th September 2019; 

 
e) agrees an additional allocation of £3m from the IIF Programme to match 

fund transport initiatives that meet the Metro Plus agenda to maximise new 
funding and delivery opportunities; and to approve a request to CCR that it 
grants the additional delegations as identified within the report;  

 
f) notes that ongoing monitoring of the programme will be featured within 

quarterly Highlight Reports and also actively reviewed by Chief Executives 
via Programme Board. 
 

 
Kellie Beirne 
Director, Cardiff Capital Region  
18 February 2021 
 
Appendices 
Appendix 1 Options Appraisal – Metro Plus 
Appendix 2 Well–being of Future Generations Assessment 
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Base Case - Exant Decision Scenario 1 - CCR funding reallocated equally

CCR LTF 1 LA/Private Total CCR CCR LTF LA/Private Total

1 Cardiff 1.50        1.50        3.00        6.00        1 Cardiff 1.50        1.00        1.50        2.00        6.00        
2 RCT 1.50        1.50        2.48        5.48        2 RCT 1.50        1.00        1.50        1.48        5.48        
3 Torfaen 1.50        1.50        4.14        7.14        3 Torfaen 1.50        1.00        1.50        3.14        7.14        
4 MCC 1.50        1.50        1.00        4.00        4 MCC 1.50        1.00        1.50        -          4.00        
5 VoG 1.50        1.50        3.48        6.48        5 VoG 1.50        1.00        1.50        2.48        6.48        
6 Bridgend 1.50        1.50        -          3.00        6 Bridgend 1.50        1.00        1.50        1.00-        3.00        

Balance Balance

9.00        9.00        14.10      32.10      9.00        6.00        9.00        32.10      

Hierarchy of Funding Contributions
Scenario 2 - LTF Balanace (4 schemes less commiteed sums) match CCR additional Funding

1. CCR orig funding commitment of £1.5M each 6 - Lead schemes
2. LTF orig unding commitment of £1.5M each 6 - Lead schemes CCR CCR LTF LTF 2 LA/Private Total
3. LA/Private funding commitment of £1.5M each 6 - Lead schemes
4. Top-up Fund (CCR & LTF balance available to support 6 - Lead schemes) 1 Cardiff 1.50        1.00        1.50        0.67        1.33         6.00        
5. Top-Fund utilised on a 50/50 (CCR/LTF) basis 2 RCT 1.50        1.00        1.50        0.67        0.81         5.48        
6. Development funding made available to other 4 schemes (£0.5M each) 3 Torfaen 1.50        1.00        1.50        0.67        2.47         7.14        
7. £0.9M balance of Contingency available going forward - Need to consider a 4 MCC 1.50        1.00        1.50        0.67        0.67-         4.00        
8. What other commitment to other 4 LAs? 5 VoG 1.50        1.00        1.50        0.67        1.81         6.48        
9. CCR approve a further sum say £5M delegated to Director for 4 LAs 6 Bridgend 1.50        1.00        1.50        0.67        1.67-         3.00        

Balance *  CCR will need to meet LTF match-funding commitments on 4 Developmental Schemes (Wave 2)

9.00        6.00        9.00        4.02        32.10      

Scenario 3 - Scenario 1 but varying the level playing field

CCR CCR LTF LA/Private Total

1 Cardiff 1.50        -          1.50        3.00        6.00        Clean air fund
2 RCT 1.50        -          1.50        2.48        5.48        RCT can find its LA/Private
3 Torfaen 1.50        -          1.50        4.14        7.14        Only LA to Tendered figs
4 MCC 1.50        -          1.50        1.00        4.00        
5 VoG 1.50        -          1.50        3.48        6.48        
6 Bridgend 1.50        -          1.50        -          3.00        

Balance 6.00        Balance available to support other 5 LAs once Tendered

9.00        6.00        9.00        32.10      

Scenario 4 - Scenario 3 but with LTF balanced from end

CCR CCR LTF 1 LTF 2 LA/Private Total

1 Cardiff 1.50        -          1.50        -          3.00         6.00        Clean air fund
2 RCT 1.50        -          1.50        -          2.48         5.48        RCT can find its LA/Private
3 Torfaen 1.50        3.00        1.50        -          1.14         7.14        Only LA to Tendered figs
4 MCC 1.50        -          1.50        -          1.00         4.00        
5 VoG 1.50        -          1.50        -          3.48         6.48        
6 Bridgend 1.50        -          1.50        -          -           3.00        

Balance 3.00        4.00        Balance available to support other 5 LAs once Tendered

9.00        6.00        9.00        4.00        32.10      

Scenario 5 - As above but ALL LAs make a minimum Base Contribution of £1.5M, with any residual LA funding requirements met by CCR & LTF 50/50

Total CCR & LTF CCR 1 CCR 2 LTF 1 LTF 2 LA/Private LA/Private Total
Min Contr'

4.50                 1 Cardiff 1.50        0.75        1.50        0.75        1.50         -          6.00        Clean air fund
3.98                 2 RCT 1.50        0.49        1.50        0.49        1.50         -          5.48        RCT can find its LA/Private
5.64                 3 Torfaen 1.50        1.32        1.50        1.32        1.50         -          7.14        Only LA to Tendered figs
3.00                 4 MCC 1.50        -          1.50        -          1.50         0.50-        4.00        
4.98                 5 VoG 1.50        0.99        1.50        0.99        1.50         -          6.48        
3.00                 6 Bridgend 1.50        -          1.50        -          1.50         1.50-        3.00        

Balance 2.45        0.45        Balance available to support other 5 LAs once Tendered
Development Projects 2.00        -          
Contingency 0.45        0.45        

9.00        6.00        9.00        4.00        32.10      
-          
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Name of the Officer completing the evaluation: 
 
Clare Cameron 
 
Phone no: 07976 708539 
E-mail: clare.cameron@cardiff.gov.uk 

Please give a brief description of the aims of the proposal 
 
To provide members with an update on the Metro Plus Programme and propose revisions 
to enable its delivery 

Proposal: Revision of Metro Plus Programme Date Future Generations Evaluation form completed: 18 February 2021 
 

1. Does your proposal deliver any of the well-being goals below?  Please explain the impact (positive and negative) you expect, together with 
suggestions of how to mitigate negative impacts or better contribute to the goal.   
 

Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
A prosperous Wales 
Efficient use of resources, skilled, 
educated people, generates wealth, 
provides jobs 
 

The Metro Plus RTA Programme will have a slight to 
large positive impact on the strategic objectives 
contained within the Prosperity and Opportunity 
theme.  
In particular, the programme will greatly assist in 
providing the right infrastructure to improve 
connectivity by means of good transport links. Those 
schemes where new links or improvements in 
corridors are to be implemented are likely to have 
the largest benefit, for example, Abertillery 
Interchange. 
As a whole, connectivity across the region will 
improve through implementation of the programme. 
All of the combined improvements to Interchanges, 
Park and Ride and bus priority will assist in creating 
a seamless network allowing ease of transfer 
between modes. The programme will facilitate ease 
of access for communities across south east Wales, 
for those with and without access to a private car 
thereby improving connectivity to a range of 
services. 

Proposals to improve progress against each of the 
projects currently in progress – are set out in the 
report. This report does not seek to simply report 
progress – but to address the actions needed to 
drive it. 

Future Generations Assessment Evaluation  
(includes Equalities and Sustainability Impact Assessments) 

Appendix 2

P
age 38

P
age 40



Item 6 Appendix 2 WBFG Assessment 

Page 2 of 13 

Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
Both the Metro Plus RTA Programmes and MEF will 
improve connectivity to the South Wales Metro, 
permitting regional connectivity throughout south 
east Wales and beyond.  
The interventions will support a more productive 
economy through an increase in access to the South 
Wales transport network. This will allow for 
individuals, households, public sector and business 
to grasp new opportunities, from the improved 
access provided by new and improved transport 
options.  
By improving access throughout the south east 
Wales region, the Metro Plus programme will help 
increase the skills base of the labour market, by 
providing means of access to new educational, 
employment, healthcare and training opportunities.  
As the Metro Plus RTA Programmes and the MEF 
include investment across the whole of south east 
Wales it will improve the quality of the region as a 
whole and is likely to encourage new inward 
investment as businesses have access to a wide 
pool of potential resources that can easily travel 
around the region to access new job and training 
opportunities.  
The programmes clearly demonstrates a 
commitment to a sustainable future, as all of the 
transport interventions include focus on facilitating 
and promoting sustainable transport access.  
The Statistical Bulletin on the regional economic and 
labour market profile issued by the Welsh 
Government in January 2018 shows the employment 
rate, economic inactivity rate and benefit claims and 
ILO unemployment rates for 16+ across Wales. It 
can be seen that the International Labour 
Organisation (ILO) unemployment rate for south east 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
Wales is higher than for Wales as a whole (5.6 
compared to 4.7 for wales as a whole).  
A breakdown of the data shows that the highest rate 
of ILP unemployment for 16+ is within Merthyr Tydfil 
(7.6) and second is Rhondda Cynon Taf (6.3). Both 
these local authority areas are within south east 
Wales and will directly benefit (as will all 
communities across south east Wales) from the 
improved transport provision that the Metro Plus 
RTA Programmes and MEF would deliver.  
The Metro Plus RTA Programme and MEF will 
deliver direct transport improvements into those 
areas where evidence shows high rates of claiming 
job seekers allowance, allowing access to 
sustainable public transport for those seeking 
employment, increasing their chance of gaining 
employment through access to wider employment 
markets.  
The majority of the schemes included within the 
Metro Plus Programme are located within the most 
deprived areas. Those that are corridor based can 
be seen to be passing through a number of those 
areas classified as the most deprived. Improvements 
in access to sustainable public transport provided 
will help to improve levels of deprivation in these 
areas, where caused by a lack of transport options.  
The Programmes will deliver a transport network 
penetrating the most deprived areas, providing a 
means of travel to major cities such as Cardiff and 
Newport, permitting access to a wide range and 
higher number of employment opportunities for all 
community members located within the most 
deprived areas of south east Wales. This will 
increase their personal prosperity and the economic 
prosperity of the area within which they live as they 
spend their income on local goods and services. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
Currently most travel-to-work trips into Cardiff are 
made by car (58%), while the proportion of 
sustainable travel-to-work trips diminishes with the 
distance of commuting.  
The Metro Plus RTA Programmes provides an 
alternative for access into areas such as Cardiff from 
all areas of south east Wales, helping to facilitate 
modal shift. This could lead to journey timesavings 
on the road network across southeast Wales helping 
businesses and promoting economic development. 
Journey time savings could also be achieved for 
users of the public transport network, as the Metro 
Plus RTA Programmes promote the co-locating of 
modes via seamless interchanges. 

A resilient Wales 
Maintain and enhance biodiversity and 
ecosystems that support resilience and 
can adapt to change (e.g. climate change) 
 

New infrastructure and enhancement of provision 
will open up journey alternatives for commuters, 
business users and leisure users. Instead of 
automatically undertaking a journey by car, the 
Metro Plus Programmes will encourage modal shift 
to public transport for a range of journey types.  
This could help to reduce the number of car journeys 
undertaken, helping to reduce congestion and 
improve other environmental factors such as an 
improvement in air quality and noise reduction from 
vehicles.  
The development of new transport schemes which 
can utilise new technologies such as electric 
charging points and electric vehicles within its 
operation and design will also allow formation of new 
industries to supply these services. A report 
prepared by Cenex demonstrates the need for a 
Programme of Electric Vehicle Infrastructure within 
the Programme and has proposed the level of 
infrastructure likely to be required up to 2030. The 
delivery of this programme will seek to expand on 

This activity will be driven up in future. In addition as 
physical infrastructure schemes enter delivery – 
more comprehensive assessments will need to be 
carried out in full.  
 
All schemes will consider any likely changes in need 
due to COVID 19. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
this provision for the region as a whole, which will 
help combat climate change.  

A healthier Wales 
People’s physical and mental wellbeing is 
maximized and health impacts are 
understood 
 

A potential reduction in car trips may make the roads 
safer, thus opening them up for more Active Travel 
journey opportunities. There is also likely to be 
growth in active travel journeys undertaken to 
interchanges to access the Metro Plus Programme 
of schemes.  
The potential to increase active travel journeys will 
have associated health benefits leading to cost 
savings across a range of health service provisions  
There can also be economic benefits for the region 
from increasing active travel. It has been quoted in 
the ‘Transport Fit for Future Generations’ Report that 
‘expanding the investment programme in Active 
Travel out to the whole of the Cardiff Capital Region 
would cost approximately £290 million but would 
result in economic benefits of £2.5bn over 20 years, 
delivering a 19% and 82% increase in walking and 
cycling trips respectively’. 
 CCR is working with bus operators to provide better 
infrastructure that improves reliability and working in 
partnership to encourage operators to invest in 
newer buses, electric vehicles and providing better 
access to information, thus aiding positive 
improvements in air quality through ULEV vehicles 
and more reliable provision. 

 

A Wales of cohesive communities 
Communities are attractive, viable, safe 
and well connected 
 

The programme will greatly assist in providing 
infrastructure to improve connectivity by means of 
good transport links. Those schemes where new 
links or improvements in corridors are to be 
implemented are likely to have the largest benefit for 
example, Abertillery Interchange and Spur. 
All of the combined improvements in interchanges, 
Park and Ride and bus priority will assist in creating 
a seamless network allowing ease of transfer 

A greater contribution will be made to this by the 
aforementioned data capability, sectoral analysis 
and place assessments. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
between modes. This will facilitate ease of access 
for communities across south east Wales, for those 
with and without access to a private car thereby 
improving connectivity to a range of services. 
The Metro Plus Programmes will also improve 
connectivity to the South Wales Metro, permitting 
regional connectivity throughout south east Wales 
and beyond.  
Currently most travel-to-work trips into Cardiff are 
made by car (58%), while the proportion of 
sustainable travel-to work trips diminishes with the 
distance of commuting. The Metro Plus Programmes 
provide an alternative for access into Cardiff from all 
areas of south east Wales helping to facilitate modal 
shift. This will lead to journey timesavings on the 
road network across southeast Wales helping 
businesses and promoting economic development. 
Journey time savings will also be achieved for users 
of the public transport network, as the Metro Plus 
Programmes promote the co-locating of modes via 
seamless interchanges. A greater contribution will be 
made to this by the data capability, sectoral analysis 
and place assessments. 

A globally responsible Wales 
Taking account of impact on global well-
being when considering local social, 
economic and environmental wellbeing 
 

The Metro Plus Programmes include investment 
across the whole of south east Wales and it will 
improve the quality of the region as a whole. 
Therefore, it is likely to encourage new inward 
investment as businesses have access to a wide 
pool of potential resources that can easily travel 
around the region and wider, to access new job and 
training opportunities. 
 
The Metro Plus Programmes will sustain new 
connections, share good practice and secure 
propositions and deals that support economic 
growth. 

Develop the legacy impact of the event, sustaining 
new connections, sharing great practice and 
potentially securing propositions and deals that 
support economic growth. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
 
The Programmes includes ULEV infrastructure at 
the Metro Plus locations and a further regional bid 
through the ULEV fund will help to encourage the 
participation of taxi and bus operators and provide 
incentives for take up of any schemes. Business 
cases in association with ULEV provision and 
incentives will measure changes to greenhouse 
gases emitted as identified within the CCR ULEV 
Taxi Strategy and Regional Strategy for all modes.  

A Wales of vibrant culture and thriving 
Welsh language 
Culture, heritage and Welsh language are 
promoted and protected.  People are 
encouraged to do sport, art and recreation 
 

Providing new and improved sustainable transport 
infrastructure across the Region will help increase 
the means of access to sport and recreation.  
All signage will be bilingual, and buses are already 
equipped with Audio Visual (AV) for those vehicles 
younger than 2012 to enable them to deliver 
bilingual messaging. 
Where each individual scheme has an effect on the 
landscape and historic environment, sympathetic 
solutions will be sought to ensure that there is 
no/minimal negative impact. 

 

A more equal Wales 
People can fulfil their potential no matter 
what their background or circumstances 
 

City Deal is about delivering across 10 LAs and a 
population of 1.5m people. It is about economic 
gains – but importantly how this will convert as tools 
for improving people’s lives. 
 The Programme will support a more productive 
economy through an increase in access to the South 
Wales transport network. This will allow for 
individuals, households, the public sector and 
businesses to grasp new opportunities, from better 
access provided by new and improved transport 
options.  
Transport improvements throughout the south east 
Wales region will help increase the skills base of the 
labour market, through providing means of access to 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to mitigate 
any negative impacts or better contribute to 

positive impacts? 
new educational, employment, healthcare and 
training opportunities.  
The Metro Plus Programmes will deliver direct 
transport improvements into those areas where 
evidence shows high rates of claiming job seekers 
allowance, allowing access to sustainable public 
transport for those seeking employment in wider 
employment markets. This will increase their 
personal prosperity and the economic prosperity of 
the area within which they live as they spend their 
income on local goods and services. 
Travel costs on the Core Valleys Lines are being 
reviewed to allow more Valleys communities to 
access the network at cheaper rates and 
enhancements to the CVL Metro programme will 
offer better accessibility. 
 

 
2. How has your proposal embedded and prioritized the sustainable governance principles in its development? 
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met this 
principle?  If yes, describe how.  If not explain why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better contribute to 

positive impacts? 

Balancing short term 
need with long term 
and planning for the 
future 

The Metro Plus Programme assists Government with 
delivering on the four Grand Challenges within the UK 
Industrial Strategy - Future of Mobility; Artificial Intelligence 
and Big Data; Clean Growth and Meeting the Needs of an 
Ageing Society. 
Being a programme that is focused on the provision and 
improvement of sustainable transport, it helps in particular 
to achieve the goals of a ‘globally responsible Wales’, ‘A 
Wales of cohesive communities’, ‘a healthier Wales’ and ‘a 
prosperous Wales’. 
The Metro Plus Programme will provide increase network 
capacity, providing new and improved transport facilities, 
increasing capacity at interchanges across the rail network 
along with providing new capacity along transport corridors 
such as between Newport and Cardiff and the Abertillery to  
 

 

 

Ebbw Valley Railway line. 
In developing the programme long terms trends have been 
analysed. For example, the need to provide for electric 
powered vehicles at all sites with the programme has been 
investigated. A separate report produced by Cenex has 
considered how electric vehicle charging can be provided, 
what type of provision is required and the operating model 
for implementation. The Metro Plus programme also looks 
to address future trends such as population increases and 
decreases, providing increased public transport capacity 
and helping to prevent out-migration from some 
communities through improved access. 
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met this 
principle?  If yes, describe how.  If not explain why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better contribute to 

positive impacts? 

Working together 
with other partners to 
deliver objectives  

The Metro Plus Programme has been formed through 
collaborative working by ten local authorities (Caerphilly 
CBC, Cardiff CC, Bridgend CBC, Newport CC, Vale of 
Glamorgan Council, Rhondda Cynon Taf CBC, Merthyr 
Tydfil CBC, Monmouthshire CC, Torfaen CBC and Blaenau 
Gwent CBC). The Well-being objectives of each of the local 
authorities have been considered when developing the 
programme.  
The inclusion of EV Charging is also supported by WG and 
work has been undertaken by Cenex to assess the demand 
up to 2030 at the locations identified.  

Public consultation will take place through the WelTAG 
process as each scheme develops through the WelTAG 
stages, and, as the proposal includes all schemes 
identified within individual LA LDPs, the public will have 
been made aware of the proposals and would have 
already had an opportunity through the LDP consultation 
process to consider the principle of individual schemes. 

Involving those with 
an interest and 
seeking their views 

The Metro Plus Programme has been formed through 
collaborative working by ten local authorities (Caerphilly 
CBC, Cardiff CC, Bridgend CBC, Newport CC, Vale of 
Glamorgan Council, Rhondda Cynon Taf CBC, Merthyr 
Tydfil CBC, Monmouthshire CC, Torfaen CBC and Blaenau 
Gwent CBC). The Well-being objectives of each of the local 
authorities have been considered when developing the 
programme.  
Cenex were commissioned to consider EV Charging to be 
included within the Programme and to assess likely 
demand up to 2030.  

More needs to be done to develop engagement platforms 
– beyond formal partnerships – to reach communities, 
hard to reach groups and those who currently have a 
limited understanding of City Deal. Improving social 
media, web presence and marketing materials will 
increasingly make a contribution to this. 
The RTA will ensure that all partners are included whilst 
delivering the Programme. 
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met this 
principle?  If yes, describe how.  If not explain why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better contribute to 

positive impacts? 

Putting resources 
into preventing 
problems occurring 
or getting worse 

The Metro Plus Programme is designed to prevent further 
environmental damage from transport through the 
promotion and development of a sustainable transport 
network.  
Population in some communities is projected to decline 
(such as some valleys communities, where younger 
members of the community leave to seek job opportunities 
in larger towns and cities). The Metro Plus Programme 
linking into the wider Metro network will provide an effective 
transport system, connecting major towns and cities across 
Wales for those communities where population is declining. 
This may permit people to stay within the community within 
which they have grown up, commuting to and from 
employment as an efficient transport network is available, 
rather than needing to relocate to seek employment. 

This will be an increasing focus of scheme and 
programme delivery. 

Considering impact 
on all wellbeing 
goals together and 
on other bodies 

The Metro Plus Programme has been developed with 
consideration to a wide range of contextual factors. 
Strategic fit of the programme has been considered along 
with a number of other wider issues such as carbon 
reduction.  
In terms of the programme impact on local authority 
wellbeing goals, a positive impact can be seen.  In 
particular the Metro Plus Programme will help to achieve 
goals that aim to tackle poverty and deprivation, improve 
access to skills, improve employment opportunities and 
provide improved infrastructure and healthier communities. 
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3. Are your proposals going to affect any people or groups of people with protected characteristics?  Please explain the impact, the evidence you 

have used and any action you are taking below.  

Protected 
Characteristics  

Describe any positive impacts your proposal has on the protected 
characteristic 

Describe any negative 
impacts your proposal has 

on the protected 
characteristic 

What has been/will 
be done to mitigate 

any negative 
impacts or better 

contribute to 
positive impacts? 

 
Age The Metro Plus Programme will help to achieve goals that aim to tackle 

poverty and deprivation, improve access to skills, improve employment 
opportunities and provide improved infrastructure and healthier 
communities for all characteristics as all infrastructure included within the 
projects will be designed in accordance with current inclusive design.  

None arising at this time.  

Disability As above As above  
Gender reassignment As above As above  
Marriage or civil 
partnership 

As above As above  

Pregnancy or 
maternity 

As above   

Race As above   
Religion or Belief As above   
Sex As above  .  

Sexual Orientation As above   
 
Welsh Language 

As above Not at this time but the 
situation will be kept under 
review. 

 

 
4. Safeguarding & Corporate Parenting.  Are your proposals going to affect either of these responsibilities?   
 
 Describe any positive impacts your 

proposal has on safeguarding and 
corporate parenting 

Describe any negative impacts your 
proposal has on safeguarding and 
corporate parenting 

What will you do/ have you done to 
mitigate any negative impacts or 
better contribute to positive 
impacts? 
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Safeguarding  Not directly relevant –however, building the 
future economy should have a profoundly 
positive impact on ability to safeguard the 
future of our residents 

  

Corporate Parenting  Not directly relevant – however building 
strength in the economy should create 
opportunities for all of the young people 
entrusted in our care 

  

 
5. What evidence and data has informed the development of your proposal? 
 

• Evidence and input contributed by theme leads 
• Outcomes of assessments such as audit reports 
• Delivery against targets set out in individual business cases/ approved project documentation  

 
6. SUMMARY:  As a result of completing this form, what are the main positive and negative impacts of your proposal, how have they 

informed/changed the development of the proposal so far and what will you be doing in future? 
 
The areas requiring attention and focus are set out and follow-up actions will be assessed and monitored ongoing through the quarterly reporting 
mechanism. . 

 
7. MONITORING: The impacts of this proposal will need to be monitored and reviewed. Please specify the date at which you will evaluate the 

impact, and where you will report the results of the review. 
 
The impacts of this project will be evaluated on:  Delivery of schemes  
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18 FEBRUARY 2021 

LOCAL TRANSPORT FUND (LTF) BID 2021/22 (INCLUDING PHASE 
2 DEVELOPMENT FUNDING AND METRO ENHANCEMENT FUND)  

REPORT OF CARDIFF CAPITAL REGION DIRECTOR  

AGENDA ITEM 7 

Appendices 1 and 2 to this report  are exempt from publication because they contain 
information of the kind described in paragraphs 14 (information relating to the 
financial or business affairs of any particular person) and 21 (public interest test) of 
parts 4 and 5 of Schedule 12A to the Local Government Act 1972 and in all the 
circumstances of the case the public interest in maintaining the exemption 
outweighs the public interest in disclosing the information. 

Reason for Report 

1. To advise Members of the invitation by Welsh Government (WG) to bid for
funding through the Local Transport Fund process for 2021/22.

2. To ask Members to note the content of the LTF bid (attached at Appendix 1)
submitted to Welsh Government (WG) by Merthyr County Borough Council,
on behalf of the Region. This funding will take the form of a co-investment with
the City Deal Investment Fund to deliver Metro Plus Phase 1 (as approved by
Regional Cabinet on the 18th February 2019), as well as development funding
for Metro Plus Phase 2, the Metro Enhancement Framework (MEF) priority
corridors (as endorsed by Members at its meeting on 28th November 2019)
and existing projects that have been developed to enhance the Core Valleys
Line (CVL) and which received LTF funding in 2020/21.

3. To ask Members to endorse and approve the bid submitted to WG for funding
to the value of £9,980,000 for Metro Plus to enable the Programme to be
delivered. £6,410,000 is being requested from the LTF fund towards the
delivery of the Metro Plus Phase 1 Programme, and £3,570,000 to enable the
development of Metro Plus Phase 2, the first priority corridors of the MEF and
the existing projects being developed on the CVL.

4. To also ask Members to endorse and approve the bid submitted to WG for
funding to the value of £10,817,000 to enable the delivery of the LTF ULEV
Transformation Programme as identified within the bid at appendix 2.
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Background 
 
5. Welsh Government this year has directly invited local authorities to submit bids 

for Local Transport fund grant.  The Welsh Government has identified priority 
areas for support 2021-22 as previously identified in 2020-21. 

 
6. Metro Plus (Phase 1) is a co-investment programme of 10 transport related 

schemes between the Cardiff Capital Region City Deal Investment Fund and 
Welsh Government through its transport investment fund, and was agreed by 
Regional Cabinet on 18th February 2019. The Metro Plus programme is intended 
to be part of the wider metro infrastructure. 2021/22 is year 3 of the Metro Plus 
delivery programme and is the subject of a further report being presented to this 
meeting. 

 
7. Schemes that received funding from the 2020/21 LTF fund to develop the CVL 

enhancements include Nant Garw / Upper Boat Park and Ride / Llanbradach 
Park & Ride. 

 
Relevant Issues and Options 

 
8. The invitation to bid for funding was received on 23rd December 2020 with a 

submission date of 29th January 2021 and can be found at Local transport capital 
grant 2021-22 | GOV.WALES. Therefore it was not possible to seek formal 
permission to submit the bid from the RTA prior to the deadline for submission. 

 
1) WG encourages local authorities to work together and submit regional 

applications. The lead local authority must be identified for each scheme. 
Funding would be allocated to the lead local authority. Merthyr County 
Borough Council has been identified as the lead authority for the Cardiff 
Capital Region, has submitted a bid for the funding and subject to the bid 
being successful, they would act as the financial host for LTF for 2021/22. 

 
2) Schemes that include match funding will attract additional scores in the 

appraisal process, with schemes that demonstrate greater levels of 
match funding scoring higher. 

 
3) The bid for funding includes:- 
 

• Metro Plus Phase 1 – LTF £6,410,000 with CD WIF match funding of 
£9,950,000 - Year 3 funding as part of a WG/City Deal co-investment 
Programme;  

 
• Metro Plus Phase 2 – £3,570,000 - Development funding. A request 

for a WG/City Deal co-investment Programme to Regional Cabinet is 
required for future years once they have been developed to WelTAG 
Stage 2. The schemes include:-  
 
Abergavenny station interchange & improvements  
 
Cardiff Bus Priority  
Cwmbran Interchange  
Cogan Interchange  
Ystrad Mynach P&R extension  
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Hirwaun Rail extension and P&R  
Cardiff Bus priority between Newport city centre and the 
international conference centre Wales  
Brackla Railway Station  
Pencoed Crossing  
Merthyr Rail – Bus Connectivity, and  
 
Brynmawr Transport Interchange.  
 

• MEF – Development funding for the four priority corridors and include: 
 
NW Cardiff – This scheme was funded through LTF in the last 
financial year and is ready to progress to the next stage.  
Cardiff – Vale of Glamorgan – WelTAG 1 to be carried out to make 
case for change and identify problems and opportunities and 
identify potential solutions.  
 
Cardiff- Maesteg – Bridgend – Porthcawl – WelTAG 1 to be carried 
out to make case for change and identify problems and 
opportunities and identify potential solutions.  
 
Newport – Chepstow – TfW are currently undertaking WelTAG 1 
works to identify problems and opportunities and to make the case for 
change. Once complete, it is anticipated that funding will be required 
to progress through WelTAG.  
 

• CVL – Development funding for existing schemes which include:- 
 
Nant Garw / Upper Boat Park and Ride  
Llanbradach Park & Ride 
 

The development fund bid will be requested as one fund - £3.570m. 
 

4) The total value of the bid submitted to WG for LTF funding is £9,980,000. 
 
5) The total value of the LTF ULEV Transformation fund submitted for 

funding is £10,817,000. 
 
6) The terms and conditions of the Grant will mean that the works will need 

to be completed by 31st March 2022. 
7) It is anticipated that a decision on funding will be taken by WG prior to the 

commencement of the 2021/22 financial year.  
 
Local Member Consultation (where appropriate)  

 
9. All Members would have been consulted through their local mechanisms for 

local project approval and support. This report is part of a series of updates on 
programme activity, whereby regional engagement will take place. 

 
Reason for Recommendations 
 
10. To advise Members of the invitation by WG to bid into the LTF Grant for 

delivering and developing schemes in 2021/22 and to approve the bid for 
funding that was submitted to WG within the deadline of 29th January 2021. 
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11. To allow the bids to be submitted within the timescale required and to allow 
schemes to be delivered in a timely manner. 

 
Financial Implications 
 
12. The report informs members of the RTA of the grant bids submitted by Merthyr 

Tydfil County Borough Council on behalf of the Capital Cardiff Region City 
Deal. The bids submitted for Local Transport Fund (LTF) funding are in three 
parts: 

 
a) firstly to continue to meet the commitments made by CCRCD and 

Local Transport Fund Grant as part of the Metro Plus Phase 1; 
b) secondly to bid for development funding for a further phase of 

Metro + Schemes and a Metro Enhancement Fund for four priority 
corridors; 

c) thirdly to continue to progress the LTF ULEV Transformation 
Programme. 

 
13. The level of any grant award is unknown. Any grants submitted and schemes 

taken forward should be in accordance with a robust business case, with all 
funding sources including match funding and leverage identified. Schemes 
submitted for approval should be done so in accordance with individual local 
authorities to ensure that any commitments for ongoing operating costs and 
any match funding are considered as part of their own medium term financial 
planning processes. 

 
14. Where grant is bid for and prior to any acceptance, it is essential that relevant 

knowledge, skills and statutory permissions are in place to enable 
implementation and delivery of such schemes in accordance with the 
timescales set out in any grant bids and approvals and to ensure objectives 
for funds can be delivered in a timely manner. 

 
Legal Implications   
 
15. In this case the RTA are asked to note bids that have been submitted to Welsh 

Government, such bid application requiring funding for the delivery of the 
metro plus (phase 1) programme and development funding for Metro Plus 
(Phase 2) and the Metro Enhancement Framework (MEF) and LTF ULEV 
Transformation Fund.  

 
16. Any requests for funding from the CCRCD Wider Investment Fund will be 

subject to (i) a further decision of CCRTA and/or CCRCD Regional Cabinet 
and ensuring that (ii) the proposals are in line with state aid rules, the WG and 
HMT funding conditions that attach to the Cardiff Capital Region Wider 
Investment Fund and all other legal requirements.  

 
17.  Accepting terms and conditions in relation to any third party funding for the 

City Deal, unless otherwise delegated, is a matter for Regional Cabinet.   
Consideration should be given to any conditions attached to such third party 
funding to ensure that CCRCD is able to comply with the same. 
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Well-being of Future Generations (Wales) Act 2015 
 
18. In developing the Plan and in considering its endorsement regard should be 

had, amongst other matters, to: 
 

a) the Welsh Language (Wales) Measure 2011 and the Welsh Language 
Standards; 
 

b) public sector duties under the Equalities Act 2010 (including specific 
Welsh public sector duties). Pursuant to these legal duties Councils must 
in making decisions have due regard to the need to (1) eliminate unlawful 
discrimination, (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected 
characteristics are: a. age; b. gender reassignment; c. sex; d. race – 
including ethnic or national origin, colour or nationality; e. disability; f. 
pregnancy and maternity; g. marriage and civil partnership; h. sexual 
orientation; I. religion or belief – including lack of belief, and; 
 

c) the Well-being of Future Generations (Wales) Act 2015. The Well-being of 
Future Generations (Wales) Act 2015 (‘the Act’) is about improving the 
social, economic, environmental and cultural well-being of Wales.  The Act 
places a ‘well-being duty’ on public bodies aimed at achieving 7 national 
well-being goals for Wales - a Wales that is prosperous, resilient, healthier, 
more equal, has cohesive communities, a vibrant culture and thriving 
Welsh language and is globally responsible.  In discharging their 
respective duties under the Act, each public body listed in the Act (which 
includes the Councils comprising the CCRCD) must set and published 
wellbeing objectives.  These objectives will show how each public body 
will work to achieve the vision for Wales set out in the national wellbeing 
goals.  When exercising its functions, the CCRTA should consider how the 
proposed decision will contribute towards meeting the wellbeing objectives 
set by each Council and in so doing achieve the national wellbeing goals. 
The wellbeing duty also requires the Councils to act in accordance with a 
‘sustainable development principle’.  This principle requires the Councils 
to act in a way which seeks to ensure that the needs of the present are 
met without compromising the ability of future generations to meet their 
own needs.   
 

19. Put simply, this means that CCRTA must take account of the impact of their 
decisions on people living their lives in Wales in the future.  In doing so, 
CCRTA must: 

 
• look to the long term; 
• focus on prevention by understanding the root causes of problems; 
• deliver an integrated approach to achieving the 7 national well-being 

goals;  
• work in collaboration with others to find shared sustainable solutions; 
• involve people from all sections of the community in the decisions 

which affect them. 
 

20. CCRTA must be satisfied that the proposed decision accords with the 
principles above. To assist CCRTA to consider the duties under the Act in 
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respect of the decision sought, an assessment has been undertaken, which is 
attached at Appendix 3. 

 
Equality Act 2010 
 
21. In considering this matter, regard should be had, amongst other matters, to 

the Councils’ duties under the Equality Act 2010.  Pursuant to these legal 
duties the CCRTA must in making decisions have due regard to the need to 
(1) eliminate unlawful discrimination (2) advance equality of opportunity and 
(3) foster good relations on the basis of protected characteristics. Protected 
characteristics are: 

 
• age;                 
• gender reassignment;             
• sex;  
• race – including ethnic or national origin, colour or nationality; 
• disability; 
• pregnancy and maternity; 
• marriage and civil partnership; 
• sexual orientation; 
• religion or belief – including lack of belief. 

 
 
 
RECOMMENDATIONS 
 
22. It is recommended that CCRTA 
 

(1) notes the information in this report; and  
 
(2) notes the bids for LTF funding that were submitted to WG within the 

deadline of 29th January 2021. 
 

Kellie Beirne 
Director, Cardiff Capital Region  
18 February 2020 
 
Appendices  
Appendices 1 and 2 to this report  are exempt from publication because they contain 
information of the kind described in paragraphs 14 (information relating to the 
financial or business affairs of any particular person) and 21 (public interest test) of 
parts 4 and 5 of Schedule 12A to the Local Government Act 1972 and in all the 
circumstances of the case the public interest in maintaining the exemption 
outweighs the public interest in disclosing the information. 
 
EXEMPT Appendix 1 LTF Bid 
EXEMPT Appendix 2 LTF ULEV Transformation Fund Bid 
Appendix 3  Well-being of Future Generations Assessment 
 
The following background papers have been taken into account: 
Cardiff Capital Region Report – Strategic Outline Programme for Metro Plus – 
Phase 1 – Programme of Local ‘Future Mobility’ Schemes: 18 February 2019 
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Name of the Officer completing the evaluation: 
 
Clare Cameron 
 
Phone no: 07976 708539 
E-mail: clare.cameron@cardiff.gov.uk 
 

Please give a brief description of the aims of the proposal 

To provide members with an update on Local Transport Fund Bids that was 
submitted to Welsh Government on 29th January 2021 to fund Metro Plus and Metro 
Enhancement Framework Projects 

Proposal: Local Transport Fund Bid for Metro 
Plus and Metro Enhancement Funding 

Date Future Generations Evaluation form completed: 18 February 2021 

 
1. Does your proposal deliver any of the well-being goals below?  Please explain the impact (positive and negative) you expect, together 

with suggestions of how to mitigate negative impacts or better contribute to the goal.   

Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

A prosperous Wales 
Efficient use of resources, skilled, 
educated people, generates wealth, 
provides jobs 
 

The Metro Plus RTA Programme will have a slight to 
large positive impact on the strategic objectives 
contained within the Prosperity and Opportunity 
theme.  

In particular, the programme will greatly assist in 
providing the right infrastructure to improve 
connectivity by means of good transport links. Those 
schemes where new links or improvements in 
corridors are to be implemented are likely to have 
the largest benefit, for example, Abertillery 
Interchange. 

Proposals to improve progress against each of the 
projects currently in progress – are set out in the 
report. This report does not seek to simply report 
progress – but to address the actions needed to 
drive it. 

Future Generations Assessment 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

As a whole, connectivity across the region will 
improve through implementation of the programme. 
All of the combined improvements to Interchanges, 
Park and Ride and bus priority will assist in creating 
a seamless network allowing ease of transfer 
between modes. The programme will facilitate ease 
of access for communities across South East Wales, 
for those with and without access to a private car 
thereby improving connectivity to a range of 
services. 

Both the Metro Plus RTA Programmes and MEF will 
improve connectivity to the South Wales Metro, 
permitting regional connectivity throughout South 
East Wales and beyond.  

The interventions will support a more productive 
economy through an increase in access to the South 
Wales transport network. This will allow for 
individuals, households, public sector and business 
to grasp new opportunities, from the improved 
access provided by new and improved transport 
options.  

By improving access throughout the South East 
Wales region, the Metro Plus programme will help 
increase the skills base of the labour market, by 
providing means of access to new educational, 
employment, healthcare and training opportunities.  
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

As the Metro Plus RTA Programmes and the MEF 
include investment across the whole of South East 
Wales it will improve the quality of the region as a 
whole and is likely to encourage new inward 
investment as businesses have access to a wide 
pool of potential resources that can easily travel 
around the region to access new job and training 
opportunities.  

The programmes clearly demonstrates a 
commitment to a sustainable future, as all of the 
transport interventions include focus on facilitating 
and promoting sustainable transport access.  

The Statistical Bulletin on the regional economic and 
labour market profile issued by the Welsh 
Government in January 2018 shows the employment 
rate, economic inactivity rate and benefit claims and 
ILO unemployment rates for 16+ across Wales. It 
can be seen that the International Labour 
Organisation (ILO) unemployment rate for South 
East Wales is higher than for Wales as a whole (5.6 
compared to 4.7 for wales as a whole).  

A breakdown of the data shows that the highest rate 
of ILP unemployment for 16+ is within Merthyr Tydfil 
(7.6) and second is Rhondda Cynon Taf (6.3). Both 
these local authority areas are within South East 
Wales and will directly benefit (as will all 
communities across South East Wales) from the 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

improved transport provision that the Metro Plus 
RTA Programmes and MEF would deliver.  

The Metro Plus RTA Programme and MEF will 
deliver direct transport improvements into those 
areas where evidence shows high rates of claiming 
job seekers allowance, allowing access to 
sustainable public transport for those seeking 
employment, increasing their chance of gaining 
employment through access to wider employment 
markets.  

The majority of the schemes included within the 
Metro Plus Programme are located within the most 
deprived areas. Those that are corridor based can 
be seen to be passing through a number of those 
areas classified as the most deprived. Improvements 
in access to sustainable public transport provided 
will help to improve levels of deprivation in these 
areas, where caused by a lack of transport options.  

The Programmes will deliver a transport network 
penetrating the most deprived areas, providing a 
means of travel to major cities such as Cardiff and 
Newport, permitting access to a wide range and 
higher number of employment opportunities for all 
community members located within the most 
deprived areas of South East Wales. This will 
increase their personal prosperity and the economic 

Appendix 3

P
age 60

P
age 62



Item 7 Appendix 3 WBFG Assessment 

Page 5 of 17 

Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

prosperity of the area within which they live as they 
spend their income on local goods and services. 

Currently most travel-to-work trips into Cardiff are 
made by car (58%), while the proportion of 
sustainable travel-to-work trips diminishes with the 
distance of commuting.  

The Metro Plus RTA Programmes provides an 
alternative for access into areas such as Cardiff from 
all areas of South East Wales, helping to facilitate 
modal shift. This could lead to journey time savings 
on the road network across South East Wales 
helping businesses and promoting economic 
development. Journey time savings could also be 
achieved for users of the public transport network, 
as the Metro Plus RTA Programmes promote the co-
locating of modes via seamless interchanges. 

A resilient Wales 
Maintain and enhance biodiversity and 
ecosystems that support resilience and 
can adapt to change (e.g. climate 
change) 
 

New infrastructure and enhancement of provision 
will open up journey alternatives for commuters, 
business users and leisure users. Instead of 
automatically undertaking a journey by car, the 
Metro Plus Programmes will encourage modal shift 
to public transport for a range of journey types.  

This could help to reduce the number of car journeys 
undertaken, helping to reduce congestion and 
improve other environmental factors such as an 

This activity will be driven up in future. In addition as 
physical infrastructure schemes enter delivery – 
more comprehensive assessments will need to be 
carried out in full.  
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

improvement in air quality and noise reduction from 
vehicles.  

The development of new transport schemes which 
can utilise new technologies such as electric 
charging points and electric vehicles within its 
operation and design will also allow formation of new 
industries to supply these services. A report 
prepared by Cenex demonstrates the need for a 
Programme of Electric Vehicle Infrastructure within 
the Programme and has proposed the level of 
infrastructure likely to be required up to 2030. The 
delivery of this programme will seek to expand on 
this provision for the region as a whole, which will 
help combat climate change.  

A healthier Wales 
People’s physical and mental 
wellbeing is maximized and health 
impacts are understood 
 

A potential reduction in car trips may make the roads 
safer, thus opening them up for more Active Travel 
journey opportunities. There is also likely to be 
growth in active travel journeys undertaken to 
interchanges to access the Metro Plus Programme 
of schemes.  

The potential to increase active travel journeys will 
have associated health benefits leading to cost 
savings across a range of health service provisions  

There can also be economic benefits for the region 
from increasing active travel. It has been quoted in 
the ‘Transport Fit for Future Generations’ Report that 
‘expanding the investment programme in Active 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Travel out to the whole of the Cardiff Capital Region 
would cost approximately £290 million but would 
result in economic benefits of £2.5bn over 20 years, 
delivering a 19% and 82% increase in walking and 
cycling trips respectively’. 

 CCR is working with bus operators to provide better 
infrastructure that improves reliability and working in 
partnership to encourage operators to invest in 
newer buses, electric vehicles and providing better 
access to information, thus aiding positive 
improvements in air quality through ULEV vehicles 
and more reliable provision. 

A Wales of cohesive communities 
Communities are attractive, viable, 
safe and well connected 
 

The programme will greatly assist in providing  
infrastructure to improve connectivity by means of 
good transport links. Those schemes where new 
links or improvements in corridors are to be 
implemented are likely to have the largest benefit for 
example, Abertillery Interchange and Spur. 

All of the combined improvements in interchanges, 
Park and Ride and bus priority will assist in creating 
a seamless network allowing ease of transfer 
between modes. This will facilitate ease of access 
for communities across South East Wales, for those 
with and without access to a private car thereby 
improving connectivity to a range of services. 

The Metro Plus Programmes will also improve 
connectivity to the South Wales Metro, permitting 

A greater contribution will be made to this by the 
aforementioned data capability, sectoral analysis 
and place assessments. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

regional connectivity throughout South East Wales 
and beyond.  

Currently most travel-to-work trips into Cardiff are 
made by car (58%), while the proportion of 
sustainable travel-to work trips diminishes with the 
distance of commuting. The Metro Plus Programmes 
provide an alternative for access into Cardiff from all 
areas of South East Wales helping to facilitate modal 
shift. This will lead to journey time savings on the 
road network across South East Wales helping 
businesses and promoting economic development. 

Journey time savings will also be achieved for users 
of the public transport network, as the Metro Plus 
Programmes promote the co-locating of modes via 
seamless interchanges. A greater contribution will be 
made to this by the data capability, sectoral analysis 
and place assessments. 

A globally responsible Wales 
Taking account of impact on global 
well-being when considering local 
social, economic and environmental 
wellbeing 
 

The Metro Plus Programmes include investment 
across the whole of South East Wales and it will 
improve the quality of the region as a whole. 
Therefore, it is likely to encourage new inward 
investment as businesses have access to a wide 
pool of potential resources that can easily travel 
around the region and wider, to access new job and 
training opportunities. 
 
The Metro Plus Programmes will sustain new 
connections, share good practice and secure 

Develop the legacy impact of the event, sustaining 
new connections, sharing great practice and 
potentially securing propositions and deals that 
support economic growth. 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

propositions and deals that support economic 
growth. 
 
The Programmes includes ULEV infrastructure at 
the Metro Plus locations and a further regional bid 
through the ULEV fund will help to encourage the 
participation of taxi and bus operators and provide 
incentives for take up of any schemes. Business 
cases in association with ULEV provision and 
incentives will measure changes to greenhouse 
gases emitted as identified within the CCR ULEV 
Taxi Strategy and Regional Strategy for all modes.  

A Wales of vibrant culture and 
thriving Welsh language 
Culture, heritage and Welsh language 
are promoted and protected.  People 
are encouraged to do sport, art and 
recreation 
 

Providing new and improved sustainable transport 
infrastructure across the Region will help increase 
the means of access to sport and recreation.  

All signage will be bilingual, and buses are already 
equipped with Audio Visual (AV) for those vehicles 
younger than 2012 to enable them to deliver 
bilingual messaging. 

Where each individual scheme has an effect on the 
landscape and historic environment, sympathetic 
solutions will be sought to ensure that there is 
no/minimal negative impact. 

 

A more equal Wales 
People can fulfil their potential no 
matter what their background or 
circumstances 

City Deal is about delivering across 10 LAs and a 
population of 1.5m people. It is about economic 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

 gains – but importantly how this will convert as tools 
for improving people’s lives. 

 The Programme will support a more productive 
economy through an increase in access to the South 
Wales transport network. This will allow for 
individuals, households, the public sector and 
businesses to grasp new opportunities, from better 
access provided by new and improved transport 
options.  

Transport improvements throughout the South East 
Wales region will help increase the skills base of the 
labour market, through providing means of access to 
new educational, employment, healthcare and 
training opportunities.  

The Metro Plus Programmes will deliver direct 
transport improvements into those areas where 
evidence shows high rates of claiming job seekers 
allowance, allowing access to sustainable public 
transport for those seeking employment in wider 
employment markets. This will increase their 
personal prosperity and the economic prosperity of 
the area within which they live as they spend their 
income on local goods and services. 

Travel costs on the Core Valleys Lines are being 
reviewed to allow more Valleys communities to 
access the network at cheaper rates and 
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Well Being Goal Does the proposal contribute to this goal? 
Describe the positive and negative impacts. 

What actions have been/will be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

enhancements to the CVL Metro programme will 
offer better accessibility. 

 

2. How has your proposal embedded and prioritized the sustainable governance principles in its development? 
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met 
this principle?  If yes, describe how.  If not explain 

why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Balancing short term 
need with long term 
and planning for the 
future 

The Metro Plus Programme assists Government with 
delivering on the four Grand Challenges within the UK 
Industrial Strategy - Future of Mobility; Artificial Intelligence 
and Big Data; Clean Growth and Meeting the Needs of an 
Ageing Society. 

Being a programme that is focused on the provision and 
improvement of sustainable transport, it helps in particular 
to achieve the goals of a ‘globally responsible Wales’, ‘A 
Wales of cohesive communities’, ‘a healthier Wales’ and ‘a 
prosperous Wales’. 

The Metro Plus Programme will provide increase network 
capacity, providing new and improved transport facilities, 
increasing capacity at interchanges across the rail network 
along with providing new capacity along transport corridors 
such as between Newport and Cardiff and the Abertillery to 
Ebbw Valley Railway line. 

In developing the programme long terms trends have been 
analysed. For example, the need to provide for electric 
powered vehicles at all sites with the programme has been 
investigated. A separate report produced by Cenex has 
considered how electric vehicle charging can be provided, 
what type of provision is required and the operating model 
for implementation. The Metro Plus programme also looks 
to address future trends such as population increases and 
decreases, providing increased public transport capacity 
and helping to prevent out-migration from some 
communities through improved access.  
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met 
this principle?  If yes, describe how.  If not explain 

why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Working together 
with other partners to 
deliver objectives  

The Metro Plus Programme has been formed through 
collaborative working by ten local authorities (Caerphilly 
CBC, Cardiff CC, Bridgend CBC, Newport CC, Vale of 
Glamorgan Council, Rhondda Cynon Taf CBC, Merthyr 
Tydfil CBC, Monmouthshire CC, Torfaen CBC, Blaenau 
Gwent CBC). The Well-being objectives of each of the local 
authorities have been considered when developing the 
programme.  

The inclusion of EV Charging is also supported by WG and 
work has been undertaken by Cenex to assess the demand 
up to 2030 at the locations identified.  

Public consultation will take place through the WelTAG 
process as each scheme develops through the WelTAG 
stages, and, as the proposal includes all schemes 
identified within individual LA LDPs, the public will have 
been made aware of the proposals and would have 
already had an opportunity through the LDP consultation 
process to consider the principle of individual schemes. 

Involving those with 
an interest and 
seeking their views 

The Metro Plus Programme has been formed through 
collaborative working by ten local authorities (Caerphilly 
CBC, Cardiff CC, Bridgend CBC, Newport CC, Vale of 
Glamorgan Council, Rhondda Cynon Taf CBC, Merthyr 
Tydfil CBC, Monmouthshire CC, Torfaen CBC, Blaenau 
Gwent CBC). The Well-being objectives of each of the local 
authorities have been considered when developing the 
programme.  

Cenex were commissioned to consider EV Charging to be 
included within the Programme and to assess likely 
demand up to 2030.  

More needs to be done to develop engagement platforms 
– beyond formal partnerships – to reach communities, 
hard to reach groups and those who currently have a 
limited understanding of City Deal. Improving social 
media, web presence and marketing materials will 
increasingly make a contribution to this. 
The RTA will ensure that all partners are included whilst 
delivering the Programme. 
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Sustainable Development 
Principle  

Does your proposal demonstrate you have met 
this principle?  If yes, describe how.  If not explain 

why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Putting resources 
into preventing 
problems occurring 
or getting worse 

The Metro Plus Programme is designed to prevent further 
environmental damage from transport through the 
promotion and development of a sustainable transport 
network.  

Population in some communities is projected to decline 
(such as some valleys communities, where younger 
members of the community leave to seek job opportunities 
in larger towns and cities). The Metro Plus Programme 
linking into the wider Metro network will provide an effective 
transport system, connecting major towns and cities across 
Wales for those communities where population is declining. 
This may permit people to stay within the community within 
which they have grown up, commuting to and from 
employment as an efficient transport network is available, 
rather than needing to relocate to seek employment. 

This will be an increasing focus of scheme and 
programme delivery. 

Considering impact 
on all wellbeing 
goals together and 
on other bodies 

The Metro Plus Programme has been developed with 
consideration to a wide range of contextual factors. 
Strategic fit of the programme has been considered along 
with a number of other wider issues such as carbon 
reduction.  

In terms of the programme impact on local authority 
wellbeing goals, a positive impact can be seen.  In 
particular the Metro Plus Programme will help to achieve 
goals that aim to tackle poverty and deprivation, improve 
access to skills, improve employment opportunities and 
provide improved infrastructure and healthier communities. 
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3. Are your proposals going to affect any people or groups of people with protected characteristics?  Please explain the impact, the 
evidence you have used and any action you are taking below.  

Protected 
Characteristics  

Describe any positive impacts your proposal has on the 
protected characteristic 

Describe any 
negative impacts 

your proposal has 
on the protected 

characteristic 

What has been/will be 
done to mitigate any 
negative impacts or 
better contribute to 
positive impacts? 

 
Age The Metro Plus Programme will help to achieve goals that aim to tackle 

poverty and deprivation, improve access to skills, improve employment 
opportunities and provide improved infrastructure and healthier 
communities for all characteristics as all infrastructure included within the 
projects will be designed in accordance with current inclusive design.  

None arising at this 
time. 

 

Disability As above As above  

Gender 
reassignment 

As above As above  

Marriage or civil 
partnership 

As above As above  

Pregnancy or 
maternity 

As above   

Race As above   

Religion or Belief As above   

Sex As above  .  
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Protected 
Characteristics  

Describe any positive impacts your proposal has on the 
protected characteristic 

Describe any 
negative impacts 

your proposal has 
on the protected 

characteristic 

What has been/will be 
done to mitigate any 
negative impacts or 
better contribute to 
positive impacts? 

 
Sexual Orientation As above   

Welsh Language As above Not at this time but the 
situation will be kept 
under review. 

 

 
4. Safeguarding & Corporate Parenting.  Are your proposals going to affect either of these responsibilities?   
 
 Describe any positive impacts your 

proposal has on safeguarding and 
corporate parenting 

Describe any negative impacts 
your proposal has on safeguarding 
and corporate parenting 

What will you do/ have you done 
to mitigate any negative impacts 
or better contribute to positive 
impacts? 

Safeguarding  Not directly relevant –however, building the 
future economy should have a profoundly 
positive impact on ability to safeguard the 
future of our residents 

  

Corporate Parenting  Not directly relevant – however building 
strength in the economy should create 
opportunities for all of the young people 
entrusted in our care 

  

 
5. What evidence and data has informed the development of your proposal? 
 

• Evidence and input contributed by theme leads 
• Outcomes of assessments such as audit reports 
• Delivery against targets set out in individual business cases/ approved project documentation  

 
6. SUMMARY:  As a result of completing this form, what are the main positive and negative impacts of your proposal, how have 

they informed/changed the development of the proposal so far and what will you be doing in future? 
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The areas requiring attention and focus are set out and follow-up actions will be assessed and monitored ongoing through the quarterly reporting mechanism. . 
 
7. MONITORING: The impacts of this proposal will need to be monitored and reviewed. Please specify the date at which you will 

evaluate the impact, and where you will report the results of the review. 
 
The impacts of this project will be evaluated on:  Delivery of schemes  
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CARDIFF CAPITAL REGION CITY DEAL JOINT OVERVIEW 
AND SCRUTINY COMMITTEE 
 
26 FEBRUARY 2021 
 

 
FORWARD WORK PROGRAMME REPORT 
 
REPORT OF THE SERVICE DIRECTOR DEMOCRATIC SERVICES 
AND COMMUNICATIONS RHONDDA CYNON TAFF COUNTY 
BOROUGH COUNCIL  
 
AGENDA ITEM: 5 
 
 

1 PURPOSE OF THE REPORT 
 
1.1 The purpose of the report is to provide members of the Cardiff Capital Region 

City Deal Joint Overview and Scrutiny Committee with the opportunity to review 
and agree its Work Programme and schedule an item for consideration at their 
next meeting on 30 April 2021.   

 
2 RECOMMENDATIONS 
 

It is recommended that Members:- 
 

2.1 Review and agree the Joint Overview and Scrutiny Committee Work  
Programme as attached at Appendix A 
 

2.2 Agree that the Work Programme be reviewed at each meeting to ensure the 
items identified for inclusion are relevant and that any additional referrals are 
incorporated. 
 

2.3  Consider and determine any other matters that members may wish to 
scrutinise over this period. 

 

2.4 Schedule an item for consideration by the JOSC at their next meeting in April 
2021 
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3.     REASONS FOR RECOMMENDATIONS  
 
3.1   It is proposed that Members of the JOSC have the opportunity to consider its 

work programme and that the proposed work programme allows for an element 
of flexibility and taking into account any additional consultative documents or 
legislative matters requiring attention. 

 
 
4. Background  
 
4.1 An effective FWP will identify the issues that the JOSC wishes to focus on 

throughout the year and provide a clear rationale as to why particular issues 
have been selected, as well as the approach that will be adopted. 

 
4.2 The FWP will remain flexible and will be revisited at each JOSC meeting with 
       input from Members and officers on suggested topics for consideration. 
 
5. Proposal 
 
5.1. Attached at Appendix A is the JOSC Forward Work Programme. The 

JOSC is asked to first consider and determine an item to be considered at their 
next meeting to be held in April 2021. It is proposed that the JOSC agrees one 
item for consideration to each meeting to allow sufficient time for possible 
training sessions, Forward Work Programme planning, site visits and/or 
presentations from Officers at CCRCD. Members should also consider what 
further detail they would like the report to detail, including a list of potential 
questions they wish to be addressed, and invitees to attend the meeting to assist 
Members in their investigation. 

 
 
6. Training requirements 
 
6.1 To assist Members in their role as a JOSC Member the Members are requested 

to consider any training requirements they have in relation to the 
Cardiff Capital Region City Deal. Scrutiny Officers will develop a schedule of 
training for JOSC Members which will also remain flexible and brought back to 
each meeting for consideration and scheduling. 
 
 

7. Future Meetings 
 
7.1 Members have requested that where possible the location of meetings of the 

JOSC should be held, where possible throughout the regional offices of those 
Authorities that are part of the CCRCD, taking into consideration that all meetings 
of the JOSC are to be held in public. Whilst this has taken place where possible 
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with meetings taking place in Bridgend, Newport, Rhondda Cynon Taf and Cardiff 
so far, meetings of the JOSC will continue to take place virtually until such time 
that it is deemed safe for meetings in public to resume.  

 
 
8      EQUALITY AND DIVERSITY IMPLICATIONS 
 

8.1 There are no Equality and Diversity implications arising from this report and no 
Equality Impact Assessment is deemed necessary for the purposes of this 
report. 

 

9        CONSULTATION 
 

9.1 The considerations and comments of all members of the JOSC are sought in 
respect of the draft JOSC Work Programme and it is for Members of the JOSC 
to propose and agree items for consideration at this Committee 

 

10       FINANCIAL IMPLICATIONS 
 

10.1 There are no financial implications as a result of the recommendations set out 
in the report. 

 
11       LEGAL IMPLICATIONS OR LEGISLATION CONSIDERED 
 

  11.1 There are no legal implications as a result of the recommendations set out in 
the report. 
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Appendix A 
CCRCD Joint Scrutiny Forward Work programme 
Items previously added as potential items for consideration 
 

Item  Information Request/Purpose/ Rationale  Invitees  

Performance Report’s  To monitor and scrutinise the CCRCD Performance 
reports. 

 

Regional Business Council  Business Plan?-  What are targets? Expected 
outcomes? etc) 

 

Supporting Enterprise and 
Business Growth 

 How do we achieve an increase in productivity and 
business growth while maximising equality outcomes 

 More information on what activity is being undertaken 
regarding the £4bn of private leverage 

 

Terms of Reference   For the Committee to approve their revised terms of 
reference.  
 

 

South Wales Metro Report to include the following:  

 Timescales, CCRCD , implementation plan 

 Outline Plans – concern that some more rural areas 
are not included within the plan 

 What investment opportunities are available? 

Regional Transport Authority 
Chair 

Housing Development Fund  £30million investment.  Is this enough to meet housing 
development targets?  

 Where are the priority areas?  
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 £30m does not seem a lot when all LA’s in the JWA 
have targets to meet with regards to housing 
development. 

 
Other areas for further exploration 

 Town centres appear to be suffering across the region. Is there anything planned to invest in these areas? 

 Alternative methods for energy such as hydro and solar as these are cost saving potentials. 

 There is great potential across the region to increase tourism and this also links into the infrastructure.  

 Education  

 Marketing  
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