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18 FEBRUARY 2019 MEETING 
 

 
STRATEGIC OUTLINE PROGRAMME FOR METRO PLUS – PHASE 1 
– PROGRAMME OF LOCAL ‘FUTURE MOBILITY’ SCHEMES 
 
REPORT OF COUNCILLOR HUW DAVID, CHAIR OF THE REGIONAL 
TRANSPORT AUTHORITY 
 
AGENDA ITEM: 10 
 

 

Reason for this Report 

1. To establish the principle of a programme of activity complementing and 
enhancing proposed Metro and Metro Central investments - called Metro Plus 
- developed and supported by the Regional Transport Authority. 
 

2. To provide the Strategic Outline Programme to catalyse the initial development 
of Metro Plus, highlighting core elements and features of the first proposed 
project which includes a fit for future plan for establishing comprehensive 
Electric Vehicle (EV) Infrastructure. 
 

3. To secure investment to progress the development of Phase 1, comprising ten 
proposed local transport schemes, through a ‘Common Assessment 
Framework’ (underpinned by the principles of the WelTAG and five-stage 
business case model); and, commission further critical work to inform the wider 
approach to Metro Plus and innovative-transport planning in the region, through 
a Low Emission Vehicle Strategy, Infrastructure Income Modelling and a plan 
to provide charging facilities for taxis. 

 

4. To set out the details of a bid submitted to the Welsh Government Local 
Transport Fund, on 18 January 2019, to provide a co-investment mechanism 
for meeting the eventual costs of the Phase 1 proposal. 
 

Background – what is Metro Plus & why is it needed? 

5. The South Wales Metro is a major infrastructure project and signals an 
ambitious ‘modal shift’ in connecting people and places and enhancing the 
functional economic geography of the region. It represents forward thinking on 
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the future of mobility and its mission it to provide contemporary public transport 
that will promote behavioural change. With commitments to renewable energy 
provision and sustaining pace of new technological developments, Metro has 
the potential to make a significant contribution to inclusive growth and will 
provide a core means of enabling sustainable business growth and facilitating 
shared prosperity.  At a very practical level, the emphasis is on regular, reliable, 
and resilient infrastructure. In terms of its wider ‘enabling’ impact, it is set to 
encourage inclusion and connections – enabling people to both move around 
and come together. 
 

6. Metro however, is a long-term ambition. The early phases of its roll-out will 
impact and benefit some areas ahead of others. The opportunity therefore 
exists to begin adding value much sooner and to set a standard and expectation 
around what ‘really good’ complementary infrastructure development could look 
like – linked to the Metro vision. Commentators and experts have long 
advocated the rapid implementation of a series of more localised measures, 
named ‘Metro Plus’, that could: 
 

 begin to address some of the issues around sequence, gaps and timing in 
order for all administrative areas across the region to see early benefit; 

 enhance, extend and add value to core Metro plans and make sense of the 
Metro Central development in providing a central hub in the capital city that 
is capable of supporting the wider region; 

 lay the foundations for enabling further private sector investment and 
public-private joint venture infrastructure developments in line with the 
Metro Plus ethos; 

 provide a focus on maximising contribution to the Seven Wellbeing Goals, 
through a fit for future EV Infrastructure plan – capable of being embedded 
in this - and potential future Metro Plus schemes; 

 be predicated on a co-investment arrangement with Welsh Government 
and City Deal contributing an estimated £15m each, with additional 
leverage coming from local developer contributions, private sector 
investment and other contributions such as Council capital funds; 

 place a focus on Return-on-Investment (ROI) through the income 
generation opportunities around infrastructure revenues; and, 

 to set the course and the expected ‘standard’ for the longer-term roll out of 
integrated local transport schemes – whether by the public or private 
sectors – or both - and focus in on the investment opportunities within the 
UK-wide Industrial Strategy, particularly around the Future of Mobility. 

 
What is the core proposal and how will we do it? 
 
7. City Deal in collaboration with Welsh Government and Transport for Wales, has 

identified a proposed integrated programme of local future transport schemes 
that fit within a wider Metro Plus programme. A summary of each of the ten 
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proposed schemes that constitute phase1 and a map showing linkages to Metro 
are set out at Appendix 3 & 4 These proposed schemes have been drawn from 
the priorities surfaced by individual Councils and mirror the ‘Metro spine’ – 
creating both short and longer-term opportunities for place-shaping. They bring 
together a diverse range of projects, spanning regeneration, town centres, 
housing and economic growth, with transport as the central component or 
‘enabler’ in allowing growth, expansion and opportunity to be unlocked. The 
strategic context for the schemes is established by the Industrial and Economic 
Growth Plan for the region, the development of which has led by the Regional 
Economic Growth Partnership. This reflects the priority around good 
infrastructure development, which supports and enables growth and sees Metro 
as establishing the physical development footprint for the region.  

 
8. The proposed package of Phase 1 schemes total some £50m. Initial work on the 

programme to date, demonstrates that a £15m contribution from City Deal 
(proposed Infrastructure Fund), should lever in a potential £15m co-investment 
from Welsh Government’s Local Transport Fund (bid submitted by Merthyr CBC 
on 18 January 2019 with an expectation of c£5m p/a over three years). The 
expectation of a full £15m ‘match’ from WG is strong and positive discussions 
are ongoing with the acceptance that this represents a strong offer to WG and a 
means of accelerating a wide range of projects. To date, against this requirement 
for £15m, £4.1m has been bid to the Local Transport Fund with further bids to 
follow. Through the course of business case testing and development, it is 
anticipated that the remaining £20m will be sourced through local developer 
contributions; third party and private sector funding, other potential government 
programmes and capital contributions from Councils. One demonstration of 
wider leverage potential is the work the Valleys Taskforce has commissioned on 
integrated transport hubs. These programmes must be joined-up in order to 
maximise leverage, alignment and co-ordination opportunities. In addition, there 
are several opportunities through bodies such as Welsh Government 
‘Transactional Capital’ and Energy Savings Trust around investment 
opportunities in low carbon pathways. 

 
9. The proposed £15m contribution therefore from City Deal is poised to leverage 

£35m (leverage ratio of 1: 3.3). In addition, and as part of the ongoing 
development of the Business Case, further work has been commissioned 
through environmental infrastructure experts to undertake Infrastructure Income 
Modelling. This will inform the position on income generation and ROI around 
park and ride, ticketing, renewable energy, energy storage and smart charging.  

 
10. All of the early ingredients are in place and it is clear that significant potential now 

exists to convert these high-levels concepts into a business case. To date, an 
initial appraisal to inform the Strategic Programme has been undertaken by 
Redstart (Appendix 1). In addition, a CCR Infrastructure Review has been 
undertaken by Cenex – an independent not-for-profit low emission vehicle and 
energy advisory service for transport experts (Appendix 2).  
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11. Converting ten proposed local transport schemes, all at various stages of 

development and under the banner of one co-ordinated programme is a big ask. 
Drawing on the Five Stage Business Case Model and the WelTAG process, it is 
proposed that a Common Assessment Process is devised to co-ordinate and 
accelerate business case development in an appropriate and proportionate way. 
This will enable the more detailed business case to be developed in a 
comprehensive but streamlined way – testing for strategic fit against the Phase 
1 programme and then progressing through a series of gateways, which, seek to 
demonstrate the core economic, deliverability and affordability aspects of each 
proposed local project. The Common Assessment Process will allow every 
project to be considered on its merits and means that those in a strong state of 
readiness are able to proceed quickly. Each project will still be subject to an 
individual business case, which will require approval, albeit, the context provided 
and the additional benefits will see the overall scheme develop as one coherent 
regional proposal. 

 
12. The business case development will be undertaken in accordance with the new 

Investment and Intervention Framework (subject to its agreement by Regional 
Cabinet). The purpose of this framework is to ensure investment proposals are 
grounded in the strategic priorities of City Deal, are capable of contributing to 
high levels jobs, growth and leverage targets and fulfil criteria relating to other 
required outcomes. This Investment and Intervention Framework will essentially 
‘test’ the integrity of the proposition and ensure investments are aligned and 
supportable.  

 
13. Metro Plus is not a one-off. Whilst this document in the main focuses on a specific 

proposal for a programme of ten local future transport schemes – it is the first 
phase of what is anticipated to be a wider programme. Metro Plus provides the 
potential to develop a whole programme of activity that contributes to, 
complements and enhances Metro and mobility delivery in the region. Providing 
this foundation is key to be able to think more strategically and long-term about 
resources such as the Local Transport Fund, other WG Capital Funds (such as 
Transactional Capital) and how to develop a more considered and joined-up 
approach to investment planning for transport. Given the UK Government 
emphasis on the ‘Future of Mobility’ and the billions of pounds to be injected into 
this grand challenge theme, it is important to set a path for future aspiration and 
investment that City Deal should mobilise. 

 
What’s the high level detail and potential for added value?  
 
14. The Phase 1 programme of schemes include Transit Orientated Developments 

– such as future interchanges based around a range of uses beyond just 
transport; enhanced Park and Ride facilities that promote interchange and 
integration for all modes, and new and extended Metro networks that will open 
up and enable improved access to new and existing activities for work, training, 
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education, culture, retail, leisure and community. In addition, the opportunities 
provided to places to enhance resilience of town centres, viability of high streets 
and access to employment, are potentially significant. In this way, synergies with 
the Wellbeing Goals of prosperity, resilience, equality of access and community 
cohesion – are clear to see. 

 
15. Beyond this, there is real scope for enhanced value through incorporation of a 

package of measures identified and costed through the initial review of 
opportunities around renewables, energy storage and smart charging. This 
provides potential to future-proof this and potential future proposals and to set a 
standard for the region. The recommendations of the review report provide 
information and data on forecast uptakes in ‘plug-in’ vehicles, including cars, 
buses and taxis and details of relevant local and national policies and investment 
opportunities including future consideration of local renewable energy 
development. This has the potential to convert into delivery of: 

 
 Latest technological advances in vehicle charging, including energy 

generation and storage wherever possible 
 Potential for a car-club sharing and plug-in scheme 
 Potential for on-site renewables  
 Opportunities to improve air quality and support clean growth  
 A flexible system which responds to demand for up until 2025, with 

provision made for easy upgrades until 2030 in order for further demand to 
be seamlessly supported 
 

16. In addition to this, scheme proposals set out further opportunity for impact 
around: 

 
 Promotion of active travel and developing the proposals in line with a 

standard to encourage and support walking and cycling. In particular, to 
explore an opportunity to roll-out ‘Next Bike’ provision at scale 

 Skills development and training with the potential for a Targeted 
Recruitment and Training programme – delivered as a core component of 
all works contracts 

 Direct and indirect  
 Income generation and ROI that is capable of being recycled through the 

Infrastructure Fund and reinvested into scaling and supporting future Metro 
Plus schemes 

 Synergies with prospective plans for digital infrastructure development and 
potential open data challenges that support development of apps and digital 
tools that help consumers make best use of new provision 

 Synergies with plans for future energy supply and demand needs and 
understanding the potential for innovative joined-up practice 

 Connections with wider regional working to take forward the EV Bus 
initiative work to align with wider EV Strategy. Recognising that EV is an 
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important part of the solution – but alongside the other options and 
opportunities set out in this report 
 

17. The Reports setting out the work to date are attached at Appendix 1 (Redstart)   
and Appendix 2 (Cenex). A summary of each of the ten proposed schemes and 
a map showing linkages to Metro are set out at Appendix 3 & 4. The benefits of 
co-ordination as a regional package will contribute to making the connections, 
building alignment and having a more balanced programme of activity across the 
region. The Redstart report in particular, evidences that the collective benefits of 
the programme, are far greater, than if implemented individually.  

 
What will the impact be if successful? 
 
18. Critical success factors for the first phase under the Metro Plus programme, 

include: 
 

 A connected programme of regional delivery that delivers targeted local 
impact, across ten local authority areas 

 Corresponds and connect with the Metro footprint and enables 
communities, businesses and residents to see and benefit from early 
evidence of investment in enhancements that will be fit for the future 

 Public sector lays foundations to attract new investment by the private 
sector and/ or, accelerate and bring forward planned longer-term activity 

 Unlocking wider plans and potential relating to viability and sustainability of 
place – access to development sites, town centres, high streets, retail and 
culture and arts 

 Contributing to core City Deal targets around direct and indirect jobs growth 
and strong leverage and income generation model through Park and Ride, 
Ticketing and EV Charging Infrastructure Income 

 Future focussed model (low emissions, renewable energy, storage and 
smart charging) that keeps region sustainably going and growing 

 Strong resonance with Wellbeing Goals – and particularly to maximise 
contributions around prosperity, health, resilience and social cohesion 

 Sets new working and progressive standard for sustainable transport 
development in region  

 Provides a platform for future complementary proposals and contributes 
evidence, expertise and insight to help make the case for those areas 
feeling outside of current Metro plans 

 Growth and developmental potential, particularly in regard to Stations of the 
Future #2 and other challenge calls under the Future of Mobility (Industrial 
Strategy Challenge Fund) 
 

How will the Programme be organised to deliver and in what timeframe? 

19. Project development support and co-ordination will be provided through the 
central (and soon to be enhanced) City Deal team, in conjunction with lead officer 
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support from the Regional Transport Authority. This will ensure a mix of technical 
expertise and leadership alongside dedicated strategic project support and co-
ordination. This principally involves: 

 
 The commissioning of expert independent support to establish the next 

stage of business case development, in line with a proposed Common 
Assessment Framework and in tandem with; 

 The commissioning of expert independent advice on a low emission vehicle 
strategy; EV Infrastructure Income Modelling and a plan for regional roll-out 
of taxi-charging points. 

 
20. The proposed timescales for delivery require that the business case is developed 

through the Common Assessment Framework; evaluated through the proposed 
Investment and Intervention framework, ahead of final decision making by 
Regional Cabinet in Q3 of 2019/20. Programme delivery is anticipated to 
commence in 2019 and straddle the period 2019-2022. 

How will we measure progress? 

21. The Regional Transport Authority provides enhanced capability around project 
support, technical support and robust assurance processes. This key step 
forward in governance terms will help ensure there is a co-ordinated mechanism 
through which to monitor and evaluate progress; holding key officers to account 
and managing risk and contingency. The insight, intelligence and progress fed 
through the RTA, will enable timely interventions to ensure project delivery is on 
track and in-line with stated outcomes. It is anticipated that monitoring and 
reporting will take place across four key areas: 

 
 Programme delivery plan – quarterly updates will be sought and reported, 

to align with the quarterly performance reports, which are a key feature of 
the overall City Deal monitoring process. This will include development and 
oversight of a Project Risk Log; 

 The development of a Common Assessment Framework (benchmarking, 
common outcome metrics), which will subscribe to the WelTAG and five 
stage business case process 

 Application of the proposed Investment and Intervention Framework and 
associated toolkit; and, 

 Financial monitoring and support to ensure goals around efficiency, 
effectiveness and targeted budget positions are maintained. 

What will it cost? 

22. The estimated costs of project delivery - £50m - and the breakdown of investment 
to support this – and the ‘ask’ and ‘offer’ of and to City Deal is set out above. In 
order to develop the scheme through the processes and frameworks described, 
there will be a need for developmental resources and support. This will 
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necessitate an element of external independent expert support. The costs 
associated with this, estimated in the region of £75k, are broken down as follows: 

 
 Cost of commissioning Low Vehicle Emissions Report; Infrastructure 

Income Modelling and Taxi Charging Infrastructure - £40k (with £20k 
matched through Local Transport Fund).The experts proposed will be 
procured in accordance with Rhondda Cynon Taf County Borough 
Council’s procurement processes and legal requirements.  

 Cost of commissioning expert support for bringing business case together, 
due diligence and associated legal advice and support, including 
development of the Common Assessment Framework with key 
stakeholders - £55k 

 A bid for £4.1m has been submitted by Merthyr CBC, on behalf of the 
Region, to WG for 2019/20. This will enable the progression of each 
scheme in the financial year 2019/20. The deliverables of each project can 
be seen in the LTF bid (Appendix 6). It is anticipated that the WG will fund 
up to £4.1m in 2019/20, with further allocations being made available in 
financial years 2020/21 and 2021/22 

 Financial Implications 

23. The attached report seeks approval to allocate £75,000 to develop the strategy 
and business case (including associated due diligence work) for Phase 1 of the 
Metro Plus Programme.  This sum can be met from within the Programme 
Development & Support budget, proposed for financial year 2019/20, subject to 
its approval. 

 
24. In addition, the report outlines that the projected capital cost of Phase 1, could 

be in the   region of £50 million.  An application has been made to the Welsh 
Government’s Local Transport Fund for £4.1 million of funding for 2019/20, with 
indicative allocations over the following 2 years to make up the £15m WG 
contribution (Appendix 6). Around £20 million of the cost envelope is expected to 
be secured locally, from various sources, as outlined within the body of this 
report.  The report therefore seeks an ‘In-Principle’ commitment of £15 million 
from the City Deal Wider Investment Fund (WIF) to meet the balance of funding 
for the proposed programme of projects over the 3 year timescale.  

 
25. The JWA 5 Year Business Plan contains capital funding allocations in respect of 

the WIF over the period to 2020/21.  There are sufficient uncommitted resources 
available to meet the in-principle commitment being requested at this time.  If 
approved, the WIF Funding Strategy will need to be updated to capture this 
commitment, along with updates from other approved projects, in order to re-
profile the funding requirements over this period. 

 
26. In respect of business case development, the report suggests the development 

of a ‘Common Assessment Process’, which will enable business cases to be 
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developed in a comprehensive, but streamlined way, initially testing for ‘strategic 
fit’ and then progressing through a series of gateways which seek to demonstrate 
the core ‘economic’, ‘deliverability’ and ‘affordability’ aspects of each proposed 
project.  Such an approach will facilitate individual proposals coming forward for 
assessment and approval, as soon as they are in a position do so, and not be 
constrained by the ‘pace of the slowest’.  All schemes will be required to comply 
with the WelTAG Process to secure public sector funding.   

 
27. In this regard it is important that the provisions of the WIF Assurance Framework 

are followed, as this is a key requirement of the City Deal Funding Terms & 
Conditions.  This sets out that business cases will be developed in line with HM 
Treasury Green Book (5 Case Model), although, clauses 3.5 (Appraisal 
Framework) and 3.7 (Business Case Development), make an important 
reference to the concept of ‘proportionality’. 

 
28. Work is being done with external advisors (Local Partnerships) to better 

understand how the issue of proportionality can be addressed through the 
development of a variety of approaches linked to project value, complexity and 
timeliness.  These approaches will need to be predicated on the principles (and 
robustness) delivered through the 5 Case Model, with proposals undergoing the 
necessary consultation with key stakeholders.  This latter point is important to 
demonstrate good governance, whilst ensuring the risk of non-compliance with 
Funding Terms & Conditions is minimised. 

 
29. In addition, the terms and conditions attached to the Welsh Government’s Local 

Transport Fund contribution will also need to be complied with.  It is understood 
that central this will be the need to comply with the WelTAG process, which is 
common to transports schemes seeking Welsh Government approval and 
funding.   

 
30. A further report will be brought back to Regional Cabinet to provide an update on 

the outcome of the Welsh Government funding application.  That report will also 
need to provide an update on the development of a Common Assessment 
Framework, project business cases and the cumulative value of funding secured 
locally.             

 

Legal Implications 

31. The report seeks authority for further work to be carried out to develop proposals 
for Metro Plus.  When developing proposals for  individual projects, the 
provisions of the Joint Working Agreement in relation to the delivery of the Cardiff 
Capital Region City Deal (‘the JWA’), (in particular the provisions of the 
Assurance framework), and the terms attaching to the funding provided by HMT 
to the CCRCD must be complied with.   As set out in the body of the report, to 
ensure compliance with the JWA,  business cases will be developed  for each 
scheme and  the approach taken will be consistent with the HM Treasury Green 
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Book and business case appraisal process , applied in a manner that is 
proportionate to the scheme in question.   The JWA  and funding 
conditions  further provide that  the ‘purposes’ for which CCRCD monies are 
used  must accord with those set out in the  JWA Business Plan (the CCR City 
Deal 5 year Strategic Business Plan Wider Investment Fund) . The JWA 
Business Plan provides that ‘to maximise the potential benefits of the Metro to 
the region the Regional Cabinet are exploring a programme of complimentary 
transport investment, Metro plus’. This report details the proposed 
complimentary transport investment. 

 
32. It is noted from the body of the report that third party funding is required for 

the  phase 1 schemes to be implemented and pointing out the obvious  decisions 
to implement the proposed schemes should not be sought until the required 
funding is secured . There is risk that expenditure on developing the metro plus 
proposals could provide abortive if, amongst other matters, the third party funding 
were not secured and the schemes do not progress. That said funding could not 
be secured without the business cases being developed so the risk of abortive 
costs incurred in developing a business case is not unique to the metro plus 
scheme. Consideration should be given to any conditions attached to such third 
party funding to ensure that CCRCD is able to comply with the same. 

 
33. In developing the business cases, detailed legal advice should be obtained for 

each proposed scheme, including consideration to any consents/ permission 
required to facilitate the scheme. 

Wellbeing of Future Generations (Wales) Act 2015  

34.  The Well-Being of Future Generations (Wales) Act 2015 (‘the Act’) is about 
improving the social, economic, environmental and cultural well-being of 
Wales.  The Act places a ‘well-being duty’ on public bodies aimed at achieving 7 
national well-being goals for Wales - a Wales that is prosperous, resilient, 
healthier, more equal, has cohesive communities, a vibrant culture and thriving 
Welsh language and is globally responsible.  In discharging their 
respective duties under the Act, each public body listed in the Act (which includes 
the Councils comprising the CCRCD) must set and published well-being 
objectives. These objectives will show how each public body will work to achieve 
the vision for Wales set out in the national well-being goals.  When exercising its 
functions, the Regional Cabinet should consider how the proposed decision will 
contribute towards meeting the well-being objectives set by each Council and in 
so doing assist to achieve the national well-being goals. 

35. The well-being duty also requires the Councils to act in accordance with a 
‘sustainable development principle’.  This principle requires the Councils to act 
in a way which seeks to ensure that the needs of the present are met without 
compromising the ability of future generations to meet their own needs.  Put 
simply, this means that Regional Cabinet must take account of the impact of their 
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decisions on people living their lives in Wales in the future.  In doing so, Regional 
Cabinet must: 

•         Look to the long term  
•       Focus on prevention by understanding the root causes of problems  
•       Deliver an integrated approach to achieving the 7 national well-being goals  
•       Work in collaboration with others to find shared sustainable solutions 
•       Involve people from all sections of the community in the decisions which 

affect them. 
 
36.  Regional Cabinet must be satisfied that the proposed decision accords with the 

principles above. To assist Regional Cabinet to consider the duties under the 
Act in respect of the decision sought, an assessment has been undertaken 
which is attached at Appendix 5. 

General advice   

37. In considering this matter and in developing the proposals regard should be had, 
amongst other matters, to: 

(a) the Welsh Language (Wales) Measure 2011 and the Welsh Language  
Standards,  

(b)   Public sector duties under the Equalities Act 2010 (including specific Welsh 
public sector duties). Pursuant to these legal duties Councils must in 
making decisions have due regard to the need to (1) eliminate unlawful 
discrimination, (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected characteristics 
are : a. Age; b. Gender reassignment; c. Sex; d. Race – including ethnic or 
national origin, colour or nationality; e. Disability; f. Pregnancy and 
maternity; g. Marriage and civil partnership; h. Sexual orientation; i. Religion 
or belief . 

RECOMMENDATIONS 

The Cardiff Capital Region Cabinet is recommended to: 

a. Agree in principle to Metro Plus, a programme of activity as set out in this report, 
which is designed to complement and enhance the  Metro and proposed Metro 
Central schemes, to be further developed and supported by the Regional 
Transport Authority; 

b. Agree to further develop the proposals for the ten schemes comprising  Phase 1 
of the Metro Plus Programme (Programme of Local Future Mobility Schemes, 
set out in appendix 3) (including a fit for future plan for establishing 
comprehensive Electric Vehicle infrastructure) through the development and 
application of a Common Assessment Framework;  

c. To approve up to £75,000 from the Wider Investment Fund (Project Support 
budget) to develop the business case and further the work on the Low Emission 
Vehicle Strategy; Infrastructure Income Modelling and charging infrastructure for 
taxis;  
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d. Endorse the action taken in submitting the Local Transport Fund Bid to Welsh 
Government on 18 January (Appendix 6); and 

e. To note that should it not prove possible to secure the full required co-investment 
from WG, of £15m – a further report will be brought back to Regional Cabinet, to 
set out options through which to progress the scheme.  

Kellie Beirne 
Cardiff Capital Region Director 
18 February 2019 
 

The following Appendices are attached:-  

APPENDIX 1 – REDSTART REPORT – APPRAISAL OF RTA METRO PLUS 
PROGRAMME 

APPENDIX 2 – CENEX REPORT - METRO INFRASTRUCTURE REVIEW (EV) 

APPENDIX 3 – LOCAL SCHEME SUMMARY 

APPENDIX 4 – MAP OF PROPOSED SCHEMES 

APPENDIX 5 – WELLBEING OF FUTURE GENERATIONS ASSESSMENT 

APPENDIX 6 – CCR SUBMISSION TO LOCAL TRANSPORT FUND WG 

 




