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19 DECEMBER 2019 
 

 
THE WIDER INVESTMENT FUND - ANNUAL BUSINESS PLAN 2020/21 
 
REPORT OF CARDIFF CAPITAL REGION DIRECTOR  
 
AGENDA ITEM 6 
 
 
Reason for this Report 
 
1. For Regional Cabinet to consider and approve its 2020/21  Annual Business  Plan 

in respect of the effective operation of its Wider Investment Fund.  

2. To provide Regional Cabinet with a comprehensive and detailed account of 
proposed Business Plan activity in 2019/20, related to the use and application of 
the Wider Investment Fund. 

3. In the run-up to Gateway 1, to demonstrate impact in line with Gateway Review 
objectives through the inclusion of a draft self-assessment covering the period 
October 2018-October 2019. 

Background 
 

4. The Joint Working Agreement (JWA) governing the delivery of the Cardiff Capital 
Region City Deal, requires that an Annual Business Plan be prepared to set out 
activity relating to the proposed management of the Wider Investment Fund 
(WIF). The Plan should set out key targets, goals and anticipated outcomes as 
well as proposed investment for approved projects to be developed over the 
course of the year. The Plan should enable the distillation of the five year JWA 
Business Plan approved by Cabinet on 23 February 2018.  

5. A copy of the proposed draft Annual Business Plan 2020/21 is attached to this 
report at Appendix 1. This, the fourth Annual Business Plan to be considered and 
recommended for approval by Regional Cabinet, establishes direction of travel 
for the year ahead, as well as the programes, activites and projects proposed to 
be developed and delivered from the WIF. The WIF totals some £495m and 
comprises HM Treasury grant funding amounting to £375m over 20 years and 
Council Contributions of £120m. 
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Key Issues 

6. As the fourth iteration of the Annual Business Plan, the format and structure 
continues to evolve in line with the dynamic operating environment and policy 
backdrop. This is in keeping with the wider evolution of the City Deal Programme. 
In October 2019, Regional Cabinet and the City Deal Office held a planning day. 
A number of themes, issues, challenges and opportunities were considered and 
discussed and whilst a number of principles and priorities emerged, in the round, 
they fit under the following four headings: 

 Leveraging the foundational capacity put in place to leverage through-put and 
output of the delivery pipeline and Investment Framework 

 Gateway Ready and able to tell the story of the journey to date in a compelling 
way 

 Engaging and influencing to leverage new partnerships, potential and sources 
of sustainable investment 

 Moving beyond the parameters of the City Deal – to looking ahead and building 
a resilient future for a City Region 

7. Strong political leadership in setting direction and optimising delivery of City Deal 
is critical against the backdrop of a turbulent and unstable macro-political 
environment, shifting economic landscape and environmental and climate risks, 
is critical. The sense of shared purpose around ‘no-one gets left behind’ and 
ensuring the City Deal enhances the prospects of the whole region, remains a 
core driver.   

8. The Annual Business Plan sets out at a high-level the key success factor and 
results sought in each of the four priortity headings set out above. Contained at 
Appendix 1 is a more detailed breakdown of the tasks and activities need to 
deliver core objectives and translate into real outcomes. The draft self-
assessment is attached at Appendix 3. It should be noted, that the draft self-
assessment covers the period October 2018-October 19 since this is the period 
over which, the ‘ten point plan’ introduced in October 2019 to evolve the diection 
of City Deal – was underway.this simply establishes the principle of self-
assessment, ahead of formal self-evaluation and provides an overview of 
significant achievements over this period.  

9. This sets out key outcomes in relation to development of evidence, data and 
intelligence; the Regional Economic and Industrial Growth Plan; the Investment 
and Intervention Framework; good governance; establishing the City Deal Office; 
shifting to challenge and mission driven approaches and leveraging opportunity 
from sources such as UK Research and Innovation, private equity, institutional 
wealth and international partners 

10. The Business Plan further sets out the Funding Strategy and establishes the 

budget for the Joint Committee for 2020/21. 
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Legal Implications 
 
11.  The JWA provides that the Programme Director shall procure a draft Annual 

Businss Plan for consideration and, if deemed suitable, approval by the 
Regional Cabinet.  The Annual Business Plan is defined as meaning the plan in 
relation to the annual spend for approved projects to be implemented in the 
accounting period to which the report relates.   

 
12. The JWA provides timescales in which the Annual Business Plan should be 

prepared and the periods of notice to be given to the parties, which have been 
complied with.   

 
13. Detailed legal advice should be obtained on the various activities listed, as 

matters progress. In developing the Annual Business Plan and in carrying out 
the activities listed regard should be had, amongst other matters, to: 

a) the Welsh Language (Wales) Measure 2011 and the Welsh Language 
Standards,  

b) Public sector duties under the Equalities Act 2010 (including specific Welsh 
public sector duties). Pursuant to these legal duties Councils must in 
making decisions have due regard to the need to (1) eliminate unlawful 
discrimination, (2) advance equality of opportunity and (3) foster good 
relations on the basis of protected characteristics. Protected characteristics 
are : a. Age; b. Gender reassignment; c. Sex; d. Race – including ethnic or 
national origin, colour or nationality; e. Disability; f. Pregnancy and 
maternity; g. Marriage and civil partnership; h. Sexual orientation; I. 
Religion or belief – including lack of belief and 

c) the Well Being of Future Generations (Wales) Act 2015 –  
 
Financial Implications 
 
14. This report seeks approval of the 2020/21 Annual Business Plan (Appendix 1) 

and details the current position in respect of approvals to-date, in-principle 

commitments and sums available for future revenue and capital projects. 

 

15. In-line with the Investment and Intervention Framework (IIF), all investment 
proposals will be subject to business case development and approval.  The 
business case will provide detailed information on matters such as; expenditure 
profile (and whether it is revenue and/or capital in nature), and the proposed 
funding streams. The business case will also need to be clear on the proposed 
delivery mechanism and how risks will be allocated and managed. 

 
16. The approved affordability envelope has been set at £210.8 million and is based 

on the indicative modelling that was in undertaken in January 2017 and informed 

the reports approved by each constituent council in January/February 2017. 

 

17. The Joint Working Agreement (JWA) defines the Affordability Envelope as: 

“the overall costs and investment by each Council pursuant to their proportion of 
the Councils' Contribution under this Agreement over the evaluation period, which 
shall not exceed in aggregate £210,800,000 (two hundred and ten million eight 
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hundred thousand pounds) and shall include, without limitation, all interest, 
inflation and UK Government cost to carry and shall be updated and will be 
reflected within the terms of the JWA Business Plan (as part of its approval by 
the Councils) to include, amongst other matters, the annual spend profile for each 
Council” 

 
18. The JWA Business Plan acknowledges that the affordability implications arising 

from the ‘wholelife cost’ of the Wider Investment Fund will change over time, as 
investment decisions are made and projects are implemented. Therefore, the 
affordability model is updated periodically to reflect the latest known position.  In 
this regard, the affordability model has been updated to capture the following: 

 
(i) the reported position as at Quarter 2 in respect of the WIF Top-Slice Budget 

and the Wider Investment Fund allocations for the current year; 
 
(ii) the anticipated movements in respect of projects that have In-Principle 

approval; 
 
(iii) allocations in respect of Revenue and Capital sums for new approvals in 

year, which are largely in-line with the Wider Investment Fund expenditure 
profiles set-out in the agreed 5 Year JWA Business Plan. 

 
19. On this basis the 2020/21 council contributions and indicative revenue 

implications for each partnering authority are set-out in Table 1. 

Table 1: Proposed 2020/21 Council Contributions and Indicative Revenue 
Implications 

Local Authority Partner % 

Council 
Contribution 
(from £120m) 

£'000 

Indicative 
Revenue 

Implications (Inc. 
Cost of Carry) 

£'000 

Blaenau Gwent 4.62% 715.64 57.30 

Bridgend 9.44% 1,462.19 117.10 

Caerphilly 11.97% 1,853.97 148.40 

Cardiff 23.73% 3,675.33 294.10 

Merthyr Tydfil 3.94% 610.47 48.90 

Monmouthshire 6.14% 951.62 76.20 

Newport 9.82% 1,520.61 121.70 

Rhondda Cynon Taff 15.77% 2,443.06 195.60 

Torfaen 6.10% 945.03 75.70 

Vale of Glamorgan 8.48% 1,312.98 105.10 

Total 100.00% 15,490.90 1,240.10 

 
20. Regional Cabinet will receive regular revenue and capital monitoring reports 

throughout the year advising on matters such as: Approved Budget, Actual 

Position To-Date, Commitments and Projected Out-turn. These reports will be 

supplemented by the appropriate Project Performance Reports, advising on all 

aspects of the Wider Investment Fund. 
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21. It should be noted that the actual funding applied will be dependent on the nature 

and timing of project expenditure and may differ from the proposed sums outlined 

above. 

22. HM Treasury funding is paid to the Accountable Body on behalf of the ten Cardiff 
Capital Region City Deal (CCRCD) constituent councils. The funding must be 
used solely to support the objectives of CCRCD through the implementation of 
projects and schemes agreed by the Regional Cabinet and in accordance with 
arrangements set out in its Joint Working Agreement, Wider Investment Fund, 
Assurance Framework, and the JWA Business Plan. 

 
23. In this regard it is important that the provisions of the IIF are followed, as this is a 

key requirement of the City Deal Funding Terms & Conditions. This sets out that 
business cases will be developed in line with HM Treasury Green Book (5 Case 
Model), although, clauses 3.5 (Appraisal Framework) and 3.7 (Business Case 
Development), make an important reference the concept of ‘proportionality’. 

 
24. Work continues with external advisors (Local Partnerships) on how the issue of 

proportionality can be addressed through the development of a variety of 
approaches linked to project value, complexity and timeliness. These approaches 
will need to be predicated on the principles (and robustness) delivered through 
the 5 Case Model, with proposals undergoing the necessary consultation with key 
stakeholders.  This latter point is important to demonstrate good governance, 
whilst ensuring the risk of non-compliance with Funding Terms & Conditions is 
minimised. 

 
25. Further financial advice will be provided throughout the year as regular Project 

Update reports are brought back to Regional Cabinet for detailed consideration 
and approval. 

Well-Being of Future Generations (Wales) Act 2015 
 
26. The Well-Being of Future Generations (Wales) Act 2015 (‘the Act’) is about 

improving the social, economic, environmental and cultural well-being of 
Wales.  The Act places a ‘well-being duty’ on public bodies aimed at achieving 7 
national well-being goals for Wales - a Wales that is prosperous, resilient, 
healthier, more equal, has cohesive communities, a vibrant culture and thriving 
Welsh language, and is globally responsible. In discharging their 
respective duties under the Act, each public body listed in the Act (which 
includes the Councils comprising the CCRCD) must set and published well-being 
objectives. These objectives will show how each public body will work to achieve 
the vision for Wales set out in the national well-being goals.  When exercising its 
functions, the Regional Cabinet should consider how the proposed decision will 
contribute towards meeting the ‘well-being duty’ and in so doing assist to achieve 
the national well-being goals. 

 
27. The well-being duty also requires Councils to act in accordance with a 

‘sustainable development principle’. This principle requires Councils to act in a 
way which seeks to ensure that the needs of the present are met without 
compromising the ability of future generations to meet their own needs. Put 
simply, this means that the Regional Cabinet must take account of the impact of 
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their decisions on people living their lives in Wales in the future.  In doing so, the 
Regional Cabinet must: 

 
•        look to the long term; 
•        focus on prevention by understanding the root causes of problems; 
•        deliver an integrated approach to achieving the seven national well-

being goals;  
•        work in collaboration with others to find shared sustainable solutions; 
•        involve people from all sections of the community in the decisions which 

affect them. 
 
28. The Regional Cabinet must be satisfied that the proposed decision accords with 

the principles above. 
 
29. To assist the Regional Cabinet to consider the duties under the Act in respect of 

the  decision sought  an  assessment has been undertaken, which is attached as 
an Appendix to this report  (Well–being of future generations assessment) for 
Member’s consideration. 

 
30. In preparing reports due regard must be given to the Statutory Guidance on the 

Act issued by the Welsh Ministers, which is accessible using the link below: 
http://gov.wales/topics/people-and-communities/people/future-generations-
act/statutory-guidance/?lang=en  

 
Equality Act 2010 
 
31. In considering this matter, regard should be had, amongst other matters, to the 

Councils’ duties under the Equality Act 2010.  Pursuant to these legal duties the 
Regional Cabinet  must in making decisions have due regard to the need to (1) 
eliminate unlawful discrimination (2) advance equality of opportunity and (3) 
foster good relations on the basis of protected characteristics. Protected 
characteristics are: 

 

 age;                 

 gender reassignment;             

 sex;  

 race – including ethnic or national origin, colour or nationality; 

 disability; 

 pregnancy and maternity; 

 marriage and civil partnership; 

 sexual orientation; 

 religion or belief – including lack of belief 
 
Reasons for Recommendations 
 
32. The reasons for the recommendations are as follows: 
 

 to enable Cabinet to discharge the requirements of the JWA in relation to 
the production of a comprehensive Annual Business Plan relating to the 
operation and application of its WIF; 

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
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 to distil and enact the objectives set out in the five-year JWA Business Plan; 

 to establish direction of travel for the coming year and provide an overview 
of activities, objectives and anticipated outcomes; 

 to set forward planning clearly against the backdrop of activity and 
outcomes to date; 

 to ensure consistency across key pillars and strands of the Annual Business 
Plan and performance reporting and monitoring frameworks. 

 
RECOMMENDATIONS 
 
33. It is recommended that Regional Cabinet: 

 
(1) endorse and approve the Annual Business Plan 2020/21 and 

 
(2) note the self-assessment and the principle of ongoing self-evaluation 

ahead of gateway 1. 
 
Kellie Beirne 
Director, Cardiff Capital Region  
19 December 2019 
 
Appendices  
Appendix 1 Annual Business Plan 2020/21  
Appendix 2  Work Programme 2020/21 
Appendix 3 Self Assessment Oct 19 – Oct 20 
Appendix 4  Future Generations Assessment Evaluation 
 
Background Papers  
 

 The Joint Working Agreement in relation to the delvery of the Cardiff Capital 
Region City Deal  

 Regional Industrial and Economic Growth Plan  

 Investment and Intervention Framework 
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Forew
ord

The £1.3bn Cardiff Capital Region City Deal 
(CCRCD) is growing, maturing and beginning to 
scale outcomes - both in terms of its impact as 
an investment instrument and more importantly, 
in building a resilient future for the region. The 
CCRCD is distinctive in that unlike growth 
or devolution deals – there are no prescribed 
projects. Instead, the last few years have been 
characterised by laying essential foundations in 
terms of a credible evidence base; developing 
an industry-led growth plan; establishing 
an ‘evergreen’ investment framework and 
mobilising the wider resources, assets and local 
and global partners, to create the conditions for 
sustainable delivery and success.

All this means that as we exit the ‘start-up’ 
phase and head into ‘scale-up’ – we are 
genuinely open for business – but not in a 
business-as-usual way. Our work to date has 
been an investment in maximising the ways in 
which industry, researchers, government and 
community partners can deliver. This has been 
embedded in an approach that feels right and 
authentic for our region. We are committed 
to shaping an economy that is genuinely more 
inclusive and meaningful to all parts of our 
region and the 1.5m people who live here. 

Our targets remain front and centre: GVA 
growth, high skills jobs, private leverage 
and economic inclusion and, now we have 
a framework that makes sense of sectoral 
priorities and has proper regard to place, we are 
positioned to ramp up delivery right across  
the Cardiff Capital Region (CCR).

This pivotal Investment and Intervention 
Framework, was launched in June 2019, in 
close collaboration with our Regional Economic 
Growth Partnership. This signalled a workable 
framework to guide investment, apply criteria 
and assess the quality, scope and impact 
of the schemes we want to support. With 
an infrastructure, innovation and challenge 
fund now all in operation, we have created a 
system-wide approach. With our commitment 
to strengthening priority sector ‘clusters’, this 
year has seen CCR directly involved in and 

supporting more proposals to UK Research 
and Innovation (UKRI) than before. Key to this 
has been a sense of focus, mobilising wider 
resources and putting ‘money in’ before ‘money 
out’ to build competitiveness and confidence. 

Both of which are needed in greater supply than 
ever before. Post-cessation of EU funds, there is 
little doubt that CCR will be required to compete 
for not just UKRI investment; but potentially, 
successor EU funds. With the prospect of a 
stronger connection between CCR and the SW 
of England through the Great Western Gateway, 
there are opportunities to build scale around the 
prospects that will best serve the CCR economy 
and community. There is a real opportunity for 
this to be reinforced and supported through 
new statutory joint committees and reporting 
set to be enabled by WG which will cement 
accountability and good governance. 

The Business Plan for 2020/2021 doesn’t thus 
just come at a time of political change and 
economic flux – but in the year leading up to 
our first Gateway Review. We hope that our 
thoughtful approach to laying the foundations 
for delivery of the right outcomes – and not just 
the easy ones – will be recognised. As political 
leaders of 10 local authority areas, we stand 
firm as a network and stand together as trusted 
partners with a commitment to the future of the 
Cardiff Capital Region.

Andrew Morgan 
Chair, CCR City Deal Joint Cabinet  
Committee and Leader RCTCBC
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Part 01: Purpose

Market and Policy Context

This business plan marks the fourth Annual 
Business Plan of the Regional Cabinet, in 
respect of the activities it will progress through 
the Wider Investment Fund (WIF) – the last 
Plan being approved in February 2019. The 
WIF totals £495m and consists of HMT grant 
funding in the order of £375m over 20 years 
and Council contributions of over £120m. The 
Annual Business Plan must be prepared in 
the context of the overarching five-year Joint 
Working Agreement Business Plan, which was 
approved by Regional Cabinet in February 2018 
and all ten Councils in and around March 2018.

As the fourth iteration of the Annual Business 
Plan, the format and structure is in keeping 
with the evolution of the City Deal programme 
and its priorities and critical success factors. 
This takes into account, the evidence base 
and better data; the context of the regional 
Economic and Industrial Growth Plan, the 
Investment and Intervention Framework, the 
City Deal office team and resources and the 
emergent policy agenda. 

Our Challenges

The challenges to which City Deal must 
respond are well documented and understood. 
In brief they include:

 — Low levels of competitiveness and 
productivity

 — Low levels of R&D investment and intensity
 — High growth and competitiveness areas 

cheek by jowl with some of the most 
deprived and impoverished places in the UK

 — Dependency mind-set has limited choices 
and eroded self-esteem 

Our Policy Backdrop

With deadlock over exiting the EU, cessation of 
EU funds and establishment of a successor fund 
(Shared Prosperity), the focus on maintaining 
the Union and now upon us, a General Election 
– there are multiple complex factors shaping 
the macro-domestic policy agenda.

At a Wales-level, devolution offers 
opportunities and presents challenges – all 
of which have to managed amidst a turbulent 
backdrop. The EU-exit impasse and continued 
fiscal and economic uncertainty looks set to be 
a continuing feature. Added to this, is the new 
tax-raising power regime introduced in Wales. 
Whilst this almost certainly brings opportunity, 
it brings challenges too. Like City Deal, it is 
predicated on GVA growth at a time when well-
being and GVA alternatives are being supported 
and promoted. 

The mood music is further influenced by public 
service reform via proposed new Statutory 
Joint Committees, national frameworks and 
regional delivery; assessments of the quality 
of economic governance (The Organisation 
for Economic Co-operation and Development 
{OECD}) and the more recent emergence 
of a UK Government-led venture ‘The Great 
Western Gateway’. 

Our role is to continue to deliver in the midst of 
trying to making sense of this ever-complex and 
dynamic environment. 

The growing governance and political maturity 
of CCR offers something of a buffer to this 
external change. That is not to say its heads 
down – heads are up, informing, shaping and 
engaging – but also staying focussed on core 
priorities and aims. It could be easy to become 
distracted. It is harder but necessary to lock-in, 
finish what has been started and stay true to the 
commitments made. CCR continues to show 
ambition and whilst it has to have regard to risk 
and issues – it will not be paralysed by them. 

Ensuring no-one gets left behind – across the 
ten local bodies that enact and deliver this 
City Deal and in the ten communities that are 
represented in this programme – continues to 
inspire our strong sense of shared purpose

Economic Inclusion by Design – Not Default

We continue to design and iterate aspects of 
our operating model. This is in response to the 
significant shifts, changes and disruption seen 
both locally and in the world around. From 
huge shifts in domestic and global politics with 
Brexit, global trade wars and a turbulent global 
political backdrop – the operating environment 
is complex and working effectively within 
it, requires the ability to respond to tough 
challenges. Overall, the region in 2018/19 has 
seen some of the highest levels of relative GVA 
growth in the UK. However parts of the region 
remain stubbornly low in competitiveness with 
the UK Competitiveness Index showing Blaenau 
Gwent and Merthyr remaining at the bottom. 

It is for this reason, the approach taken through 
the Regional Economic and Industrial Plan and 
the Investment and Intervention framework, is 
focussed on what we will do – but perhaps most 
importantly – where we will do it. Sustainable, 
inclusive and distributed growth is a key aim, 
ensuring we make sincere attempts to share 
and spread prosperity. 

The introduction of a challenge fund, to drive 
experimentation, R&D and to ensure better 
answers are informed by better questions is key 
to this. Compatible with the ‘economic contract’ 
introduced in the Economic Action Plan by 
WG and the four grand challenges of the UK 
Industrial Strategy (Clean Growth, Future of 
Mobility, Ageing Society and AI and Data) – 
CCR could play a pioneering role in shaping 
and solving the big industrial and societal 
challenges of the day.
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Part 01: Purpose

Building Clusters and Eco-Systems

Key Principles

The ‘Priority Sectors’ work and the Industrial Growth Plan has informed a focus not just on the key 
sectors present in the CCR, but on the opportunity to develop the ‘eco-system’ environment in which 
companies, firms, the research base and entrepreneurs can connect, inter-act and spur each other on.

Cohesion 
Policy collaboration and delivery partnerships 
ensuring that there is cumulative impact to 
the range of investments and interventions 
delivered by the City Deal.

Scale 
Limited number of significant interventions, 
rather than a disparate range of loosely 
connected small-scale activities.

Return on Investment 
Demonstrable impact and benefit will be 
expected from all investments and interventions.

Economic Inclusion 
Creating opportunity for all and to distribute 
the dividends of increased prosperity fairly 
to encourage and enable participation in the 
economic life of the region.

Leverage 
Maximise the City Deal investments by 
attracting co-investors with complementary 
funding and resources.

Ecosystem Development 
Supporting the development of a strong 
economic and innovation ecosystem to deliver 
the plan and develop clusters of excellence within 
our region.
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Part 01: Purpose

Priority Sectors Investment and Intervention Framework

Having this clarity of purpose and focus is critical 
to the way in which the Investment Framework, 
assesses, evaluates, prioritises and operates. 
The Investment Panel has been established as an 
advisory board to provide further assurance and 
safeguards for Regional Cabinet – the ultimate 
decision-makers in the process. 

The Investment and Intervention Framework 
was established to close the gap in the 
Assurance Framework and provide a tool-kit 
through which to guide operation of the Wider 
Investment Fund. 

In brief, it provides the core mechanism 
through which CCR will do its business and 
achieve its targets, preventing speculative and 
misaligned ‘applications’ and giving confidence 
that operations are strategic, independent and 
evidence-based.

Without such an approach it is impossible to 
‘size the wider pot’ and think beyond the £495m 
Wider Investment Fund and build a growing 
portfolio approach.

DOWNLOAD THE INVESTMENT FRAMEWORK

https://www.cardiffcapitalregion.wales/wp-content/uploads/2019/06/ccr-investment-framework.pdf
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Part 01: Purpose

Investment Priority CCR Targets ROI Audience
% Investment 

(Indicative)
Indicative 

Range
Investment Leverage

Innovation 
Unique IP/Market 

Leadership

Jobs, growth and 
investment leverage Direct

 — Private sector led
 — R&D Organisations
 — HE
 — FDI

10-30% £15-£50m Repayable 
Instruments

Enhance 
Productivity  

and Economic 
Inclusion

Infrastructure 
Foundations to enable  

private sector success and 
Civic Benefit

Leverage, jobs and 
indirect growth, 

address economic 
disparities

Indirect

 — Public Sector led
 — Public-private 

schemes
 — FE & HE (skills)

10-50% £10-£50m

Repayable through 
fiscal levers, income 
streams, gain share, 

other socio-economic 
benefits

Reduce Economic 
Growth Inhibitors

Challenge 
Competitive, aligned  

to CCR Priorities

New market creation, 
shaping places, 

IP Commercialisation, 
Addressing identified 
regional challenges 

and priorities

Enhanced

 — Innovation intensive 
businesses 

 — HE/FE 
 — Social Enterprise
 — Foundational 

Economy

10-50% £2-£10m
Repayable and/or 

risk investment 
returns

Address Industrial 
Challenges and 

Place Based 
Disparities

Investment Guidelines
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Part 02: H
ow

 D
id W

e D
o?

A regional Industrial Plan. 
Setting out competitive 
strengths and strategic 
interfaces:

 — Business-led Regional Economic 
& Industrial Growth Plan

 — Launched locally, nationally & 
internationally

 — Endorsed by Cabinet, CBI, IoD, 
FSB and Chambers

 — Embeds sectors, clusters  
and place

Delivery Pipeline and 
Investment framework – 
quality deal-flow:

 — Development of Investment and 
Intervention Framework

 — Establishment of three funds – 
Innovation, infrastructure  
and challenge

 — Evergreen, co-investment  
and leverage

 — Establishment of Investment Panel
 — Common Assessment Framework

A focus on data and evidence (sectors and place) guiding 
direction & decision-making:

 — 3 main reports commissioned, received & published – Priority  
Sectors (Connected), State of Region (Competitive) and Economic 
Inclusion (Resilient)

 — Data dashboard in development
 — Adopted National Evaluation Framework, developed and agreed locality 

evaluation framework and received first Baseline Report
 — 2 KESS PhD studentships in data science and analysis secured
 — LEV, EV, Taxi and on-site renewables studies for Metro Plus

Self-assessment Against a 10-Point Plan

In 2019/20, a 10-point plan was set out to evolve 
CCR City Deal. A full self-assessment and report 
on progress against these aims and objectives, 
corresponding with the goals and targets set 
out in the 2019/20 Business Plan is appended. In 
brief however, key areas of success against the 
ten priorities can be summarised as follows:

1

2 3
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Part 02: H
ow

 D
id W

e D
o?

Good governance – building 
a network & using skills and 
assets in the right places:

 — Regional Skills Partnership hosted 
by Newport for region

 — Second business plan produced 
by Regional Business Council

 — Delegation provision to Regional 
Transport Authority for Metro Plus

 — Performance reporting, business 
planning and logics model for 
Gateway Review aligned 

 — WAO 2019/2020 governance  
report ‘good’

 — Investment Panel, Programme 
Board and Regional Investment 
board synced

Influence & Leverage:
 — UKRI board relationships  

and representation
 — Partnership with Global Welsh
 — Input to Wales Office in London – 

branding and identity
 — Wales in London Week  

and Network
 — Great Western Gateway 

participation
 — Ser Cymru and Royal Society 

brought to Wales
 — Knowledge networks with  

UK regions
 — Contributions to networks, 

groups, conferences, panels  
and events

Building a new Office of the 
City Deal:

 — Created City Deal office
 — New structure proposed agreed 

and funded 
 — External secondment 

opportunities – CS Connected 
and Innovate UK

 — Website updates
 — Re-located in Tredomen – 

branded and clear identity

Develop industrial and local leadership:
 — REGP leadership of evidence base, Industrial 

Plan and Investment Framework
 — Business engagement improvement with 

sectors and clusters and SIPF sectoral bids
 — Business events and workshops
 — Social media strategy and sentiment 

improvement

Develop the challenge, investment 
and mission focus:

 — Development of a Challenge Fund
 — First challenge prize in development
 — SBRI/ Govtech
 — Submission to WEFO P5 – challenge fund
 — Farday, Energy Revolution and support  

for Bridgend

7 8

4 65
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Part 02: H
ow

 D
id W

e D
o?

Strategy for Internalisation:
 — Contributions to WG International Strategy
 — Sponsorship and participation in Wales in 

London Week
 — Participation at MIPIM 2019
 — Co-developed and delivered sessions with 

Dept. for International Trade
 — Participation in Vanguard and Manumix
 — CS Connected US, British American project & 

Xiamen and Singapore

9
Building a City Region: 

 — Governance maturity – SDP, skills and Valleys 
Regional Park

 — High volume of external investment 
submissions

 — Investor relationships building and growing
 — Early work commenced on fiscal levers

10
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CSC Foundry

Investment into our new compound semi-
conductor foundry in Newport is going well. The 
facility is now in production with qualifications 
for new customers underway and the UK 
Government backed Catapult Centre has moved 
in and is open for business. Financial drawdown 
on the CSC Foundry programme now stands at 
£33m of the total project investment of £37.9m. 
To date 65 new jobs have been created at IQE 
with a further 545 existing positions safeguarded 
at IQE and NWF as a result of the project. A total 
of 259 indirect jobs have been created off the 
back of the foundry through local supply chain 
and household effects, with particular impacts 
in the construction and higher education sectors 
and the catapult, along with the creation of a 
further 8 apprenticeship opportunities. 

Advanced electronics will be one of the most 
important features of global economies going 
forward in the region and we are pleased to see 
our regional cluster developing apace, with a 
further 697 jobs indirectly supported to date 
within the semiconductor sector in SE Wales 
since the commencement of the Foundry.

As of Oct 2019 it is estimated that IQE supports 
direct and indirectly around £22m of Welsh GVA 
and with much of this supported in the Cardiff 
City Region. Over the same period the wider 
semiconductor cluster has estimated to support 
direct and indirectly around £158m of GVA. 
The commercial fundamentals of the sector are 
strong and we are fortunate to have so many 
good companies in this area with the potential 
for further job creation and enhanced GVA 
support for the region.

Metro Plus

Metro Plus has an approved Strategic 
Outline Case (SOC) and schemes are now 
moving towards final stages of WeLTAG with 
delegations for funding approvals to the 
Regional Transport Authority. The Common 
Assessment Framework has been approved 

and the first schemes came forward for early 
funding approvals in November 2019 (Cardiff, 
RCT and Monmouthshire). It must be borne in 
mind however, that given the co-fund is Local 
Transport Funds – which are annualised and 
thus, time limited – priority will clearly be given 
to utilising this up-front to ensure maximisation 
of available resources.

LEV Strategy, Taxi Strategy and 
Infrastructure Charging Models

Informing and shaping the above, reports 
commissioned on LEV Strategy, Taxi Strategy and 
Infrastructure Charging Models are complete. 
The Taxi Strategy was approved by the RTA in 
November. Discussions are taking place with 
Transport for Wales and the UK Government’s 
Electric Vehicle Infrastructure Investment 
Fund (managed by Zouk Capital) regarding 
development of a regional gain-share model. The 
Energy Savings Trust has further allocated £80k 
to CCR to support energy systems modelling 
work which is currently underway to underpin the 
development of a Clean Growth Challenge.

Graduate Scheme

The one year prototype on the Graduate 
Scheme is underway with 42 placements being 
advertised on behalf of local businesses across 
the region to date. The anticipated take up of 
graduate employment by April 2020 is 50. Against 
a revenue outlay of £175k the private sector 
leverage achieved to date is £1.4m. This equates 
to £8 private sector leverage for every CCR £1 
invested.

Local Full Fibre Network

A Local Full Fibre Network submission to the 
Department of Digital Culture, Media and Sport 
(DCMS) to the value of c£7m has been secured 
on a CCR-wide basis

Cardiff Metro Central Interchange

The c£200m Cardiff Metro Central Interchange 
project is underway linked to the comprehensive 
redevelopment of Central Square and the 
Southside Quay area of the City. In principle 
Outline Business Case (OBC) approvals were 
given by Department for Transport in September 
2019, enabling City Deal to release further 
feasibility funds to support full business case 
development.

CS Connected

A c£45m final business plan submission was made 
by CCR consortium as a seed-corn fund recipient 
to UKRI’s Strength in Places Fund for the build-out 
of the CSC Cluster through CS Connected.

Diagnostics and Devices Cluster

Similarly, Expressions of Interest have been 
made by CCR industry-led consortium (led 
by Creo Medical and Cardiff University) for 
a medical Diagnostics and Devices Cluster 
(£40m) to Strength in Places fund with further 
submissions supported by CCR on Creative 
Cluster (£20m) and Cyber (£30m) – hence 
covering a number of priority sectors.

Welsh European Funding Office (WEFO) 
Building Institutional Capacity Bid

A £8m bid to WEFO’s Building Institutional 
Capacity has been submitted by CCR, Cardiff 
University and Nesta to support innovative future 
service delivery in public services (InFuSe).
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In relation to the Investment Framework Delivery Pipeline, the current status as at December 2019 is as follows: 
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Project Pipeline

Sift Questionnaire

CCR Cabinet Noti	cation

Investment O�cer & Investment Panel Review

CCR Cabinet (Proceed/Reject)

Due Diligence

Investment Panel

Legal Completion

CCR Cabinet

Regional Economic Growth Partnership

28 known projects covering a range of areas across the
investment priorities

15 sift questionnaires received and are at stage 1a or 1b:
FTTP Project - 300k premises, Public Services Testbed, Centre for Neurology, FTTP 
projects x2, Life Sciences Park, Aquaculture services, Tidal energy project, U220 
project, Moving Forward project, 5G Testbed, AI and Data Science Centre, CS 
campus & CS Connected, SME Competitiveness & Co-fund

3 projects currently in this phase:
Metro Central, Core Valley Lines 	bre project, and Strength in Places - 
CS Connected

4 projects currently in this phase:
Housing Catalyst Fund, Metro Plus (+ EV renewables), CCR Graduate Placement 
Scheme, and LFFN DCMS scheme

1 project currently in this phase:
CSC Foundry
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Our focus for 2020 is on realising the potential of the pipeline. We have 4 areas of focus:

1. Progressing funded projects in delivery

Project CCR Investment Total Project Investment/ Value

Housing Catalyst Fund £15-30m £30-60m

Metro Plus £15m £50m

Graduate Scheme £175,000 £1.65m

Cardiff Metro Central £40m £200m

Core Valley Lines Fibre £3.5m £7m

Strength in Places for CS Connected £3.5m £45m

Total 
£77.2 - 92.2m

Total 
£333.65 - 333.65m

CSC Foundry £37.9m (£412m inc. £375m of private sector leverage)

2. Progressing projects from Strategic Outline Case approved by Cabinet to Legal Completion

3. Reviewing the 15 Sift Questionnaires and commencing the Investment Framework process as 
appropriate. However given the criteria imposed by the framework and the requirement to 
ensure we invest in the right projects, the ones that have the best chance of meeting the city deal 
requirements, we anticipate that many will not make the cut. (NB the indicative combined range of 
project values at this stage of the pipeline is c.£550m to £600m).

4. Working with the 28 projects in the top of the pipeline and bringing forward 3-6 for formal consideration.
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From the National Evaluation Framework, CCR 
working with SQW, has agreed and approved a 
Local Evaluation Framework and from this, the 
first Baseline Report was received and endorsed 
by Regional Cabinet in June 2019. The report 
establishes a contextual economic forecast and, 
that the CSC project will be the core focus of the 
deep-dive impact work to inform the ‘One Year 
Report’ prepared by SQW in the year leading 
up to Gateway Review. It further presented 
evidence and early views around capacity 
development and partnerships.

 
Key messages in respect of the CSC  
project stated:

 — The project is well underway, albeit spend 
to date is lower than projected – but this is 
starting to change

 — The project is bigger than the Foundry and 
is about the potential for the Cluster

 — Job creation is underway and targets are 
catching up with new roles being created

 — Clarification is needed on jobs safeguarded

In terms of capacity building and 
partnerships, stakeholder feedback key 
messages included:

 — General view that CCR City Deal and the Wider 
Investment Fund HAS had a positive impact on 
local economic development capacity

 — Design of the Wider Investment Fund 
is important in driving demand, better 
evidence and decision making

 — Scope exists for further engagement - 
particularly with businesses. Engagement 
with civic society is also referenced

 — There is a sense the story is positive but it 
not widely promoted

 — It remains ‘early days for the Wider 
Investment Fund: partnership and capacity 
has grown as a result, but as one consultee 
pointed out, the Compound Semiconductor 
project is just the first investment in what  
will need to develop as a wider 
transformational programme’.

The work to inform the one-year out report was 
due to start in December 2019, which signals 
the ‘cut-off point’ for evidence and information. 
However SQW has brought this forward and 
work commenced in September 2019.

Whilst the CSC Project is the substantive 
project in delivery, key messages must now be 
reinforced around the fit for future framework 
City Deal has in place in order to scale-up 
growth and development of the programme. 
In addition, key points and issues about the 
process have been fed through to the UK 
Government’s Local Evaluation Steering Group. 
These include the importance of recognising 
the need to build strong foundations for 

delivery, prioritising the right and not – random 
– projects; the importance of money-in, 
leverage and money out – as opposed to ‘spend’ 
assessments and risk profiling expenditure to 
place a focus on drawing down co-invested 
funds – which are often time limited – ahead 
of City Deal investment. In the CCR context, 
the significance attached to financial ROI and a 
revolving fund has also been reinforced given it 
enables scale, deeper impact and reinvestment.

To inform the ‘what to expect’ from Gateway 1 
approach, visits have also been made to City 
Deals currently going through the Gateway 
process – Greater Cambridgeshire Partnership 
and Glasgow City Deal.
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In October 2019, Regional Cabinet held a 
planning and development day. The purpose of 
this was to reflect, take stock and prepare and 
plan for the next year and the medium-term. 

There are a set of emerging clear 
principles which overarch the 
objectives, issues and priorities set 
out below, by Regional Cabinet:

 — From start-up to scale-up – we 
have laid strong foundations 
and targeted delivery of the 
Investment Framework pipeline is 
the clear priority 

 — We will be Gateway Ready and 
will tell our story in compelling 
and evidence-rich ways

 — We will influence and engage 
to leverage further opportunity, 
investment potential and 
partnerships 

 — From City Deal to City Region. 
We will begin to shift our efforts 
and commitments beyond a 
funding programme to building 
the future of the region 

The key issues, challenges and objectives were 
considered and prioritised:

 — The backdrop of emergent regional 
development structures and the priority 
that should continue to be afforded to good 
governance around ‘one member, one vote’;

 — Recognition of the strong foundations built 
by City Deal, stable and maturing political 
leadership and making progress with 
influencing bodies such as Innovate UK in 
proactively seeking new investment;

 — Potential for cohesion and strengthening 
the regional framework built by City Deal 
through a new statutory Joint Committee 
for the Economy (post April 2021), through 
which to drive wider investment, policy and 
local priorities;

 — Opportunity to co-deliver the Shared 
Prosperity Fund through such mechanisms 
with Welsh Government and to broaden the 
scope, remit and influence of bodies such as 
the Regional Economic Growth Partnership;

 — In the light of Climate Crisis declarations – 
to prepare a comprehensive plan, vision and 
mission for energy and clean-growth;

 — Ensuring wider CCR partnerships are fit for 
future purpose in this context and ahead of 
Gateway 1, reviewing and assessing  
their impact;

 — Reinforcing the ‘no-one gets left behind’ 
principle and the importance of City Deal 
being for all ten areas;

 — Importance of ensuring City Deal isn’t 
just doing ‘more of the same’ – but 
demonstrating how it is uniquely placed to 
solve problems the market won’t;

 — Addressing the current gap around public 
engagement and doing more to involve and 
engage communities at a grass roots level;

 — The need for a comprehensive 
communications plan that addresses both 
internal and external issues with a  
regular newsletter;

 — Planning ahead – taking longer-term view 
and beginning to establish plans and 
infrastructure proposals for the future – 
now. This will be especially important for 
sustainable transport; 

 — The need to complete the ‘trilogy’ of 
the Industrial Growth Plan, Investment 
Framework and Investment and Opportunity 
Prospectus, through establishing the latter. 
This will help bring together the work on 
digital, housing, sites and premises and 
skills. It will also help drive focus on under-
utilised assets such as the HoV Road;

 — Maintaining and strengthening the focus on 
inclusive growth and economic inclusion as 
a core aspect of both narrative and delivery 
– showing through doing a commitment to 
sharing and spreading prosperity. Driving 
productivity in the foundational economy is 
key to this and development of alternative 
GVA metrics;

 — Developing our approach to priority sectors 
and clusters – as the basis from which to 
drive the longer-term strategic approach – 
and building upon the good work done on 
CS Connected and Medical Devices and 
Diagnostics and building the skills work 
around this;

 — Bringing to life the ‘challenge fund’ 
with thematic calls and priorities and in 
particular, reinforcing the focus on  
SME growth;

 — The need for synergies across programmes 
– in particular public investment funds that 
operate in the region – Valleys Task Force, 
Development Bank Wales funds & Tech 
Valleys are key examples which underline 
the need for better co-ordination; and,

 — Ensuring programme impact is in line with 
the Investment Framework and has regard 
to place and local priorities – this will help 
‘build in’ equality and recognise the limit and 
constraints of agglomeration in our region.
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In 2020/21, the WIF will support, directly and indirectly, the following areas of activity:

NB: A comprehensive plan of detailed activity and tasks is contained within Appendix 1

Ready to Scale
Delivery Pipeline

Improve quality deal-�ow through 
ensuring investor readiness

Accelerate pipeline decision 
making and throughput 

Expedite delivery of approved 
projects

Provide expert implementation 
resource to facilitate e�ective 

delivery

Introduce an implement a test, 
evaluate & iterate methodology

Provide Eco-system support for 
priority clusters

As measured by core City Deal Requirements:
5% GVA Growth   ∙   Leverage of £4bn   ∙   25,000 new high skill jobs

Connected. Competitive. Resilient.
To grow a competitive, connected and resilient economy and establish CCR as a place where prosperity is shared and wealth and 

wellbeing are compatible goals

Additional Requirements:
Demonstrate inclusion and contribute to inclusive economic growth

Gateway Ready
Evaluating Progress

Produce a robust self -evaluation 
of progress and activity to date

Progress the creation of an 
In-house data and intelligence 

hub

Conduct a Partnership �tness check

Conduct a self-assessment of 
governance practices and 

procedures

Review team capability & capacity 
to ensure �t for purpose

Rooftop Objectives and Key Results 2020/21
1 Leveraging the foundational capacity and resources in place to optimise pipeline throughout & delivery

2 Gateway ready - Telling the story

3 In�uence and engage to leverage new partnership & investment opportunity

4 Beyond City Deal - Building the future of the region

In�uence and Engage 
Leverage New Potential
Tell the story - Research and 

develop fresh new 
communications content

Produce an Investment & 
opportunity Prospectus

Endeavour to secure more UKRI & 
external investment into the region

Introduce targeted business 
development activity

Consider an international outlook

Beyond City Deal
Building the Region

Develop a one region ethos and 
approach

Introduce a Statutory Joint 
Committee for economy

Develop a suite of �scal levers

Co-develop a Climate Vision and 
Mission statement
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2020/21 Annual Business Plan - Budgets 
and Funding Strategy 

Regional Cabinet have made a number of 
decisions to date, which have resulted in 
commitments against the Wider Investment 
Fund (WIF) in 2020/21 and beyond. Table 1 
outlines the proposed 2020/21 budget and to 
assist with medium planning, the indicative 
budgets to financial year 2023/24 are also set-
out, along with the proposed funding strategy 
over this period.

Table 1: Proposed 2020/21 Wider Investment Fund Budget and Indicative Budgets to 2023/24

Indicative Programme Expenditure
2020/21 

£’000
2021/22 
£’000

2022/23 
£’000

2023/24 
£’000

Wider Investment Fund Top Slice 742.5 742.5 742.5 1,485.0

Approved Projects - Revenue* 161.0 0.0 0.0 0.0

Approved Projects - Capital 1,381.6 0.0 0.0 0.0

Future Revenue Projects 2295.5 1,000.0 1,000.0 1,226.1

Future Capital Projects 57,435.0 42,964.0 45,663.0 63,878.0

Revenue to Support Capital Projects 0.0 0.0 0.0 4,323.1

Total Investment 62,015.6 44,706.5 47,405.5 70,912.2

Funded by:

HMT Contribution (Revenue) (2599.0) (1,742.5) (1,742.5) (7,034.2)

HMT Contribution (Capital) (0.0) (22,000.0) (22,000.0) (22,000.0)

Total HMT Contribution (2599.0) (23,742.5) (23,742.5) (29,034.2)

Council Contribution (15,490.9) (7,963.7) (7,963.7) (11,466.0)

CSC Loan Funding Repayment (1,800.0) (1,854.0) (4,553.0) (4,689.0)

Temp Borrowing ‘Cost of Carry’ (42,125.8) (11,146.3) (11,146.3) (25,723.0)

Total Funding (62,015.0) (44,706.5) (47,405.5) (70,912.2)

*NB: assumes approval of extension to the Graduate Scheme.
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WIF Top-Slice Budget 

Regional Cabinet have resolved that up to 3% 
of the Wider Investment Fund (over a 20 year 
period) is set aside to meet the costs associated 
with Programme Development & Support and is 
referred to as the WIF ‘Top-Slice’. This equates 
to an annual budget of £742,500, the details of 
which are outlined in Table 2.

Future Revenue and Capital Projects – 
Indicative Allocations

The Annual Business Plan also includes 
indicative allocations in respect of future 
revenue and capital projects which may come 
forward during the year. However, approval 
against these allocations is subject to meeting 
the requirements of the IIF.

An indicative budget of £1.856 million has been 
included in respect of new revenue expenditure, 
whilst the capital allocation amounts to  
£57.435 million.

At its meeting of the 15th January 2018, 
Regional Cabinet made a decision to preserve 
the HM Treasury revenue funding. This amounts 
to £40 million over the first four years of the 
fund to 31st March 2020. Therefore, whilst 
the indicative sum included within the Annual 
Business Plan for new revenue projects is just 
under £2 million, Regional Cabinet have the 
ability to increase this sum (if required), by 
approving further HM Treasury grant funding 
during the year, providing always that funding 
terms and conditions are met.

£

Contribution to Joint Committee 
Revenue Budget 151,166

Regional Economic Growth 
Partnership Support 16,000

MIPIM Costs 70,000

Regional Business Council 24,100

Project Pipeline Support 481,234

Total 742,500

£’000

Graduate Pilot Scheme (Revenue) 161.0

CSC Foundry Site Funding (Capital) 1,381.6

Total 1542.6

Table 2: Proposed 2020/21 WIF Top-Slice Budget

Table 3: 2020/21 Budget - Approved Projects

Regional Cabinet has approved ‘In-Principle’ 
commitments in respect of a number of 
projects to date. These projects are in the 
process of developing their business cases for 
in-line with the Investment and Intervention 
Framework (IIF). The financial commitments 
associated with this work will be largely met 
from the budget outlined above.

Regional Cabinet, at its meeting 12th 
February 2018, delegated authority to the 

Joint Committee’s Section 151 Officer (in 
consultation) to establish an appropriate 
mechanism for managing Programme 
Development & Support resources (both on 
annual and cumulative basis) within the 3% cap 
previously agreed.

The purpose of this mechanism is to provide 
additional resources in-year to supplement 
the annual £742,500 budget, where required. 
Current projections indicate that cumulative 
resources amounting to £1.522 million will 
be available to support the Programme 
Development & Support budget at the 
beginning of 2020/21.

Approved Projects

The 2020/21 Annual Business Plan will also 
need to meet the Year 3 costs of the approved 
Compound Semi-Conductor Foundry Site 
which have been slipped forward from the 
previous year. These are budgeted at a cost of 
£1.382 million and consist of project delivery 
and implementation costs. In addition, the 
‘Approved Projects’ budget line also includes 
revenue expenditure in respect of the extension 
of the Graduate Pilot Scheme, which is the 
subject of a separate report to Regional Cabinet 
at its meeting of the 19th December 2019.



Affordability Envelope and WIF  
Funding Strategy

The sums allocated represent the amounts 
available to be spent in 2020/21, with future 
year budget allocations being updated 
accordingly to reflect each new approval’s 
overall spend profile. This will ensure that the 
fund remains affordable and within its approved 
envelope at all times, as decisions to approve 
projects are made through the year.

The total expenditure for the 2020/21  
Annual Business Plan is £62,015 million.  
It is proposed that this level of expenditure is 
funded as follows:

 — Draw down of HM Treasury Revenue Grant - 
£2.599 million

 — CSC Loan Repayment - £1.800 million
 — Draw down of Council Contributions - 

£15.491 million (as per the funding ratio) 
 — Temporary Borrowing – ‘Cost of Carry’ - 

£42.126 million
 
Finally, it should be noted that the actual funding 
applied will be dependent on the nature and 
timing of project expenditure and may differ from 
the proposed sums outlined above. Regional 
Cabinet will be provided with regular project 
performance reports, supplemented by quarterly 
budget monitoring statements, where matters 
such progress against delivery plans and budgets 
can be assessed and the proposed funding 
arrangements can be reviewed as appropriate.
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Overarching 2020/21 CCR City Deal Goal: Leverage the foundational capability put in place to date to optimise pipeline throughput and delivery 

Pipeline / Funnel Key Objectives Key Outcomes 

Key activities / Tasks 

Operational, Resourcing, 
and Assurance 

Key activities / Task 

Marketing / Prospecting / 
Business development 

Key activities / Task 

Administration and 
Reporting 

Key activities / Task 

Influence and 
Communications 

Create awareness and 
interest in City Deal 

funds 

Draw targeted submissions 
into Investment Framework 
through thematic calls and 

challenge approach 

Develop flow and 
sequence of Investment 

framework 

Develop framework for 
Challenge Fund and prizes 

Optimise use of time and 
resources 

Develop the delivery team 
work programme 

Develop annual 
affordability envelope Q1 

Development of a generic 
and if appropriate sector 

specific suite of CCR 
Investment and 

Opportunity Prospectus 
materials Q1 

Structured programme for 
business engagement and 
development activities – 

linked to review of 
business council Q2 

Develop CRM to log and 
record interaction by 

sector/ cluster Q1 

Develop forward Work 
Planner Q1 

Develop a campaign led 
approach to raise 
awareness of the 

investment opportunities 
available and the process 
for accessing that support 
within our agreed priority 

sectors and clusters. Q3/4 

Track engagement with 
published material. Q3/4 

Develop quality deal-flow Ensure schemes and 
proposals are investment 

ready through development 
of Investor Readiness 

Programme 

Co-funded with business 
finance organisation 

Arrests CCR 
underperformance in 

raising finance  

Production of quality 
investment opportunities to 
enable application to funds 

Identify fund-raise 
opportunities & partners 

through establishing 
relationships and 

partnership agreements 
with key institutions such 

as British Business bank – 
Q2 

Develop & implement the 
Investment Readiness 

programme – Q2 

Leverage funding from 
banks, asset finance and 
government partners – on 

a deal by deal basis 

Raise awareness of 
innovation activity and 

capacity in CCR through 
campaign approach - Q1 

Target and support FDI by 
making region attractive 

landing space 

Appropriate reporting 
through the IIF Investment 
Panel and Cabinet sign-off 

– Q1, 2, 3 & 4 

Commissioning and 
procurement – frameworks 

to be in place by Q2 

Iterate SIFT ‘entry’ process 
to ensured continued 
fitness for purpose 

Data sharing and access 
considerations – Q1 

Ensure we create 
communication updates 

that highlight the role 
collaboration plays in 

bringing quality 
opportunities into the 

pipeline. Q1-4 



 

 

Pipeline ‘Approved 
Projects’ 

To continue the delivery of 
the ‘approved’ projects 

currently moving through 
IIF 

Delivery underway on 5 
Metro Plus schemes 

 

Plan for targeted EV 
investment with WG – 

supported through the UK 
Govt Infrastructure 

Investment Charging Fund 

FBC stage on Metro 
Central 

Commissioning of 
Graduate Scheme delivery 

Delivery and completion of 
LFFN 

Through commissioned 
FCA partner – delivery of 

first year pipeline on 
Housing Investment fund 

Oversight of IIF and full 
application of Assurance 

Framework – Q1, 2, 3 & 4 

Application of proportionate 
business case model via 
Local Partnerships on a 
project by project basis 

Legal Services Framework 
in place Q2 

Oversight of advisors and 
professional input 

Risk and issues log Q1 

Annual business plan and 
quarterly finance and 
performance reporting 

Creation of CCR 
proposition material 

variants to promote and 
add depth to material 

variants Q2 

Branded templates to 
reflect investment 
partnerships Q2 

Website showcases and 
live content in real-time 
involving partners and 

beneficiaries Q2 

Establishment of files and 
tracking/ monitoring 

systems Q2 

Annual Review of 
processes for Registration 

of Interests – Q3 

 

 

 

Chart the progress of 
approved projects through 
their development lifecycle 
looking to capture multiple 
perspectives on the impact 

of projects and 
demonstrate the fact that 

activity is gathering 
momentum. Q3 & 4 

Introduce a Quarterly CCR 
newsletter that summarises 
key achievements and the 

impact they’ve had/will 
have. 

Q1 for 2019 and quarterly 
thereafter. 



 

 

Priority sectors and 
clusters  

Develop the cluster 
framework required to 
support each of the 6 

priority sectors  

Strength in Places Fund 
submissions and 

Connecting Capability  

Establishment of Economic 
Intelligence supporting 
development needs of 

clusters  

Identification of industrial 
and academic lead 

partners 

Seed-corn fund support for 
initial mobilisation 

Targeted investment 
support available through 3 

funds 

Creation of ‘eco-system’ 
conditions 

Seed fund development Q2 

Conclude issue with UK 
and WG regarding 

challenge funds – Q1 

Development framework 
for  appropriate 

governance mechanisms 
and support for cross-

organisation structures and 
working – Q3 

Business Council & Skills 
Partnership to convene 
groups and networks to 

support the approach – Q2 

Business Council Industry 
events and roundtables to 

develop human 
connections and collateral 

– Q3 & 4 

Shared marketing and 
prospecting campaigns 

Identification of the 
common stages of the 

innovation journey to share 
learning and identify areas 

of cross sector 
convergence 

Established approach for 
reporting through IIF – Q1 

Oversight of all 
commissions and 

procurement 

Development of core CCR 
partner/ business contact 

directory Q2 

Create content that 
explains our priority sectors 
& why the concept of eco 
systems is essential what 

activity is taking place  and  
how businesses within that 
supply chain  can engage 

with us – Q1, 2, 3 & 4 

Introduce cluster concept 
and current status Q1 

Each subsequent quarter 
to cover cluster 
developments. 

Due diligence and 
decision-making  

Develop the schemes 
demonstrating viability, 

deliverability & affordability 
through the IIF to due 

diligence and decision-
making 

Delivery of the right 
schemes that best meet 

the City Deal 
Requirements 

Oversight of business case 
development process and 

assurance tests 

Risks and issues log Q1 

Interaction with project 
development and 

investment support - 
ongoing 

 Oversight of all recording 
and monitoring with 

systems sets up in Q1 

Policy for FOI and 
information requests Q2 

 



 

 

Implementation Planning Development of 
frameworks with clear 

milestones, targets and 
timeframes to guide 

deployment and delivery 

Ensure capability and 
capacity in ongoing project 

management 

Draw-down requirements, 
contractual documentation 
and phasing of investment 
– to be guided by sign off 

dates for key projects 

Contract monitoring 
against targets 

Project and programme 
management 

Prince 2 refresh for 
relevant staff – Q4 

Internal Audit Review – Q4 

Annual business plan and 
performance reporting Q3 

and Q1, 2, 3 & 4 

Linked to campaign 
calendar in Q1, 2, 3 & 4 

Contract administration 
and documentation files Q1 

 

 

Outputs and outcomes are 
communicated and brought 
to life at the relevant times 
in order to ‘tell the story’ 

Q1, 2, 3 & 4 

Develop a communication 
timeline and appropriate 
media format for each 

project that is in the public 
domain. 

 

 

Evaluation and post-
delivery review 

Full evaluation of Phase 1 
of Compound 

Semiconductor Foundry 
project – post project 

completion 

Ensure proper objective 
and independent 

evaluation of project 
against City Deal 

Requirements 

Provide platform from 
which to build cluster 

ambitions and develop 
CSConnected  

 

Annual Business Plan 
reporting Q1, 2, 3 & 4 

Annual governance 
statement development – 

Q3 

Review of CSC project – 
Q4  

Review of CS Connected 
work to date and CS team 
– post decision on SIPF – 

Q2 

Celebration of what worked 
and went well 

Marketing Plan for CS 
Connected – Q2 

Oversight of all reporting 
and associated 

governance and systems 

As above. 

 

  



 

 

Overarching 2020/21 CCR City Deal Goal: Getting ready for Gateway One and telling the ‘start-up/scale-up’ story 

Gateway Element Key objectives Key outcomes 

Key activities/ tasks 

Operational, Resourcing 
and Assurance 

Key activities/ task 

Marketing/ Prospecting/ 
Business development 

Key activities/ tasks 

Administration and 
Reporting 

Key activities/ task 

Influence and 
communications 

Self-awareness and self-
assessment 

Develop full self-evaluation 
in line with HMT 
requirements ahead of 
Gateway 

Produce and publish full 
self-evaluation that 
assesses progress to date 
and the journey thus far 
and highlights the ‘what 
matters’ aspects 

Clear focus on what next  

Tells the start-up – to 
scale-up story 

Contribution of key 
financial and resourcing 
information related to live 
projects, pipeline and 
projected forward pipeline 
– Q3 

Develop full self-evaluation 
– Q3 

Development of core 
narrative and storyboard 
Q3 

Focus groups and 
sounding boards to 
establish feedback and 
input Q2 & 3 

Oversight of publication 
and reporting and sharing 
with partnerships  

Bringing together the 
Gateway Submission and 
supporting information – 
Q4 

Create a framework for 
how we will physically 
represent our progress for 
the gateway submissions 
and the inputs we will 
need. 

Coordinate the production, 
design and publication of 
the Gateway review 
materials. Q3/4 

Preparation and process 
requirements 

Compliance with all 
guidance relating to 
preparation for Gateway 

Build strong awareness of 
process and requirements 

Apply learning from Cohort 
1 Gateway 

Demonstrate good 
governance 

Demonstrate progress and 
advancement against key 
areas of focus 

Reporting to Pan 
Implementation Board – 
Q2 

Clarifying key government 
roles and responsibilities 
Q1 

Full participation in UK 
Govt-led Evaluation 
Steering Group – Q2 & 3 

Working with SQW to 
inform One Year out report 
and act on 
recommendations – Q1 

 

 Bringing together co-
design of gateway process 
– Q2 

 

 

 



 

 

Data and Insight Develop in-house data 
intelligence competency 
and capacity 

Demonstrate investments in 
data-led decision making, 
evidence-informed outcomes 
and building self-awareness 

Publish State of Region 
reports – Q1 

Commission economic 
impact for Devices and 
Diagnostics Q1 

Work programme and 
outcomes for KES PhD 
Data Studentships – Q1 

Branding of Intelligence 
Hub and co-ordination 
with partnerships – Q2 

Database oversight and 
report generation - Q2 

Demonstrate how we are 
collaborating to create more data 
and insight and how that is 
leading to better decision making 

Maximise reach of REGP 
publications on Connected, 
Competitive and Resilient Q1, 2, 
3 & 4 

Create more thought pieces from 
REGP and other sources as 
appropriate – Q1, 2, 3 & 4 

Partnerships Leverage the resources 
and value of partnerships 
in telling the story  

Demonstrate industry and 
business leadership 

Demonstrate the close 
involvement of partners in 
not just delivering – but in 
shaping and informing 
frameworks 

Review of partnership 
governance and 
effectiveness – to 
commence with 
business council review 
Q1, REGP and RSP in 
Q2, 3 & 4 

Story is told from the 
perspective of partners 
and partnerships 

Testimonials sought and 
developed 

Case studies of 
business engagement 
developed and business 
development framework 
is produced Q3 

 

Minutes, agendas, notes 
are all well maintained 
up to date and 
accessible - ongoing 

Joint press releases 

Press campaign plans and social 
media strategies to coincide with 
Gateway – Q3 & 4 

Illustrate through regular content 
updates how the partnerships we 
have in place and the 
collaborative approach to 
progressing activity / decion 
making is making impact. 

Ensure this is reflected in the 
Gateway submissions. 

Q3/4 



 

 

Governance and audit Demonstrate good 
governance, strong 
accountability 
mechanisms and robust 
assurance 

Demonstrate that good 
governance is foundational 
and supports good delivery 

Demonstrates clarity of 
purpose 

Live Risk and Issues 
Log Q1 

Quarterly performance 
and finance reports 

Appointment of external 
legal and financial 
specialist advisors – Q 

Production of CSOA and 
Annual Governance 
Statement Q2 

Delivery of all proposals 
for improvement in live 
WAO reports Q1 

Delivery of all internal 
audit actions 
requirements Q1, 2, 3 & 
4 

Review of CS Foundry 
Ltd company structure 
post-project completion 
Q3&4 

Bring to life governance 
frameworks through 
thought leadership, 
interviews with key 
figureheads and 
reinforcement of role 
and place of good 
governance  

Partnership, committee 
and group oversight and 
administration 

Tracking systems in 
place for audit actions 
and reporting 

Forward work 
programme and planner 

Focus within communications 
plan on meaning of good 
governance and the positive 
impact doing it well has on 
outcomes.  

Capability and capacity Fit for purpose resourcing 
plan to support Gateway 

Ensure capability and 
capacity in demonstrating 
right delivery credentials  

Against vacant posts – 
create targeted 
secondment 
opportunities to bring in 
expertise Q1 

In-house skills 
development 
programme & CPD 

Plan for resourcing 
requirements beyond 
Gateway 1 conclusion 
Q4 

Bring to life the team 
and expertise through 
‘Meet the Team’ and 
Partners 

HR compliance Bring the team to life through 
introducing a meet the team 
section on the website and 
introducing a blog to showcase 
the contribution the team is 
making to the overall delivery 
plan. 

Ensure we get press coverage for 
all significant new appointments 

Q1 onwards 

 

 



 

 

Overarching 2020/21 CCR City Deal Goal: Influence and Engage to leverage new partnership and investment opportunities  

Potential Key Objectives Key Outcomes 

Key activities/ tasks 

Operational, Resourcing 
and Assurance 

Key activities/ task 

Marketing / Prospecting / 
Business Development 

Key activities/ tasks 

Administration and 
Reporting  

Key activities/ task 

Influence and communications 

Fresh new content  Develop Content and 
Campaign based 
approach 

Demonstrate CCR achieving 
the objectives of Momentum, 
Progression & Confidence 

Attract prospective investors 

ROI assessment support 

Value creation 
assessment 

Thematic monthly based 
content calendar Q1, 2, 
3 & 4 & dovetail with 
business engagement 
priorities 

Creation of Investment 
and Opportunity 
Prospectus to respond 
to ‘what’ and ‘why’ and 
‘how’ 

Creation of specific 
proposition variants Q1 
onwards 

Support and 
dissemination   

Co-ordination of partners 
and alignment with 
themes and 
opportunities 

Develop a thematic approach 
focused on demonstrating how 
we are making an impact through 
a series of  

Features and articles 

Thought leadership and 
prevocational pieces 

A new quarterly newsletter Q2 
onward 



 

 

Events and showcases Target programme of 
events, networks and 
conferences 

Increase profile, visibility and 
enhance CCR reputation 
locally, nationally and 
internationally 

 Targeted sponsorship 
‘ask and offer’ 

Partnership with Global 
Welsh Q2 

Participation in MIPIM 
2021 built upon review 
of outcomes for MIPIM 
2020 Q1 

Participation in further 
targeted national events 
– Wales in London 
Week, Core Cities and 
target conferences and 
events Q2 onwards 

Support for trade 
missions and visits that 
can bring value and 
learning to CCR 

Key Contributors to WG 
International Strategy 

Support for co-ordination 
and organisation and all 
materials and collateral 

Agree CCR strapline and key 
communications objectives Q1 

Wales Office in London content 
plan Q1 

Others as advised / to be 
planned. 

On going  

Target organisations Develop relationship and 
approach for engaging 
with UK Research and 
Innovation 

Demonstrate clear strategy 
for engagement built upon 
evidenced competitive 
strengths 

Bring more UKRI investment 
into CCR – aligned with 
purpose and priorities 

Develop co-investment 
proposals that leverage 
value across WG, UK Govt 
and CCR 

Oversight of process for 
co-ordination for match 
funding  

Agree target distribution 
with WG and UK Govt – 
Q2 

Alignment of business 
case development 
across partners 

Collateral supporting 
challenge and mission 
development and 
approach Q2 

Mobilise network of key 
influencers 

Co-ordination support Co-development of press and 
social media campaigns built on 
shared purpose and opportunities 

Q2 onwards 

 

  



 

 

Overarching 2020-2021 CCR City Deal Goal: Building the future of the region  

From CCR City Deal to 
CCR 

Key objectives Key outcomes 

Key activities/ tasks 

Operational, Resourcing 
and Assurance 

Key activities/ task 

Marketing / Prospecting / 
Business Development 

Key activities/ tasks 

Administration and 
Reporting 

Key activities/ task 

Influence and communications 

Building and 
consolidating  

Develop preparations and 
complementary 
frameworks for 
introduction of Statutory 
Joint Committee for 
Economy in 2021 

Move beyond City Deal to 
City Region 

Ensure cohesion and 
alignment across City Deal 
regional structures and 
Welsh Govt regional 
frameworks 

One Strategic Development 
Plan for CCR 

Participation in Regional 
Investment Board Q1, 2, 
3 & 4 

Do-develop of regional 
economic framework Q3 

Integration of 
appropriate fund and 
investment streams 
across WG and CCR 

Preparation for Shared 
Prosperity Fund 

Commence shift to ‘one 
region’ branding, 
marketing and 
development and 
@acapitalregion Q3 

Common pipelines and 
co-fund models 

Synergies across 
internal investment 
governance frameworks 
are developed 

Co-marketing of the 
VRP partners, outcomes 
and impact 

Raising profile and 
effectiveness of 
Regional Skills 
Partnership  

Co-ordination and 
developmental support 

Support for Partnership 
transitions to whole 
region approach – in 
particular REGP 

Shared purpose and common 
message-set and 
communications plan 

Q4 onwards 

Sustainable Futures Equip region with 
programme of fiscal levers 
and incentives  

Equip region with 
resilience toolkit to 
address Climate Crisis 

Enable region to deliver 
beyond scope of funding 
programmes and to develop 
its self-sufficiency and 
resilience 

Profit and wellbeing are seen 
as compatible with clean 
growth supporting need to 
safeguard planet whilst 
growing regional income 

Complete work on 
NNDR framework Q4 

Develop advice and 
expertise on Tax 
Increment Financing  

Develop proposal on 
wider suite of measures 
with WG and for UK 
Govt support Q4 

Build upon energy vision 
and mapping to develop 
energy mission  

Co-develop framework 
for clean growth 
investment with WG and 
with which to seek ISCF 
Clean Growth 
Investment  Q2 

Co-ordination and 
reporting support 

Ensure all press and social media 
communications balance core 
message across wealth and 
wellbeing. 

Q4 onwards 

 



 

 

 

 

 

 

 

CCR Mission and Vision

Connected. Competiitve.Resilient

To grow a competiitve, connected and resilient economy and establish CCR as a place where propserity 
is shared and wealth and wellbeing are compatible goals

As measured by core City Deal Requirements:

- 5% GVA Growth

- Leverage of £4bn

-25,000 new high skill jobs

ROOFTOP OBJECTIVES AND KEY RESULTS 2020/21

1) LEVERAGING THE FOUNDATIONAL CAPACITY & RESOURCES IN PLACE TO OPTIMISE PIPELINE 
THROUGHPUT & DELIVERY

2) GATEWAY READY - TELLING THE STORY

3) INFLUENCE AND ENGAGE  TO LEVERAGE NEW PARTNERSHIPS & INVESTMENT OPPORTUNITY

4) BEYOND CITY DEAL - BUILDING THE FUTURE OF THE REGION

Addiitonal requirement:

-Demonstrate inclusion and 
contribute to inclusive 
eocnomic growth

Ready to Scale – Delivery 

Pipeline 

Improve quality deal-flow through 

ensuring investor readiness 

Accelerate pipeline decion making and 

throughput  

Expedite delivery of approved projects 

Provide expert implementation 

resource to facilitate effective delivery 

Introduce an implement a test, 

evaluate & iterate methodology 

Provide Eco-system support for 

priority clusters 

 

Gateway Ready – tell the 

story 

Produce a robust self -evaluation of 

progress and activity to date 

Progress the creation of an In-house 

data and intelligence hub 

Conduct a Partnership fitness check 

Conduct a self-assessment of 

governance practices and 

procedures 

Review team capability & capacity to 

ensure fit for purpose  

Influence and Engage - 

leverage new potential 

Research and develop fresh new 

communications content 

Produce an Investment & 

opportunity Prospectus 

Endeavour to secure more UKRI & 

external investment into the region 

Introduce targeted business 

development activity 

Consider an international outlook 

 

 

Beyond City Deal - Building 

the region 

Develop a one region ethos and 

approach 

Introduce a Statutory Joint 

Committee for economy 

Develop a suite of fiscal levers 

Co-develop a Climate Vision and 

Mission statement 

 



 

 

Pipeline/ 
Funnel 

Key objectives Key outcomes Key activities/ 
tasks 
Operational, 
Resourcing, and 
Assurance 

Key activities/ task 
Marketing/ 
Prospecting/ 
Business 
development 

Key activities/ 
tasks 
Administration and 
Reporting 
 

Key activities/ task 
Influence and 
communications 

Create 
awareness and 
interest in City 
Deal funds 

Draw targeted 
submissions into 
Investment Framework 
through thematic calls 
and challenge 
approach 

Develop flow and 
sequence of Investment 
framework 
 
Develop framework for 
Challenge Fund and 
prizes 
 
Optimise use of time and 
resources 
 
Develop the delivery 
team work programme 

Develop annual 
affordability 
envelope Q1 

Development of a 
generic and if 
appropriate sector 
specific suite of CCR 
Investment and 
Opportunity 
Prospectus materials. 
Q1 
 
Structured 
programme for 
business engagement 
and development 
activities – linked to 
review of business 
council – Q2 
 
 
 
 
 
 
 
 

Develop CRM to log 
and record 
interaction by sector/ 
cluster Q1 
 
Develop forward 
Work Planner Q1 

Develop a campaign 
led approach to raise 
awareness of the 
investment 
opportunities 
available and the 
process for accessing 
that support within 
our agreed priority 
sectors and clusters 
Q3/4 
 
Track engagement 
with published 
material.  
Q3/4 



Develop quality 
deal-flow 

Ensure schemes and 
proposals are 
investment ready 
through development 
of Investor Readiness 
Programme 

Co-funded with business 
finance organisation 
 
Arrests CCR 
underperformance in 
raising finance  
 
Production of quality 
investment opportunities 
to enable application to 
funds 

Identify fund-raise 
opportunities & 
partners through 
establishing 
relationships and 
partnership 
agreements with key 
institutions such as 
British Business bank 
– Q2 
 
Develop & 
implement the 
Investment 
Readiness 
programme – Q2 
 
Leverage funding 
from banks, asset 
finance and 
government partners 
– on a deal by deal 
basis 

Raise awareness of 
innovation activity 
and capacity in CCR 
through campaign 
approach -  Q1 
 
 
Target and support 
FDI by making region 
attractive landing 
space 

Appropriate 
reporting through the 
IIF Investment Panel 
and Cabinet sign-off 
– Qs1,2,3 & 4 
 
Commissioning and 
procurement – 
frameworks to be in 
place by Q2 
 
Iterate SIFT ‘entry’ 
process to ensured 
continued fitness for 
purpose 
 
Data sharing and 
access considerations 
– Q1 

 
 
 Ensure we create 
communication 
updates that 
highlight the role 
collaboration plays in 
bringing quality 
opportunities into 
the pipeline. 
Q1-4 

Pipeline 
‘Approved 
Projects’ 

To continue the 
delivery of the 
‘approved’ projects 
currently moving 
through IIF 

Delivery underway on 5 
Metro Plus schemes 
 
Plan for targeted EV 
investment with WG – 
supported through the 
UK Govt Infrastructure 
Investment Charging 
Fund 
 
FBC stage on Metro 
Central 
 

Oversight of IIF and 
full application of 
Assurance 
Framework – 
Qs1,2,3&4 
 
Application of 
proportionate 
business case model 
via Local Partnerships 
on a project by 
project basis 
 

Creation of CCR 
proposition material 
variants to promote 
and add depth to 
material variants Q2 
 
Branded templates to 
reflect investment 
partnerships Q2 
 
Website showcases 
and live content in 
real-time involving 

Establishment of files 
and tracking/ 
monitoring systems 
Q2 
 
 
Annual Review of 
processes for 
Registration of 
Interests – Q3 
 
 
 

 
Chart the progress of 
approved projects 
through their 
development 
lifecycle looking to 
capture multiple 
perspectives on the 
impact of projects 
and demonstrate the 
fact that activity is 
gathering 
momentum. Q3&4 



Commissioning of 
Graduate Scheme 
delivery 
 
Delivery and completion 
of LFFN 
 
Through commissioned 
FCA partner – delivery of 
first year pipeline on 
Housing Investment fund 

 
Legal Services 
Framework in place 
Q2 
 
Oversight of advisors 
and professional 
input 
 
Risk and issues log 
Q1 
 
Annual business plan 
and quarterly finance 
and performance 
reporting 

partners and 
beneficiaries Q2 
 
 

Introduce a Quarterly 
CCR newsletter that 
summarises key 
achievements and 
the impact they’ve 
had/will have. 
Q1 for 2019 and 
quarterly thereafter. 

Priority sectors 
and clusters  

Develop the cluster 
framework required to 
support each of the 6 
priority sectors  

Strength in Places Fund 
submissions and 
Connecting Capability  
 
Establishment of 
Economic Intelligence 
supporting development 
needs of clusters  
 
Identification of 
industrial and academic 
lead partners 
 
Seed-corn fund support 
for initial  
mobilisation 
 
Targeted investment 
support available 
through 3 funds 

Seed fund 
development Q2 
 
Conclude issue with 
UK and WG regarding 
challenge funds – Q1 
 
Development 
framework for  
appropriate 
governance 
mechanisms and 
support for cross-
organisation 
structures and 
working – Q3 

Business Council & 
Skills Partnership to 
convene groups and 
networks to support 
the approach – Q2 
 
Business Council 
Industry events and 
roundtables to 
develop human 
connections and 
collateral – Q3&4 
 
Shared marketing 
and prospecting 
campaigns 
 
Identification of the 
common stages of 
the innovation 

Established approach 
for reporting through 
IIF – Q1 
 
Oversight of all 
commissions and 
procurement 
 
Development of core 
CCR partner/ 
business contact 
directory Q2 

Create content that 
explains our priority 
sectors & why the 
concept of eco 
systems is essential 
what activity is taking 
place  and  how 
businesses within 
that supply chain  can 
engage with us – 
Qs1,2,3 &4 
 
 
Introduce cluster 
concept and current 
status Q1 
Each subsequent 
quarter to cover 
cluster 
developments. 



 
Creation of ‘eco-system’ 
conditions 

journey to share 
learning and identify 
areas of cross sector 
convergence 

Due diligence 
and decision-
making  

Develop the schemes 
demonstrating 
viability, deliverability 
& affordability through 
the IIF to due diligence 
and decision-making 

Delivery of the right 
schemes that best meet 
the City Deal 
Requirements 

Oversight of business 
case development 
process and 
assurance tests 
 
Risks and issues log 
Q1 
 
Interaction with 
project development 
and investment 
support - ongoing 

 Oversight of all 
recording and 
monitoring with 
systems sets up in Q1 
 
Policy for FOI and 
information requests 
Q2 

 

Implementation 
Planning 

Development of 
frameworks with clear 
milestones, targets and 
timeframes to guide 
deployment and 
delivery 

Ensure capability and 
capacity in ongoing 
project management 

Draw-down 
requirements, 
contractual 
documentation and 
phasing of 
investment – to be 
guided by sign off 
dates for key 
projects 
 
Contract monitoring 
against targets 
 
Project and 
programme 
management 
 
Prince 2 refresh for 
relevant staff – Q4 
 

Linked to campaign 
calendar in 
Qs1,2,3&4 

Contract 
administration and 
documentation files 
Q1 
 
 

Outputs and 
outcomes are 
communicated and 
brought to life at the 
relevant times in 
order to ‘tell the 
story’ Qs1,2,3&4 
 
Develop a 
communication 
timeline and 
appropriate media 
format for each 
project that is in the 
public domain. 
 
 



Internal Audit Review 
– Q4 
 
Annual business plan 
and performance 
reporting Q3 and 
Qs1,2,3&4 

Evaluation and 
post-delivery 
review 

Full evaluation of 
Phase 1 of Compound 
Semiconductor 
Foundry project – post 
project completion 

Ensure proper objective 
and independent 
evaluation of project 
against City Deal 
Requirements 
 
Provide platform from 
which to build cluster 
ambitions and develop 
CSConnected  
 
 

Annual Business Plan 
reporting Qs1,2,3,&4 
 
Annual governance 
statement 
development – Q3 
 
Review of CSC project 
– Q4  
 
Review of CS 
Connected work to 
date and CS team – 
post decision on SIPF 
– Q2 

Celebration of what 
worked and went 
well 
 
Marketing Plan for CS 
Connected – Q2 

Oversight of all 
reporting and 
associated 
governance and 
systems 

As above. 
 

 

 

 

 

 

Overarching 2020/21 CCR City Deal Goal: Getting ready for Gateway One and telling the ‘start-up/scale-up’ story 



Gateway 
Element 

Key objectives Key outcomes Key activities/ 
tasks 
Operational, 
Resourcing and 
Assurance 

Key activities/ task 
Marketing/ 
Prospecting/ 
Business 
development 

Key activities/ 
tasks 
Administration and 
Reporting 
 

Key activities/ task 
Influence and 
communications 

Self-awareness 
and self-
assessment 

Develop full self-
evaluation in line with 
HMT requirements 
ahead of Gateway 

Produce and publish full 
self-evaluation that 
assesses progress to date 
and the journey thus far 
and highlights the ‘what 
matters’ aspects 
 
Clear focus on what next  
 
Tells the start-up – to 
scale-up story 
 

Contribution of key 
financial and 
resourcing 
information related 
to live projects, 
pipeline and 
projected forward 
pipeline – Q3 
 
Develop full self-
evaluation – Q3 

Development of core 
narrative and 
storyboard Q3 
 
Focus groups and 
sounding boards to 
establish feedback 
and input Q2&3 

Oversight of 
publication and 
reporting and sharing 
with partnerships  
 
 
Bringing together the 
Gateway Submission 
and supporting 
information – Q4 

 
Create a framework 
for how we will 
physically represent 
our progress for the 
gateway submissions 
and the inputs we 
will need. 
 
Coordinate the 
production, design 
and publication of 
the Gateway review 
materials. 
 
Q3/4 

Preparation and 
process 
requirements 

Compliance with all 
guidance relating to 
preparation for 
Gateway 

Build strong awareness 
of process and 
requirements 
 
Apply learning from 
Cohort 1 Gateway 
 
Demonstrate good 
governance 
 
Demonstrate progress 
and advancement 
against key areas of 
focus 

Reporting to Pan 
Implementation 
Board – Q2 
 
Clarifying key 
government roles 
and responsibilities 
Q1 
 
Full participation in 
UK Govt-led 
Evaluation Steering 
Group – Q2 & 3 
 

 
 
 

Bringing together co-
design of gateway 
process – Q2 

 
 
 



Working with SQW to 
inform One Year out 
report and act on 
recommendations – 
Q1 
 
 

Data and Insight Develop in-house data 
intelligence 
competency and 
capacity 

Demonstrate 
investments in data-led 
decision making, 
evidence-informed 
outcomes and building 
self-awareness 

Publish State of 
Region reports – Q1 
 
Commission 
economic impact for 
Devices and 
Diagnostics Q1 
 
Work programme 
and outcomes for KES 
PhD Data 
Studentships – Q1 

Branding of 
Intelligence Hub and 
co-ordination with 
partnerships – Q2 
 
 
 

Database oversight 
and report 
generation  - Q2 

Demonstrate how we 
are collaborating to 
create more data and 
insight and how that 
is leading to better 
decision making -  
 
Maximise reach of 
REGP publications on 
Connected, 
Competitive and 
Resilient Q1,2,3&4 
 
Create more thought 
pieces from REGP 
and other sources as 
appropriate – 
Q123&4 
 

Partnerships Leverage the resources 
and value of 
partnerships in telling 
the story  

Demonstrate industry 
and business leadership 
 
Demonstrate the close 
involvement of partners 
in not just delivering – 
but in shaping and 
informing frameworks 

Review of 
partnership 
governance and 
effectiveness – to 
commence with 
business council 
review Q1, REGP and 
RSP in Q2,3&4 

Story is told from the 
perspective of 
partners and 
partnerships 
 
Testimonials sought 
and developed 
 
Case studies of 
business engagement 

Minutes, agendas, 
notes are all well 
maintained up to 
date and accessible - 
ongoing 

Joint press releases 
 
Press campaign plans 
and social media 
strategies to coincide 
with Gateway – 
Q3&4 
 
Illustrate through 
regular content 



developed and 
business 
development 
framework is 
produced Q3 
 

updates how the 
partnerships we have 
in place and the 
collaborative 
approach to 
progressing activity / 
decion making is 
making impact. 
Ensure this is 
reflected in the 
Gateway 
submissions. 
 
Q3/4 

Governance and 
audit 

Demonstrate good 
governance, strong 
accountability 
mechanisms and 
robust assurance 

Demonstrate that good 
governance is 
foundational and 
supports good delivery 
 
Demonstrates clarity of 
purpose 

Live Risk and Issues 
Log Q1 
 
Quarterly 
performance and 
finance reports 
 
Appointment of 
external legal and 
financial specialist 
advisors – Q 
 
Production of CSOA 
and Annual 
Governance 
Statement Q2 
 
Delivery of all 
proposals for 
improvement in live 
WAO reports Q1 
 

Bring to life 
governance 
frameworks through 
thought leadership, 
interviews with key 
figureheads and 
reinforcement of role 
and place of good 
governance  

Partnership, 
committee and group 
oversight and 
administration 
 
Tracking systems in 
place for audit 
actions and reporting 
 
Forward work 
programme and 
planner 

Focus within 
communications plan 
on meaning of good 
governance and the 
positive impact doing 
it well has on 
outcomes.  
 
 



Delivery of all 
internal audit actions 
requirements 
Q123&4 
 
 
Review of CS Foundry 
Ltd company 
structure post-
project completion 
Q3&4 

Capability and 
capacity 

Fit for purpose 
resourcing plan to 
support Gateway 

Ensure capability and 
capacity in 
demonstrating right 
delivery credentials  

Against vacant posts 
– create targeted 
secondment 
opportunities to 
bring in expertise Q1 
 
In-house skills 
development 
programme & CPD 
 
Plan for resourcing 
requirements beyond 
Gateway 1 conclusion 
Q4 

Bring to life the team 
and expertise 
through ‘Meet the 
Team’ and Partners 

HR compliance  
Bring the team to life 
through introducing a 
meet the team 
section on the 
website and 
introducing a blog to 
showcase the 
contribution the 
team is making to the 
overall delivery plan. 
 
Ensure we get press 
coverage for all 
significant new 
appointments 
 
Q1 onwards 

 

 

 

 



 

 

 

 

  

Potential Key objectives Key outcomes Key activities/ 
tasks 
Operational, 
Resourcing and 
Assurance 

Key activities/ task 
Marketing/ 
Prospecting/ 
Business 
development 

Key activities/ 
tasks 
Administration and 
Reporting 
 

Key activities/ task 
Influence and 
communications 

Fresh new 
content  

Develop Content and 
Campaign based 
approach  

Demonstrate CCR 
achieving the objectives 
of Momentum, 
Progression & 
Confidence 
 
Attract prospective 
investors 

ROI assessment 
support 
 
Value creation 
assessment 

Thematic monthly 
based content 
calendar Q123&4 & 
dovetail with 
business engagement 
priorities 
 
Creation of 
Investment and 
Opportunity 
Prospectus to 
respond to ‘what’ 
and ‘why’ and ‘how’ 
 
Creation of specific 
proposition variants 
Q1 onwards 

Support and 
dissemination   
 
Co-ordination of 
partners and 
alignment with 
themes and 
opportunities 

Develop a thematic 
approach focused on 
demonstrating how 
we are making an 
impact through a 
series of  
Features and articles 
Thought leadership 
and prevocational 
pieces 
 
A new  quarterly 
newsletter Q2 
onward 
 
 

Events and 
showcases 

Target programme of 
events, networks and 
conferences 

Increase profile, visibility 
and enhance CCR 
reputation locally, 
nationally and 
internationally 

 Targeted sponsorship 
‘ask and offer’ 
 
Partnership with 
Global Welsh Q2 

Support for co-
ordination and 
organisation and all 
materials and 
collateral 

Agree CCR strapline 
and key 
communications 
objectives 
Q1 

Overarching 2020/21 CCR City Deal Goal: Influence and Engage to leverage new partnership and investment opportunities 



  
Participation in 
MIPIM 2021 built 
upon review of 
outcomes for MIPIM 
2020 Q1 
 
Participation in 
further targeted 
national events – 
Wales in London 
Week, Core Cities 
and target 
conferences and 
events Q2 onwards 
 
Support for trade 
missions and visits 
that can bring value 
and learning to CCR 
 
Key Contributors to 
WG International 
Strategy 
 

 
Wales Office in 
London content plan 
Q1 
 
Others as advised / to 
be planned. 
 
On going 
  

Target 
organisations 

Develop relationship 
and approach for 
engaging with UK 
Research and 
Innovation 

Demonstrate clear 
strategy for engagement 
built upon evidenced 
competitive strengths 
 
Bring more UKRI 
investment into CCR – 
aligned with purpose and 
priorities 
 

Oversight of process 
for co-ordination for 
match funding  
 
Agree target 
distribution with WG 
and UK Govt – Q2 
 
 
Alignment of 
business case 

 
Collateral supporting 
challenge and 
mission development 
and approach Q2 
 
Mobilise network of 
key influencers 

Co-ordination 
support 

Co-development of 
press and social 
media campaigns 
built on shared 
purpose and 
opportunities 
 
 
Q2 onwards 



Develop co-investment 
proposals that leverage 
value across WG, UK 
Govt and CCR 
 
 

development across 
partners 

 

 

From CCR City 
Deal to CCR 

Key objectives Key outcomes Key activities/ 
tasks 
Operational, 
Resourcing and 
Assurance 

Key activities/ task 
Marketing/ 
Prospecting/ 
Business 
development 

Key activities/ 
tasks 
Administration and 
Reporting 
 

Key activities/ task 
Influence and 
communications 

Building and 
consolidating  

Develop preparations 
and complementary 
frameworks for 
introduction of 
Statutory Joint 
Committee for 
Economy in 2021 

Move beyond City Deal 
to City Region 
 
Ensure cohesion and 
alignment across City 
Deal regional structures 
and Welsh Govt regional 
frameworks 
 
One Strategic 
Development Plan for 
CCR 

Participation in 
Regional Investment 
Board Q123&4 
 
Do-develop of 
regional economic 
framework Q3 
 
Integration of 
appropriate fund and 
investment streams 
across WG and CCR 
 
Preparation for 
Shared Prosperity 
Fund 

Commence shift to 
‘one region’ 
branding, marketing 
and development 
and @acapitalregion 
Q3 
 
Common pipelines 
and co-fund models 
 
Synergies across 
internal investment 
governance 
frameworks are 
developed 
 

Co-ordination and 
developmental 
support 
 
Support for 
Partnership 
transitions to whole 
region approach – in 
particular REGP 

Shared purpose and 
common message-set 
and communications 
plan 
 
 
 
 
Q4 onwards 

Overarching 2020-2021 CCR City Deal Goal: Building the future of the region 



 
 
 
 
 

Co-marketing of the 
VRP partners, 
outcomes and impact 
 
Raising profile and 
effectiveness of 
Regional Skills 
Partnership  
 

Sustainable 
Futures 

Equip region with 
programme of fiscal 
levers and incentives  
 
 
 
Equip region with 
resilience toolkit to 
address Climate Crisis 

Enable region to deliver 
beyond scope of funding 
programmes and to 
develop its self-
sufficiency and resilience 
 
Profit and wellbeing are 
seen as compatible with 
clean growth supporting 
need to safeguard planet 
whilst growing regional 
income 

Complete work on 
NNDR framework Q4 
 
Develop advice and 
expertise on Tax 
Increment Financing  
 
Develop proposal on 
wider suite of 
measures with WG 
and for UK Govt 
support Q4 

Build upon energy 
vision and mapping 
to develop energy 
mission  
 
Co-develop 
framework for clean 
growth investment 
with WG and with 
which to seek ISCF 
Clean Growth 
Investment  Q2 

Co-ordination and 
reporting support 

Ensure all press and 
social media 
communications 
balance core 
message across 
wealth and 
wellbeing. 
 
 
 
 
Q4 onwards 

 



Self-assessment –
progress against 10 point 
plan to evolve City Deal

Kellie Beirne October 2019



Evolving City Deal
• Post EU exit and loss of EU funds pose significant challenges

• Wider fiscal turbulence set to impact Wales disproportionately

• City Deal must become a catalyst for a different approach

• Dependency limited our choices & eroded self-esteem

• Ability to compete to secure resources

• Hand-ups not handouts

• New ends = new means (by design, not default)

• Funding programme or improved economic self reliance?



• CCR City Deal targets:
• 5% GVA uplift

• 25,000 new jobs

• £4 billion in private sector leverage

• But hit targets and miss the point?

• Growth strategies can exacerbate inequality

• Innovation ‘big business driver’ but also about 
local/ foundational economies

• Generalised prosperity & social justice

• Economic inclusion - match economic ambitions 
with progressive social policies

Doing what matters….



1) We said – we did: Data and evidence
• We said:

• Low-levels data capability – insight & 
foresight

• Can’t answer key questions – what to 
invest in? Where best to invest? 

• Value of interventions
• Walking the talk – we are a data rich 

region
• National Evaluation Framework & 

Gateway Review
• Needs to underpin good planning

• We did:
• 3 main reports:

• Analysis of priority sectors (Connected)
• State of the Region (Competitive)
• Economic Geography of Region (Resilience)

• Data Dashboard in train
• Adopted National Evaluation Framework
• Developed Local Evaluation Framework
• 1st Baseline Report is good
• 2 x KESS studentships Data Science and 

Analysis
• Full Economic Impact Assessment for CSC
• X 2 MSC Data Science Students
• Nesta – Skills for Future
• Savills – Regional Housing Market Review
• Partnership with Economic Intelligence Unit
• Relationships – ONS, WG, Universities
• X 4 Renewable Energy studies for Metro 

Plus



Key principles & priority sectors



2) We said – we did: Regional Industrial Plan

• We said:
• Gap in context for five year business plan

• Gap in long-term planning 

• Vision and values

• Low levels of influence (UKRI)

• Clear about priorities & FOCUS

• We did:

• Business-led Regional Industrial Growth 
Plan

• REGP leadership and local-UK-global 
launch

• Interacts with EAP & Industrial Strategy

• Embeds sectoral analysis & wider 
evidence-base

• Endorsed by Chambers, CBI, FSB, IoD

• Fewer priorities but deeper focus



3) We said – we did: Delivery pipeline & 
framework
• We said: 

• Delivery deficit
• ‘Themes’ and projects – too narrow
• No framework or toolkit for 

originating, assessing or approving 
projects

• Lots of everything
• Delivery and quality
• Risk of one-off transactional and sub-

optimal projects

• We did:
• Investment and Intervention 

Framework
• Three Funds – innovation, 

infrastructure & challenge
• Evergreen/ revolving, co-investment 

and leverage
• Investment Panel
• REGP leadership & experience
• CEX Group now Programme Board
• Clusters and eco-systems
• Common Assessment Framework
• Local Partnerships work on 

Proportionate Business Case



3) We said – we did - Delivery

• We said: 
• Delivery to be accelerated 
• Delivery of singular projects needs 

to add value and build bridges 
across to other projects

• Money in before money out
• External focus and bringing in 

UKRI investment
• Leverage and co-investment 
• Challenge-led delivery

• We did: (in train)
• £33.5m of £38m on CS Project drawn down
• Metro Plus approved SOC and in delivery with 

delegations to RTA against CAF - £50m scheme
• Work on LEV, EV on site renewables and engagement 

with Electric Vehicle Infrastructure Investment Fund
• Graduate Scheme – one year rapid prototype 
• Local Full Fibre Network submission £7m 
• Metro Central underway with DfT approvals c£220m 
• Housing Investment Fund – FBC underway c£30m
• Full business plan to UKRI SIPF for CS Connected £45m
• 5G submission to DCMS £22m in train
• WEFO submission on Institutional Capacity £8m
• SIPF EOI on Devices and Diagnostics £40m
• SIPFs supported on Cyber and Creative £20m
• Fiscal levers work – NNDR work commission 
• Sites and Premises work 
• SME Co-investment fund now being developed



4) We said – we did: Good Governance

• We said:
• Consolidate governance
• Improve assurance process
• Improve ‘application form’
• Make it business friendly
• Use skills in right places
• Business plan in place for RBC
• Sort Skills Partnership issues
• Delegations 
• Single agent v regionalism

• We did:
• Investment & Intervention Framework 
• RSP moved to Newport City Council
• RBC on second annual business plan
• RTA – delegations for CAF
• Performance reporting improvements in line 

with Gateway Review
• CSC Foundry Ltd and Logic Model aligned
• Cabinet maturity beyond City Deal – RSP, SDP 

and VRP
• WAO recent governance report is good
• Acted on process for Registration of Interest 
• Investment Panel and Regional Investment 

Board synched
• Informed OECD work





5) We Said – we did: Influence & Leverage

• We said:
• Deal is not a lot of money
• Need to improve track record of bringing 

new money in (UKRI - £6.4bn annual 
budget)

• Low influence and representation 
• Wave 3 Industrial Strat – poor show from 

Wales
• Under-developed competitiveness

• We did: 
• UKRI Board relationships and 

representation
• Campaign for Science and Innovation 

Networks
• Innovate UK engagement strengthened
• Secondment offered
• Prospective partnership with Global 

Welsh
• Wales Office in London
• Wales in London Week and Network
• Contributions to Shared Prosperity Fund 
• Great Western Gateway
• Ser Cymru co-fund opportunity 
• Belfast, Glasgow, Oxford, Cambridge, 

Manchester & other Welsh regions



Cont.… contributions to networks & events

• Members of:
• GW4
• Science Advisory Council
• Innovation Advisory Council
• National Evaluation Steering Panel
• Cyber Wales
• Fintech Wales
• CS Connected
• SBRI Accelerator
• Ford Taskforce & sub-groups
• Regional Investment Board & sub-groups
• Valleys Taskforce
• Valleys Regional Park Forum
• Foundational Economy Advisory Board
• UK-French Mayors Project

• Contributions to:
• What works commission
• UK2070 Commission
• National Evaluation Steering Panel
• Princes Trust
• Social Business Forum
• Social Mobility Foundation
• Built Environment
• CITB
• Scores of conferences, events and 

workshops
• CBI, FSB, IoD and Chambers
• OECD work on Economic Governance
• Digital Tuesdays
• Royal Society, RSA, Research England, 

HeFCW and Learned Society



6) We said – we did: Create ‘Office of City Deal’ 

• We said: 
• ‘PMO’ – old money
• Low meaning to investors?
• Lack of ‘front of house’ facility
• Conventional communications
• Low engagement/ marketing and 

social media presence sub-par
• Needs an arms-length brand 

• We did:
• Created City Deal Office
• New structure proposed and agreed
• Focus on blend of public sector, 

commercial, deal-making, data & 
community

• Resourcing arrangements and 
delegations

• Team is emerging
• External secondment opportunities –

Innovate UK and CS Connected
• Website improved and updated 
• Re-located to Tredomen and branding 
• KPMG appointed advisors
• Procurement contracts reviewed 



7) We said – we did: enhance industry & 
enhance local leadership link
• We said:

• More co-operation & co-production 
• Baseline report highlights need for 

improved business engagement
• Re-position role of RBC
• Leverage true value of EGP
• Risk taking and rewards

• We did:
• REGP leadership & profile
• REGP chair to Regional Cabinet 

briefings & meetings
• Cabinet/ REGP joint launch of Growth 

Plan and Investment Framework
• Production of Industrial Growth Plan
• RBC – working to business plans but 

needs review
• Business engagement – diagnostics 

and devices example & CS supply 
chain

• Business events and workshops
• Social media improvements and 25% 

uplifts - influence and sentiment



8) We said – we did: Challenge Focussed & 
Mission-led
• We said:

• Grant culture
• New way of securing £ is through problem 

framing & solving
• Competitive process brings new challenges
• Solely economic focus not enough – public 

value
• Speculative approaches

• We did:
• Informed Wave 3 of ISCF
• Grants to investment 
• Development of a Challenge-fund
• First challenge prize – Foundational 

Economy – in development
• Co-investment lever
• Innovate UK secondment offer/ opportunity
• SBRI/ Govtech
• WEFO P5 
• Taking challenge calls to business 

community – propulsion, healthy ageing 
and medical tools

• Faraday winners in region 
• Energy Revolution winners in region
• £100k support fund for Bridgend



9) We said – we did: Internationalisation 

• We said: 
• Deal has a domestic UK focus
• As yet, lacks investor readiness/ relations & 

clear investable offer
• Solely economic focus. Do we measure 

things that matter to people?
• Deal needs to grow its own network 

beyond UK

• We did:
• Contributed to WG draft International 

Strategy 
• Sponsorship of WiL Week and full 

participation
• Participation in MIPIM 2019 and MIPIM UK 

2019
• Co-developed and delivered sessions across 

region with DIT
• Investor Readiness spec developed
• Vanguard & Manumix programmes
• Contribution to Wales narrative on 2.4% 

R&D target
• Co-hosted Xiamen, Singaporean CS Cluster 

and Taiwanese Govt delegation
• CS Connected Minneapolis
• British America Project



10) We said – we did: Towards a more self-
reliant & sustainable CCR

• We said: 
• Focus on City Deal as single investment 

tool is limiting opportunities
• If goal is just another Deal – trade one 

dependency for another?
• Better leveraging WFG 
• The wider development of CCR
• Foresight and planning for what’s coming 

• We did: 
• Governance framework for VRP via CCR
• Agreed framework for a SDP
• Regional approach to skills via RSP
• Focus on public sector productivity within 

CCR via WEFO P5 bid
• High volume of external bids 
• Investor relationships – growing 
• Fiscal levers and incentives – early work 

on NNDR and TIF
• Profile and status beginning to position 

as CCR (within which CCRCD is one pillar)
• Recognition in Baseline Report – creating 

conditions for change and improvement  
• Pipeline – building and maturing





 

 
Name of the Officer completing the evaluation: 
 
Kellie Beirne 
 
 
Phone no: 07826 919286 
E-mail: kellie.beirne@cardiff.gov.uk 
 

Please give a brief description of the aims of the proposal 

To set out direction of travel for City Deal in 2020/21 

Proposal: Annual Business Plan 2020/21 

 

Date Future Generations Evaluation form completed: 09 December 

2019 

 

 

1. Does your proposal deliver any of the well-being goals below?  Please explain the impact (positive and negative) you expect, together 

with suggestions of how to mitigate negative impacts or better contribute to the goal.   

Well Being Goal Does the proposal contribute to this goal? 

Describe the positive and negative impacts. 

What actions have been/will be taken to 

mitigate any negative impacts or better 

contribute to positive impacts? 

A prosperous Wales 
Efficient use of resources, skilled, 
educated people, generates wealth, 
provides jobs 
 

The core targets against which progress is assessed 

are set out in relation to specific goals in the Plan – 

GVA uplift; jobs and leverage. 

Proposals are set out in detail in the report with a 

description and expectation as to contribution to 

core City Deal targets. 

A resilient Wales 
Maintain and enhance biodiversity and 
ecosystems that support resilience and 
can adapt to change (e.g. climate 
change) 
 

One of the cited targets is to produce an Energy 

Resilience plan for the region. 

Support engaged through Local Partnerships 

expertise on Green Growth.  

Future Generations Assessment 
Evaluation  

(includes Equalities and Sustainability 
Impact Assessments) 



Well Being Goal Does the proposal contribute to this goal? 

Describe the positive and negative impacts. 

What actions have been/will be taken to 

mitigate any negative impacts or better 

contribute to positive impacts? 

A healthier Wales 
People’s physical and mental 
wellbeing is maximized and health 
impacts are understood 
 

The emphasis on place based and social justice is 

writ clear in the plan with a specific post and function 

proposed around inclusive growth.  

Enact new structure to ensure explicit focus 

A Wales of cohesive communities 
Communities are attractive, viable, 
safe and well connected 
 

The place-shaping component of our City Deal in the 

plan and the need for inclusive growth. 

A greater contribution will be made to this by the 

aforementioned data capability, sectoral analysis 

and place assessments. 

A globally responsible Wales 
Taking account of impact on global 
well-being when considering local 
social, economic and environmental 
wellbeing 
 

Attending MIPIM to promote the CCR will see us 

play a stronger part in developing the economic 

wellbeing of our region and country, thus impacting 

social and community objectives. It will help make 

our country feel more connected and outward 

looking. 

Develop the legacy impact of the event, sustaining 

new connections, sharing great practice and 

potentially securing propositions and deals that 

support economic growth. 

A Wales of vibrant culture and 
thriving Welsh language 
Culture, heritage and Welsh language 
are promoted and protected.  People 
are encouraged to do sport, art and 
recreation 
 

Our City Deal is uniquely Welsh – but pitches 

towards being world leading in areas of competitive 

strength. This enables a strong reflection on our rich 

culture and heritage. 

 

A more equal Wales 
People can fulfil their potential no 
matter what their background or 
circumstances 
 

City Deal is about delivering as far as possible across 10 

LAs and a population of 1.5m people. It is about economic 

gains – but importantly how this will convert as tools for 

improving people’s lives. Some of the specific 

interventions around skills and housing – will seek to 

make a more direct contribution to equity of access and 

equal opportunity for all. 

 

 

 



 

 

2. How has your proposal embedded and prioritized the sustainable governance principles in its development? 

Sustainable Development 

Principle  

Does your proposal demonstrate you have met 

this principle?  If yes, describe how.  If not explain 

why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Balancing short term 

need with long term 

and planning for the 

future 

The report describes performance target and interventions in the 

round. It sets out short-term interventions and balances these 

against the long-term delivery of major programmes. 

The business plan provides a 12 month perspective 
balanced against the newly emerging Regional Industrial 
and Economic Growth Plan. 

Working together 

with other partners to 

deliver objectives  

A cornerstone of our process is the strength of partnership 

working for which specific objetcives are set 

Industry-led production and promotion of the EG Plan 
helps to maximize the contribution.  

Involving those with 

an interest and 

seeking their views 

Communications and engagement remain a feature of our work. More needs to be done to develop engagement platforms 
– beyond formal partnerships – to reach communities, 
hard to reach groups and those who currently have a 
limited understanding of City Deal. Improving social 
media, web presence and marketing materials will 
increasingly make a contribution to this. 

Putting resources 

into preventing 

problems occurring 

or getting worse 

REGP leadership of programmes and investment based 

advice 

This will be an increasing focus of scheme and 
programme delivery. 

Considering impact 

on all wellbeing 

goals together and 

on other bodies 

City Deal seeks to make a contribution on place and to improving 

the life chances of people in the region. 

The five year business plan beyond Gateway 1 will need 
to be given early thought for continuity purposes.  

 

 



 

 

 

 

3. Are your proposals going to affect any people or groups of people with protected characteristics?  Please explain the impact, the 

evidence you have used and any action you are taking below.  

Protected 
Characteristics  

Describe any positive impacts your 
proposal has on the protected 

characteristic 

Describe any negative impacts 
your proposal has on the 
protected characteristic 

What has been/will be done to 
mitigate any negative impacts or 

better contribute to positive 
impacts? 

 

Age The report is an overview of performance in all of 

the relevant aspects of projects, partnership, 

governance and investment. The protected 

characteristic assessments related to specific 

proposals will need to be drawn out in the 

relevant business cases and proposal 

documents.  

None arising at this time. As plans develop and unfold as discrete 
activities requiring decisions – impacts 
will be comprehensively assessed. 

Disability As above As above  

Gender 

reassignment 

As above As above  

Marriage or civil 

partnership 

As above As above  

Pregnancy or 

maternity 

As above   

Race As above   

Religion or Belief As above   



Protected 
Characteristics  

Describe any positive impacts your 
proposal has on the protected 

characteristic 

Describe any negative impacts 
your proposal has on the 
protected characteristic 

What has been/will be done to 
mitigate any negative impacts or 

better contribute to positive 
impacts? 

 

Sex As above  .  

Sexual Orientation As above   

 

Welsh Language 

As above Not at this time but the situation will be 
kept under review. 

 

 
4. Safeguarding & Corporate Parenting.  Are your proposals going to affect either of these responsibilities?   
 

 Describe any positive impacts your 
proposal has on safeguarding and 
corporate parenting 

Describe any negative impacts 
your proposal has on safeguarding 
and corporate parenting 

What will you do/ have you done 
to mitigate any negative impacts 
or better contribute to positive 
impacts? 

Safeguarding  Not directly relevant –however, building the 
future economy should have a profoundly 
positive impact on ability to safeguard the 
future of our residents 

  

Corporate Parenting  Not directly relevant – however building 
strength in the economy should create 
opportunities for all of the young people 
entrusted in our care 

  

 
5. What evidence and data has informed the development of your proposal? 
 



• Evidence and input contributed by theme leads 
• Outcomes of assessments such as audit reports 
• Delivery against targets set out in individual business cases/ approved project documentation  

 

6. SUMMARY:  As a result of completing this form, what are the main positive and negative impacts of your proposal, how have 
they informed/changed the development of the proposal so far and what will you be doing in future? 

 
The areas requiring attention and focus are set out and follow-up actions will be assessed and monitored ongoing through the quarterly reporting mechanism. . 

 

7. MONITORING: The impacts of this proposal will need to be monitored and reviewed. Please specify the date at which you will 

evaluate the impact, and where you will report the results of the review. 

 

The impacts of this proposal will be evaluated on:  Quarter 1, 2, 3 & 4 

 

 

 


