
APPENDIX 6 
 

LAND DRAINAGE REMEDIAL WORKS AT BROOK COTTAGES, CWMFELINFACH 
 
These works were approved by WAG to address the damage that sustained by the previous work in 
the area carried out in 2007.  Part of those works were the installation of two vegetation posts 
located in the watercourse. 
 
During September 2008, the area was subjected to very high and prolonged rainfall, which 
completely obliterated the installations by washing down several hundred tonnes of material 
upstream of the posts. 
 

Blockstone bank protection 
 
These remedial works included blockstone bank protection to stabilise areas that were washed 
away and improved vegetation posts.  The extra costs incurred were a result of further bank erosion 
since the time of tender. 
 
The works were funded by WAG and the lowest, most successful tender was awarded to Jim 
Davies Civil Engineering Ltd in the sum of £33,246.10 in July 2009.  The result of the extra costs 
realised a final out-turn figure of £42,634.35. 
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