
 

 

For all enquiries relating to this agenda please contact Emma Sullivan 
 (Tel: 01443 864420   Email: sullie@caerphilly.gov.uk) 

 
Date: 13th April 2018 

 
 
 
Dear Sir/Madam, 
 
A Special meeting of the Education for Life Scrutiny Committee will be held in the Sirhowy Room, 
Penallta House, Tredomen, Ystrad Mynach on Thursday, 19th April, 2018 at 5.30 pm to consider the 
matters contained in the following agenda.  Councillors and the public wishing to speak on any item can 
do so by making a request to the Chair.  You are also welcome to use Welsh at the meeting, both these 
requests require a minimum notice period of 3 working days, and a simultaneous translation will be 
provided if requested. 
 

All Committee meetings are open to the Press and Public, observers and participants are asked to 
conduct themselves with respect and consideration for others.  Please note that failure to do so will result 
in you being asked to leave the meetings and you may be escorted from the premises. 

 
Yours faithfully, 

 
Christina Harrhy 

INTERIM CHIEF EXECUTIVE 
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SPECIAL EDUCATION FOR LIFE SCRUTINY COMMITTEE –  

19TH APRIL 2018 
 
SUBJECT: 21ST CENTURY SCHOOLS AND EDUCATION BAND B PROPOSALS 
 
REPORT BY: CHIEF EDUCATION OFFICER 
 
 
1. PURPOSE OF REPORT  
 
1.1 The purpose of this report is to consult Members on the recommendations of the Cross Party 

Working Group in relation to the proposals contained in the 21st Century Schools and 
Education Band B Programme which is due to be considered by Cabinet on 25th April 2018. 

 
 
2. SUMMARY 
 
2.1 The Welsh Government (WG) 21st Century Schools and Education Programme required all 

Local Authorities to submit Band B Strategic Outline Programmes (SOP) for consideration by 
31/07/17. 

 
2.2 Due to the tight timescale stipulated by WG it was not possible to obtain Member approval 

prior to the submission of the SOP.  However the proposals were endorsed by the School 
Strategy Board and discussed in detail with Cabinet Member.  It was made clear to WG that 
the submission had yet to receive Member approval, and could be subject to change.  

 
2.3 The report summarises the deliberations and recommendation of the Cross Party Working 

Group with regard to the individual projects outlined in the Council’s SOP submission to 
Welsh Government. 

 
 
3. LINKS TO STRATEGY 
 
3.1 The Strategic Outline Programme contributes to the Well-being Goals within the Well-being of 

Future Generations Act (Wales) 2015.  In particular, as follows: 
 

• A prosperous Wales – By providing fit for purpose schools in order to support the 
development of a skilled and well educated population, which provides employment 
opportunities which will equip our learners in securing appropriate employment.  Through 
better education and providing skills for life we can help to break the cycle of disadvantage 
and inequality over the longer term. 

 
• A resilient Wales – By developing an eco friendly school environment to provide a better 

sustainable environment for future generations. 
 
• A healthier Wales – By providing community schools that can be used to provide health, 

physical and community services, as well as promoting healthy lifestyle choices amongst 
pupils, parents and child care providers.  Education is our greatest long term lever for 
improving the life chances of our learners.  Ensuring young people have the environments 
to allow them to develop healthy behaviours through their informative years. 
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• A more equal Wales – By ensuring our learners fulfil their potential irrespective of 
backgrounds.  Underpinning all of our work is a belief that someone’s ability to benefit 
from education should not be determined by where they live.  We will continue our drive to 
reduce inequalities and remove barriers to Education. 

 
• A Wales of cohesive communities – By encouraging stakeholders to contribute to 

project planning and direction by a thorough and comprehensive consultation process.  
This will include working in partnership with schools, childcare providers and partners in 
the private childcare sector.  Also working with providers of post 16 provision to ensure 
that we are able to develop economic, effective and sustainable future provision. 

 
• A Wales of vibrant culture and thriving Welsh language – By ensuring there are 

21st Century sports facilities within our schools for both Community and school use.  The 
programme is a key aspect of the corporate Welsh Education Strategic Plan (WESP) in 
ensuring there are sufficient Welsh Medium school places to support the challenging 
target of 1 million Welsh speakers in Wales by 2050. 

 
• A globally responsible Wales – By contributing to the continued improvement of the 

Economic, Social, Environment and Cultural Well-Being of the Borough. 
 
 
4. THE REPORT 
 
4.1 The 21st Century Schools and Education Programme is regarded as a major, long term and 

strategic capital investment programme supporting large scale capital building projects across 
Wales with the aim of enhancing school buildings to meet 21st Century Educational and 
Community needs.  

 
4.2 The Programme focuses resources on the right school, in the right place, from early years 

through to post-16, with funding jointly provided by WG and Local Authorities.  
 
4.3 The key aims of the 21st Century Schools and Education Band B investment programme, 

outlined by WG, is to: 
 

• Reduce the number of poor condition schools. 
• Ensure that we have the right size schools in the right location, providing enough places to 

deliver Welsh and English medium education. 
• Ensure the effective and efficient use of the educational estate for use by both Schools 

and the wider Community. 
 
4.4 The school condition surveys, undertaken in 2014, classified schools in categories A to D (A 

being the best condition and D being the worst condition).  The surveys did not identify any 
condition category D schools within Caerphilly; however there are 53 category C condition 
schools, 16 of which are also category C for suitability.  Any significant changes to school 
buildings since 2014 i.e. new builds have been taken into account within this categorisation. 

 
4.5 The projects, outlined below, will significantly reduce both backlog maintenance and on-going 

energy costs.  
 
4.6 WG have indicated that they may also take into account other factors such as flexibility of 

assets, efficiency of the education estate and deprivation when prioritising projects. 
 
4.7 In addition to meeting the key aims of the investment programme, as identified in 4.3 above, 

the Council’s SOP submission also gave consideration to the following local priorities: 
 

• Increase in the need for Education Other Than At School provision (EOTAS). 
• Meeting the requirements of the Welsh in Education Strategic Plan (WESP). 
• Increase in Special School demand and impact of Additional Learning Needs (ALN) 

Reform Bill. 
• Future housing developments and the potential impact on school places in accordance 

with the Local Development Plan (LDP). 
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4.8 All projects, at developmental stage, will also include a needs assessment of current child 

provision within the area.  If need can be evidenced a bid to WG for Child Care capital funding 
(100% grant  funding) will also be made. 

 
4.9 The value of the programme submitted by Caerphilly was £78 million of capital funding (50% 

to be met by the Council) and £32million of revenue funding via the Municipal Investment 
Model (MIM- 25% to be met by the Council).  Welsh Government has subsequently confirmed 
approval in principle of the programme envelope for this sum, subject to the approval of 
individual project business cases. 

 
4.10 Following agreement by Scrutiny on 26/09/17 a Cross Party Working Group of 10 members 

was established to discuss the proposals.  The group met on 10/11/17 and 26/11/17 and 
discussed and subsequently endorsed unanimously the individual projects contained within 
the SOP submission, outlined below.  The attached Appendix 2 shows in red the schemes 
undertaken as part of the Band A 21st Century School and Education programme and in black 
those proposed within the Band B SOP over the period 2019 to 2026. 

 
4.11.1 Project 1 - £4,884,700 
 

• New build school to replace the existing Upper Rhymney Primary School. 
• Relocation of Brynawel Primary School pupils to the new Upper Rhymney Primary or Idris 

Davies 3-18 School. 
• Relocation of Ysgol Y Lawnt to the vacant Brynawel Primary School. 

 
Benefits 
 
• Targets an area of very high social deprivation. 
• Removal of 2 Category C schools in relation to both condition and suitability. 
• Creation of fit for purpose energy efficient 21st Century schools. 
• Significant reduction of surplus places. 
• Estimated saving of £589K on backlog maintenance costs. 
• Increased opportunities for community use and on-site childcare provision. 
• Expansion of Welsh Medium Education. 
 
Group discussion 

 
 The group gave consideration to possible sites for the new Upper Rhymney Primary School.  

They discussed the issues relating to the relocation of the Brynawel Primary School pupils 
between the two schools and the possibility of a catchment area review.  After a detailed 
discussion regarding each of the individual proposals, the group unanimously supported the 
project. 

 
4.11.2 Project 2 - £13,660,965 
 

• New build school to replace the existing Tynywern Primary School on the Bedwas High 
School site. 

• Refurbishment of the existing Tynywern Primary School site to create a new Welsh 
Medium Primary School. 

• New build school to replace the existing Ysgol Cwm Gwyddon on the ex Cwmcarn High 
site following closure. 

 
Benefits 

 
• Removal of 2 Category C schools in relation to condition. 
• Increase in Welsh Medium provision in areas of need, as identified in the Authority’s 

Welsh Education Strategic Plan. 
• Creation of fit for purpose, energy efficient 21st Century schools. 
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• Reduction of surplus places in secondary provision. 
• Estimated saving of £654K on backlog maintenance costs. 
• Increased opportunities for community use and on-site childcare provision. 

 
 Group discussion 
 
 The group discussed the requirements of the WESP and the expectation placed on LA’s to 

increase the number of Welsh Medium Provision places.  The group gave consideration to the 
refurbishment of the existing Tynywern Primary School site.  The group unanimously 
supported the project. 

 
4.11.3 Project 3 - £11,021,525 
 

• New build school to replace the existing Plasyfelin School on the current school site. 
• Expansion of St James Primary School. 
 
Benefits 

 
• Increasing the number of school places within the Caerphilly Basin to meet future 

projected demand. 
• Removal of 1 category C school in relation to condition and suitability. 
• Creation of fit for purpose, energy efficient 21st Century school. 
• Estimated saving of £705K on backlog maintenance costs. 
• Increased opportunities for community use and on-site childcare provision. 

 
Group discussion 

 
 The group discussed the situation regarding the possible housing developments and agreed 

that the size and requirements of the both the new school and extension would be dependent 
on future developments within the area. The group agreed to unanimously support the project. 

 
4.11.4 Project 4 – £5,000,000 
 

• Expansion of Trinity Fields Special School and Resource Base to accommodate future 
demand and requirements of Additional Learning Needs Reform Bill. 

 
Benefits 

 
• Increasing Specialist Educational provision within Caerphilly to meet identified and 

projected future demand. 
• Will support the Authority in meeting the Legislative Requirements of the new ALN Reform 

Bill. 
• If demand is not met within the Authority this will result in increased cost longer term in 

sourcing out of county provision. 
• Increased opportunities for community use and on-site childcare provision. 

 
 Group discussion 
 
 The group discussed the implications of the ALN Reform Bill and the rising cost of sourcing 

out of County provision. The group gave consideration to the proposal and unanimously 
supported the project. 

 
4.11.5 Project 5 - £1,000,000 
 

• Creation of a new Pupil Referral Unit (PRU) to cater for the increased demand for in- 
house Education Other Than at School provision (EOTAS). 
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 Benefits 
 

• Increasing EOTAS provision within Caerphilly to meet identified and projected future 
demand. 

• Will support the Authority in meeting the Legislative Requirements of the new ALN Reform 
Bill. 

• If demand is not met within the Authority this will result in increased cost longer term in 
sourcing external EOTAS provision through private providers. 

• Ensuring quality of provision. 
 
 Group discussion 
 
 The group was advised on the implications and cost of EOTAS placements. A discussion took 

place with regard to the ALN Reform Bill and the statutory obligations it places on Authorities.  
Based on the additional information that arose via the discussion the group unanimously 
supported the project. 

 
4.11.6 Project 6 - £33,000,000 
 

• £23M refurbishment of Secondary schools. 
• £10M refurbishment of Primary schools. 
• The individual schools and the extent of the works will be determined using the 2018/19 

condition surveys. 
 
 Benefits 
 

• Upgrade of Secondary provision, including internal refurbishments, i.e. laboratory, 
catering, etc. 

• Improvements in sporting facilities on site, if required. 
• Improvement in the condition of Primary schools.  
• Significant savings on backlog maintenance and on-going energy costs. 
• Increased opportunities for community use and on-site childcare provision. 

 
 Group discussion 
 
 The group were advised that the schools are yet to be identified as they could change 

following the outcome of the new condition surveys.  Discussions took place with regard to the 
type of refurbishment that would be undertaken.  Officers advised Members that they were 
planning to visit schools in neighbouring Authorities that had recently undergone extensive 
works with pupils in situ. The group unanimously supported the project. 

 
4.11.7 Project 7 – £5,893,390 
 

• Amalgamation of Park and Gilfach Fargoed Primary Schools into a new build school. 
• Refurbishment of Park Primary School to accommodate the relocation of Ysgol Gymraeg 

Gilfach Fargoed. 
 
 Benefits 
 

• Targets an area of high social deprivation. 
• Removal of 2 Category C schools in relation to condition. 
• Creation of fit for purpose, energy efficient 21st Century schools. 
• Significant reduction of surplus places. 
• Estimated saving of £374K on backlog maintenance costs. 
• Increased opportunities for community use and on-site childcare provision. 
• Expansion of Welsh Medium Education. 
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 Group discussion 
 
 The group were advised that at present both Park and Gilfach Fargoed Primary Schools are 

managed by the same Headteacher and had established a good working relationship.  A 
discussion took place with regard to the current suitability of the schools and the position of 
the proposed site for the new school.  The group unanimously supported the project. 

 
4.11.8 Project 8 - £4,000,000 
 

• Amalgamation of Llanfabon Infants School and Llancaeach Junior School. 
• Expansion and refurbishment of Llanfabon Infants School to accommodate the new 

Primary School. 
 
 Benefits 
 

• Targets an area of high social deprivation. 
• Removal of 2 Category C schools in relation to condition. 
• Creation of  3-11 primary provision.  
• Creation of fit for purpose, energy efficient  21st Century school. 
• Reduction of surplus places. 
• Estimated saving of £659K on backlog maintenance costs. 
• Increased opportunities for community use and on-site childcare provision. 

 
 Group discussion 
 
 The group asked for additional information regarding both sites and in particular the future use 

of the Llancaeach School Site.  The group unanimously supported the project. 
 
4.11.9 Project 9 – Secondary Municipal Investment Model (MIM) - £28,000,000 – £32,000,000 
 
 The size and nature of this project will be determined by a comprehensive review and 

consultation exercise in relation to the following areas: 
 

• Sixth form education. 
• Single Sex provision. 
• Surplus Places within Caerphilly West. 

 
 It is anticipated that the review will be complete early in the Spring term 2019 where 

recommendations will be presented to Cabinet for determination prior to proceeding to formal 
consultation.  

 
 Group discussion 
 
 The group recognised the complications surrounding this project.  Officers discussed the 

issues schools are currently facing regarding the viability of their 6th Forms and surplus 
places.  They were also advised that we are the now the only Welsh Authority that still has 
single sex schools.  At this stage the group agreed that whilst they were in support of the 
review and the MIM scheme, they would expect the outcome of the review to be reported to 
Members before progressing to formal consultation. Officers confirmed that a full report and 
recommendations resulting from the review would need to be submitted to Members before 
progressing to consultation. 

 
4.12 The 21st Century Band B Programme is due to run from April 2019 to March 2026.  It is 

anticipated that cost will be incurred prior to April 2019 in respect of design, scoping and 
surveying of school sites, etc. WG have indicated that, subject to business case approval, 
Authorities would be able to access 50% match funding prior to the 2019 commencement 
date. 

 

Page 6



4.13 A detailed plan identifying proposed timescales for each project over the 7 year period is 
being developed to assist officers in ensuring all statutory consultation obligations can be met 
and build timescales are achievable.  It is anticipated, subject to Cabinet approval of the 
proposals, that this will be presented to Members in the Autumn term. 

 
4.14 The School Organisation Code stipulates the requirements on Local Authorities to undertake 

a thorough consultation process with all relevant stakeholders for each project, with the 
exception of refurbishment projects.  This will include details of proposed safe walking routes 
to schools where appropriate.  Detailed reports will be provided to Scrutiny and Cabinet 
throughout the process.  

 
4.15 The successful delivery of the projects will be dependent on a number of key factors  
 

• Public and Member support – The Council will be required to undertake full consultation 
in line with the WG School Organisation Code.  Stakeholder engagement groups will need 
to be established to ensure effective forms of communication that will be clear and 
transparent. 

 
• Business Cases approval – Officers will work closely with WG to ensure robust business 

cases are submitted for each project.  The business cases will be closely scrutinised by 
the Schools Strategy Board prior to submission. 

 
• Match funding – Officers will work closely with the S151 officer, Corporate Finance Team 

and School Strategy Board on the strategic financial planning of the proposals within Band 
B to ensure affordability within the Medium Term Financial Plan of the Authority. 

 
• Project costs held within budget – It is essential for all abnormal costs to be evidenced 

at business case stage.  All Band A projects have come in under budget albeit these 
project costs were not dictated by BB98/99 funding levels. 

 
 
5. WELL-BEING OF FUTURE GENERATIONS 
 
5.1 This proposal contributes to the Well-being Goals as set out in Links to Strategy above.  It is 

consistent with the five ways of working as defined within the sustainable development 
principle in the Act in that: 

 
• Long Term - Forecasting of pupil numbers has been utilised to identify the demand for 

school places to ensure sufficient Educational places in our schools.  This information has 
been used to prioritise schools within the SOP. 

• Prevention - Improving the quality of the Education estate generally will support pupils in 
their long term education and skills outcome in that they are more likely to succeed if their 
Educational experience is positive.  

• Integration - The 21st Century Schools Programme is subject to BREEAM and 
Community Benefits of individual proposals are assessed and monitored for their impact 
on the Welsh economy.  The proposals are also part of a strategy to promote Welsh 
Language and Culture. 

• Collaboration – The 21st Century Schools Programme is collaboration between the 
Council and Welsh Government to improve the quality of the Education estate. 

• Involvement – Through the consultation process the Council will ensure that there is full 
engagement with all relevant stakeholders, e.g. parents, pupils and the local community. 

 
 
6. EQUALITIES IMPLICATIONS 
 
6.1 All relevant Equality Impact Assessments for individual projects will be undertaken prior to 

moving to consultation stage and will be made available to any persons who wish to receive 
copies. 
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7. FINANCIAL IMPLICATIONS 
 
7.1 The projects identified within the SOP will significantly reduce backlog maintenance costs, 

running costs and surplus places.  
 
7.2 WG have approved a maximum “funding envelope” of £78 million of capital funding (50% to 

be met by the Council) and £32million of revenue funding via the MIM scheme (25% to be met 
by the Council). 

 
7.3 The MIM model uses a “Bidder Model” to calculate the Council’s annual 25 year investment to 

the project. However there are additional capital costs in relation to: 
 

• Pre contract signature costs, including procurement and specialist consultant costs. 
• Land purchase. 
• Legal searches. 
• Survey costs including all specialist surveys for example, acoustics, environmental, 

ecological, ground condition. 
• Outline planning costs. 
• Authority project team costs. 

 
 The successful contractor will also provide maintenance and lifecycle services for the facilities 

in the long term. 
 
7.4 It is important to stress that the model is not a Private Finance Initiative (PFI) agreement, as 

the only school services that will be provided under the MIM contract will be building 
maintenance.  Other school contracts, such as catering, cleaning, grounds, ICT, etc., will be 
provided by organisations determined by the Governing Body. 

 
7.5 The 21st Century Schools and Education Band B funding for individual projects is now 

calculated by WG using the recommended size of a school, contained within the BB98/99 
Building Bulletin, and an agreed rate per square metre/pupil at the 2019 predicted costs. 
(Appendix 1).  This ensures that funding is applied consistently across Wales.  There are a 
number of different elements to this calculation including: 

 
• Proposed standard price per square metre. 
• Furniture fitting and equipment per pupil. 
• ICT per pupil. 

 
7.6 Initial projections indicate that the following capital requirements (excluding MIM) will need to 

be met by the Council over an eight year period to deliver each of the capital projects 
identified above.  

 
 2018/19 - £697K 
 2019/20 - £1.170M 
 2020/21 - £3.704M 
 2021/22 - £8.471M 
 2022/23 - £8.559M 
 2023/24 - £6.430M 
 2024/25 - £6.464M 
 2025/26 - £3.761M 
 
 The above does not give consideration to any “abnormal” costs, i.e. contamination, gradient 

and flood risk.  Any additional costs would need to be evidenced and considered separately at 
the WG Business Case stage. 

 
7.7 The annual revenue contribution for the MIM scheme (25 years),  is currently projected at 

£716K per annum with a one off capital requriement of £960K for those items highlighted in 
7.3 above. 
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7.8 It is envisaged that the Council’s match funding of the grant investment will take the form of a 

combination of: 
 

• The use of General Fund Reserves (whenever possible). 
• Capital Earmarked Reserves. 
• Capital Receipts. 

 
7.9 A report will be prepared for Cabinet during the Spring identifying any unallocated sums held 

in Capital Earmarked Reserves that could also be allocated to the Band B projects.  It is 
anticipated, subject to Cabinet approval, that the reserves will be sufficient to fund the first 3 
years of the programme, i.e. (2018/19 to 2020/21). 

 
7.10 Consideration will also need to be given to earmarking future capital receipts to fund the 

projects from 2021 on.  If there is a shortfall consideration will also need to be given to the use 
of prudential borrowing to meet any shortfalls and the revenue implications of this will need to 
be reported in the Medium Term Financial Plan. 

 
 
8. PERSONNEL IMPLICATIONS 
 
8.1 This will be dependent on specific proposals and will be considered as part of the consultation 

process as required under the School Organisation Code 2013. 
 
 
9. CONSULTATIONS 
 
9.1 As detailed below.  All comments received have been reflected in the report. 
 
 
10. RECOMMENDATIONS 
 
10.1 Members are asked to consider the report and make any recommendations to Cabinet as part 

of the consultation process.  
 
10.2 Members are also asked to consider that the report to Cabinet will propose in principle 

agreement that the Council will deliver the Band B 21st Century Schools Programme, subject 
to funding being confirmed for individual projects, business cases being approved by WG and 
the outcome of individual consultations. 

 
 
11. REASONS FOR THE RECOMMENDATIONS 
 
11.1 To inform Members of the schemes that have been prioritised for investment under the Band 

B phase of the 21st Century Programme and the feedback from the Cross Party Working 
Group. 

 
 
12. STATUTORY POWER 
 
12.1 School Organisation Code 2013 (Welsh Government). 
 School Standards & Organisation (Wales) Act 2013. 
 
 
Author:  Sue Richards, Interim Head of Education Planning, Strategy & Resources 
 E-mail:   richase@caerphilly.gov.uk 
Consultees: Christina Harrhy, Interim Chief Executive 
 Keri Cole, Chief Education Officer 
 Dave Street, Corporate Director, Social Services 
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 Mark S. Williams, Corporate Director Communities 
 Councillor Philippa Marsden, Cabinet Member, Education and Achievement 
 Councillor Wynne David, Chair of Education Scrutiny Committee 
 Councillor Gaynor Oliver, Vice Chair of Education Scrutiny Committee 
 Steve Harris, Interim Head of Corporate Finance and Acting S151 

Lynne Donovan, Acting Head of Human Resources and Organisational    Development 
 Anwen Cullinane, Senior Policy Officer (Equalities and Welsh Language) 
 Richard Harris, Internal Audit Manager and Acting Deputy Monitoring Officer 
 Lisa Lane, Interim Monitoring Officer 
 Ros Roberts, Performance Manager 
 Mark Williams, Interim Head of Property Services 
 Steve Pugh, Corporate Communications Manager 
 
Background Papers:   Strategic Outline Programme submission to Welsh Government July 2017 
  Minutes of Cross Party Working Groups 
  Report to Scrutiny 26/09/17 – 21st Century Schools Band B Proposals. 
 
Appendices: 
Appendix 1:  Building Bulletin Regulations 98/99 
Appendix 2:  Map outlining Band A schemes and B and B proposals 
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Appendix 1 
 
Size and Cost Standards for new build schools under the 21st Century Schools and 
Education Programme  
 
1. Size  
 
To ensure that funds are distributed fairly and that our schools offer a consistent standard across 
Wales, we advise that schools are designed according to the maximum of BB98 (secondary) and 
BB99 (primary).  
 
Table 1 below provides the minimum and maximum size ranges specified within each bulletin.  
 
Table 1 

Primary 
Schools 

Nursery 
(FTE) Size of School BB98/99 

Max 
m2 per 
Pupil 
/Max 

210  1 form entry 1,306 6.2 
210 15 1 form entry with nursery 1,364 6.1 
315  1.5 form entry 1,778 5.6 
420  2 form entry 2,250 5.4 
420 30 2 form entry with nursery 2,385 5.3 
630  3 form entry 3,194 5.1 
630 45 3 form entry with nursery 3.397 5.1 

Secondary 
Schools 

Sixth Form    

600 200 4 FE plus 200 sixth form 8.062 10.1 
900 100 5 FE plus 100 sixth form 9,280 9.3 
1050 150 7 FE plus 150 sixth form 10,716 8.9 
1350 150 9 FE plus 150 sixth form 12,760 8.5 
1500 200 10 FE plus 200 sixth form 14,196 8.4 

     
600 0 4 form entry (FE) 5,974 9.9 
900 0 5 FE 8,019 8.9 
1050 0 7 FE 9,041 8.6 
1350 0 9 FE 11,085 8.2 
1500 0 10 FE 12,108 8.1 

 
2. Cost  
 
Once the size of school is established, standardised costs are to be applied to as many of the 
elements of the build as possible. This will result in a maximum value for a school that can be 
benchmarked and inflated year on year to provide a maximum funding envelope.  
 
There are a number of different elements to this:  

• Proposed standard price per m²  
• Furniture, fitting and equipment  
• ICT  

 
2.1 Cost per m²  
 
Using construction price indices, the cost per m² will be fixed at £1,400 m² from 2016 and 
increased with inflation to £1,554 in 2019 (this includes both standardised and bespoke builds). 
Inflation will be calculated on an annual basis in April using the BCIS all-in tender index. 
 
With regards to sub structure, externals and design costs, the cost for 2019 is £1,221, giving an all 
in construction cost of £2,500 in 2016 and £2,775 for the start of Band B in 2019.  
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The impact of application of this cost per m² when combined with the maximum of BB98/99 is as 
follows:  
 
Table 2 

Primary 
Schools 

Nursery 
(FTE) Size of School BB98/99 

Max 

2016 
£2,500 
Per m2 

2019  
Predicted 

£2,775 
Per m2 

210  1 form entry 1,306 3,265,000 3,624,150 
210 15 1 form entry with nursery 1,364 3,410,000 3,785,100 
315  1.5 form entry 1,778 4,445,000 4,933,950 
420  2 form entry 2,250 5,625,000 6,243,750 
420 30 2 form entry with nursery 2,385 5,962,500 6,618,375 
630  3 form entry 3,194 7,985,000 8,863,350 
630 45 3 form entry with nursery 3.397 8,492,500 9,426,675 

Secondary 
Schools 

Sixth 
Form 

    

600 200 4 FE plus 200 sixth form 8.062 20,155,000 22,372,050 
900 100 5 FE plus 100 sixth form 9,280 23,200,000 25,752,000 
1050 150 7 FE plus 150 sixth form 10,716 26,790,000 29,736,900 
1350 150 9 FE plus 150 sixth form 12,760 31,900,000 35,409,000 
1500 200 10 FE plus 200 sixth form 14,196 35,490,000 39,393,900 

      
600 0 4 form entry (FE) 5,974 14,935,000 16,577,850 
900 0 5 FE 8,019 20,047,500 22,252,725 
1050 0 7 FE 9,041 22,602,500 25,088,775 
1350 0 9 FE 11,085 27,712,500 30,760,875 
1500 0 10 FE 12,108 30,270,000 33,599,700 

 
In practice, where a project exceeds this value, the Welsh Government grant would be 
capped at the threshold indicated above.  
 
This threshold applies to:  

• Standard costs incurred –abnormal costs associated with gradient, contamination, flood 
etc. would be considered separately.  

• Projects within the Programme that are still at Strategic Outline Case stage.  
 
2.2 Furniture, Fittings and Equipment / Information Technology  
 
Furniture, fittings and equipment typically includes the following:  

• Tables and chairs;  
• Science lab fit out;  
• Domestic science fit out;  
• School kitchens / canteens.  

 
It excludes portable equipment such as Bunsen burners, test tubes, saucepans etc.  
 
IT Equipment is expected to include fitting out the school to sockets and could include some basic 
classroom equipment, such as an interactive white board. 
 
Current assumptions in respect of reasonable costs per pupil for IT and furniture, fittings and 
equipment are as follows: 
 

 2016 2019 
IT Per Pupil £500 £555 
Furniture, Fittings and 
Equipment Per Pupil £1,100 £1,221 
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Table 3 below shows this in terms of cost per school.  
 

Table 3      
 

Predicted Costs 
 

Primary 
Schools 

Nursery 
(FTE) Size of School 

2016 
£2,500 
Per m2 

2016 
£1,600 
FFE/IT 

Per pupil 

2016 
Total 

2019 
£2,775 
Per m2 

2019 
£1,776 
FFE/IT 

Per Pupil 

2019 
Total 

210  1 form entry 3,265,000 336,000 3,601,000 3,624,150 372,960 3,997,110 

210 15 1 form entry with 
nursery 3,410,000 360,000 3,770,000 3,785,100 399,600 4,184,700 

315  1.5 form entry 4,445,000 504,000 4,949,000 4,933,950 559,440 5,493,390 
420  2 form entry 5,625,000 672,000 6,297,000 6,243,750 745,920 6,989,670 

420 30 2 form entry with 
nursery 5,962,500 720,000 6,682,500 6,618,375 799,200 7,417,575 

630  3 form entry 7,985,000 1,008,000 8,993,000 8,863,350 1,118,880 9,982,230 

630 45 3 form entry with 
nursery 8,492,500 1,080,000 9,572,500 9,426,675 1,198,800 10,625,475 

Secondary 
Schools 

Sixth 
Form        

600 200 4 FE plus 200 
sixth form 20,155,000 1,280,000 21,435,000 22,372,050 1,420,800 23,792,850 

900 100 5 FE plus 100 
sixth form 23,200,000 1,600,000 24,800,000 25,752,000 1,776,000 27,528,000 

1050 150 7 FE plus 150 
sixth form 26,790,000 1,920,000 28,710,000 29,736,900 2,131,200 31,868,100 

1350 150 9 FE plus 150 
sixth form 31,900,000 2,400,000 34,300,000 35,409,000 2,664,000 38,073,000 

1500 200 10 FE plus 200 
sixth form 35,490,000 2,720,000 38,210,000 39,393,900 3,019,200 42,413,100 

         

600 0 4 form entry 
(FE) 14,935,000 960,000 15,895,000 16,577,850 1,065,600 17,643,450 

900 0 5 FE 20,047,500 1,440,000 21,487,500  22,252,725  1,598,400  23,851,125  
1050 0 7 FE 22,602,500 1,680,000 24,282,500  25,088,775  1,864,800  26,953,575  
1350 0 9 FE 27,712,500 2,160,000 29,872,500  30,760,875  2,397,600  33,158,475  
1500 0 10 FE 30,270,000 2,400,000 32,670,000  33,599,700  2,664,000  36,263,700  

 
At present, further work is being carried out to establish what the minimum level of IT requirement 
is for a school. This will be based on considerations including the Digital Competence Framework. 
Until this piece of work is complete, we will use the existing methodology. 
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Red = Band A Schemes 

Black = Band B Proposal 

21st Century Schools and Education    
Band A Schemes and Band B Proposals 

Appendix 2 
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