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27TH FEBRUARY 2020 RTA MEETING 
 

 
ITEM 5 - METRO PLUS UPDATE (PHASE 1)  

 
 

REPORT OF CARDIFF CAPITAL REGION DIRECTOR KELLIE BEIRNE 
 
AGENDA ITEM  

REASON FOR REPORT 

1) To provide members with an update on the strategic programme of the 10 ‘Future 

Mobility’ Metro Plus Phase 1 projects that were approved in principle by Regional 

Cabinet on 18th February 2019.  

 

2) The report will provide an update on individual schemes and seek endorsement from 

the Regional Transport Authority for the delegated decision taken by the Programme 

Director in consultation with the Chair of the RTA, the Transport Member of the Vale 

of Glamorgan Council and the S151 Officer to make a decision in respect of the 

designated Metro Plus programme City Deal budget for the Barry Docks Transport 

Interchange scheme, one of the 10 schemes being delivered within the Phase 1 

Programme, which is set out in this report.  

BACKGROUND 

3) Joint Cabinet agreed on 12th September 2019 that delegated authority be given to the 

Regional Transport Authority (RTA) to make decisions on the designated Metro Plus 

programme City Deal budget of up to £15m.  Joint Cabinet accepted the 

recommendations to: 

 

1. Note the updates on the Metro Plus Programme and the 10 projects in 
scope;  

2. Amend the Regional Transport Authority’s Terms of Reference (under the 
paragraph headed ‘Functions’) to include the following additional functions and 
delegated authority: 

 
(A) Delegate authority to the Regional Transport Authority (‘RTA’) to make 

decisions as regards: 
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(1) the allocation of City Deal monies to individual Metro Plus projects within the 
envelope of the approved budget of up to £15m; and 

(2) all associated matters required to facilitate the implementation of the 
Metro Plus Projects within the envelope of the approved budget of up to £15m; 
 

(B) Delegate authority to the City Deal Programme Director in consultation with the 
Chair of the RTA (or in his absence the Vice Chair of the RTA), the Accountable 
Body S151 Officer and the local RTA Member to authorise spend on individual 
approved Metro Plus projects up to the sum approved by the RTA in respect of the 
Metro Plus project concerned (pursuant to the above delegation) and to deal with 
all associated matters required to facilitate the implementation of the Metro Plus 
Project PROVIDED Always that in exercising any delegated powers all decisions 
made should: 

 
i. consider the broader aims and objectives of the Common Assessment 

Framework 
ii. be made in accordance with the requirements of the Joint Working 

Agreement in relation to the delivery of the Cardiff Capital Region City Deal  
iii. be within approved budgets and comply with any legal requirement and  
iv. a full record (report) of the exercise of such powers shall be kept by the City 

Deal Programme Director in respect of each decision taken and update 
reports provided to the RTA outlining decisions taken .   
 

4) The RTA at its meeting on 1st August 2019 and Regional Cabinet at its meeting on 12th 

September 2019, both approved the Metro Plus Phase 1 Programme budget to be £3m 

per project, made up of £1.5m from LTF and £1.5m from the City Deal Wider Investment 

Fund. It was also agreed that any additional costs within each project would be funded 

through the Local Authorities other funding sources. 

 

PROGRESS TO DATE 

5) Barry Docks Interchange – The Vale of Glamorgan Council was awarded funding of £85k 

from the Local Transport Fund (LTF) fund for 2019/20 to develop and progress the 

scheme as identified through WelTAG. They tendered for WelTAG Stages 2/3 to progress 

the project and the amount required to deliver these stages is £390,000. In order to 

progress, and to ensure full spend of the LTF funding by 31st March 2020, the Vale of 

Glamorgan Council needed to award the contract in full and as tendered. The RTA 

Members and Programme Director were given authority to make decisions within the 

approved budget of £1,500,000 per scheme from the City Deal Investment Fund. 

Therefore, pursuant to the Programme Director’s delegated authority approved a request 

for funding of up to £305,000 from the City Deal Wider Investment Fund to cover the 

contract. This enables the Vale of Glamorgan Council to fully spend the LTF by 31st March 

2020 and to progress the project into 2020/21. 

 

6) An update on the development of the full Metro Plus Phase 1 programme, and spend in 

2019/20, can be found at Appendix 1. 
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7) To enable further momentum on the delivery of this Programme, a request for the release 

of funding as set out below is made to the RTA, allocated from the City Deal Wider 

Investment Fund, to be spent and delivered in 2020/21. A further request for Local 

Transport Fund (LTF) funding to co-invest in this project, is being bid for through the Welsh 

Government (WG) LTF bidding process and which forms part of a separate report to this 

meeting. Should the LTF bid not be successful for the full amount, a further report will be 

brought to a future RTA meeting with an update on 2020/21 costs along with an amended 

financial profile. These figures take into account the overall LTF budget, what is already 

committed, and what is anticipated to be made available to the Cardiff Capital Region 

from that fund.   

 

Local Authority LTF £k CCR Investment 
Fund £k 

Total Spend 
2020/21 £k 

Blaenau Gwent 600 635 1235 

Bridgend 200 0 200 

Caerphilly 400 200 600 

Cardiff 380.5 816.5 1197 

Merthyr 300 0 300 

Monmouthshire 662.053 1000 1662.053 

Newport 250 0 250 

Rhondda-Cynon-
Taf (RCT) 

440 1060 1500 

Torfaen 641 1000 1641 

Vale Of Glamorgan 
(VoG) 

110 195 305 

 3,983,553 4,906,500 8890.053 

 

8) A further bid will be made for developing Metro Plus Phase 2 and the four top priorities 

identified from the Metro Enhancement Framework (MEF) proposals (as endorsed by the 

RTA on 28th November 2019) and which is also the subject of a separate report to this 

meeting. 

 

9) It should be noted that now schemes are more developed, and partly due to the new 

legislation for Sustainable Drainage which was raised in my Report for Members at its 

meeting of the RTA on 28th November 2019, and partly due to the evolving of schemes 

delivering greater ‘additionality’ in terms of meeting the four grand challenges identified 

within the City Deal Economic Growth Plan, some schemes have estimated a significant 

increase in costs. This may have an effect on deliverability within the budget constraints. 

Therefore, it is recommended that in the first instance, where schemes exceed the 

envelope of funding - 

a) LAs are requested to consider what can be done to reduce costs within budget e.g. 

value engineering;  

b) seek further investment from other available funding e.g. ULEV Transformation 

Fund / Active Travel etc;  
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c) contribute towards the scheme from LAs own resources and Capital programmes 

d) seek to use S106 sustainable transport / development contributions towards the 

project.  

Should all of these options be exhausted on an individual LA basis, a further report will 

be brought back to this meeting with proposals for addressing the issues. 

 

Local Member consultation (where appropriate)  

 

10) All Members would have been consulted through their local mechanisms for local project 
approval and support. This report is the first in a series of updates on programme activity, 
whereby regional engagement will take place. 

 
Reason for Recommendations 

1. to update Members on the progress to date on each of the 10 metro plus 

schemes;  

2.  ask Members to endorse the delegated  decision exercised by the Programme 

Director on the Barry Docks Transport scheme; 

3. To enable schemes to progress and deliver within the timeframe of the 

Programme; and 

4. To enable Local Authorities to progress schemes and to ensure that all funding 

options have been exhausted prior to requesting additional investment from the 

WIF. 

Financial Implications       

11) This report seeks to update the Regional Transport Authority on the progress to date on 

each of the approved Metro Plus schemes. 

In February 2019, Regional Cabinet gave an In-Principle approval to the Metro Plus 

Phase 1 – a programme of 10 projects with an anticipated value of £50 million and with a 

proposed funding package consisting of:  

i)  £15 million Welsh Government Local Transport Fund (LTF – Administered by 

Merthyr Tydfil CBC);  

ii) £15 million City Deal Funding - Available as part of resources set aside from the 

Wider Investment Fund; and 

iii) £20 million funded locally by each partnering local authority through development 

funding, LA own capital funding, or through other available grants. 

 

12) Any City Deal resources utilised for projects approved will need to be in accordance with 

LTF Grant Terms & Conditions as well as the Terms & Conditions set out as part of the 

draw down of City Deal funding. 

 

13) WIF funding to be drawn down will need to be approved in line with the delegations to 

the Regional Transport Authority (CCRTA) and the Investment & Intervention 
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Framework. This includes the requirement to produce and have approved by CCRTA in 

line with the funding requirements set out by HMT and Welsh Government. 

  

14) The report sets out the process where a project experiences additional costs in excess 

of that approved by Regional Cabinet. This will need to be reviewed by the sponsoring 

local authority in line with the options provided in the report. However where this may 

not be possible from the amounts committed by that authority for the scheme from their 

own funding, a further report will need to be considered by RTA and Joint Cabinet. This 

will need to consider whether this can be addressed from underspends elsewhere in the 

programme and whether the value for money assessments and Common Assessment 

Framework assessments still apply for the project. 

Legal Implications (including Equality Impact Assessment where appropriate) 

15) This report is submitted to update Members on i) the matters raised and ii) the delegated 

authority exercised by the Programme Director on the Barry Docks Transport scheme, 

such decision taken in accordance with the delegated authority granted to the City Deal 

Programme Director in consultation with the Chair of the RTA (or in his absence the Vice 

Chair of the RTA), the Accountable Body S151 Officer and the local RTA Member to 

authorise spend on individual approved Metro Plus projects up to the sum approved by 

the RTA in respect of the Metro Plus project concerned. 

 

16) In exercising any delegated powers all decisions made should consider the broader aims 

and objectives of the Common Assessment Framework; be made in accordance with the 

requirements of the Joint Working Agreement in relation to the delivery of the Cardiff 

Capital Region City Deal; be within approved budgets and comply with any legal 

requirement and a full record (report) of the exercise of such powers shall be kept by the 

City Deal Programme Director in respect of each decision taken and update reports 

provided to the RTA outlining decisions taken. 

   

17) Members are asked to approve a request for funding from the Wider Investment Fund to 

deliver the programme of projects in 2020/21.  When developing proposals for individual 

projects, the provisions of the Joint Working Agreement in relation to the delivery of the 

Cardiff Capital Region City Deal (‘the JWA’), (in particular the provisions of the Assurance 

framework), and the terms attaching to the funding provided by HMT to the CCRCD must 

be complied with.   To ensure compliance with the JWA, business cases will need to be 

developed for each scheme and the approach taken will need to be consistent with the 

HM Treasury Green Book and business case appraisal process, applied in a manner that 

is proportionate to the scheme in question. 

     

18) In developing the business cases, detailed legal advice should be obtained for each 

proposed scheme, including consideration to any consents/ permission required to 

facilitate the scheme. 

  



Page 6 of 8 
 

19) The report refers to other elements of funding that may be relied upon to fund the schemes 

proposed, including Welsh Government’s Local Transport Fund (‘LTF’), consideration 

should be given to any conditions attached to such third party funding to ensure that 

CCRCD is able to comply with the same. 

   

20) It is understood Members are being asked to agree a process for dealing with projects 

that exceed the funding envelope.  If agreed, it is understood this proposal falls within the 

remit of the delegated authority granted by Regional Cabinet 12th September 2019.  Any 

proposals which go beyond such delegated authority must be reported back to Regional 

Cabinet.   

 
Wellbeing of Future Generations (Wales) Act 2015 
 
21) The Well-Being of Future Generations (Wales) Act 2015 (‘the Act’) is about improving 

the social, economic, environmental and cultural well-being of Wales.  The Act places 
a ‘well-being duty’ on public bodies aimed at achieving 7 national well-being goals for 
Wales - a Wales that is prosperous, resilient, healthier, more equal, has cohesive 
communities, a vibrant culture and thriving Welsh language, and is globally 
responsible. In discharging their respective duties under the Act, each public body 
listed in the Act (which includes the Councils comprising the CCRCD) must set and 
published well-being objectives. These objectives will show how each public body will 
work to achieve the vision for Wales set out in the national well-being goals.  When 
exercising its functions, the Regional Transport Authority should consider how the 
proposed decision will contribute towards meeting the ‘well-being duty’ and in so 
doing assist to achieve the national well-being goals. 
 

22) The well-being duty also requires Councils to act in accordance with a ‘sustainable 
development principle’. This principle requires Councils to act in a way which seeks to 
ensure that the needs of the present are met without compromising the ability of future 
generations to meet their own needs. Put simply, this means that the Regional 
Transport Authority must take account of the impact of their decisions on people living 
their lives in Wales in the future.  In doing so, the Regional Transport Authority must: 

•        Look to the long term  
•        Focus on prevention by understanding the root causes of problems  
•        Deliver an integrated approach to achieving the 7 national well-being goals  
•        Work in collaboration with others to find shared sustainable solutions 
•        Involve people from all sections of the community in the decisions which affect 

them. 
 
23)  The Regional Transport Authority must be satisfied that the proposed decision accords 

with the principles above. 

24)    To assist the Regional Transport Authority  Cabinet to consider the duties under the 

Act in respect of the  decision sought  an  assessment has been undertaken , which is 

attached as an Appendix 2 to this report  (Well –being of future generations 

assessment) for Member’s consideration. 
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25) In preparing reports due regard must be given to the Statutory Guidance on the 

Act issued by the Welsh Ministers, which is accessible using the link below:  

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-

guidance/?lang=en  

Equality Act 2010 

26) In considering this matter, regard should be had, amongst other matters, to the 

Councils’ duties under the Equality Act 2010.  Pursuant to these legal dutiesthe 

Regional Transport Authority  must in making decisions have due regard to the need 

to (1) eliminate unlawful discrimination (2) advance equality of opportunity and (3) 

foster good relations on the basis of protected characteristics. Protected 

characteristics are: 

 Age                 

 Gender reassignment             

 Sex  

 Race – including ethnic or national origin, colour or nationality 

 Disability 

 Pregnancy and maternity 

 Marriage and civil partnership 

 Sexual orientation 

 Religion or belief – including lack of belief 
 

 
RECOMMENDATIONS 
It is recommended CCRTA: 
 

1) note progress to date on each of the 10 Metro Plus schemes;  

2) endorse the decision taken under delegated authority by the Programme Director in 

consultation with the Chair of the RTA, the Transport Member of the Vale of 

Glamorgan Council and the S151 Officer to make a decision in respect of on the 

designated Metro Plus programme City Deal budget for the Barry Docks Transport 

Interchange scheme to allocate £305,000 from the WIF towards the WelTAG 3 

Stage of the scheme in 2020/21, as set out in this report; 

3) approve the request for funding in the sum of approximately £4,906,500 from the 

Wider Investment fund to deliver the Programme in 2020/21 in order to meet the 

match funding commitments for LTF; and 

4) agree the process for dealing with projects that exceed the funding envelope, as set 

out in this report.   

 

KELLIE BEIRNE 
CARDIFF CAPITAL REGION DIRECTOR 
27th January 2020 

http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
http://gov.wales/topics/people-and-communities/people/future-generations-act/statutory-guidance/?lang=en
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The following Appendices are attached:- 
 
Appendix 1 – Summary of Metro Plus Phase 1 Programme 
Appendix 2 – Wellbeing of Future Generations Evaluation 
 

The following background papers have been taken into account:- 

Cardiff Capital Region Report – “Strategic Outline Programme for Metro Plus – Phase 1 – 
Programme of Local ‘Future Mobility’ Schemes” – 18th February 2019 
 
Cardiff Capital Region Report – Regional Transport Authority Delegations – 12th September 
2019 
 
Cardiff Capital Region Report – Metro Plus Update – 28th November 2019 


