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Glossary of Terms
2RLDP ................................................... The 2nd Replacement Caerphilly County Borough Local
Development Plan up to 2035
Adopted LDP ......................................... The Caerphilly County Borough Local Development Plan
up to 2021
CIS ........................................................ Community Involvement Scheme
DA ......................................................... Delivery Agreement
GDPR .................................................... EU General Data Protection Regulation 2016
HRA ....................................................... Habitat Regulations Assessment
ISA ......................................................... Integrated Sustainability Appraisal
ISAR ...................................................... Initial Sustainability Appraisal Report
LDP........................................................ Local Development Plan
LPA ........................................................ Local Planning Authority
LWBP .................................................... Local Well-being Plan
PPW ...................................................... Planning Policy Wales
PSB ....................................................... Public Services Board
Review Report ....................................... Adopted Caerphilly County Borough Local Development
Plan up to 2021 Review Report
SEA ....................................................... Strategic Environmental Assessment
SEWSPG ............................................... South East Wales Strategic Planning Group
SPG ....................................................... Supplementary Planning Guidance
SA .......................................................... Sustainability Appraisal
SAR ....................................................... Sustainability Appraisal Report
WBFG Act .............................................. Well-being of Future Generations (Wales) Act 2015
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Definition of LDP Terms
Term
Adoption
Baseline
Candidate Sites
Community
Consensus
Consultation
Council
Deposit

Duly Made

Engagement
Evidence Base

Examination

Interested
Parties
Involvement
Local Planning
Authorities
Objective
Participation
Pre-Deposit

Definition
The final stage of the 2RLDP preparation where the 2RLDP becomes the statutory
development plan for the area it covers.
A description of the present state of an area.
A site nominated by an individual with an interest in land (i.e. landowner, developer,
agent or member of the public) to be considered for inclusion in the 2RLDP.
People living in a defined geographical area, or who share other interests and
therefore form communities of interest.
A process of early dialogue with targeted interest groups to understand relevant
viewpoints and generate agreement through discussion.
A formal process in which comments are invited on a particular matter or document.
Caerphilly County Borough Council.
A statutory six-week stage in which individuals and organisations can make
representations on the 2RLDP. Representations that relate to whether the plan is
‘sound’ are subsequently considered by an Inspector at the examination into the
plan.
Representations, in writing, on the 2RLDP which are made in the correct manner
and within the specified consultation time period. These representations will be
considered by the Inspector at the Examination into the 2RLDP.
The process that pro-actively seeks to involve the community in the preparation of
the 2RLDP (interchangeable with the term “Involvement”).
Information and data that provides the basis for the preparation of the LDP vision,
objectives, policies and proposals and justifies the soundness of the policy
approach of the LDP.
The formal process of considering whether the Deposit 2RLDP satisfies the tests of
soundness and can be formally adopted by the Council. The process is chaired by
an independent Planning Inspector.
Any person, group, organisation or company wanting to be involved in the
preparation of the 2RLDP.
The process that pro-actively seeks to involve the community in the preparation of
the 2RLDP (interchangeable with the term “Engagement”).
Local Council’s and National Parks with planning powers.

A statement of what is being sought or proposed to be delivered.
The process whereby stakeholders interface with plan makers.
The stages of 2RLDP preparation and consultation up to and including the
consultation on the Preferred Strategy document.
Report of
A document that addresses the representations submitted during a consultation
Consultation
period and the actions resulting from them.
Representations Comments received in relation to the 2RLDP, either in support of, or in opposition
to.
Soundness
The concept against which the plan is tested to determine whether it can be
adopted by the council. Soundness is considered through 3 tests that the
independent Inspector applies to the 2RLDP through its examination.
Stakeholders
Any person, group, organisation or company whose interests are directly affected
by a 2RLDP or who participate through the 2RLDP engagement process.
Submission
The formal act of sending documents to Welsh Government at key stages in plan
preparation.
Timetable

Sets out the timeframe for delivering the 2RLDP, including dates by which key
stages and processes of 2RLDP preparation are expected to be completed.
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1.

Part 1 - Introduction

1.1

A full review of the Adopted Caerphilly County Borough Local Development Plan up to 2021
(Adopted LDP) has been undertaken and the findings are set out in the Adopted Caerphilly
County Borough Local Development Plan up to 2021 Review Report (Review Report). The
Review Report provides an overview of the issues that have been considered as part of the
review process and subsequently identifies any changes that are likely to be needed to the
Adopted LDP. It concludes that the Council should commence an immediate full revision of
the Adopted LDP.

1.2

The Adopted LDP remains extant and will continue to provide the policy framework for the
determination of planning applications while the 2nd Replacement Caerphilly County
Borough Local Development Plan up to 2035 (2RLDP) is being prepared.

1.3

The first stage in the preparation of the 2RLDP is to prepare a Delivery Agreement (DA).
This Delivery Agreement has been prepared during the worldwide COVID-19 pandemic.
The Council will adhere to the Government Regulations regarding COVID-19; this includes
social distancing and seeking innovative methods to consult during this time. Should
additional opportunities arise during the plan preparation process especially where
restrictions continue to be lifted, the Council will endeavour to respond to these.

Purpose of a Delivery Agreement
1.4

The preparation of a Delivery Agreement (DA) is a key requirement in preparing the
2RLDP. This document provides details of the stages involved in the Plan-making
process, the time each part of the process is likely to take, and the resources that the
Council will commit to plan preparation. The DA will also establish the Council’s early full
and continuous approach to community engagement and involvement in the preparation of
the 2RLDP.

1.5

The DA forms an important and legal part of the preparation of the 2RLDP and its delivery
in accordance with the DA will form an important test of the ‘soundness’ of the plan. Both
the content of the DA and the way in which the Local Planning Authority implements it is,
therefore, fundamental to the overall success of the 2RLDP.

1.6

The DA is split into two key parts:


The Timetable for producing the 2RLDP.
This provides an indication of when various stages of plan preparation will take place.
Definitive dates are provided up to the deposit stage and indicative dates for later
stages. The timetable is included in Part 2 of this DA.



The Community Involvement Scheme (CIS).
This sets out the Council’s principles, strategy and mechanisms for early, full and
continuous community and stakeholder engagement throughout the revision process.
This is a fundamental element of the development plan system. Once approved, the
Council will need to comply with the requirements for community engagement that
are set out in the CIS. The CIS is included in Part 3 of this DA.

Stages in the Approval of the Delivery Agreement
1.7

In developing the DA for the 2RLDP, the Council will:




Prepare a Draft DA (this document).
Consult on the Draft DA with key stakeholders and revise the DA appropriately.
Obtain Council Approval for the updated DA.
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Submit the DA to Welsh Government for agreement.
Upon agreement of Welsh Government, publish the DA on the Council’s website and
place in the Planning Service’s Reception.
Review the DA on a quarterly basis against progress on the preparation of the

2RLDP.
Preparation of the 2RLDP
1.8

In preparing the 2RLDP, and in accordance with Welsh Government LDP Manual (Edition
3, 2020), the Council will aim to achieve the following key outcomes:
1. Support sustainable development and quality places based around the National
Sustainable Placemaking Outcomes, aligned with national policy (set out in PPW)
integrated with an SA/SEA/HRA, including Welsh language and the requirements of the
WBFG Act 2015.
2. Be based on and underpinned by early, effective and meaningful community
involvement in order to understand and consider a wide range of views, with the aim of
building a broad consensus on the spatial strategy, policies and proposals.
3. Be based on a robust understanding of the role and function of an area(s) including the
functional linkages to areas beyond administrative boundaries.
4. Be distinctive by having plans setting out clearly how their area will develop and
change, giving certainty for communities, developers and business.
5. Be resilient to climate change (using the latest UK Climate Projections, flood risk and
vulnerability assessment data) and support the transition to a low carbon society in line
with the latest carbon reduction targets and budgets as set out in the Environment
(Wales) Act (Part 2). The principles of Placemaking, the Sustainable Transport
Hierarchy and the Energy Hierarchy as set out in PPW must be adhered to.
6. Ensure the sustainable management of natural resources in accordance with the
Environment (Wales) Act 2016 and other relevant legislation.
7. Deliver what is intended through deliverable and viable plans, taking into account
necessary infrastructure requirements, financial viability and other market factors.
8. Be proactive and responsive with plans, kept up-to-date and flexible to accommodate
change.

1.9

The 2RLDP will be prepared with regard to a wide range of legislation, policies and other
initiatives at the European, national, regional and local level. The Local Well-being Plan for
2018-2023 ‘The Caerphilly We Want’ (LWBP) will be of particular importance at the local
level. This relates to the economic, social, environmental and cultural well-being of
Caerphilly County Borough and will have clear links with the 2RLDP where it relates to land
use planning.

Integrated Sustainability Appraisal incorporating Strategic Environmental
Assessment
1.10

The provisions of the Strategic Environmental Assessment (SEA) Regulations, 2004,
require the Council to assess the significant effects that its plan could have on the
environment. In addition, Section 62 (6) of the Planning and Compulsory Purchase Act
2004 requires the Council to carry out a Sustainability Appraisal (SA) of its plan. As a
matter of good practice, the SEA and SA processes have been combined into one iterative
6
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SEA/SA process. The SEA/SA process was an iterative part of the preparation process of
the Adopted LDP and is reflected in the Plan’s proposals and policies.
1.11

The Council will continue to adopt the integrated SEA/SA process in preparing the 2RLDP.
However, other legislation has introduced additional assessment requirements that should
also be addressed as part of the plan preparation process, e.g. health impact assessment,
equalities assessment. Consequently, the Council will undertake an Integrated
Sustainability Appraisal (ISA), which combines the SEA/SA process with the other required
assessments as part of the preparation of the revised plan. The ISA will ensure that the
revised plan is internally consistent, with economic, environmental, cultural and social
issues considered alongside other relevant matters. The appraisal process will run
concurrently with the plan preparation process.

1.12

The ISA will include the following stage documents:


The Scoping Report. This will set out the current state of the environment and will
identify the existing sustainability issues within Caerphilly County Borough to
provide baseline information for assessment and monitoring through a series of
Objectives and a Sustainability Framework. It will also set out a review of relevant
plans, policies, programmes and strategies at European, national, regional and local
levels, indicating their implications for the 2RLDP process.



An Initial Sustainability Appraisal Report (ISAR). This will consider the likely
effects of the 2RLDP Preferred Strategy, aims and objectives. It will also consider
the effects of any reasonable alternative strategies. The ISAR will be published at
the same time as the Preferred Strategy.



The Environmental Report. This will consider the likely effects of the Deposit
version of the 2RLDP. It will assess the social, economic, cultural and
environmental impacts likely to arise from the policies and allocations set out in the
plan. This will be published at the same time as the Deposit Plan.



The Adoption Statement. A Statement published by the Council that sets out how
the ISA has been accounted for in the 2RLDP. The Adoption statement is published
following the Adoption of the 2RLDP.

Habitats Regulation Assessment (HRA)
1.13

In accordance with the Habitats Directive 92/43/EEC, the impacts of any land use plan on
the conservation objectives of any European protected site are to be assessed by means of
an Appropriate Assessment. The Habitats Regulation Assessment (HRA) will be prepared
concurrently with the Deposit Plan and will be published with both the Deposit Plan and the
Environmental Report.

1.14

There are two stages of HRA:


Screening – To determine whether any of the conservation objectives of any
European Site could be adversely affected;



Appropriate Assessment – Assessment of the plan proposals on the conservation
objectives of all affected European sites.

The Well-being of Future Generations (Wales) Act 2015 (WBFG Act)
1.15

The WBFG Act gained Royal Assent in April 2015. The Act aims to make a difference to
lives of people in Wales in relation to seven well-being goals and sets out five ways of
working. The seven well-being goals relate to:
7
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1.16

A Resilient Wales,
A Healthier Wales,
A More Equal Wales,
A Wales of Cohesive Communities,
A Wales of Vibrant Culture and Welsh Language, and
A Globally Responsive Wales.

The five ways of working are:






1.17

A Prosperous Wales,

Long Term,
Integration,
Involvement,
Collaboration, and
Prevention.

Given that sustainable development is the core underlying principle of both the LDP and
SEA, there are clear associations between the LDP and the WBFG Act. As a requirement
of the Act a Local Well-being Plan must be produced. The Council published its LWBP in
2018 and it covers the period up to 2023. Both the WBFG Act and LWBP will be
considered fully throughout the preparation of the 2RLDP. The Well-being Assessment will
form part of the evidence base of the 2RLDP.

Evidence
1.18

There is a need to update the evidence base, including undertaking various evidence base
assessments throughout the preparation of the 2RLDP. At this stage it is envisaged that
this will include:














1.19

Population and Housing Growth Options
Affordable Housing Viability Assessment
Local Housing Market Assessment
Gypsy and Traveller Accommodation Assessment
Larger than Local Economic Review
Employment Land Review
Strategic Transport Assessment
Shopper Attitude Survey and retail analysis
Renewable Energy Assessment
Settlement Boundary Review
Green Infrastructure Assessment
Strategic Flood Consequence Assessment
Minerals and Waste Assessment

This is not a definitive list and additional evidence base requirements may emerge as the
plan revision progresses.

Tests of Soundness
1.20

As an integral part of the development plan system it is the responsibility of the appointed
independent Inspector to consider the soundness of the 2RLDP as a whole during the
Examination into the Plan. A straightforward interpretation of “sound” is that it “shows good
judgement” and “is able to be trusted”. The LDP Manual (Edition 3, 2020) provides 3 criteria
for assessing ‘Soundness’. These tests are:
8
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a. Does the Plan Fit?
b. Is the Plan Appropriate?
c. Will the plan deliver?
1.21

The tests of soundness, in part, relate to the process by which the 2RLDP has been
prepared by the Council, its consistency, coherence and effectiveness. To ensure that time
is not spent examining in detail a plan that is procedurally unsound the Inspector will carry
out an early screening of the 2RLDP to ensure that it has been prepared in accordance with
the DA. It is in the Council’s interests, therefore, to ensure that the DA has been adhered to
throughout the 2RLDP process. It is also the responsibility of all stakeholders in the
process to facilitate the process by meeting the requirements of them.

1.22

Following the Examination, the Inspector will prepare a report that sets out the Inspector’s
findings and conclusions. The conclusions reached by the Inspector are binding and, unless
Welsh Government intervenes, the Council can either adopt the plan including the
Inspector’s recommendations or resolve not to adopt the plan.

2.

Part 2 - Timetable

2.1

The Council has established a timetable for the delivery of the 2RLDP, summarising the key
stages in plan preparation (Table 1). While the timetable is challenging, it provides a
realistic timeframe for preparation of the 2RLDP having regard to the resources available.
In preparing the timetable, regard has been given to Welsh Government’s expectation that
a revised plan can be prepared within three and a half years.

2.2

The timetable in Table 1 is split into two parts, the definitive and the indicative stages:


The Definitive Stages – This part of the timetable provides information up to and
inclusive of the statutory Deposit stage. The progress of the 2RLDP over this period
is under the direct control of the Council and therefore target dates, while
challenging, are considered realistic and every effort will be made to adhere to these
dates.



The Indicative Stages – This part of the timetable provides for the stages of plan
preparation beyond the statutory Deposit stage. These stages are increasingly
dependent on a wide range of external factors (e.g. the number of representations
received, number of examination hearing sessions, time taken to receive Inspector’s
Report) over which the Council has far less control. Those dates will be
reconsidered after reaching the Deposit stage when definitive timings for the
remaining stages will be prepared and submitted to Welsh Government for
agreement and publication.
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Table 1 – Key Stages in 2RLDP Preparation
Definitive Stages
Delivery
Agreement

Timescale
Nov 2020 – July 2021
9-week consultation (25th January – 29th March, 2021)
Final DA reported to Council – June 2021
Submission to WG by June 2021 (response to LPA to be received
within 4 weeks)

Pre-Deposit
Participation

July 2021 – July 2022
Report to Council on draft Preferred Strategy and ISA – June 2022

Preferred
Strategy (PreDeposit)
Consultation

June – July 2022
Preferred Strategy – 6-week consultation (with optional additional 2
weeks if required)
Report to Council on draft Deposit Plan and ISA – January 2023

Statutory Deposit
Plan Consultation

February – March 2023
Deposit Plan – 6-week consultation (with optional additional 2
weeks if required)
Prepare the Report of Consultation Report to Council on
submission of Deposit 2RLDP and ISA to Welsh Government for
examination – January 2024

Indicative Stages
Submission of
2RLDP to Welsh
Government
Independent
Examination
Inspector’s
Report
Adoption

2.3

February 2024

March - October 2024
November 2024
December 2024
(must be adopted within 8 weeks of receiving the Inspector’s
binding report)
Publication of ISA Adoption Statement

A detailed project plan outlining the timescale for each of the stages of plan preparation is
included in Appendix 1.

Resources
2.4

The Planning Services Manager will be responsible for the overall delivery of the 2RLDP,
with the Team Leader, Strategic Planning being responsible for the day to day project
management. The Strategic Planning Team will lead in the preparation and delivery of the
2RLDP with Member engagement and political reporting at appropriate stages. The
existing staff resources are set out in Table 2 below. Approximately 90 to 95% of officer
time will be dedicated to the preparation of the 2RLDP. Additional time will be dedicated by
the Planning Services Manager, the Head of Regeneration and Planning and the Interim
Director Communities to ensure the efficient delivery of the 2RLDP. It will also be
necessary to call upon staff resources from other service areas across the Council to assist
in undertaking various evidence base updates/assessments. This is likely to include officer
support from; Development Management, Housing, Infrastructure, Education, Public
Protection, Community and Leisure Services, Corporate Policy, Democratic Services and
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Legal Services. Significant input will also be required from technical support in preparing
the 2RLDP documentation.
Table 2 – Strategic Planning Team Staff Resources
Officer Job Title
Team Leader
Principal Planner
Planning Officer
Assistant Planner

Number of posts
1
1.8
1
1

2.5

The Council recognises that additional specialist input will also be required to progress and
establish a robust evidence base to inform the 2RLDP. While it is anticipated that a
considerable amount of evidence base work will be undertaken by CCBC officers,
predominately the Strategic Planning Team, the use of external consultants is likely to be
necessary, particularly in relation to highly technical or specialist elements of the evidence
base. An initial assessment has been carried out of the elements of plan preparation that
are likely to require external consultant input and financial resources have been agreed by
Council.

2.6

The DA has been prepared on the basis of the Council preparing its own LDP, not in
collaboration with, or as a joint plan with other Councils. Joint working is, however, ongoing on a regional basis, particularly in respect of preparation of the evidence base.
Collaboration with neighbouring authorities will be fundamental to the preparation of the
2RLDP, particularly with regard to a joint evidence base, where appropriate. The South
East Wales Strategic Planning Group (SEWSPG) is working towards a set of regionally
agreed methodologies for key topic areas to ensure a consistent evidence base throughout
the Cardiff Capital Region. In addition, Caerphilly, Blaenau Gwent, Torfaen,
Monmouthshire and Newport have identified several work streams where studies could be,
and are being, commissioned jointly.

2.7

The Council has agreed a budget to progress the 2RLDP to adoption within the prescribed
timetable. It is anticipated that this will cover expenditure relating to all elements of
preparation of the 2RLDP and its Examination.

Supplementary Planning Guidance
2.8

The 2RLDP will contain sufficient policies to provide the basis for determining planning
applications. However, Supplementary Planning Guidance (SPG) has an important
supporting role in providing more detailed or site-specific guidance on the way in which the
2RLDP policies will be applied. While SPG does not form part of the development plan it
should be derived from and be consistent with the 2RLDP. The SPG should also be clearly
cross-referenced to the policies and proposals it supplements.

2.9

Since the adoption of the Adopted LDP several SPG documents have been prepared and
adopted to support Adopted LDP policies. The SPG cover the following key areas:









Affordable Housing
Trees and Development
Car Parking Standards
Building Better Places to Live
Householder Developments
Protection of Open Space
Buildings in the countryside
Shop Fronts and Advertisements
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Planning Guidance for Smaller Scale Wind Turbine Developments – Landscape and
Visual Impact Assessment Requirements
Smaller Scale Wind Turbine Development – Landscape Sensitivity and Capacity
Study

2.10

It is anticipated that the SPG listed above will continue to be necessary and relevant, and
so will be carried forward with any amendments necessary to support the 2RLDP, and/or
the updated evidence base.

2.11

It should nevertheless be noted that SPG to the 2RLDP cannot be adopted until after the
Inspector’s Report has been received and it is clear that there are no changes to the policy
approach set out in the revised plan. It is not anticipated that any new/additional SPG will
be prepared or consulted on in parallel with the 2RLDP, primarily due to the challenging
timescales.

Community Infrastructure Levy (CIL)
2.12

Community Infrastructure Levy (CIL) was introduced in Caerphilly County Borough Council
in 2014, to assist in the delivery of the council’s land use objectives as set out in the
Adopted LDP.

2.13

CIL will be reviewed in parallel with the end of the 2RLDP plan preparation process.

Monitoring and Review of the DA
2.14

The Council will monitor and regularly review progress of the 2RLDP against the
requirements of the DA to ensure the timetable is being adhered to and the public
engagement, as set out in the CIS, is being met. As noted in paragraph 2.8 the timetable
allows for a marginal degree of flexibility, however, any amendments to the DA will require
approval by the Council prior to Welsh Government agreement. The DA may need to be
amended if the following circumstances occur during the preparation of the 2RLDP:







2.15

Significant change to the resources available to undertake preparation of the
2RLDP.
Preparation of the 2RLDP falls behind schedule i.e. more than 3 months.
Significant changes to European, UK or Welsh legislation directly affecting the
2RLDP preparation process.
Any other change in circumstances that will materially affect the delivery of the
2RLDP in accordance with the DA.
Significant changes to the CIS.
Unforeseen events such as the COVID-19 Pandemic.

An updated timetable will be submitted to Welsh Government following the Deposit stage.
This will provide greater certainty of the timescales for the remaining stages (i.e. replacing
indicative stages with definitive stages). The indicative timetable will be redefined within
three months of the close of the formal Deposit period and will be submitted to Welsh
Government for agreement.

Monitoring and Review of the LDP
2.16

The Council will produce an Annual Monitoring Report (AMR) each year following the
adoption of the 2RLDP. This will assess how effectively the policies and proposals of the
plan are performing and highlight any need for modifications. The monitoring report will also
include references to new or updated National Planning Guidance and any other relevant
12
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information. Once produced, the monitoring report will be made available to the public to
view on the Council’s website.
Following the adoption of the LDP, it is intended that the plan will be reviewed on a fouryearly cycle.

Risk Management and Analysis
2.17

Whilst the timetable for preparation of the 2RLDP is realistic and deliverable, it is
acknowledged that it will also be very challenging, particularly with further challenges
brought about by the COVID-19 pandemic. It is recognised that there are several factors
that could result in plan preparation deviating from the proposed timetable. Consequently,
the LDP Manual (Edition 3, 2020) provides flexibility by allowing a single three-month
slippage, before a formal revision to the DA is required. Appendix 2 sets out a risk
assessment identifying potential issues that could cause difficulties in keeping to the
proposed timetable, together with the Council’s proposed approach to managing them.
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3.

Part 3 – Community Involvement Scheme
The CIS sets out how the Council proposes to proactively engage with and involve the local
community and stakeholders in the preparation of the 2RLDP. It is essential when
preparing the 2RLDP that the right people are involved at the right time to seek greater
consensus and strengthen community involvement in the plan making process.
The Development Plans Manual, Edition 3, states that when preparing the CIS, LPAs
should:


Create the conditions for early involvement and feedback at a stage when people
can shape and influence the plan, based on the 5 ways of working, as set out in the
WBFGA 2015.



Encourage the commitment from all participants to an open and honest debate on
realistic development alternatives in search of broad consensus.



Recognise the need to adopt approaches/techniques for involving all elements of
the community (age groups, local community action groups, hard to reach groups
and protected characteristic groups) including business, which seeks to involve
those not normally involved.



Recognise that a one size fits all approach will not be appropriate.

The Council has prepared its Community Involvement Scheme during the COVID-19
Pandemic and will adhere to the latest Government guidelines and Regulations in terms of
implementing consultation methods, such as social distancing rules. The LPA will
endeavour to engage the community in innovative ways and will keep the methods under
review as the plan preparation is undertaken.
The Council has prepared a timetable for the preparation of the 2RLDP (Part 2, Appendix
1), which should be read in conjunction with the CIS.

Principles of Engagement
The #TeamCaerphilly – Better Together Transformation Strategy, endorsed by Cabinet in
June 2019 highlights the importance of engaging and working with our communities as one
of its primary themes.
The draft Consultation and Engagement Framework 2020-2025 sets out our approach to
further enhance consultation and engagement across Caerphilly county borough
communities. It highlights the principles and standards that underpin meaningful
engagement and consultation to enable a consistent, transparent and high-quality approach
to the planning and undertaking of community engagement. This Framework has direct
links to several other strategies, including The Communications and Engagement Strategy
2019 – 2022 which has been developed to help define the way the Council engages with its
residents, partners, businesses and all other key audiences.
The Council has adopted the National Principles for Public Engagement in Wales as a
guide for all engagement:
1. Engagement is effectively designed to make a difference - Engagement gives a
real chance to influence policy, service design and delivery from an early stage.
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2. Encourage and enable everyone affected to be involved, if they so choose The people affected by an issue or change are included in opportunities to engage,
as an individual or as part of a group or community, with their views both respected
and valued.
3. Engagement is planned and delivered in a timely and appropriate way - The
engagement process is clear, communicated to everyone in a way that is easy to
understand within a reasonable timescale, and the most suitable method(s) for
those involved is used.
4. Work with relevant partner organisations - Organisations should communicate
with each other and work together wherever possible to ensure that people’s time is
used effectively and efficiently.
5. The information provided will be jargon free, appropriate and understandable People are well placed to take part in the engagement process, as they have easy
access to relevant information that is tailored to meet their needs.
6. Make it easier for people to take part - People can engage easily as any barriers
for different groups of people are identified and addressed.
7. Enable people to take part effectively - Engagement processes should try to
develop the skills, knowledge and confidence of all participants.
8. Engagement is given the right resources and support to be effective Appropriate training, guidance and support are provided to enable all participants to
effectively engage, including both community participants and staff.
9. People are told of the impact of their contribution - Timely feedback is given to
all participants about the views they express, and the decisions or actions taken as
a result; methods and forms of feedback should take account of participants’
preferences.
10. Learn and share lessons to improve the process of engagement - People’s
experience of the process should be monitored and evaluated, to measure its
success in engaging people and the effectiveness of that participation. Lessons
should be shared and applied in future engagements.
In terms of the wider context, this Framework also supports the Council in meeting its duty
under the Well-being of Future Generations (Wales) Act 2015, particularly the involvement
and collaboration principles, and The Equality Act which is supplemented by a specific set
of Welsh duties, one of which is to involve people who it considers to be representative of
those with different protected characteristics who have an interest in the way in which the
authority carries out its functions.

Who will we involve?
The LPA is committed to engaging with any person or organisation who has an interest in
shaping the future of Caerphilly County Borough. The 2RLDP, once adopted, will be used
to guide development in the county borough and will be a key decision-making tool for the
consideration of planning applications. The Council therefore encourages anyone who
wishes to express their views, to do so as part of the preparation of the 2RLDP process.
The legal requirements for community involvement and public participation for the 2RLDP
are set out in the Town and Country Planning (Local Development Plan) (Wales)
Regulations 2005 (as amended 2015). The Council intends to meet and where possible,
15
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exceed these requirements. A list of Specific and General Consultation bodies is set out at
Appendix 3.
The Council will actively seek to involve the following parties:
Members of the public, interested persons and organisations
For both the Adopted LDP and the withdrawn Replacement LDP the Council maintained a
consultation database that included members of the public, interested persons,
organisations and companies who had requested to be kept informed at each stage of the
LDP process. The primary purpose of this database was to allow for those who are not
included on the Welsh Government list of consultees for LDPs to be involved and informed
throughout the LDP process.
The EU General Data Protection Regulation (GDPR) came into force in May 2018 placing
new restrictions on how organisations can hold and use personal data and defining rights
with regard to that data. As a result of GDPR we are unable to contact those individuals
who previously expressed an interest in the LDP process. Consequently, the Council is now
required to establish a new stakeholder database of parties wanting to be involved in the
preparation of the 2RLDP.
Any interested parties must give their consent, in writing, if they wish to be added to the
2RLDP stakeholder database. Anyone who makes representations at any of the stages of
2RLDP will be deemed to have given their consent and will be added to the stakeholder
database in order to administer their comments and for them to be adequately informed of
further opportunities to participate at a later date in the process.
Respondents will also be given the opportunity to confirm whether they wish to correspond
in Welsh or English.
If any person, group, organisation or company wishes to be involved in the preparation of
the 2RLDP, they can request to be added to the stakeholder database by logging their
details on the Council’s website. For those who are unable to access the Council’s website,
they can contact the Strategic Planning Team by email, telephone or in writing, using the
contact details as set out in paragraph 3.34 to obtain a form to submit their details and
consent. Given the requirements of the GDPR the Council can only include details
submitted on-line or on the form supplied. The Council cannot accept details by e-mail,
phone or letter.
LDP Focus Group
In order to guide the 2RLDP process, the Council will set up the LDP Focus Group. This
group will be comprised of Cabinet Members, Members from opposition groups and Service
Area Heads and will facilitate continued engagement with senior members and officers
throughout the plan preparation process. The LDP Focus Group will be engaged through
specific workshops and meetings where appropriate.
Elected Members
It is recognised that the involvement of Members of Caerphilly County Borough Council
throughout the preparation of the 2RLDP will be of key importance. Members have a
unique position, as not only do they represent the communities within their individual ward,
they also represent public interest and are involved in decisions for the wider benefit of the
County Borough as a whole. Accordingly, Members will play an essential role in the 2RLDP
process by providing information to local residents, informing the LPA of issues and
opportunities within their local area and more fundamentally making decisions on matters
affecting Caerphilly County Borough as a whole.
The Cabinet Member for Economy and Enterprise has responsibility for planning policy,
including the preparation of the 2RLDP. Close liaison with the Cabinet Member, and all
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other Council Members, is an essential part of the 2RLDP process. Consequently, Member
seminars will be undertaken where appropriate, in particular at key stages of the 2RLDP
including, but not limited to; the Preferred Strategy, Deposit and at Adoption. Members will
be fully informed throughout the process and notified prior to every participation and
consultation stage.
Community and Town Councils
Town and Community Councils also play a key role in disseminating information to the
residents within their area on matters of local importance and will be a key link to
communities across Caerphilly County Borough. Community and Town Councils will be
consulted at every stage of the 2RLDP process and through their individual communication
methods will help raise awareness of the 2RLDP to local communities. They also can
provide up to date local information, opinions on any proposals within their areas and more
importantly can provide detail of any land-use based aspirations they have for their
community.
Housing Stakeholder Group
In order to generate a housing trajectory which must be prepared to support the Deposit
Plan, it will be necessary to engage with stakeholders through a Housing Stakeholder
Group. This will ensure that the timing and phasing of sites is robust and based on up to
date information. The Stakeholder Group should comprise officers, home builders,
landowners (and agents where appropriate), Registered Social Landlords, statutory
undertakers, infrastructure providers and other bodies as appropriate.
Partnership Groups
Partnership groups act as single contact points for groups of people and are, consequently,
an important point of contact for engaging the wider community in the preparation of the
2RLDP. This is particularly the case during the early stages of public participation when
structured discussion is desirable.
The Caerphilly Public Service Board (PSB), and its partners, will be of particular importance
to ensure the 2RLDP aligns with the Local Well-being Plan. As such the PSB will be
actively involved during the preparation of the plan.
The Strategic Planning Team will also work closely with the Council’s Corporate Policy
Team who support the delivery, co-ordination and administration of the Public Services
Board and lead the Council's contribution to the Local Well-being Plan.
Businesses, Landowners, Developers and Agents
As outlined previously, extensive engagement will be undertaken at each key stage of the
2RLDP process. Efforts will be made to engage with the business community at an early
stage. We will also engage with planning agents, who are regular customers of Caerphilly
County Borough’s planning service. Anyone can request for their details to be included on
the 2RLDP stakeholder database (please refer to paragraph 3.16 above for details).
Landowners, agents and prospective developers who wish to put land forward to be
considered for development will be deemed to have provided their necessary consent and
will be added to the stakeholder database.
The Candidate Site process will provide the opportunity for those who have an interest in
land to submit sites they wish to be considered for development in the 2RLDP. A common
methodology for considering such sites has been established for the South East Wales
region for local planning authorities to utilise for their respective LDPs. A ‘Call for
Candidate Sites’ will be made, and all candidate sites will need to be submitted on the
standard form. The form will set out the criteria required to assist in the assessment of the
suitability of sites for inclusion as potential allocations in the 2RLDP. A threshold for
accepting candidate sites will be set in order to ensure the plan remains strategically
focused. This threshold will be provided at the outset in order to provide clarity for the
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process and avoid unnecessary work being undertaken for sites that will not be considered
for inclusion in the 2RLDP. Accordingly, all candidate sites will need to be submitted during
the appropriate period.
Additional Consultation Bodies
Appendix 3 provides a list of the specific and general consultation bodies along with UK
Government departments and other consultees. The specific consultees are comprised of
Welsh Government and those bodies with specific functions that apply to the 2RLDP area,
e.g. the Aneurin Bevan Health Board and Dŵr Cymru Welsh Water. The Authority must
also consult UK Government Departments where aspects of the plan appear to affect their
interests. These consultation bodies will be engaged throughout the 2RLDP process at
each of the formal stages and informally, as appropriate.
Hard to Reach Groups
Hard to reach groups, and those that are seldom heard, are those groups who have not
traditionally taken part in the plan preparation process. Additional effort will, therefore, be
required to ensure these groups are engaged in the 2RLDP process. A flexible approach
will need to be undertaken in relation to engagement with these groups, albeit within the
parameters of the specified participation/consultation periods and resource limits.
Hard to reach groups include:








Young people and children
People with disabilities
Older people
People with learning difficulties
Homeless people
Ethnic minorities
Gypsies and Travellers

Engagement with these groups may be achieved by using existing partnerships and groups
wherever possible. It is nevertheless recognised that the very principle of a hard to reach
group is that they may not be involved in existing groups and that this may not, therefore,
always be achievable. Trusted intermediaries will also be used, as appropriate, in order to
gain the views of particular groups of people who do not have the confidence to engage
directly in the process.
Planning Aid Wales
Planning Aid Wales is an independent service providing planning advice to groups and
individuals, particularly in disadvantaged areas, helping them to understand the planning
system and influence what happens in their local area. Where appropriate we will work with
Planning Aid on consultation/training activities.

How we will involve you?
Details of the emerging 2RLDP and its processes and progress will be published on the
council’s website throughout the process. We will seek to publicise the 2RLDP process at
every stage and reach as much of the community, and other stakeholders, as possible, to
advise people about the 2RLDP and how they can get involved.
This will be done by:





Direct contact (i.e. preferably by email, or letter).
Leaflets distributed to households within the county borough.
Through use of Twitter, by utilising the corporate @CaerphillyCBC account.
Via Facebook on the Caerphilly County Borough Council page.
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Engagement with Elected Members through specific workshops, Member drop-in
sessions and in reports to appropriate Council meetings.
All 2RLDP information and documents will be made available on the Council’s
website, which will be constantly updated.
Deposit of documents at the Council’s headquarters, libraries/Customer Service
Centres where possible.
Press releases for the local media, where appropriate.
Producing Easy Read Summary documents for key stages of the 2RLDP process.
Public exhibitions, drop in sessions and meetings in accessible and neutral
locations, the manner of which will be subject to COVID-19 Regulations and
guidelines.
Videos, virtual engagement and consultation via web-based technology such as
webinars.
Site notices will be displayed regarding proposed land allocations at the Deposit
stage.

Due to the COVID-19 pandemic officers of the Council will, where possible be available in
person, subject to regulations set out by the Government such as social distancing. Where
this is not possible the Council will seek alternative appropriate methods of engagement
such as being available on the telephone and online, to ensure that the community can
effectively engage with us in the process.

Building Consensus
The Council will seek to build consensus through the various engagement and consultation
methods set out within the CIS. Consensus building can only be achieved if the community
and other interested parties are kept fully informed and effectively engaged throughout the
2RLDP process. This is of particular importance in the early stages of plan preparation. It is
nevertheless recognised that there will be occasions where consensus cannot be achieved
and a difference in opinion between certain parties occurs. A clear audit trail of decisions
will be maintained in order to ensure that there is transparency in the decision-making
process, and to provide assurances to those that disagree that the decisions have been
made in an informed and balanced way.

Availability of Documents
The 2RLDP documents will be made available at each of the relevant stages. All
documents will be available on the Council’s website. Electronic representation forms will
also be made available during periods of consultation. In addition to online availability,
where possible and subject to COVID-19 restrictions, the documents will also be made
available in paper format in the following locations:




Tredomen House, Tredomen Park, Ystrad Mynach
Penallta House; and
All local libraries/Customer Service Centres in the County Borough.

Paper copies of documents will not be sent out during the 2RLDP process as they will be
made publicly available in the locations listed above, as well as being made available
electronically. In exceptional circumstances, or when documents cannot be made available
in the above locations, paper copies will be made available on request.

Welsh Language and Bilingual engagement
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The Welsh Language Standards place a legal duty on Councils to make it easier for people
to use services through the medium of Welsh. The Council has published a Welsh
Language Strategy for 2017 – 2022, the requirements of both the corporate strategy and
Welsh Language Standards will be maintained at all stages of the 2RLDP.
Bilingual engagement will be carried out in the following ways:






We welcome correspondence in both Welsh and English. Where correspondence is
received in Welsh and a reply is necessary, this will be sent in Welsh.
All consultation letters, comments forms, public notices (including site notices) and
newsletters will be bilingual.
Any pages on the Council’s website and social media posts published on twitter will
be bilingual.
Any public meetings will be conducted bilingually where a request has been made
ahead of time. Prior notification is required in order to provide a translation service.
The Adopted 2RLDP will be published in both Welsh and English format.

There is a requirement to undertake an assessment on the impact, positive, negative or no
impact, the proposals will have on the Welsh Language. The 2RLDP will be the subject of
an integrated impact appraisal that will include Strategic Environmental Assessment,
Sustainability Appraisal, Health Impact Assessment, Equalities Impact Assessment and
Welsh Language Impact Assessment, among others.

What we expect from you
In order to ensure any comments and representations on the 2RLDP are considered, they
must be submitted within the prescribed timescales and in the prescribed manner. The DA
sets out the timetable of relevant stages and provides a guideline of when we seek your
involvement. More detailed information is set out in Part 2 and Appendix 1. This will
ensure that individual views are considered and taken into account throughout the process.
It is also important that you notify the Strategic Planning Team should your contact details
change during the 2RLDP process in order for officers to keep you fully informed of
progress. With regard to candidate sites, land ownership changes may also occur during
the process and it is imperative that these are updated via the Council’s website in order to
ensure progress is not delayed.

Handling Representations
Representations which are received within the prescribed timescales will be handled in the
flowing manner during each stage of plan preparation:


Representation logged and given a representation number;



Confirmation sent to representor of receipt of the representation;



Representation and details of representor logged;



All valid representations considered, and responses formulated; and



Local Authority’s responses to representations recorded and published in
accordance with the Regulations.

Late Representations
The 2RLDP process is subject to statutory and non-statutory consultation/involvement
periods which have defined periods for submissions. Responses are required by the
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specified deadline of these consultation periods in order for them to be ‘duly made’ and thus
considered. Any comments/representations submitted after the deadline dates will not be
considered as part of the 2RLDP process and will be classed as ‘not duly made’ for the
purposes of the 2RLDP Examination. The timescale to produce the 2RLDP is already
challenging, the acceptance of late representations would result in further delay which
would not be acceptable.

Timetable and Methods of Engagement
The following tables set out the detailed timetable for community engagement and the
proposed engagement methods for the key stages in the LDP preparation process. The list
is not exhaustive and may need to be adapted to ensure the community and stakeholders
are appropriately involved at each stage.
The tables identify the following key stages:


Definitive Stages
Pre-Deposit Participation
Pre-Deposit Public Consultation
Statutory Deposit of Proposals



Indicative Stages
Submission of 2RLDP to Inspectorate for Examination
Independent Examination
Publication of Planning Inspector’s Recommendations
Adoption
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Pre-Deposit
Participation
(Regulations 14 & 16)
Stage in the 2RLDP
preparation process
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Purpose

When?
Timescale

Who will be involved

Delivery Agreement

To set out timetable for plan
preparation and process and
methods of community
involvement.

Nov 2020
–
July 2021

Review and update
existing evidence
base

To inform development of
the 2RLDP Strategy and
policy framework.

Nov 2020
–
April 2022













Call for Candidate
Sites

To establish land availability
and landowners’ willingness
to release land for
development to inform the
identification of potential
development sites.

Jan – Aug
2021

Stakeholder database, including:
 Landowners
 Agents
 Developers
 Home Builders Federation

Review of existing
vision, objectives
and options

To develop and agree an
updated vision, develop
consensus on options
including growth levels and
spatial distribution and
inform development of the
Preferred Strategy.

May 2021
–
May 2022








Elected Members
LDP Focus Group
Public Service Board
Existing Local Forums
Internal Officers
Other consultees

To update the baseline
information and framework.

July – Oct
2021





Internal Officers
Specific Consultation Bodies
Neighbouring LAs

ISA
Review/Update ISA
baseline and
framework

Specific Consultation Bodies
General Consultees
LDP Focus Group
Elected Members
General public
Hard to reach groups
Community and Town Councils
Internal Officers
Neighbouring LAs
Additional Consultation Bodies
Consultants

How?
Consultation,
Dissemination and
Notification mechanism
 Email/letter
 Website
 Social media
 Leaflet to all
households within the
county borough

Reporting, Dissemination &
Notification


All documentation placed on the
Council’s website




LDP Monitoring
Specialist
Surveys/data
collection analysis
Meetings
Email/letter
Website
Social media
Leaflet to all
households within the
county borough





LDP Monitoring reports
Topic Papers
Survey Reports



Candidate Sites Register





Workshops
Meetings
Email/letter



All documentation placed on the
Council’s website




Meetings
Email/letter



Report as part of SA/SEA
Scoping Report
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ISA Scoping Report
including the Review
of Relevant Plans,
Programmes and
Policies

To involve the SEA/SA
Statutory Consultees in
preparing the Scoping
Report.

Nov - Dec
2021






Internal Officers
Specific Consultation Bodies
Neighbouring LAs
SEA/SA Statutory Consultees




Email/letter
Website



Report of Consultation

23

Pre-Deposit
Consultation
(Regulations 15 & 16)
Stage in the 2RLDP
preparation process

6/8-week Public
Consultation on
Preferred Strategy
and assessment of
representations
received

Request for further
information on
Candidate Sites
(where not
previously
submitted)
ISA
6/8-week
consultation on ISA
Scoping Report and
ISAR
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Purpose

When?
Timescale

Who will be involved

To make relevant documents
available and accessible and
to enable anyone to make
representations to the
Council’s pre-deposit
document.

Jun – July
2022










Jun - July
2022

Jun – July
2022

To consider whether any
changes are needed to the
Preferred Strategy and
Option for the emerging
2RLDP.
To identify potential
development sites and
obtain detailed site
information.

To enable anyone to make
representations on the
Scoping Report and ISAR.

How?
Consultation,
Dissemination and
Notification mechanism
 Email/letter
 Social media
 Website
 Drop in
sessions/exhibitions
 Copies of documents
available in the
Council Offices and
where possible, all
public libraries

Reporting, Dissemination &
Notification


Report of Consultation and
recommendations to Council

Stakeholder database, including:
 Landowners
 Agents
 Developers
 Home Builders Federation





Email/letter
Website
Social media



Candidate Sites Register















Email/letter
Social media
Website
Drop in
sessions/exhibitions
Copies of documents
available in the
Council Offices and
where possible, all
public libraries



Report of Consultation and
recommendations to Council

Specific Consultation Bodies
General Consultees
LDP Focus Group
Elected Members
General public
Existing Local Forums
Hard to reach groups
Community and Town Councils

Specific Consultation Bodies
General Consultees
LDP Focus Group
Elected Members
General public
Existing Local Forums
Hard to reach groups
Community and Town Councils
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Statutory Deposit of
Proposals
(Regulation 17)
Stage in the 2RLDP
preparation process

6/8 week Deposit
Consultation
exercise

ISA
Environment Report
and Habitat
Regulations
Assessment
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Purpose

When?
Timescale

Who will be involved

To make relevant documents
available and accessible and
to enable anyone to make
representations in respect of
any policies and proposals in
the Deposit 2RLDP.

Feb –
March
2023










Specific Consultation Bodies
General Consultees
LDP Focus Group
Elected Members
General public
Existing Local Forums
Hard to reach groups
Community and Town Councils










Specific Consultation Bodies
General Consultees
LDP Focus Group
Elected Members
General public
Existing Local Forums
Hard to reach groups
Community and Town Councils

To consult on findings of the
ISA and HRA.

Feb –
March
2023

How?
Consultation,
Dissemination and
Notification mechanism
 Email/letter
 Social media
 Website
 Drop in
sessions/exhibitions
 Copies of the
documents available
in the Council Offices
and where possible,
all public libraries

Reporting, Dissemination &
Notification










Email/letter
Social media
Website
Drop in
sessions/exhibitions
Copies of documents
available in the
Council Offices and
where possible, all
public libraries











Hard copy of
representations placed in
Council Offices and copies
available on website
Representations and
comments to be included in
a report of consultation
which will be available on
the website
Representations submitted
to WG for consideration by
the Inspector
Hard copy of
representations placed in
Council Offices and copies
available on website
Representations and
comments to be included in
a report of consultation
which will be available on
the website
Representations submitted
to WG for consideration by
the Inspector
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INDICATIVE STAGES
Submission of
2RLDP to
Inspectorate for
Independent
Examination
(Regulation 22)
Stage in the 2RLDP
preparation process

Undertake work
necessary for formal
submission to WG
for Examination
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Purpose

When?
Timescale

Who will be involved

To consider the
representations received
during the statutory
consultation period and
provide a response to them
that can be considered by
the Inspector at the
Examination.

Indicative
Feb 2024





Stakeholder database
Elected Members
Internal Officers

How?
Consultation,
Dissemination and
Notification mechanism
 Social Media
 Email/letter
 Website
 Provide copies of
relevant supporting
documents at Council
offices and where
possible, all libraries

Reporting, Dissemination &
Notification

Provide notice to all
interested stakeholders of
the submission of the
2RLDP and ISA, and
associated documents, to
Welsh Government.
Enable examination of the
2RLDP.
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Independent
Examination
(Regulation 23)
Stage in the 2RLDP
preparation process
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Purpose

When?
Timescale

Who will be involved

Notification of
Independent
Examination

To ensure that interested
persons/organisations are
aware that an Independent
Examination into the 2RLDP
is taking place.

Indicative
Mar – Apr
2024





Stakeholder database
Elected Members
General public

Pre-Examination
meeting

To advise on examination
procedures and format.

Indicative
May – July
2024





Consultation stakeholder database
Elected Members
General public

Consideration of all
representations to
the plan by the
independent
Planning Inspector
appointed to
consider the
evidence

To provide an impartial
planning view on the
soundness of the 2RLDP,
and the representations
made in respect of it.

Indicative
July – Oct
2024



All those interested individuals and
organisations that have made
representations at the Deposit
Stage of the 2RLDP

How?
Consultation,
Dissemination and
Notification mechanism
 Formal notification
given by email/letter
to any person who
has made (and not
withdrawn) a
representation.
 Notice placed in the
local press and on the
website.
 Email/letter to all
Representors
 Notice on website

Reporting, Dissemination &
Notification



Statements of Common
Ground and Papers as
necessary





Inspectors report.




Round Table
Discussions.
Formal hearings (if
requested and agreed
by Inspector)
Written submissions.

None

To undertake any further
work requested by Inspector.
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Publication of
Planning Inspector’s
Recommendations
(Regulation 24)
Stage in the 2RLDP
preparation process
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Purpose

When?
Timescale

Who will be involved

Publication of the
Inspector’s Report

To make the Inspector’s
Report publicly available.

Indicative
Nov –2024





Consultation stakeholder database
Elected Members
General public

ISA
Formal publication of
Environmental
Report

Identify any adjustments
arising from the Examination

Indicative
Nov –2024





Consultation stakeholder database
Elected Members
General public

How?
Consultation,
Dissemination and
Notification mechanism
 2RLDP documents
including the adoption
statement and the
Sustainability
Appraisal Report
made available on the
website
 Formal notification
given by email/letter
to specific
consultation Bodies
and Elected Members
 Copies of all relevant
documents available
in the council offices
and where possible,
all public libraries
 Press Release

Reporting, Dissemination &
Notification



None



2RLDP documents
including the adoption
statement and the
Sustainability
Appraisal Report
made available on the
website
Formal notification
given by email/letter
to specific
consultation Bodies
and Elected Members

None
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Copies of all relevant
documents available
in the council offices
and where possible,
all public libraries
Press Release

29

Adoption
(Regulation 25)
Stage in the 2RLDP
preparation process

To formally adopt the
2RLDP as the
Development Plan
for the County
Borough within 8
weeks of receipt of
the Inspectors
Report.

ISA
Publication of ISA
Adoption Statement

Caerphilly County Borough Council – Delivery Agreement
Purpose

When?
Timescale

Who will be involved

To inform stakeholders of
adoption

Indicative
Dec 2024






Specific Consultation Bodies
LDP Focus Group
Elected Members
General public

To set out how the Adopted
2RLDP has taken account
of the findings of the ISA

Indicative
Dec 2024







Specific Consultation Bodies
General consultees
LDP Focus Group
Elected Members
General public

How?
Consultation,
Dissemination and
Notification mechanism
 2RLDP documents
including the adoption
statement and the
Sustainability
Appraisal Report
made available on the
website
 Formal notification
given by email/letter
to specific
consultation Bodies
and Elected Members
 Copies of all relevant
documents available
in the council offices
and, where possible,
all public libraries
 Press Release






Reporting, Dissemination &
Notification

The adoption
statement is made
available on the
website
Formal notification
given by email/letter
to specific
consultation Bodies
and Elected Members
Copies of all relevant
documents available
in the council offices
and, where possible,
all public libraries
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Press Release
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Contact Details
Further information can be gained by visiting the Council’s website at:
www.caerphilly.gov.uk/ldp
Or, for those who are unable to access the Council’s website, further information can be
gained by contacting the following:
E mail: ldp@caerphilly.gov.uk
Telephone: 01443 866777
Strategic Planning Team,
Caerphilly County Borough Council
Tredomen House
Tredomen Park
Ystrad Mynach
Hengoed
CF82 7WF
3.36

Comments are welcome in Welsh or English.
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Key Stage Definitive

N

D

J

F M A M

J

J

A

S O N D

J

F M A M J

J

A

S O N D

J

F M A M J

J

A

S O N D

J

2025

2024

2023

2022

2021

2020

Appendix 1 - Timetable

F M A M J

J

A

S O N D

J

F M A

Delivery Agreement (DA)
Preparation of Draft DA
Reporting of Draft DA and agreement to submit to WG
Submission to Welsh Government
DA agreed by Welsh Government

Update Evidence Base
Review Evidence Base
Update ISA baseline

Pre-Deposit Participation
Call for Candidate Sites
Candidate Sites - Publication of Initial Candidate Sites
Register
Candidate Sites - Initial Assessment
Statutory Consultee Involvement on Draft Scoping Report
Identification & assessment of vision and objectives
Identification & assessment of Strategy options
Preparation of Initial SA Report
Preparation of Preferred Strategy document
Reporting of Preferred Strategy

Pre-Deposit Consultation
Consultation on Preferred Strategy
Consultation on Initial SA Report
Analyse consultation responses
Prepare Initial Consultation Report
Request for further information on Candidate Sites
(where not previously submitted)
Candidate Site Assessment of further information
Prepare Deposit Plan
Prepare Environmental Report
Prepare HRA & Appropriate Assessment
Reporting of Deposit Plan

Statutory Deposit
Consultation on Deposit Plan, Environmental Report and
HRA
Analyse consultation responses
Prepare Consultation Report
Political Reporting of Deposit Plan responses
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J

J

A
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J

A
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J
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J

A

S O N D

J

2025

2024

2023

2022

2021

Key Stage Indicative

2020
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F M A M J

J

A

S O N D

J

F M A

Submission of LDP to Planning Inspectorate
Examination
Inspector's Report - Preparation
Inspector's Report - Publication
Inspector's Report - Adoption
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Appendix 2 – Risk Assessment
Risk

Potential
Impact

Mitigation

Probability

Impact

Whilst the Adopted
LDP will remain in
force until the
2RLDP is adopted,
this will delay
major applications
from coming
forward.

Progression of the 2RLDP
in a timely manner will
ensure that the Council has
an adopted 2RLDP in place
as soon as possible,
minimising the negative
implications associated with
the delay in major
applications coming
forward.

Medium
Likelihood

Medium
Impact

Ensure revised LDP
process maintains highest
level corporate priority.

Medium
Likelihood

Medium
Impact

Programme
slippage.

Consider additional
resources (including
support from other sections
within the Council) and
ensure robust structure.

Low
Likelihood

Medium
Impact

Reduction and lack of
financial resources.

Programme
slippage.

Ensure plan preparation
process is adequately
costed with in-built capacity
for unforeseen costs.

Medium
Likelihood

Medium
Impact

Council decision
making reporting
cycle.

Programme
slippage.

Streamline decision-making
procedures and ensure
timetable is realistic.

Medium
Likelihood

Medium
Impact

Political Change /
Elections.
Lack of support from
officers / other
departments in
production of the
evidence base.
Translation, printing
and production
delays.
Insufficient
information to
undertake SA/SEA.
ISA/HRA implications
on plan strategy /
proposals.
Large volume and / or
highly significant
levels of objections to
proposals e.g. site
allocations.

Programme
slippage.
Programme
slippage.

Early Member training.

Medium
Likelihood
High
Likelihood

Medium
Impact
High Impact

Programme
slippage.

Medium
Likelihood

Medium
Impact

Medium
Likelihood

Medium
Impact

Low
Likelihood

Low Impact

High
Likelihood

Medium
Impact

Plan fails test of
‘soundness’

Plan cannot be
adopted without
considerable
additional work

Consider additional
resources to undertake
process in house.
Identify and manage
expectation of consultation
bodies.
Ensure process is fully
integrated with LDP
preparation.
Ensure close liaison and
early/continued involvement
of community, statutory
bodies & stakeholders
throughout the plan
preparation process.
Ensure Plan and
Community Involvement
are ‘sound’.

Low
Likelihood

High Impact

Low
Likelihood

High Impact

Staff are able to work from
home and online
consultation would still be
possible.

High
Likelihood

High Impact

Ensure consultation events
are risk assessed.

Medium
Likelihood

Medium
Impact

LOCAL
Delay in major
applications coming
forward until 2RLDP
is adopted.

Change in staff
resources available to
undertake preparation
of revised LDP.
Staff turnover in small
team.

Legal challenge

Further lockdown due
to COVID-19.

Undertaking
consultation during
COVID-19.

This will impact on
the Council’s
ability to
address/deliver
the 2RLDP issues
and objectives and
put pressure on
the deliverability of
the housing and
employment.
Programme
slippage.

Programme
slippage.
Programme
slippage.
Programme
slippage. Plans
cannot be
submitted without
significant work.

Programme
slippage.
Quashing of
adopted LDP.
Non-compliance
with CIS and
timetable.

Safety of staff.
Non-compliance
with CIS and
timetable.

Ensure organisation wide
support of plan process and
timetable from outset.

Close liaison with WG
Planning Division.
Ensure good knowledge of
statutory requirements to
ensure compliance.

Keep the DA under regular
review and endeavour to
adapt as necessary to
ensure effective
consultation.
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NATIONAL /
REGIONAL ISSUES
Additional
requirements arising
from new legislation/
national guidance e.g.
revised Planning
Policy Wales and
LDP Manual.
Involvement in
preparation of
Strategic
Development Plan.

Planning Inspectorate
unable to meet target
dates.
Need to amend
emerging Plan to
align with emerging
Future Wales, The
National Plan 2040
and Strategic
Development Plan.

Programme
slippage.

Monitor emerging
legislation/guidance and
respond to changes as
soon as possible.

High
Likelihood

High Impact

Programme
slippage.
Resource
implications as
extent of input into
SDP is currently
unknown.
Examination
and/or report
delayed.

Ensure sufficient resources
are made available to
support SDP process and
ensure corporate support
for SDP process and
timetable from the outset.

High
Likelihood

Medium
Impact

Maintain close liaison with
the Planning Inspectorate
to ensure early warning of
any potential problems.
Ensure involvement in
progress of regional work.
Keep up to date with
progress on NDF.

Medium
Likelihood

High Impact

Medium
Likelihood

Medium
Impact

Programme
slippage.
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Appendix 3 – List of Consultation Bodies
Specific Consultation Bodies as defined in LDP Regulation 2 (including UK Government Departments):
The Council will consult the following specific consultation bodies at all stages in the preparation of the LDP.














Welsh Government
Natural Resources Wales
Network Rail Infrastructure Ltd
Office of Secretary of State for Wales
Telecommunication Operators – EE, Vodafone and 02, BT, Virgin Media, Mobile Operators Association
Aneurin Bevan Health Board
Gas and Electricity Licensees – National Grid, Wales & West Utilities, Western Power Distribution, British Gas, SSE
Sewerage and Water Undertakers – Dŵr Cymru Welsh Water
Department for Transport (including Secretary of State for functions previously exercised by the Strategic Rail Authority)
UK Government Departments – Department of Business, Energy and Industrial Strategy
Home Office
Ministry of Defence
CADW

Neighbouring and other Local Authorities within the Cardiff Capital Region:
 Blaenau Gwent County Borough Council
 Brecon Beacons National Park
 Bridgend County Borough Council
 Cardiff Council
 Merthyr Tydfil County Borough Council
 Monmouthshire County Council
 Newport City Council
 Rhondda Cynon Taf County Borough Council
 Torfaen County Borough Council
 Vale of Glamorgan Council
Local Community and Town Councils:
 Aber Valley Community Council
 Argoed Community Council
 Bargoed Town Council
 Bedwas, Trethomas & Machen Community Council
 Blackwood Town Council
 Caerphilly Town Council
 Darran Valley Community Council
 Draethen, Waterloo & Rudry Community Council
 Gelligaer Community Council
 Llanbradach & Pwllypant Community Council
 Maesycwmmer Community Council
 Nelson Community Council
 New Tredegar Community Council
 Penyrheol, Trecenydd & Energlyn Community Council
 Rhymney Community Council
 Risca East Community Council
 Risca Town Council
 Van Community Council
Neighbouring Community and Town Councils:
 Abertillery & Llanhilleth Town Council
 Bedlinog Community Council
 Cwmbran Community Council
 Graig Community Council
 Henllys Community Council
 Lisvane Community Council
 Michaelstone-Y-Fedw Community Council
 Pontypridd Town Council
 Rogerstone Community Council
 St Mellons Community Council
 Taffs Well Community Council
 Tongwynlais Community Council
 Tredegar Town Council

General Consultation Bodies
The Council will consult with the following general consultation bodies, where appropriate, in accordance with the Delivery Agreement. This list is not
exhaustive and may be added to as appropriate:
Voluntary Bodies whose activities benefit any part of the authority’s area:





GAVO
Caerphilly Parent Network
Caerphilly 50+ Forum
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Equalities Organisations:
Bodies which represent the interests of different Age groups in the authority’s area:
 Age Cymru
 Caerphilly County Borough Youth Forum
Bodies which represent the interests of disabled persons in the authority’s area:
 Action on Hearing Loss Cymru
 Caerphilly People First
 Changing Faces
 British Deaf Association (BDA)
 Caerphilly County Borough Access Group
 Deafblind Cymru
 Disability Can Do
 Disability Wales
 Disabled Persons Transport Advisory Committee
 Gwent Hearing Impairment Service
 Gwent Visual Impairment Service
 Learning Disability Wales
 Mencap Cymru
 Mind Cymru
 Royal National Institute of Blind People
 The Stroke Association
 Wales Council for Deaf People
 Wales Council for the Blind
Bodies representing the interests of different racial, ethnic or national groups in the authority’s area:
 The Equality and Human Rights Commission
 Travelling Ahead
 Association of Gypsies and Travellers In Wales
 Cardiff Gypsy and Traveller Project
 The Showmen’s Guild of Great Britain
 Race Equality First
Bodies which represent the interests in different religious groups in the authority’s area:
 Church in Wales
 Siloh Christian Centre
 Catholic Church in Wales
 Kingdom Hall Jehovah’s Witnesses
 Muslim Council for Wales
 South Wales Baptist Association
 United Reform Church
 Salvation Army
 Cardiff Buddhist Centre
 UK Islamic Mission
 Gwent Association of the Baptist Union of Wales
 East Glamorgan Association of the Baptist Union of Wales
Bodies which represent the interests of lesbian, gay, bisexual and transgender groups in the authority’s area:
 Stonewall Cymru
 Bi Cymru Wales
 Guys and Gals
 Rainbow Group
 Umbrella Gwent
Bodies which represent the interests of persons carrying out business in the authority’s area:
 Caerphilly Business Club
 Careers Wales
 Business Wales (South Wales Regional Centre)
 Federation of Small Businesses in Wales
 Welsh ICE
Bodies which represent the interests of Welsh culture in the authority’s area:
 Glamorgan Gwent Archaeological Trust Ltd
 Royal Commission on Ancient and Historic Monuments
 Welsh Historic Gardens Trust
 Ancient Monument Society
Bodies which represent the interests of Welsh language in the authority’s area:
 Menter Iaith Caerffili
 RhAG – Rhieni dros Addysg Gymraeg
 Canolfan Cymraeg i Oedolion @ Coleg Gwent
 Mudiad Ysgolion Meithrin
 Cymraeg for Kids
 Yr Urdd
 Caerphilly Family Information Service
 Caerphilly Welsh Language Forum
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Other Consultees
The Council will consult with the following other consultees, where appropriate, in accordance with the Delivery Agreement. This list is not exhaustive and
may be added to as appropriate:















































Arts Council of Wales
British Horse Society
Bus Users Cymru
Campaign for the Protection of Rural Wales
Capital Region Tourism
Chartered Institute of Housing (Cymru)
Chartered Management Institute (Cymru)
Children’s Commissioner for Wales
Civic Trust Cymru
Coed Cymru
Coleg Gwent
Coleg y Cymoedd
Community Transport Association
Confederation of Passenger Transport
Crisis
District Valuer Services
Fields in Trust
Freight Transport Association
Future Generations Commissioner for Wales
Institute of Civil Engineers
National Library of Wales
One Voice Wales
Open Spaces Society
Planning Aid Wales
Planning Inspectorate
Rail Freight Group
Road Haulage Association Ltd
Royal Institute of Chartered Surveyors
Royal Town Planning Institute (Wales)
RSPB Cymru
Ruperra Conservation Preservation Trust
Shelter Cymru
South Wales Trunk Road Agency
Sport Wales
Stagecoach
Sustrans
The Energy Saving Trust
The Georgian Group
The National Trust
The Older People’s Commissioner for Wales
The Woodland Trust
Transport for Wales
Wales Council for Voluntary Action
Welsh Language Commissioner
Wildlife Trust
WWF Cymru

Housing Associations
Local House Builders
Planning Consultants and Local Planning Agents
Political including Local Assembly Members and Members of Parliament
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