
 

 

 
CABINET - 3RD OCTOBER 2018  

 
SUBJECT: HAFOD-YR-YNYS AIR QUALITY DIRECTION 
 
REPORT BY: INTERIM CORPORATE DIRECTOR, COMMUNITIES 
 
 
1. PURPOSE OF REPORT  
 
1.1 To seek Cabinet approval for the Initial Plan for achieving compliance with the Ambient Air 

Quality Directive at Hafodyrynys in accordance with the Air Quality Direction issued to the 
Authority by Welsh Government. 

 
 
2. SUMMARY 
 
2.1 The national nitrogen dioxide air quality objectives are being exceeded at receptor locations 

on Hafod-yr-ynys Road.  The local authority is required to designate any area failing the 
national air quality objectives as an Air Quality Management Area (AQMA) and produce an Air 
Quality Action Plan (AQAP) which details measures to bring the pollutant back within 
acceptable limits.  The AQAP was approved by Cabinet and subsequently Welsh Government 
in March 2018. 

 
2.2 In addition to providing results which inform the Local Air Quality Management regime and 

action planning process, the continuous nitrogen dioxide monitor at Hafod-yr-ynys also forms 
part of DEFRA’s national Automatic Urban and Rural Network (AURN).  The AURN is a 
network of continuous monitors throughout the UK that inform a national Pollution Climate 
Model which is used for air quality reporting purposes to the EU to demonstrate compliance 
with the Ambient Air Quality Directive.  Hafod-yr-ynys and Cardiff are two areas in Wales 
showing non-compliance with the Ambient Air Quality Directive. 

 
2.3 In February 2018 Welsh Government issued an Air Quality Direction to Caerphilly CBC to 

undertake a feasibility study for the area and to produce a preferred option or basket of 
options which will achieve compliance with the Ambient Air Quality Directive air quality 
objectives  in the ‘shortest possible time’.  This report seeks approval for the Initial Plan and 
informs Cabinet of the next steps. 

 
 
3. LINKS TO STRATEGY 
 
3.1 Local Air Quality Management (LAQM) is a statutory requirement.  Addressing air quality 

contributes to the Caerphilly Public Services Board Well-being Plan 2018-2023, supporting 
the Positive Change, Positive People and Positive Places objectives.  

 
 The work also supports the following Corporate Well-being Objectives, identified within the 

Council’s Corporate Plan 2018-2023: 
 

• Promote a modern, integrated and sustainable transport system that increases 
opportunity, promotes prosperity and minimises the adverse impacts on the environment. 

• Creating a county borough that supports a healthy lifestyle in accordance with the 
Sustainable Development Principle within the Well-being of Future Generations (Wales) 
Act 2015. 



 
 Addressing air quality contributes to the following Well-being goals within the Well-being of 

Future Generations Act (Wales) 2015: 
 

 A prosperous Wales 
 A resilient Wales 
 A healthier Wales 
 A more equal Wales 
 A Wales of cohesive communities 
 A globally responsible Wales. 

 
 
4. THE REPORT 
 
4.1 Over the past 24 months, the media has focussed on the public health significance of poor air 

quality and this has attracted attention from many pressure groups and organisations such as 
Client Earth, the British Lung Foundation and Healthy Air Cymru.  Client Earth currently have 
pending court proceedings against the UK and Welsh Governments for non-compliance with 
the Ambient Air Quality Directive.  The Welsh Government have been tasked with producing a 
Plan which details how they intend to bring about compliance in those areas highlighted by 
the national air quality model which are currently failing the Ambient Air Quality Directive.  
Hafod-yr-ynys along with parts of Cardiff and certain trunk roads throughout Wales are those 
areas identified as being non-compliant.  The Welsh Government recently consulted on a 
Supplementary Plan for ‘tackling roadside concentrations of nitrogen dioxide in Wales.’  The 
plan details actions of Welsh Government with respect to the trunk roads, for which they are 
responsible but also details what is required of Caerphilly and Cardiff Councils. 

 
4.2 To demonstrate commitment to reducing levels of nitrogen dioxide within those areas 

mentioned within the Plan, the Minister for Environment has issued an Air Quality Direction to 
Caerphilly and Cardiff Councils requiring them to undertake a feasibility process to bring about 
compliance with the Ambient Air Quality Directive.  The process involves the production of 
three reports, namely: 

 
Initial Scoping Proposals by 30th March 2018 – setting out the approach to the feasibility 
study, the scope of work, governance, procurement approach, resourcing, indicative costs 
and timings 
Initial Plan by 30th September 2018 – Setting out the case for change and identifying, 
exploring, analysing and developing options for measures which the local authority will 
implement to deliver compliance with indicative costs for those options. 
Final Plan by 30th June 2019 – Identifying in detail the preferred option for delivering 
compliance in the shortest possible time, and including a full business case setting out value 
for money considerations and implementation arrangements. 

 
4.3 As required by the Air Quality Direction, an Initial Scoping Report was produced and 

submitted to Welsh Government prior to the 30th March 2018 which set out the local 
authority’s intentions with respect to progressing the work.  The Initial Plan, to be submitted by 
30th September 2018, consists of a WelTAG (Welsh Transport Appraisal Guidance) Stage 
One (Strategic Outline Case) and WelTAG Stage Two (Outline Business Case) appraisal of 
potential measures which will reduce levels of nitrogen dioxide within the area to achieve 
compliance with the Air Quality Directive in the ‘shortest possible time’.   

 
4.4 The attached WelTAG Stage 1 report (Appendix 1) sets the scene in terms of the study area 

and discusses some of the traffic monitoring recently undertaken.  The report also considers 
the options that came forward from a stakeholder workshop and discounts the options that did 
not satisfy the assessment (based on 3 key criteria namely, effectiveness, timescales and 
deliverability) bringing the list of proposals down from 30 to 10.  The 10 proposals that met the 
initial assessment criteria proceeded to the WelTAG Stage 2 assessment for air quality 
modelling to assess their effectiveness in terms of reducing levels of nitrogen dioxide; these 
were: 



 
• Change signal timings at Crumlin Junction 
• Signalise the A472 / B4471 as a priority junction and introduce an eastbound queue 

detector 
• Reclassify the national speed limit to 50mph on the A472 Hafod-yr-ynys Road 
• Demolish dwellings at Woodside Terrace and realign road 
• Peak hour HGV bans 
• Emissions barrier 
• Rear access to properties and install NO2 Filtration 
• Clean Air Zone / Low Emission Zone 
• Air Quality Areas 
• Bypass 

 
4.5 The objective of the WelTAG stage 2 report is to consider the proposals deduced from stage 1 

and to model the outcomes of the proposal both in terms of traffic and air quality and conclude 
a preferred option or basket of options to be taken forward to WelTAG Stage 3.  The Stage 2 
report for Hafod-yr-ynys has considered the options in terms of air quality.  The Stage 3 report 
(which is the Final Plan) will include all relevant traffic and air quality modelling which will 
provide quantifiable outcomes in order to determine whether the options are appropriate in 
reducing levels of NO2 at Hafod-yr-ynys to bring the area back in to compliance with the EU 
Air Quality Directive. 

 
4.6 The proposals that have been ruled out during the stage 2 assessment are; 
 

• Reclassify the national speed limit to 50mph on the A472 Hafod-yr-ynys Road – fails on 
effectiveness 

• Bypass – fails on timescales 
• Barrier – fails on deliverability 
• Rear access to properties and install NO2 filtration – fails on deliverability 

 
 The Stage 2 report is attached as Appendix 2 and contains the detail on the air quality 

modelling of the options.   
 
4.7 The final requirement of the Air Quality Direction is the production of a Final Plan (the 

WelTAG Stage 3 assessment), which must be submitted to Welsh Government by no later 
than 30th June 2019.  The Final Plan will include a fully costed business case of the preferred 
option / basket of options for achieving compliance with the EU Air Quality Directive at Hafod-
yr-ynys. 

 
 
5. WELL-BEING OF FUTURE GENERATIONS 
 
5.1 Local Air Quality Management contributes to the Well-being Goals as set out in the Links to 

Strategy above.  The service’s activity in this regard is consistent with the five ways of working 
as defined within the sustainable development principle in the Act in that it is focussed on 
preventing harm to public health.  The service follows a statutory process in relation to Local 
Air Quality Management and uses a range of strategies, activities and interventions that 
ensure an integrated and balanced approach to service delivery.  This process seeks to 
balance the need for proactive intervention programmes with the need to promote, educate 
and inform both key stakeholders and the public; collaborating with them to promote and 
improve air quality over the long term. 

 
 
6. EQUALITIES IMPLICATIONS 
 
6.1 An Equalities Impact Assessment is not needed because the issues covered are for 

information purposes only, therefore the Council's full EIA process does not need to be 
applied.  



7. FINANCIAL IMPLICATIONS 
 
7.1 There are no financial implications arising directly from this report.  However the preferred 

option or basket of options to achieve compliance with the Ambient Air Quality Directive is 
likely to attract significant costs should the solution be infrastructure related.  Welsh 
Government are currently meeting costs associated with the feasibility study and have made  
£20M of funding available to local authorities to cover the costs of the feasibility process and 
implementation of any proposed actions. 

 
 
8. PERSONNEL IMPLICATIONS 
 
8.1 Welsh Government have agreed to finance the costs associated with employing a temporary 

member of staff to assist with the delivery of this work. 
 
 
9. CONSULTATIONS 
 
9.1 The consultees listed below have been consulted and their views have been incorporated 

accordingly.  There has been engagement with residents to date via hand delivered letters, 
public meetings and drop-in sessions have been offered during October so that residents 
have the opportunity to discuss the latest position directly with officers.   

 
 
10. RECOMMENDATIONS 
 
10.1 Cabinet are asked to approve the Initial Plan for working towards compliance with the Ambient 

Air Quality Directive at Hafodyrynys in accordance with the Air Quality Direction issued to the 
Authority by Welsh Government. 

 
10.2 A further report be presented to Cabinet on the Final Plan for achieving compliance with the 

Ambient Air Quality Directive at Hafodyrynys prior to its submission to Welsh Government in 
June 2019. 

 
 
11. REASONS FOR THE RECOMMENDATIONS 
 
11.1 (1) To mitigate any potential impacts on health and to comply with the statutory 

 obligations on the Local Authority. 
 

(2) To ensure that work required from the Air Quality Direction issued to the local authority 
by Welsh Government is progressed effectively. 

 
 
12. STATUTORY POWER  
 
12.1 Environment Act 1995. 
 
 
Author: Maria Godfrey – Team Leader Pollution Control and Emergency Planning & Resilience 
Consultees: Cllr Nigel George, Cabinet Member for Neighbourhood Services 
 Cllr Sean Morgan, Deputy Leader and Cabinet Member for Economy, Infrastructure, 

Sustainability and Well-being of Future Generations   
 Councillor Carl Thomas, Crumlin Ward Member 
 Councillor Mike Davies, Crumlin Ward Member 

Mark S. Williams, Interim Corporate Director Communities 
Robert Hartshorn, Head of Public Protection, Community and Leisure Services 
Ceri Edwards, Environmental Health Manager 
Rob Tranter, Head Of Legal Services and Monitoring Officer 



 Marcus Lloyd, Head of Infrastructure 
 Clive Campbell, Transportation Engineering Manager 
 Rhian Kyte, Head of Regeneration & Planning 
 Anwen Cullinane, Senior Policy Officer (Equalities and Welsh Language) 

Shaun Watkins, HR Manager 
Mike Eedy, Finance Manager 
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Appendix 2 WelTAG Stage Two (Outline Business Case) 
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Executive summary 

The European Union Ambient Air Quality Directive (2008/50/EC) sets legally binding limits for concentrations 
of certain air pollutants in outdoor air, termed ‘limit values’. The Directive requires that Member States report 
annually on air quality within zones designated under the Directive and, where the concentration of pollutants 
in air exceeds limit values, to develop air quality plans that set out measures in order to attain the limit values. 
The only limit values that the UK currently fails to meet are those set in respect of nitrogen dioxide (NO2). 

In July 2017, the UK Government published its Air Quality Plan (the 2017 Plan) for tackling roadside NO2 

concentrations. The 2017 Plan set out details of the authorities responsible for delivering air quality 
improvements including devolved administrations and Local Authorities.  

Caerphilly County Borough Council (CCBC) is exploring additional measures which could be implemented on 
the A472 to bring forward compliance with NO2 Limit Values in the shortest possible time. With no intervention, 
the expected compliance date on the A472 is 2029. 

The objective of this study is to carry out an initial investigation and identify potential measures deliverable by 
CCBC which will assist in bringing forward reductions in NO2 in the shortest possible time to ensure 
compliance with the Air Quality Framework Directive requirements along the A472. Therefore, the transport 
case will focus on air quality and reflect the key considerations in relation to the EU Air Quality Directive and 
bringing forward compliance with limit values. 
This WelTAG Stage One appraisal has been undertaken to achieve a reduction in NO2 at Hafodyrynys. This 
WelTAG Stage One assessment considers a long list of 30 measures and appraised the measures based on 
their ability to meet the objective. In total, 10 measures have been shortlisted for a more detailed appraisal at 
Stage Two based on their ‘effectiveness’ at reducing NO2, their timescales for implementation relative to the 
expected compliance data, and the feasibility of implementing the measure under the powers available to the 
highway Authority. 
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1 INTRODUCTION 

1.1 CONTEXT 
1.1.1 The European Union Ambient Air Quality Directive (2008/50/EC) sets legally binding limits for concentrations of 

certain air pollutants in outdoor air, termed ‘limit values’. The Directive requires that Member States report 
annually on air quality within zones designated under the Directive and, where the concentration of pollutants in 
air exceeds limit values, to develop air quality plans that set out measures in order to attain the limit values. The 
only limit values that the UK currently fails to meet are those set in respect of nitrogen dioxide (NO2). It should 
be noted that NO2 is not only a compliance issue, but it is also a danger to public health. 

1.1.2 In July 2017, the UK Government published its Air Quality Plan (the 2017 Plan) for tackling roadside NO2 

concentrations1. The 2017 Plan set out details of the authorities responsible for delivering air quality 
improvements including devolved administrations and Local Authorities.  

1.1.3 Wales is divided into 4 zones under the Directive, the Hafodyrynys study falls in to the non-agglomeration zone 
of south Wales: 

 Two urban agglomeration zones (Cardiff and Swansea) 

 Two non-agglomeration zones (North Wales and South Wales) 

1.1.4 Caerphilly County Borough Council (CCBC) is exploring additional measures which could be implemented on 
the A472 to bring forward compliance with NO2 Limit Values in the shortest possible time.  

1.1.5 The Welsh Transport Appraisal Guidance (WelTAG) provides a framework for appraising changes to the 
transport network. WSP have been commissioned to undertake WelTAG Stage One (Strategic Outline Case) 
and WelTAG Stage Two (Outline Business Case) of potential measures deliverable by CCBC for reducing NO2 
levels arising from traffic emissions at this location.  

1.1.6 Where measures have been considered as not being deliverable by CCBC using its powers as Highway or 
Traffic Authority for the local road network, these will be considered further in the overarching Welsh Government 
appraisal which is independent of this study. 

1.2 STUDY AREA 
1.2.1 The study area has been selected based on data from an air pollution monitoring site which is part of the UK 

Automatic Urban and Rural Network (AURN). This monitor complies with requirements of the UK's EU Directive 
(2008/50/EC) to report on the concentrations of particular pollutants in the atmosphere.  

1.2.2 The A472 study corridor has been assumed for the purposes of this WelTAG study but it is acknowledged that 
the measures and their subsequent impacts may be realised beyond the identified area with NO2 exceedances. 

1.2.3 Hafodyrynys is a small village community, which lies just inside the Caerphilly County Borough Council boundary 
between Crumlin and Pontypool on the A472. Woodside Terrace are the row of houses that are situated in the 
foot of a high sided valley on the southern side of the A472, between Crumlin junction and Hafodyrynys village. 
Woodside Terrace is a row of three storey terraced houses with entrances to the first floor from street level and 
a large supporting wall on the north side. On top of the north side supporting wall there is a mixture of two storey 
semi-detached and detached housing. The A472 is part of the strategic highway network and is a major 
commuter and cross-country freight route where traffic is known to become congested along Woodside Terrace, 
especially during the AM peak.  

1.2.4 The A472 study corridor is located between the signal controlled junction with the A467 in Crumlin (west) and 
Hafodyrynys village (east), a distance of approximately 1.6km. Over this route there is a considerable increase 
in elevation (approximately 97m). The study corridor is illustrated in Figure 1. 

                                                      
 

 
1 UK plan for tackling roadside nitrogen dioxide concentrations; Available at: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/633269/air-quality-plan-overview.pdf - Accessed 10th 
November 2017 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/633269/air-quality-plan-overview.pdf
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Figure 1 – Study Corridor 

1.2.5 CCBC designated Hafodyrynys Road (A472) as an Air Quality Management Area (AQMA) in November 2013. 
The AQMA encompasses Woodside Terrace, those properties that front on to the Hafodyrynys Road. 

1.2.6 CCBC’s 2017 Air Quality Progress Report details the results of the continuous analyser at Hafodyrynys Road. 
The measured annual mean for nitrogen dioxide at this site was 69g/m3 with a data capture rate of 93.3%. In 
relation to the hourly mean, there were 122 exceedances recorded over 71 days resulting in an exceedance of 
both the annual and hourly averages of the air quality objective. The location of the Hafodyrynys road AQMA is 
illustrated in Figure 2. 
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Figure 2 – Hafodyrynys Air Quality Management Area 

1.2.7 Caerphilly Local Development Plan (LDP) acknowledges that improvements to the transport infrastructure must 
proceed in parallel with development if severe traffic congestion is to be avoided in Caerphilly County Borough. 
Good transport infrastructure is a key contributor to a successful and clean county; therefore, any proposed 
schemes should look to contribute to an improvement in air quality.  

1.2.8 This report presents the Stage One: Strategic Outline Case of the WelTAG process for reducing the levels of 
NO2 at Hafodyrynys Road (between Crumlin town and Hafodyrynys village) through potential measures 
deliverable by CCBC. 
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1.3 APPROACH 
1.3.1 WelTAG is the Welsh Transport Appraisal Guidance and provides a framework for appraising changes to the 

transport network. The latest version of this guidance (WelTAG 20172) has been used as the basis for this 
appraisal. As well as embedding the Well-being of Future Generations (Wales) Act 2015, WelTAG combines 
the principles of the HM Treasury Green Book and the Five Case Model for Better Business Cases, with 
WebTAG best practice for transport appraisal. The process covers the complete lifecycle of a proposed 
intervention, from problem identification to scheme design, and implementation and evaluation.  

1.3.2 The contents of each Stage Report should follow the structure of the Five Cases Model used by the Welsh 
Government and HM Treasury. The Five Cases, as applied to transport appraisal, are summarised as follows: 

 Strategic case: the case for change, fit with policies and well-being objectives 
 Transport case: does the proposal offer good public value for money and maximise contribution to the 

well-being goals? 
 Financial case: is the proposed spend affordable? 
 Commercial case: how can the scheme be procured? Is it commercially viable? 
 Management case: is the scheme achievable? Can it be delivered? 

1.3.3 The WelTAG guidance states that the purpose of the Stage One: Strategic Outline Case is to:  

‘understand the issues of concern, explore the context and to present a wide list of possible solutions, sufficient 
to be able to decide whether there are any solutions within the transport sector that are worth pursuing and to 
select a short list of options (measures) for more detailed consideration ‘ 

1.3.4 As such, this Stage One: Strategic Outline Case report: 

 Identifies the issues that need addressing supported by evidence; 
 Establishes the objective; 
 Identifies a list of possible measures; 
 Assesses a list of possible measures against the objective; and 
 Selects a short list of measures to take forward to the next stage. 

1.3.5 Whilst WelTAG provides a fixed framework for appraisal, the guidance acknowledges that the level of detail 
provided in the WelTAG reports should be proportionate to the impacts under consideration. All major impacts 
and issues that could have a significant influence on delivery should be presented, but the level of detail in any 
analytical work should be proportionate to the scale and significance of the impact and sufficiently accurate for 
the decisions that need to be made. 

1.3.6 This work will align closely with work recently undertaken by WSP on behalf of Welsh Government (WG), to 
identify measures to reduce NO2 at five locations on the Welsh trunk road and motorway network. For context, 
Cardiff Council are also appraising measures to reduce NO2 levels in locations where there are exceedances 
on their network. The locations of the non-compliant sites across Wales are presented in Figure 3. The Welsh 
Government sites are indicated in red and Local Authority sites in blue. 

1.3.7 The objective of this study is to carry out an initial investigation and identify potential measures deliverable 
by CCBC which will assist in bringing forward reductions in NO2 in the shortest possible time to ensure 
compliance with the Air Quality Framework Directive requirements along the A472. Therefore, the 
transport case will focus on air quality and reflect the key considerations in relation to the EU Air Quality 
Directive and bringing forward compliance with limit values. 

                                                      
 

 
2 Source: https://beta.gov.wales/sites/default/files/publications/2017-12/welsh-transport-appraisal-guidance.pdf 
Accessed February 2018 
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Figure 3 – Non-Compliant Sites (Red – Welsh Government Sites, Blue – Local Authority Sites) 

1.4 STUDY OBJECTIVE 
1.4.1 The study objective has been derived from key issues, constraints, and transport specific objectives relating to 

air quality as set by CCBC. Developing options that will address this objective will ensure that this study 
contributes to the strategic priorities of CCBC, and Welsh Government including that of the Well-being of Future 
Generations (Wales) Act 2015. 

1.4.2 The WelTAG guidance states that: 

“Under the Act, each public body must work to improve the four aspects of well-being in Wales: economic, 
social, environmental and cultural. To do this they must set and publish well-being objectives designed to 

maximise their contribution to each of the well-being goals. “ 
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1.4.3 The objective for the study is outlined in Table 1. 

Table 1 – Hafodyrynys Objective 
Well-Being of Future Generations 

Goal 
Objective 

A Prosperous Wales & A Wales of Cohesive 
Communities 

To carry out an initial investigation into interventions 
which will assist in bringing forward reductions in NO2 in 
the shortest possible time, to ensure compliance with 
the Air Quality Framework Directive (2008/50/EC) 
requirements on the A472 at Hafodyrynys Carriageway 

A Resilient Wales 

A Healthier Wales 

A More Equal Wales & A Wales of Vibrant 
Culture and Thriving Welsh Language 

A Globally Responsible Wales 

 

1.4.4 In addition to the overall objective in Table 1, there is also a secondary criterion that the options must meet. The 
following key criteria were described in the Project Brief for the high-level appraisal of the potential measures: 

 Effectiveness 

 Timescales 

 Feasibility 

1.4.5 This has been interpreted for the purposes of this appraisal as meaning: 

 Effectiveness – Is the measure likely to deliver reductions in roadside concentrations proportionate to the 
scale of the exceedance above the 40µg/m3 legal limit 

 Timescales – Can the measure be implemented within timescales that are meaningful (short enough) to 
have an impact on bringing forward the projected compliance date 

 Feasibility/Deliverability – Can the measure be delivered in the location involved with the powers available 
to the Local Authority 

1.4.6 For the purpose of this appraisal, the phrase deliverability has been used, instead of feasibility to match more 
clearly the requirements of WelTAG for delivery. 

1.4.7 The Stage One appraisal has focused on these three key criteria. 

1.5 REPORT STRUCTURE 
1.5.1 The structure of this Stage One report is as follows: 

Chapter 2:  Strategic case  

This chapter presents a baseline of the existing situation, including an overview of legislation and 
policies and a description of the current EU Limit Value compliance status. It outlines the objective 
and the EU Air Quality Directive and includes an evidence-based description of the current problem. 
A brief commentary is provided regarding the development of the long list of measures and how 
they plan to address the current problem. Information is provided on how the Goals, Objectives and 
Ways of Working have been considered. 
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Chapter 3:  Transport case  
This chapter provides a summary of the appraisal against the objective through consideration of 
the key criteria. Therefore, the transport case will focus on air quality and reflect the key 
considerations in relation to the EU Air Quality Directive and bringing forward compliance with limit 
values. 

Chapter 4:  Financial case 
This chapter provides a high-level analysis of potential funding mechanisms for delivery. 

Chapter 5:  Commercial case 
This chapter includes a description as to whether the measures are commercially viable, and 
provides an analysis as to whether measures could be packaged together for a phased delivery. 

Chapter 6:  Management case 
This chapter identifies the WelTAG Review Group and the delivery arrangements of any potential 
measures. 

1.5.2 The conclusions of this Stage One report include a short list of potential measures deliverable by CCBC to be 
taken forward to Stage Two (the Outline Business Case), based on their ability to solve the problem and their fit 
with the objective. 
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2 STRATEGIC CASE 

2.1 CASE FOR CHANGE 

2.1.1 LEGISLATIVE AND POLICY CONTEXT 

2.1.2 This section provides a brief summary of relevant legislation, policies and plans that are pertinent to the 
Hafodyrynys WelTAG Stage One appraisal. There are a number of overarching policies that set the context for 
the study, and those set out below have been used to assess against any potential measures deliverable by 
CCBC for reducing NO2 levels along the corridor.  

2.1.3 UK and Welsh policies shape and guide respective national, regional and local plans and policies. Reference is 
made to them as appropriate.  

UK and Welsh Legislation and Policy Summary 
2.1.4 The requirements of the EU Ambient Air Quality Directive are transcribed into Welsh legislation via the Air Quality 

Standards (Wales) Regulations 2010 (Welsh Statutory Instrument No 1433 (W.126)). The regulations designate 
Welsh Ministers as the competent authority for the purposes of the Directive and place duties on Welsh Ministers 
to draw up and implement air quality plans in relation to achieving the Directive limit values where they are 
currently exceeded. The latest overarching UK plan for tackling roadside nitrogen dioxide concentrations was 
published in July 20173, including zone plans for all four Welsh zones4. 

2.1.5 National policies highlight commitment within the UK to reduce the amount of airborne pollutants, with the 1995 
Environment Act making air quality management a statutory requirement for all local authorities. Thereafter, air 
quality has been monitored annually with Air Quality Management Areas (AQMAs) being designated and action 
plans are developed where standards fall below the limits set by the Environment Act and the Air Quality (Wales) 
Regulations in pursuit of improved air quality. The Environment (Wales) Act 2016 imposes various duties in 
relation to the sustainable management of natural resources, including the air. 

2.1.6 In Wales, national planning policy is comprised of Planning Policy Wales (PPW), Technical Advice Notes 
(TANs), circulars and policy clarification letters. PPW states “Development plan policies and decisions on 
planning applications should take into account national air quality objectives, EU limit and target values”. The 
Local Air Quality Management (LAQM) Policy Guidance in Wales provides guidance for local authorities on how 
to meet the statutory objectives set within the UK legislation.  

2.1.7 Air quality related commitments are included in a number of policy documents, such as The Wales Transport 
Strategy (which is currently under review and will be published in draft for consultation during 2018), and the 
National Transport Finance Plan which are designed to promote a shift to more sustainable methods of transport 
such as walking and cycling and integrated public transport; and supporting highway schemes that are designed 
to reduce traffic congestion.  

2.1.8 The Well-being of Future Generations (Wales) Act strives to improve the social, economic, environmental and 
cultural well-being of Wales. Its goals, as summarised in The Essentials of the Act5, are as follows: 

                                                      
 

 
3 Available at https://www.gov.uk/government/publications/air-quality-plan-for-nitrogen-dioxide-no2-in-uk-2017 
4 Available at https://uk-air.defra.gov.uk/library/no2ten/2017-zone-plan-documents 
5 Available at: https://futuregenerations.wales/wp-content/uploads/2017/01/150623-guide-to-the-fg-act-en.pdf - Accessed 

8th January 2018 

https://www.gov.uk/government/publications/air-quality-plan-for-nitrogen-dioxide-no2-in-uk-2017
https://uk-air.defra.gov.uk/library/no2ten/2017-zone-plan-documents
https://futuregenerations.wales/wp-content/uploads/2017/01/150623-guide-to-the-fg-act-en.pdf
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Table 2 – The Well-being of Future Generations (Wales) Act Goals 
Goal Description of the goal 

A prosperous Wales An innovative, productive and low carbon society which recognises the limits of 
the global environment and therefore uses resources efficiently and 
proportionately (including acting on climate change); and which develops a 
skilled and well-educated population in an economy which generates wealth and 
provides employment opportunities, allowing people to take advantage of the 
wealth generated through securing decent work. 

A resilient Wales A nation which maintains and enhances a biodiverse natural environment with 
healthy functioning ecosystems that support social, economic and ecological 
resilience and the capacity to adapt to change (for example climate change). 

A healthier Wales A society in which people’s physical and mental well-being is maximised and in 
which choices and behaviours that benefit future health are understood. 

A more equal Wales A society that enables people to fulfil their potential no matter what their 
background or circumstances (including their socio economic background and 
circumstances). 

A Wales of cohesive 
communities  

Attractive, viable, safe and well-connected communities. 

A Wales of vibrant 
culture and thriving 
Welsh language 

A society that promotes and protects culture, heritage and the Welsh language, 
and which encourages people to participate in the arts, and sports and 
recreation. 

A globally 
responsible Wales 

A nation which, when doing anything to improve the economic, social, 
environmental and cultural well-being of Wales, takes account of whether doing 
such a thing may make a positive contribution to global well-being. 

 

2.1.9 In addition to the national policy and guidance outlined above, the following documents have also been used to 
inform the study; 

 Taking Wales Forward 2016 

 Prosperity for all 2017 

 One Wales: One Planet (2009) 

 One Wales: Connecting the Nation – The Wales Transport Strategy (WTS) (2008) 

 Welsh WFGA National Indicators 

 WFGA WG Objectives (November 2017) 

 Planning (Wales) Act (2015) 

 Highways Act 1980 

Regional Summary 
2.1.10 The South-East Wales Valleys Local Transport Plan 2015 (LTP) looks to create a sustainable, reliable, efficient 

and quality integrated transport network across the region. Their vision is for “a modern, accessible, integrated 
and sustainable transport system for the SE Wales Valleys and beyond which increases opportunity, promotes 
prosperity for all and protects the environment; where walking, cycling, public transport and sustainable freight 
provide real travel alternatives.” 

2.1.11 The LTP acknowledges that transport is a major source of pollution that can impact on public health and welfare, 
with 14 Air Quality Management Areas (AQMAs) declared across the SE Wales Valleys area for levels of 
nitrogen dioxide (NO2). Traffic is identified as the main source of NO2. Recognising this, the LTP identified high 
level measures, such as improvements at key locations on the highway network, as well as schemes, such as 
Park and Ride, to achieve a reduction in NO2. 
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2.2 INFRASTRUCTURE AND LOCAL FACILITIES 
2.2.1 The A472 has an approximate east to west alignment between Crumlin and Pontypool and is roughly 7.4km in 

length. The A472 between Crumlin and Pontypool is a single carriageway until it reaches the A4042/A472 
roundabout in Pontypool where it becomes 2 lane all-purpose dual carriageway (D2AP) that is divided by a 
central reservation for approximately 1.6km. After the A472/A4043 roundabout at West Mon Comprehensive 
School Playing Fields the carriageway (part of the strategic road network) becomes a single lane carriageway 
once again. 

2.2.2 This dualled section of the A472 is subject to a 50mph speed limit, until the A472/A4043 roundabout where the 
speed limit reduces to 40mph. Approximately 1.1km west of the A472/A4043 roundabout the speed limit 
increases from a 40mph speed limit to a national speed limit (60mph) in a westbound direction. The speed limit 
reduces from a national speed limit (60mph) to 30mph approximately 300m east of Hafodyrynys village. 
Similarly, the speed limit returns to a national speed limit (60mph) approximately 300m west of Hafodyrynys 
village until vehicles approach Crumlin where the speed limit reduces to 30mph once again. From Crumlin to 
Hafodyrynys village there is provision for approximately 700m of climbing lane for eastbound flows. 

2.2.3 To the west of the study route, the A472 forms a signalised priority junction with the A467 (main arm). Junction 
improvements were made in 2016, and the following layout exists. The A467 southern arm of the priority junction 
provides four lanes for northbound and eastbound movements (two lanes for each direction). The A467 northern 
arm of the priority junction provides three lanes for southbound (two lanes) and westbound (one lane) 
movements. The A472 minor arm of the priority junction also provides three lanes, two northbound (right turn) 
lanes and a single southbound (left turn) lane. Appendix A shows the junction improvements. 

2.2.4 Immediately west of Hafodyrynys village is the A472/ B4471 priority junction. Figure 4 shows the junction 
arrangements and layout. 

 
Figure 4 – A472/ B4471 Priority Junction 

2.2.5 The infrastructure, including structures and junctions, on the A472 study corridor from west to east is 
summarised as follows: 

 Central reservation between the A4042/A472 and A472/A4043 roundabout 
 A472 bypass over Rockhill Road 
 Footbridge over the A472, approximately 260m east of the A472/A4043 roundabout 

A472 

A472 

B4471 
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 Footbridge over the A472, approximately 45m east of the A472/A4043 roundabout 
 Speed camera approximately 70m east of the A472 priority junction with Capitol Hire Taxis 
 Pelican crossing in Hafodyrynys village with traffic calming in the form of a speed bumps either side 
 2+1 climbing lane from Crumlin to Hafodyrynys village 
 Street lighting throughout 
 13 laybys 
 8% gradient for vehicles travelling westbound from Hafodyrynys village to Crumlin 

2.2.6 The A472 study corridor is in a reasonably rural area, transecting through the single village of Hafodyrynys and 
connects Crumlin with Pontypool. However, the corridor serves a much wider area as part of the strategic 
highway network. 

2.3 TRAFFIC FLOWS 
2.3.1 Annual Average Daily Flows (AADF) have been extracted from the Department for Transport (DfT). A count 

point (ID: 78422) is located on the A472 (shown in Figure 5), east of its priority junction with Gladstone Road. 
AADF along the study corridor in 2016 were estimated as 21,696 from previous DfT counts.  

 
Figure 5 – AADF Counter on the A472 

2.3.2 Whilst comparing the latest traffic data from 2015 and 2016 at count point 78422 it is evident that there has been 
a 3% increase in traffic over the year as shown in Table 3. 

Table 3 – Average Traffic Growth 2015-2016 

AADF No. 78422 

Percentage Change 7 Day Average Two-way AADF - All vehicles 

2012 19,619 - 

2013 19,631 0% 

2014 20,207 3% 

2015 21,017 4% 

2016 21,696 3% 

TEMPro 2028 - 1.0963 23,785 10% 
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2.3.3 Automatic Traffic Counters (ATC) were commissioned at 10 locations on the A472, from Crumlin to Hafodyrynys 
village, as shown in Figure 6. The ATC data was collected over a four-week period from 09.05.18 to 05.06.18. 

 
Figure 6 – ATC Count Locations 

2.3.4 The weekday average total traffic and 7-day average traffic have also been analysed using the ATCs undertaken 
at Count 3 on the A472.  

2.3.5 Table 4 shows that the combined weekday average total traffic is larger than the 7-day average traffic during 
the week commencing 16th May 2018. This is also representative on both eastbound and westbound flows. 

Table 4 – ATC Count 3 - Volume Analysis 

Direction Weekday Average Total Traffic 
(AAWT) 

7-Day Average Traffic  
(AADT) 

Eastbound 11,501 10,293 

Westbound 11,756 10,579 

Combined 23,258 20,872 
 

2.3.6 The data shown in Table 4 is illustrated in Figure 7 and Figure 8. 

Imagery © 2016 Bluesky, Infoterra Ltd & COWI A/S, Map data © 2016 Google 
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Figure 7 – Eastbound Daily Volume Count 

 

Figure 8 – Westbound Daily Volume Count 

2.3.7 Table 5 shows that the 7-day average speed at ATC Count 3, compared to Count 8 (close to the A472/B4471 
priority junction). The speed limit at this location is 30mph. The results show that at Count 3 speeds are higher 
in an eastbound direction by 4mph. This could be due to vehicles accelerating on the uphill gradient, compared 
to westbound vehicles braking downhill. The highest speeds at Count 8 are reversed, with the highest speeds 
travelling in a westbound direction, again by 4mph. The slower speed for eastbound vehicles at ATC Count 8 
could be due to the congestion issues that are experienced at the A472/B4471 priority junction. Speeds are 
slight higher (1mph) at ATC Count 3 than 8. 
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Table 5 – ATC Count 3 & 8 – Speed Analysis 

Direction 
ATC Count 3 ATC Count 8 

7-Day Average Speed (mph) 

Eastbound 33 28 

Westbound 29 32 

Combined 31 30 
 

2.3.8 The peak hours and their associated flows have been extracted from the ATC analysis and are presented in 
Table 6. The flows were taken from the four weeks of weekday data obtained and averaged. 

Table 6 – A472 Peak Hour Flows 

 AM Peak 07:45-08:45 Inter Peak 15:00-16:00 PM Peak 16:30-17:30 

Two Way Flows 1,851 1,616 1,909 
 

2.3.9 The percentage of the combined Heavy Goods Vehicles (HGVs) and Large Goods Vehicles (LGV) along the 
study corridor (in both directions) can be seen in Figure 9. It should be noted that the percentages have been 
rounded, resulting in totals falling below 100%. The largest percentage of HGV and LGV compared to the total 
flow occurs during the Inter Peak (10%). The average HGV and LGV percentage over 24 hours is also 10%.  

 
Figure 9 – Split in Vehicle Class (Bi-directional) 

2.3.10 Figure 10 shows that the eastbound flows are comparative to those in both directions. However, the volume of 
HGVs and LGVs is slightly lower during the PM peak. 
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Figure 10 – Split in Vehicle Class (eastbound) 

2.3.11 The westbound flows show a similar percentage of HGVs and LGVs as both the bi-directional and eastbound 
results, as shown in Figure 11. The volume of HGVs and LGVs are greater in the PM peak than the eastbound 
flow.   

 
Figure 11 – Split in Vehicle Class (westbound) 
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2.3.12 In addition to the ATC counts undertaken on the A472, there have also been junction turning counts undertaken 
at Crumlin junction and on the A472/B4471 priority junction. See below for turning counts during their respective 
AM, Inter and PM peaks. The survey date chosen for the below data is 09th May 2018, a neutral Weekday 
(Wednesday). The peak hours are the junctions actual busiest period, as opposed to the combined ATC peak 
hour discussed above. 

 
Figure 12 – AM Peak (07:45-08:45) at Crumlin Junction 

2.3.13 Figure 12 shows that arm B (A472) has the highest origin demand during the AM peak, with 1125 vehicles. 
Arm B is also the arm with the highest demand as a destination arm, with 1086 vehicles turning into the 
junction. 

2.3.14 The quietest arm during the AM peak is arm D (B4251), as both an origin (586 vehicles) and destination (622 
vehicles) arm. 
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Figure 13 – Inter-Peak (15:15 to 16.15) at Crumlin Junction 

2.3.15 Figure 13 shows the arm with the highest origin demand during the Inter-Peak is arm B (A472), with 966 
vehicles. Arm C (A467 south) is the arm with the highest demand as a destination arm, with 913 vehicles 
turning into the junction. 

2.3.16 The quietest arm during the Inter-Peak is arm D (B4251), as both an origin (511 vehicles) and destination (487 
vehicles) arm. 
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Figure 14 – PM Peak (16:30-17:30) at Crumlin Junction 

2.3.17 Figure 14 shows the arm with the highest origin demand during the PM peak is arm B (A472), with 1261 
vehicles. Arm C (A467 south) is the arm in the highest demand as a destination arm, with 1013 vehicles 
turning into the junction. 

2.3.18 The quietest arm during the PM peak is arm D (B4251), as both an origin (633 vehicles) and destination (665 
vehicles) arm. 
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Figure 15 – AM Peak (07:30 - 08.30) at A472/B4471 Swffryd Junction 

2.3.19 Figure 15 shows the arm with the highest origin demand during the AM peak is arm B (A472 east), with 1056 
vehicles. Arm B (A472 east) is also the arm with the highest demand as a destination arm, with 1317 vehicles 
passing through the arm. 

2.3.20 The quietest arm during the AM peak is arm A (B4471), as both an origin (420 vehicles) and destination (52 
vehicles) arm. 

 
Figure 16 – Inter-Peak (15:15 – 16:15) at A472/B4471 Swffryd Junction 

2.3.21 Figure 16 shows the arm with the highest origin demand during the Inter-Peak is arm B (A472 east), with 1059 
vehicles. Arm C (A472 west) is the arm with the highest demand as a destination arm, with 1001 vehicles 
passing through the arm. 

2.3.22 The quietest arm during the Inter-Peak is arm A (B4471), as both an origin (107 vehicles) and destination (169 
vehicles) arm. 
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Figure 17 – PM Peak (16:30-17:30) at A472/B4471 Swffryd Junction 

2.3.23 Figure 17 shows the arm with the highest origin demand during the PM peak is arm B (A472 east), with 1289 
vehicles. Arm C (A472 west) is the arm with the highest demand as a destination arm, with 1206 vehicles 
passing through the arm.The quietest arm during the PM peak is arm A (B4471), as both an origin (114 
vehicles) and destination (187 vehicles) arm. 

2.4 JOURNEY TIME & RELIABILITY 
2.4.1 The 85th percentile speeds at Count 3 have been used as a comparison to INRIX data that has also been used 

to analyse the traffic speeds. The ATC Count 3 has been recorded during the week commencing 16th May 
2018. The 7-day 85th percentile speeds at this location is 40mph for eastbound flows and 35mph for 
westbound flows. Table 7 below shows the percentage of vehicles that are travelling over the Posted Speed 
Limit (PSL). 

Table 7 – 7-Day Average Speeds 

Eastbound 68% 38% 5% 

Westbound 41% 23% 1% 

Combined 54% 25% 3% 

 of vehicles are travelling over 
PSL 

of vehicles are traveling 10% 
+2 over PSL (35mph) 

of vehicles are 15mph over 
PSL (45mph) 

2.4.2 INRIX software has been used to analyse the difference in annual average weekday vehicle speeds during the 
24-hour day for eastbound and westbound flow. The INRIX data uses the section A472 between the 
A472/A467 and A472/B4471 priority junctions as it’s study area.  
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2.4.3 The INRIX data shown in Figure 18 demonstrates a clear rise in speed between 02:00 and 06:00 for 
eastbound flows and a drop-in speed from approximately 06:00 until 10:00. The eastbound speeds drop to 
approximately 30kph (19mph) during the AM peak and level back to approximately 50kph (31mph) for the 
remainder of the day.  

 
Figure 18 – INRIX Eastbound Speed Analysis 
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2.4.4 Figure 19 demonstrates that the westbound speeds have two slight declines which coincide with the peak 
hours of 07:45-08:45 and 16:30-17:30. The speed during these peak hours falls to approximately 40kph 
(25mph) before returning to speeds of between 45kph-55kph (28mph-34mph). 

 
Figure 19 – INRIX Westbound Speed Analysis 

2.4.5 In addition to INRIX data that shows details of speeds over the study route from Crumlin to Hafodyrynys 
village, speed analysis has also been undertaken over 10 sites using ATC counts over a 12-hour period (07:00 
- 19:00), as shown in Figure 20. 

2.4.6 Generally, Figure 20 shows that eastbound speeds are greater than westbound during the first 6 sites with the 
exception of site 2 (as shown in Figure 5). This may be a result of westbound flows breaking downhill due to 
the 8% gradient and eastbound flows accelerating uphill and utilising the climbing lane. 

2.4.7 Sites 7 to 10 then reverse and the westbound speeds become the greater of the two. From local knowledge 
and site visits, it is clear that eastbound vehicles are subject to delays on approach to the A472/B4471 priority 
junction. This reflects the data shown in Figure 20, with speeds dropping to approximately 27mph at Sites 8 
and 9. 

 



 

HAFODYRYNYS, CAERPHILLY – WELTAG STAGE ONE REPORT WSP 
Project No.: 70046187 September 2018 
Caerphilly County Borough Council    23 

 
Figure 20 – A472 Bi-directional Speeds by Site (See Figure 5 for Site Locations) 

2.4.8 As presented by the INRIX and ATC data, the evidence suggests that there is localised congestion, 
particularly for eastbound AM flows. However, reduced speeds are evident for westbound flows too. 

2.4.9 The survey undertaken on the A472 also captured queue data along the route on the 09th May 2018. The 
following section identifies queues at Crumlin junction and the A472/B4471 priority junction. The queue data is 
limited up to 500m on all arms. 

Crumlin junction  
2.4.10 Crumlin junction experiences the largest queues from the two junctions. Arm A (A467 north) identifies that 

during the AM peak, there are recorded queues of 27 vehicles at 07:30 on the nearside lane. The offside lane 
does not experience many queues in comparison, with a maximum queue of 5 vehicles throughout the day. 

2.4.11 Arm B (A472) experiences large queues over all three lanes during the AM peak. The largest queue on the 
nearside lane is 16 vehicles at 08:25. The middle lanes largest queue was 34 vehicles, also recorded during 
the AM peak at 07:50, however does not block the nearside lane access. The offside lanes largest queue was 
recorded at 08:15 and was verified at 11 vehicles. 

2.4.12 Three out of the four lanes at Arm C (A467) were logged during the AM peak. The nearside lane recorded a 
queue of 8 vehicles at 07:55. The middle nearside lane logged its worst queue of 8 vehicles at 16:15 
and17:45. The middle offside lane had a queue of 33 at 07:25, with the offside lane experiencing a queue of 
11 at 07:45. 

2.4.13 The nearside lane of Arm D (B4251) has a queue of 15 at 07:40 with the offside lane experiencing far less 
queuing, with its largest queue of 5 vehicles at 12:00. 17:25, and 18:30. 

A472/B4471 Priority Junction 
2.4.14 Arm A (B4471) does not experience significant queues throughout the day, with no queues on the nearside 

and a maximum queue of 4 vehicles on the offside lane at 16:50 and 16:55. Arm B (A472 east) and Arm C 
(A472 west) do not show consistent levels of queueing as observed on site. Arm B shows a maximum queue 
of 3 vehicles at three separate times during the day, and Arm C shows a maximum queue of 5 vehicles at 
08:35.  

2.4.15 Despite there being limited recorded queues on the A472 outside of the B4471 junction, it is clear from video 
footage on the 09th May 2018 that eastbound vehicles on the A472 give way to right turning vehicles out of the 
B4471 minor road. This causes congestion in both directions on the A472 as westbound vehicles slow to give-
way. 
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2.5 PERSONAL INJURY COLLISION DATA 
2.5.1 Collision data has been analysed during the most recent five-year period (2013-2017) along the main section 

of the A472 study corridor. The locations of each collision can be seen in Figure 21. 

Figure 21 – Collision Location Map 

2.5.2 The breakdown of collisions between 2013 and 2017 are shown in Table 8. 

Table 8 – Breakdown of collisions between 2013 and 2017 

 A472 A467 

Fatal 1 0 

Serious 1 2 

Slight 3 5 

Total 5 7 

2.5.3 There have been 12 collisions recorded over a 5-year period along the A472 and A467, eight slight collisions, 
three serious, and a single fatal. The fatality took place in 2013, involved three vehicles, resulted in one 
casualty who was a cyclist. The fatality involved a young driver. 

2.5.4 The A472/A467 Crumlin junction improvements were completed in October 2015. Therefore, only the single 
serious collision (2017) can be used for analysis 

2.5.5 There are no key cluster sites identified from the collision data that has been captured. A cluster site is defined 
as a site where 4 or more Personal Injury Collisions (PICs) have occurred over a three-year period within a 
100m radius. 

2.6 PUBLIC TRANSPORT 
Rail 

2.6.1 The closest railway stations to the study corridor along the A472 are at Newbridge, located approximately 
2.5m south of the A472/A467 priority junction and Llanhilleth, located approximately 3km north of the 
A472/A467 priority junction. The stations lie on the Ebbw Valley line that connects Ebbw Vale to Cardiff, 
serving communities in Blaenau Gwent, Caerphilly and Newport. From October 2018, operational 
responsibility for these stations will transfer to KeolisAmey, following the award of the new Wales and Border 
rail franchise. Transport for Wales (TfW) have planned infrastructure and service improvements, such as 
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doubling the Ebbw Vale Railway service frequency and aspirations for the wider Metro improvements. This 
could see a mode shift towards public transport in the future. 

2.6.2 The station provides public with the following weekday direct journeys as shown in Table 9. 

Table 9 – Newbridge and Llanhilleth Train Times 

Newbridge 
Railway Station 

From Newbridge (06:30 to 09:00) To Newbridge (16:00 to 18:00) 

No. of Services 

Cardiff 3 (approximately 45 min) 2 (approximately 40 min) 

Ebbw Vale Town 2 (approximately 20 min) 2 (approximately 20 min) 

Llanhilleth 
Railway Station 

From Llanhilleth (06:30-09:00) To Llanhilleth (16:00-18:00) 

No. of Services 

Cardiff 2 (approximately 50 min) 2 (approximately 45 min) 

Ebbw Vale Town 2 (approximately 15 min) 2 (approximately 15 min) 
 

2.6.3 Parking provision is reasonable at both Stations.  Newbridge has 71 car parking spaces (plus 5 accessible 
spaces). Llanhilleth with 52 car parking spaces (0 accessible spaces), there are also 4 secure cycle parking 
spaces. 

2.6.4 Analysis6 shows that there was an annual increase of 3.5% in the number of station entries/exits across Wales 
in 2015-16 compared to the year before. The number of entries/exits at Newbridge increased from 127,100 in 
2015-16 to 135,866 in 2016-17 (6.9% growth). Llanhilleth increased from 80,090 in 2015-16 to 87,736 in 2016-
2017, (9.5% growth). The actual passenger numbers have greatly exceeded forecasts on the Ebbw Valley 
Railway service. Passenger journeys had exceeded 55,000 per month by May 2009, and by October 2009, 
over one million passenger journeys had been made on the line in the 20 months since its opening, 
comfortably exceeding the fourth-year target of 453,000. 

Buses 
2.6.5 There are 3 bus routes which serve the study corridor along the A472:  

 The X1 service, operated by Phil Anslow Coaches, which connects Cwmbran to Brynmawr via Abertillery. It 
runs directly between Brynithel and Hafodyrynys via Swffryd, so does not serve Crumlin Junction and 
Hafodyrynys Road. (Hourly frequency Mondays to Saturdays – daytime only) 

 The X15 service, operated by Stagecoach in South Wales, which connects Brynmawr with Newport via 
Abertillery, Swffryd, Newbridge and Risca. (Hourly frequency Mondays to Saturdays daytime, with less 
frequent evening and Sunday journeys). 

 The 21 service, operated by Stagecoach in South Wales, which connects Cwmbran with Blackwood via 
Pontypool, Swffryd, Crumlin and Newbridge. (Hourly frequency Mondays to Saturdays daytime only). 

 The bus stops on Hafodyrynys Road, served by the X15 and 21 routes within the study corridor are located 
adjacent to the residential properties east of the A472/Gladstone Road priority junction. The bus stop 
facilities consist of a flagpole, there are no lay-bys, shelters or easy access kerbing. A full breakdown of 
bus timetables has been provided within Appendix B. 

Public Transport Provision 
2.6.6 The strongest public transport corridors tend to run from the north to the south, due to the topography of the 

area and are focussed on the strong regional centres of Newport and Cardiff. Whilst the X1 and 21 bus routes 
provide a cross valley link to Pontypool and Cwmbran, travel patterns are diverse and more difficult to serve 
effectively by public transport. 

                                                      
 

 
6 Source Location: http://gov.wales/docs/statistics/2017/170510-rail-station-usage-2015-16-en.pdf - Accessed 13th November 2017 

http://gov.wales/docs/statistics/2017/170510-rail-station-usage-2015-16-en.pdf
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2.7 ORIGIN DESTINATION ANALYSIS 
2.7.1 To highlight flow patterns that represent the A472, the urban centres of Newbridge and Cwmbran have been 

selected using DataShine Commute. These locations have been used as a proxy for a nearby residential 
(Newbridge) and employment (Cwmbran) centre. It should be noted that DataShine Commute has several 
limitations. Such as limiting data to specific nodes (areas), not knowing routes taken to and from the origin and 
destination and only showing flows with 6+ people included (data is only displayed for 6 or more trips to 
remove minor movements for presentational purposes). 

 

Figure 22 – Origin/Destination Data from Newbridge 

2.7.2 Figure 22 shows that there is an approximate even split of commuters (using cars) that travel to and from 
Newbridge. It is clear that a large proportion of commuters from Newbridge travel to the south east (Newport 
and Cwmbran). In comparison, commuters travelling to Newbridge are distributed evenly, however travel from 
closer to home. 
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2.7.3 As shown in Figure 23, the majority of commuting trips (using car) are made to Cwmbran (arriving to work 
here). This indicates that commuting trips are shared between both residents living close by and from further 
afield.  

 
Figure 23 – Origin/Destination Data from Cwmbran 

2.8 ECONOMY 
2.8.1 The Labour Market Profile of CCBC7 has identified that in 2017, 75.3% of residents were economically active 

(for those aged 16-64), which is slightly below the Welsh average of 76%. There are 10,700 workless 
households in CCBC, which equates to 18.6% of households, 0.8% higher than across Wales in 2016. Based 
on 2017 data, CCBC has gross weekly earnings of £488.8, which is lower than the Welsh average earnings of 
£505.9. The counties average out-of-work benefits claimants are 2.5%, in comparison to the Welsh average of 
2.3% (May 2018). 

Table 10 shows that Caerphilly has a slightly higher economic inactivity compared to the Welsh average of 
24%. The majority (32.8%) are made up of Long-term Sick. A higher proportion (29.3%) of residents are 
classed as wanting a job compared to the Welsh average of 23.7%. 

  

                                                      
 

 
7 Nomisweb.co.uk – Accessed on 9th November 2017 
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Table 10 – Economic Inactivity (2017) 

All people (male & 
female) 

Caerphilly Caerphilly % Wales % 

Total 27,600 24.7% 24% 

Student 5,000 18.2% 27.1% 

Looking after 
family/home 

6,000 21.8% 19.3% 

Temporary sick # # 1.5% 

Long-term sick 9,100 32.8% 27.8% 

Discouraged ! ! 0.4% 

Retired 3,800 13.6% 14.3% 

Other 2,800 10.3% 9.5% 

Wants a job 8,100 29.3% 23.7% 

Does not want a job 19,500 70.7% 76.3% 
# - Sample size too small for reliable estimate 

! - Estimate is not available since sample size is disclosive 

2.8.2 Of the 75.3% residents that are economically active, 62.7% are employees and 6.6% are self-employed. The 
remaining 6.2% are unemployed. There are a higher percentage of employees in Caerphilly when comparing 
to the Welsh average, however the remaining Welsh averages are higher than Caerphilly’s, including 
unemployment. 

Table 11 – Employment & Unemployment 

All People Caerphilly Caerphilly % Wales % 

Economically Active 86,800 75.3% 76.0% 

    In Employment 80,700 69.9% 72.4% 

        Employees 71,500 62.7% 62.3% 

        Self Employed 8,000 6.6% 9.6% 

   Unemployed 5,300 6.2% 4.8% 
 

2.8.3 Most labour supply data comes from the Annual Population Survey (APS). As APS estimates are based on 
samples, they are subject to sampling variability. As such, the values in Table 11 do not sum exactly.  

2.8.4 Of the 75.3% residents that are economically active, 62.7% are employees and 6.6% are self-employed. The 
remaining 6.2% are unemployed. There are a higher percentage of employees in Caerphilly when comparing 
to the Welsh average, however the remaining Welsh averages are higher than Caerphilly’s, including 
unemployment 

2.8.5 The Caerphilly LDP identifies that rural diversification and development can contribute to the rural economy, 
can sustain rural communities, can provide tourism opportunities for the borough and continue to protect the 
rural landscape and character. 
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2.8.6 DEMOGRAPHICS 

2.8.7 The Local Area Report for CCBC8 has been used to obtain demographic data for Caerphilly and covers the 
characteristics of people and households in Caerphilly Local Authority in Wales (GSS code W06000018) with 
information sourced from the 2011 Census key statistics.  

2.8.8 Of the 178,806 usual residents, 49% are male and 51% are females. 99.4% of the usual residents live in 
households and 0.6% live in communal establishments. Furthermore, the average (mean) age of residents is 
39.5 years, which is younger than the national average of 40 across Wales. 

2.8.9 Of all people aged 16 and over in households within CCBC, 98.8% have English or Welsh as a main 
language. 0.5% makes up the remaining households that have no residents with English or Welsh as a main 
language. 

Gender and Age 

2.8.10 On comparing the population of Caerphilly and Wales in Table 12, it is clear that the female population is 
slightly higher than male population, which is comparable with Wales. It is also evident that there is a greater 
male population between the ages of 16 and 64. 

Table 12 – Gender and Age 

Population Demographic Caerphilly Wales 

Population 

Male 49% 49% 

Female 51% 51% 

Total 180,800 3,125,200 

Age Ranges Demographic Caerphilly Wales 

Aged 
16 to 64 

Male 62.2% 62.2% 

Female 61.8% 60.9% 

Total 62.1% 61.5% 

2.9 OTHER RELATED WORK 
2.9.1 WSP have been informed by Caerphilly County Borough Council that there are no plans for highway 

improvements or other related work that is likely to impact on the study. 

2.10 COMMITTED DEVELOPMENTS 
2.10.1 WSP have been informed by Caerphilly County Borough Council that the following developments can be 

considered as committed in proximity to the A472 study route. 

Ton-y-Felin near Penyfan Industrial Estate 
2.10.2 It has been agreed that a package deal to develop 60 residential dwellings at Ton-Y-Felin (near Penyfan 

Industrial Estate) will be developed. The scheme will comprise of mixed tenure which will include social rent, 
open market sales and rent to own. The site is located to the north west of Crumlin, and north of 
Croespenmaen. 

2.10.3 The construction of the site was proposed to begin in May 2018. 

Oakdale golf Course – residential development of up to 150 houses 
2.10.4 The Oakdale development is similarly located outside of Croespenmaen, as is Ton-Y-Felin. It is proposed 150 

residential dwellings will be developed on the Oakdale Golf Course plot following the approval from the Welsh 
Government cabinet secretary Lesley Griffiths. The plans include a combination of 2, 3, and 4 bed houses. 

                                                      
 

 
8 Nomisweb.co.uk – Accessed on 8th January 2018 
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Former Axiom Overflow Car Park – residential development of 95 houses 
2.10.5 The planning application for the former Axiom overflow car park has been approved. The plans show that 

planning permission is granted for a 95-dwelling residential development at Former Car Park, Aiwa 
Technology Park, Newbridge. The plot is located between Newbridge and Crumlin, south of the Crumlin 
junction and west of the A467. 

Croespenmaen – residential development of 50 houses 
2.10.6 Planning permission has been granted for land at Ty Mawr, near the Schulman’s factory in Croespenmaen 

(south). The plans include for a 50-dwelling development to be built at the plot. 

Other 
2.10.7 There is currently a submitted application with CCBC for a large industrial unit at Penyfan Industrial Estate. 

However, at this stage there is a lack of available information. 

Summary 
2.10.8 The committed developments set out above are likely to have an impact on the congestion/air quality through 

the A472 corridor. With increased development there is likely to be an associated increase in local vehicular 
trips. 

2.11 ENVIRONMENT 
Air Quality 

2.11.1 In 2013 the air quality in the area was the subject of a Detailed Assessment9. The monitoring data was used to 
feed into a modelling assessment which showed that in 2012 there were 32 properties predicted to have 
exceeded the NO2 annual mean encompassing all houses on the south side of the A472 at Woodside Terrace 
and all houses on the north side of the A472 directly opposite Woodside Terrace. The conclusions of this 
assessment was to proceed to designating the area as an Air Quality Management Area (AQMA).  

2.11.2 The area was formally designated as an AQMA for nitrogen dioxide in November 2013 for exceedances of 
both the NO2 annual mean and hourly mean. A further assessment was conducted in 2014 to revisit the 
results of the detailed assessment and to carry out a source apportionment and scenario modelling in the 
study area based on 2013 monitoring results. The results of the further assessment indicated that the NO2 
annual mean and 1-hour mean objectives were also exceeded during 2013 and 2014 in the AQMA. The study 
confirmed the results of the detailed assessment and the area of exceedance remained unchanged. 

The PCM model projections presented in support of the Air Quality Plan (2017) indicate that annual mean NO2 
concentrations on the section of the A472 under consideration will reach compliance with air quality limit 
values by 2029, as shown in Table 13 (i.e. projected concentrations at or below 40µg/m3). 

Table 13 – B Baseline PCM Predicted Maximum NO2 Concentrations at the A472 – No interventions 

Site Location 
NO2 Predicted Baseline Concentration (g/m3) 

2017 2020 2023 2026 2029 

A472 (Woodside Terrace) 70 61.8 52.4 45.3 40.1 

 

2.11.3 Air quality baseline data for the A472 has been derived from both local authority and UK air quality reports. 

2.11.4 Specifically, baseline and future baseline air quality NO2 concentrations has considered outputs from the 
Pollution Climate Mapping (PCM) model developed by Ricardo AEA on behalf of Defra/DfT. The NO2 
concentrations monitored within the AQMA on the A472 between Crumlin and Hafodyrynys village were 
identified within the UK Air Quality Plan in July 2017 as exceeding the EC limit value set out in the Air Quality 

                                                      
 

 
9 http://www.caerphilly.gov.uk/CaerphillyDocs/Pollution/Air_Quality_Assessment_Hafodyrynys_2013.aspx 
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Directive 2008/50/EC. Compliance is not predicted to be achieved until 2026 according to the national 
pollution climate model (PCM). However, based on more recent monitoring data, NO2 levels were higher for 
the annual 2017 period compared to the PCM model, and compliance is not likely until 2029 without any 
intervention.   

2.11.5 Caerphilly County Borough Council monitors NO2 on Woodside Terrace using a network of three diffusion 
tubes and a continuous analyser (see Figure 24).  The continuous analyser is situated on the footpath outside 
of houses on Woodside Terrace.  

 
Figure 24 – Woodside Terrace, Hafodyrynys Road, monitoring locations 

Cultural Heritage, Historic and Landscape Designations 
2.11.6 There is a cluster of Listed Buildings, Historic Parks and Gardens, Designated Areas, and 16 Conservation 

Areas within Caerphilly County Borough Council. However, none are close enough to the A472 study corridor 
to be affected. 
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2.12 STAKEHOLDER CONSULTATION 
2.12.1 A stakeholder workshop was undertaken on 3rd July 2018 at Tredomen House, Caerphilly. Key representatives 

from CCBC and Stagecoach attended the workshop to inform the study. The following key stakeholders were 
in attendance: 

Table 14 – Stakeholders 

CCBC Planning Officer CCBC Fleet Management 

CCBC Traffic Management CCBC Highway Development Control 

CCBC Int. Transport Unit CCBC Infrastructure 

Stagecoach South Wales CCBC Environmental Health 

CCBC Crumlin Councillor  

2.12.2 The workshop identified the following: 

 Key issues, constraints, opportunities, objectives, options and overtaking opportunities 

2.12.3 The findings of the workshop formed a key part of issue identification, development of objectives and initial 
option development. Comments and notes recorded from the workshop can be found in Appendix C. 

2.13 PROBLEM IDENTIFICATION 
2.13.1 The national assessment10 of roadside NO2 undertaken for the South Wales zone indicates that the annual 

limit value was exceeded in 2015 but it is likely to be achieved by 2026. Roadside monitoring data suggests 
that the compliance date in this location is predicted to be 2029. The compliance date of the South Wales 
zone is, in current projections, determined by the compliance of the A472 in Hafodyrynys.   

2.13.2 Elevated concentrations of NO2 on this study corridor are due to a combination of high traffic volumes, periods 
of congestion and the severe and continuous incline along the highway. 

2.13.3 A number of further problems have been identified within the study area.  Due to volume of issues identified 
from stakeholders and a degree of overlap, these can be grouped into the following key themes: 

 Public Transport 

 Rail 

 HGV & LGV Presence 

 Speed 

 Existing Transport Infrastructure 

 Topography 

 Congestion 

2.13.4 Following the review of baseline information and consultation with stakeholders during a workshop, the 
identified problems that require addressing are summarised in Table 15.  

                                                      
 

 
10 Source: https://uk-air.defra.gov.uk/assets/documents/no2ten/2017-zone-plans/AQplans_UK0041.pdf 
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Table 15 – Problems Identified along the A472 

Problems Description of Problem 

Public 
Transport 

As 24%11 of households within Caerphilly do not have access to a car, the provision for 
public transport is critical. Public transport use within Caerphilly is low; 1% commute by 
train and 4% commute by bus, minibus or coach. Therefore, current provision and 
demand is not sufficient to prevent car reliance and more needs to be done to improve 
the uptake of public transport alternatives. There is a current lack of alternative local 
transport modes. 

Existing 
Transport 

Infrastructure 

74% of commuter trips in Caerphilly are made by car. The A472 carriageway plays a 
key role in the movement of people and goods. Vehicles travelling eastbound are 
restricted by congestion on approach to the priority junction of the A472 and B4471 
resulting in poor journey time and journey time reliability on the A472 during peak hours. 
The A472 is the main cross valleys strategic route and therefore restricts opportunities 
for alternative routes 

Rail The Ebbw Valley Rail line is currently exceeding it’s capacity based on forecasts. A 
further issue is that there is no rail station in Crumlin to serve the town. 

Active Travel 
Infrastructure 

The existing footway provision along the A472 is of poor quality. The footways are 
narrow and front on to the busy carriageway. The NCN route 466 does not link to 
Crumlin itself and only connects to the A472 at Hafodyrynys village. The gradient of the 
A472 between Crumlin and Hafodyrynys village may be a contributing to discouraging 
the uptake of walking and cycling as a viable transport alternative. 

HGV & LGV 
Presence 

The A472 acts as a strategic route for longer distance trips from east to west. Analysis 
has been undertaken on the split between cars and HGVs/LGVs on the A472 using ATC 
data. The bidirectional percentage of HGVs and LGVs during the AM peak is 9%, 10% 
during the inter-peak and 7% during the PM peak. The 24-hour percentage is 10%. 

Speed 

Due to the constrained study corridor, perceived vehicle speeds could be greater than 
actual vehicle speeds. The distance between pedestrians and the live carriageway may 
reduce journey quality for pedestrians. During the peak hours the AM peak vehicle 
speeds drop to approximately 30kph (19mph), however the speeds peak at around 
60kph (37mph) during the early hours of the morning. Westbound speeds are less 
sporadic and have peaks between 55kph (34mph) during the early hours of the morning 
and 40kph (25mph) during the peak hours. The posted speed limit adjacent to 
Woodside Terrace is 30mph. 

Congestion 
There are clear congestion issues associated with the eastbound flow of vehicles on 
approach to the A472/B4471 priority junction. A combination of visibility issues, speed 
limits, high volumes of vehicles and driving behaviour contributes to a tailback of traffic. 

Topography 
Topography on the A472 study section is considered to be a major factor contributing to 
the poor air quality. The topography is causing a ‘canyon effect’ which is preventing the 
dispersion of pollutants. 

  

                                                      
 

 
11 Source: 2011 Census Data 
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2.14 LONG LIST OF OPTIONS 
2.14.1 Following the identification of the objective and through consultation with stakeholders, potential interventions 

were identified that address the problems identified in Table 15. The option numbers are the order that they 
have been appraised in and do not refer to an order of priority. 

Table 16 – Long List of Measures 

1 - Change Signal Timings at Crumlin Junction 

2 - Signalise the A472/B4471 as a Priority Junction and introduce an eastbound queue detector 

2a* - Signalise the existing A472/B4471 as a Roundabout Junction 

3 - Remove left turn movement in to the B4771 from the A472 

4 - Scrappage Scheme 

5 - Banning Slow Moving Vehicles (HGVs) from the Climbing Lane of the A472 

6 - Introducing a Minimum Speed Enforcement 

7 - Reclassify National Speed Limit to 50mph on the A472 Hafodyrynys Road 

8 - Create offline bus laybys 

8a - Improve the facilities of the existing bus stop so that they are more desirable and attractive 

8b - Relocate bus stops off the A472 

9 - New Road Configuration 

10 - Pedestrian Ski Lift 

11 - Demolish Dwellings at Woodside Terrace and Re-align Road 

12 - Variable Message Signage (VMS) 

13 - Peak Hour HGV Bans 

14 - Signage to Redirect Vehicles to the Heads of the Valleys Road 

15 - Emissions Barrier 

16 - NO2 Absorbing Photocatalytic Paint 

17 - NO2 Absorbing Tarmac 

18 - Driver & Vehicle Standards Agency (DVSA) Emissions Testing 

19 - Travel Plans 

20 - Rear Access to Properties and Install NO2 Filtration 

21 - Off-street Residential Car Parking/Landscaping 
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22 - Off-peak Traffic Management – One-way shuttle working 

23 - Temporary Evacuation 

24 - New Railway Station at Crumlin 

25 - Travellator 

26 - Clean Air Zone / Low Emission Zone 

27 - Air Quality Public Awareness Campaigns 

28 - Bypass 

*This option has been removed prior to the appraisal process for the following reason; a roundabout would 
give priority to right turn movements travelling westbound and turning in to the B4471. This would further 
disrupt eastbound vehicles on the A472. 
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3 TRANSPORT CASE 

3.1 METHODOLOGY 
3.1.1 The WelTAG guidance states that the purpose of the Stage One: Strategic Outline Case is to: 

 “…understand the issue of concern, explore its context and to present a wide list of possible solutions, with 
sufficient clarity and depth for the review group to be able to decide whether there are any possible solutions 
(measures) within the transport sector that are worth pursuing and to select a short list of options (measures) 
for more detailed consideration”. 

3.1.2 Whilst WelTAG provides a fixed framework for appraisal, the guidance acknowledges that the level of detail 
provided in the WelTAG report should be proportionate to the impacts under consideration.  

3.1.3 The objective of this study is to carry out an initial investigation and identify potential measures deliverable by 
CCBC which will assist in bringing forward reductions in NO2 in the shortest possible time to ensure 
compliance with the Air Quality Framework Directive requirements at the A472. Therefore, the transport case 
will focus on air quality and reflect the key considerations in relation to the EU Air Quality Directive and 
bringing forward compliance with limit values.  

3.1.4 The approach of the Stage One level of appraisal is intended to screen and test the measures against the 
objective of this study to ensure that measures address the problem identified. The key criteria for the high-
level appraisal have been identified as follows: 

 Effectiveness – Is the measure likely to deliver reductions in roadside concentrations proportionate to the 
scale of the exceedance above the 40µg/m3 legal limit 

 Timescales – Can the measure be implemented within timescales that are meaningful (short enough) to 
have an impact on bringing forward the projected compliance date  

 Deliverability – Can the measure be delivered in the location involved with the powers available to CCBC 

3.1.5 This Stage One appraisal will consider each of the measures on the long list of measures against these 
identified key criteria for the objective using a simple two-point scoring system (pass or fail). Only those 
measures that pass all three criteria will be taken forward to Stage Two. 

3.1.6 Additional measures that may provide reductions in NO2 which are not deliverable by CCBC will be considered 
as part of an overarching Welsh Government appraisal of measures. 

3.2 STAGE ONE APPRAISAL 
3.2.1 The Stage One process has extended the initial review undertaken by WSP of the CCBC measures by 

including consideration of the specific conditions (baseline, geography, likely cause of poor air quality, 
compliance dates, level of non-compliance etc.) on the A472. 

3.2.2 A summary of the A472 Stage One option appraisal has been included as Table 17.
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Table 17 – Option Outcomes & Summary 
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3.3 INDIVIDUAL OPTION SUMMARY 
3.3.1 A summary behind each options appraisal outcome is outlined in Table 18 with green indicating a pass, and 

red indicating a fail. 

Table 18 – Option Outcomes and Summary 

1 - Change Signal Timings at Crumlin Junction  

The signals at Crumlin junction can be altered to alleviate congestion for eastbound flows on the A472 

Summary 

It is believed that changing signal timings at Crumlin Junction will be effective by controlling the volume of 
vehicles travelling eastbound on the A472. However, this can be modelled and quantified during the Stage 
2 study. 

2 - Signalise the A472/B4471 Swffryd Junction and introduce an eastbound queue detector 
Signalise the junction as a priority junction and introduce an eastbound queue detector with a signal 
relationship with the A472/A467 priority junction. When queues are detected at a certain point on 
Hafodyrynys Road, lights at the A472/B4471 are to become green and the A472/A467 junction signals 
switch to red. This removes the potential of queueing on the A472. 

Summary 

Signalising the A472/B4471 as a priority is believed to be effective by increasing the east/west flow on the 
A472. Currently, movements in and out of the B4471 are interfering with the main flow. However, this can 
be modelled and quantified during the Stage 2 study. The eastbound queue detector will manage 
queueing for eastbound movements towards Hafodyrynys village. 

3 - Remove left turn movement in to the B4771 from the A472 

Allow for all left turners to use the left turn further west of the A472/B4471 priority junction that leads to 
Rectory Road. Carriageway improvements would also need to be made to the unclassified road. 

Summary 
It is not believed that altering the location of left turn movements will be effective enough to justify taking 
through the option to Stage 2. CCBC have previously undertaken a trial closure at this junction, though the 
measure proved ineffective. 

4 - Scrappage Scheme 

Introduce a government incentivised car scrappage scheme to remove vehicles that do not meet air 
quality standards. 

Summary 

A car scrappage scheme is deemed as non-deliverable by CCBC as it is a national rather than a county 
scheme. 

5 - Banning Slow Moving Vehicles (HGVs) from the Climbing Lane of the A472 

This will restrict HGVs from blocking the overtaking lane and causing congestion. 

Summary 
There is no clear evidence that HGVs use the climbing lane from the recent traffic surveys and 
observations. 
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6 - Introducing a Minimum Speed Enforcement 

A minimum speed of 20mph to be introduced and enforced. 

Summary 

Enforcing a minimum speed along the A472 is considered to be ineffective due to negative changes in 
driving behaviour and enforcement issues. NOx emissions are generally higher at lower speeds (up to 
50mph). Whilst increasing vehicle speeds may be beneficial to air quality, this measure may have the 
unintended consequence of increasing emissions during non-peak hours or impacts on safety. 

7 - Reclassify National Speed Limit to 50mph on the A472 Hafodyrynys Road 
Remove the 585m of national speed limit west of the A472/B4471 priority junction to enable consistency 
and more control over driver behaviour. 

Summary 
There could be a benefit to reducing the speed limit to 50mph. Vehicle emission curves indicate that 
emissions for cars increase at speeds over 50mph, the traffic data identifies that some vehicles do exceed 
50mph. 

8 - Create offline bus laybys 

Relocate bus layby’s on the A472 so that buses do not need to stop in the live carriageway. 

Summary 

It is believed that for the level of service and demand, creating offline bus laybys would not make sufficient 
benefits to the local modal shifts or bus use. Therefore, this measure is considered to be ineffective. 

8a – Improve bus stop facilities 
Improve the facilities of the existing bus stop so that they are more desirable and attractive 

Summary 

It is believed that improving bus layby facilities would not make sufficient benefits to the local modal shifts 
or bus use. Therefore, this measure is considered to be ineffective. 

8b – Relocate bus stops away from the A472  

Relocate bus stops off the A472 

Summary 

It is believed that relocating bus laybys would not make sufficient benefits to the local modal shifts or bus 
use. Therefore, this measure is considered to be ineffective. 

9 - New Road Configuration 
Reconfigure the A472 to use the historic junction to the north of Bethel Baptist Church. 

Summary 

It is considered that altering the A472/A467 configuration to the historic route will not be effective. This 
option does not reduce traffic flows at Woodside Terrace, and is therefore not considered to be effective. 

10 - Pedestrian Ski Lift 

A pedestrian ski lift will segregate those that use the A472 as a walking route from the poor air quality 
corridor. 

Summary 

This scheme is not considered to be deliverable due to the constraints over space alongside the A472. 
The scheme is also considered as ineffective 
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11 - Demolish Dwellings at Woodside Terrace and Re-align Road 

Demolish the residential houses on the southern side of the A472 to include Woodside Shops and Yr Adfa 
on Hafodyrynys Road so that air quality is no longer detrimental to the health of the residents. 

Summary 
There is potential that demolishing dwellings and the removal of public access including footpaths on this 
road could reduce the public exposure to NOx emissions.  This will be investigated further during a 
modelling exercise at Stage 2 study. 

12 - Variable Message Signage (VMS) 
VMS signage to be used on the A472 to give travellers information. Such signs warn of traffic 
congestion, accidents, poor air quality zones, roadwork zones, or speed limits on a specific highway 
segment. They may also ask vehicles to take alternative routes, limit travel speed, warn of duration and 
location of the incidents, or just inform of the traffic conditions. 

Summary 

This scheme is not likely to be effective as a standalone option. A reduction in NO2 is not likely to be 
achieved. 

13 - Peak Hour HGV Bans 

Restrict HGVs from travelling through the A472 corridor at peak hours 

Summary 
Peak hour HGV bans can be delivered but would need to be enforced. This can be modelled and 
quantified during the Stage 3 study. 

14 - Signage to Redirect Vehicles to the Heads of the Valleys Road 

Introduce signage at the A472 access junctions to encourage the alternative routes to the A472 corridor. 

Summary 

Signage to redirect vehicles to the alternative Heads of the Valleys route is likely to be ineffective. Given 
the difference in trip length from the alternative route, it is possible that road users would ignore the 
signage, especially when trips are using navigation aids. 

15 - Emissions Barrier 

Introduce an arching barrier on the southern side of the A472 Hafodyrynys Road that restricts NO2 from 
drifting to the residential houses at Woodside Terrace. 

Summary 

An emissions barrier will restrict air pollutant dispersion and hence it would be expected that pollutant 
levels at the dwellings at Woodside Terrace would be reduced. This can be modelled and quantified 
during the Stage 2 study. 

16 - NO2 Absorbing Photocatalytic Paint 

Application of house paint that absorbs NO2. 

Summary 

Previous studies have shown that this scheme is ineffective. This assumption is based on the findings of 
the Effectiveness Review undertaken by WSP for WG in relation to Consideration of Interventions on the 
Welsh Government Trunk Road and Motorway Network for Nitrogen Dioxide Reduction. 
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17 - NO2 Absorbing Tarmac 

Resurface the A472 Hafodyrynys Road and replace with NO2 absorbing tarmac. 

Summary 

Previous studies have shown that this scheme is ineffective. This assumption is based on the findings of 
the Effectiveness Review undertaken by WSP for WG in relation to Consideration of Interventions on the 
Welsh Government Trunk Road and Motorway Network for Nitrogen Dioxide Reduction. 

18 - Driver & Vehicle Standards Agency (DVSA) Emissions Testing 

Ensuring that fleet vehicles on the network meet the national air quality standards. Emissions can be 
tested as part of a roadside check. 

Summary 

DVSA emission testing is considered to be undeliverable as Caerphilly Council cannot fine or take action 
again as NO2 is not part of MOT testing. 

19 - Travel Plans 

Promote travel plans amongst major employers to positively alter bad driving habits and characteristics. 

Summary 

Travel plans for employers are unlikely to be effective in significantly reducing NOx emissions. The effect 
is dependent on the proportion of commuters and business trips on the Hafodyrynys Road.  . 

20 - Rear Access to Properties and Install NO2 Filtration to the Dwellings 

Block up the existing front access and replace with rear access for residents on the southern side of the 
A472, Hafodyrynys Road. Vehicle parking would be relocated to the rear of the properties along with 
pedestrian access.  

Summary 

Rear access to properties and the use of NO2 filtration is expected to cut down the exposure of poor air 
quality to residents at Woodside Terrace.  This can be modelled and quantified during the Stage 2 study. 

21 - Off-street Residential Car Parking/Landscaping 
Replace resident on-street parking and create provision to the east/west of Woodside Terrace. Introduce 
landscaping in the form of tree’s in place of the on-street parking. 

Summary 

Introducing landscaping in place of existing on-street car parking is unlikely to meet the air quality target. 

22 - Off-peak Traffic Management – One-way shuttle working  

Shuttle working refers to the use of traffic signals to alternate flows on a one-way section of road. Most 
typically found at roadworks, but can also be used to create attractive conditions for cycling on, say, 
bridges. 

Summary 

This scheme is not considered as deliverable on the grounds that two-lanes are needed during peak 
hours. The peaks are also the main issue, making it ineffective. 
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23 - Temporary Rehoming  

Residents to be temporarily rehomed to provide immediate benefits to residents when the level of NO2 
exceeds the government standards. 

Summary 

Temporary rehoming will be challenging as the annual average limit value is persistently exceeded and 
therefore a more permanent solution should be sought to protect public health.  

24 - New Railway Station at Crumlin 

Develop a new train station at Crumlin to encourage a modal shift. 

Summary 

A new railway station at Crumlin is likely to only be attractive to trips travelling north and south, not for the 
cross-valley route of the A472. Whilst this may result in overall mode shift benefits towards public 
transport, it is unlikely to reduce demand on the A472, and is therefore ineffective. Similarly, CCBC cannot 
deliver this scheme independently, Network Rail maintain the line and would need to be consulted on the 
scheme. 

25 - Travellator  

A vehicle travellator is proposed so that vehicles can turn their engines off and make the journey along the 
A472, Hafodyrynys Road by a conveyor belt, thus reducing emissions within the AQMA.. 

Summary 

The lack of space is a constraint and therefore it is considered that a travellator is not deliverable. This 
scheme is not effective on the grounds that it is not a proven scheme. 

26 - Clean Air Zone / Low Emission Zone  
Promotion of Clean Air Zones and/or Low Emission Zones - implement with use of ANPR 
cameras/GPS/Bluetooth. Negotiate new vehicle emissions standards, establish a bus operator NOx Euro 
standards emissions cap, and determine specific targets in terms of vehicle type and journeys taken to 
inform measures focussed on specific effects on traffic in locations of interest. Including requirement to 
display stickers on vehicles showing emissions category - higher emission vehicles banned during periods 
of high pollution levels (as in France). Could involve limiting HGV weight or emission, and zone charging. 

Summary 

Clean air zones could be an effective way to reduce emissions by restricting or charging vehicles with 
higher emissions. This can be modelled and quantified during the Stage 2 study. 

27 - Air Quality Public Awareness Campaign 

A public awareness raising campaign aims to communicate the problem and encourage travel behaviour 
change to sustainable modes.   

Summary 

Awareness raising campaigns could provide passive intangible benefits, as such it would not be possible 
to quantify these benefits at Stage Two. However the measure is typically viewed as a complementary 
measure and consideration must be given to the benefits of raising public awareness.  

28 - Bypass  
A bypass to the south of the A472 will alleviate congestion and air quality on the existing corridor. 

Summary 

A bypass is deemed as effective in that it will reduce the volume of vehicles/poor air quality on the A472. 
This can be modelled and quantified during the Stage 2 study. 
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3.4 SUMMARY 
3.4.1 The analysis and appraisal has demonstrated that 20 of the schemes have failed the appraisal and the 

remaining 10 have passed. The leading contributing factor as to why the options scored poorly are against 
effectiveness. The impacts will be reviewed in more detail during the Stage Two appraisal. 

3.4.2 Appraisal of the options has resulted in 10 offering an overall benefit against the three appraisal areas, and 
are therefore considered feasible at this stage and form part of the overall strategy. It is recommended that all 
10 options should be taken forward for further appraisal at Stage Two. 
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4 FINANCIAL CASE 

4.1 OVERVIEW 
4.1.1 The financial case ‘presents information on whether an option (measure) is affordable in the first place and 

long term financial viability. It covers both capital and annual revenue requirements over the life cycle of the 
project and the implications of these for the balance sheet, income and expenditure accounts of public sector 
organisations.’ 

4.2 ASSESSMENT  
4.2.1 The WelTAG report represents a Stage One: Strategic Outline Case and the details to inform the financial 

case are of a preliminary nature at this stage. No lifetime costs have been calculated at this stage. The Stage 
One appraisal has only been undertaken on the key criteria identified herein. 
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5 COMMERCIAL CASE 

5.1 OVERVIEW 
5.1.1 The commercial case covers ‘whether it is going to prove possible to procure the scheme and then to continue 

with it in the future’. 

5.2 ASSESSMENT 
5.2.1 It is not considered possible at this stage to determine the commercial case of each measure, given the 

preliminary information available. 
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6 MANAGEMENT CASE 

6.1 OVERVIEW 
6.1.1 The Management Case ‘covers the delivery arrangements for the project and proposed management during 

its life time’. The WelTAG guidance states that in the Stage One report the Delivery Case needs to ‘set out 
which organisation and groups within that organisation will sit on the Review Group that meets at the end of 
each WelTAG stage’. 

6.2 PROJECT PLANNING – GOVERNANCE, ORGANISATIONAL STRUCTURE 

KEY PROJECT PARTIES & ROLES 

Caerphilly County Borough Council (CCBC) 
6.2.1 Ultimate client commissioning the study and part of the Project Board overseeing delivery. 

Welsh Government (WG) 
6.2.2 Directing CCBC in the delivery of this study. 

RICARDO / WSP 
6.2.3 Project consultants, delivering the study. 

REVIEW GROUP 

6.2.4 A Project Review Group has been set up to guide the WelTAG process and have met regularly to discuss the 
project. This group will take on the role of the Review Group and its members are as follows: 

 Caerphilly County Borough Council 

 Third party consultants (Ricardo /WSP at Stage One and Two) 

6.3 COMMUNICATIONS & STAKEHOLDER MANAGEMENT PLAN 
6.3.1 Key stakeholders for the current stage of the study are: 

Caerphilly County Borough Council (CCBC) 
6.3.2 Ricardo and WSP will consult with CCBC staff who currently manage and operate the network to capture 

views on current processes, issues and potential measures. Consultation will be carried out informally 
throughout the study. These also form the Review Group and their comments have been incorporated into the 
Report. 

Other Third-Party Stakeholders 
6.3.3 Third party stakeholders were not consulted to support the development of the study. Third party consultation 

will be carried out in a later stage of the WelTAG process. 

The Public 
6.3.4 CCBC have previously consulted local residents in work preceding the WelTAG Stage One appraisal, in 

relation to the production of the LAQM Air Quality Action Plan for Hafodyrynys. The views of local residents 
with regards to problems and potential solutions have been captured within this assessment as a result of that 
prior work. Residents are also being communicated to via update letters and drop-in sessions throughout the 
Stage One and Two appraisal process.  



 

WSP HAFODYRYNYS, CAERPHILLY – WELTAG STAGE ONE REPORT 
September 2018 Project No.: 70046187 | Our Ref No.: 70046187 
Page 48 of 48 Caerphilly County Borough Council 

7 SUMMARY AND NEXT STEPS 

7.1 OVERVIEW 
7.1.1 The European Union Ambient Air Quality Directive (2008/50/EC) sets legally binding limits for concentrations 

of certain air pollutants in outdoor air, termed ‘limit values’. The Directive requires that Member States report 
annually on air quality within zones designated under the Directive and, where the concentration of pollutants 
in air exceeds limit values, to develop air quality plans that set out measures in order to attain the limit values.  

7.1.2 The national assessment1 of roadside NO2 undertaken for the South Wales zone indicates that the annual limit 
value was exceeded in 2015 and it is likely to be compliant by 2026. However, more recent monitoring of NO2 
in Hafodyrynys in 2017 were higher than in the national assessment and compliance is not predicted until 
2029 without further mitigation.    

7.1.3 This report has presented the Stage One: Strategic Outline Case of the WelTAG process for reducing the 
levels of NO2 on the A472 dual carriageway network in South Wales. Elevated concentrations of NO2 on this 
study corridor are due to a combination of high traffic volumes and periods of eastbound congestion adjacent 
to Woodside Terrace. 

7.1.4 In total, 30 measures have been appraised for the A472 study corridor, of which 10 measures have been 
shortlisted and will be taken forward to Stage Two. 

7.2 SHORT LIST OF MEASURES 
7.2.1 The short list of measures to be taken forward to Stage Two (the Outline Business Case), based on their 

ability to bring forward the date of compliance with EU Limit Values on the A472 against the key criteria 
(Effectiveness, Timescales, and Deliverability), are shown in Table 19. 

Table 19 – Short Listed Measures 

1 - Change Signal Timings at Crumlin Junction  

2 - Signalise the A472/B4471 as a Priority Junction and introduce an eastbound queue detector 

7 - Reclassify National Speed Limit to 50mph on the A472 Hafodyrynys Road 

11 - Demolish Dwellings at Woodside Terrace and Re-align Road 

13 - Peak Hour HGV Bans 

15 - Emissions Barrier 

20 - Rear Access to Properties and Install NO2 Filtration 

26 - Clean Air Zone / Low Emission Zone  

27 - Air Quality Public Awareness Campaign 

28 - Bypass 
 

7.3 NEXT STEPS 
This study has taken the development of measures and appraisal through WelTAG Stage One. This has 
identified measures that are likely to bring forward the date of compliance with EU Limit Values. Stage Two will 
consider these measures in greater detail, as well as appraise the measures further against the three key 
criteria, the relevant WelTAG impact areas, and the secondary criteria of the study objective. 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Appendix A 
JUNCTION IMPROVEMENTS 

 









 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Appendix B 
BUS TIMETABLES 

 













 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Appendix C 
STAKEHOLDER WORKSHOP LONG 

LIST OF ISSUES 

 





Stakeholder Exercise

Note: x2/3/4 refers to the amount of duplicate issues from stakeholders

Key Issues Key Solutions
Vehicular

HGVs (MD) Redirect to heads of the valleys (MD)
Strategic mid valleys route that supports businesses & employment (HM) Encourage newer vehicles (scrappage)/grants for hauliers/bus operators –

encourage investment EU6 (HM)
x5 Congestion/delays during peak hours (BC-CE-GM-DS-ABo) Consider alternative modes (CE)

Sustainable vehicles? (GM)
Localised highway improvements to improve traffic flow (DS)
Introduce French ticketing option-older cars banned 8am-8pm (ABo)

x10 A472 is the main cross valley’s strategic route (CE-GM-MN-CC-ML-DS-
SP-ABo-MG-MP)

x4 Diversions? Bypass? (CE-MN-DS-SP)
Provide more routes (GM)
Improve link/infrastructure (ML)
One-way system (ABo)

Cost to HGV companies (DL) SUBSIDIES OR TOUGH!!! (DL)
Statuary deadline for action (CC) Strong project management and planning (CC)
Understand how much traffic needs to be removed (CC) Vehicle bans/exclusions (CC)
Understand key trip attractors (CC) Travel planning for modal shift (CC)
Financial constraints (SP) UK/WG funding (SP)
x3 Volume of traffic (AB-KJ-MG) Remove houses (KJ)

Work with business to reduce staff and delivery journeys (MG)

Public Transport
x7 Lack of alternative transport (MD-CE-ML-SP-ABo-KJ-MG) x2 Increase public transport (MD-CE)

Invest more (MD)
Review options/construct solution & promote car usage horm (ML)
Make it cost effective (ML)
More efficient cheaper alternatives (SP)
Educate/encourage behavioural change with incentives (MG)

Diverse journey patterns – difficult to achieve modal shift (HM) Metro – improve east-west PT – bus based but long term – light rail (HM)
Diverse destinations (BC) Government funding (BC)
Cost (BC)



x2 Limited scope for modal shift (DL-MN) Reinstate Crumlin viaduct + railway/train (DL)
Improve public transport alternatives (MN)

Not viable for public transport (GM) Incentives for companies (GM)
Understanding what the metro could offer (CC) Review business case modelling (CC)
Lack of green travel provision (AB) To improve fleets/invest in infrastructure for sustainable travel (AB)
Limited public transport (AB) To invest in more frequent bus/travel (AB)
Important route for employment at Oakdale (ABo) Encourage business use of PT (ABo)

Non-Motorised Users
Not safe for pedestrians or cyclists (MD) Survey to find alternative (MD)
Lack of sustainable routes (AB) Introduce alternative travel routes and cycle paths (AB)

Highway Design & Speed Limit
Speeding (MD) Redesign road to slow traffic speed (MD)
x12 Topography / canyon effect (HM-BC-CW-DL-GM-CC-ML-DS-SP-ABo-
MG)

x9 Demolish houses/widen road/improve traffic flows (HM-CE-DL-CC-ML-
DS-ABo-MG)
x3 Build more diversions/roads (BC-GM-ML)
Widen Route (SP)
WAG incentives for cleaner travel , PT (KJ)

x3 Proximity of properties (MN-DS-SP) Remove houses (MN-SP)
Air Quality

Aging bus diesel engines (BC) Invest in cleaner engines (BC)
Reduce Diesel increase green greenhouse gas (DL) Maintain Euro6 Diesel usage (DL)
x3 Aging diesel engines (CE-MN-DS-MP) Invest in newer cars, electric car, and charging points (CE-MP)

Car scrappage scheme (MN)
Welsh scrappage scheme/congestion charging (DS)

Air quality it a temporary problem (MN) Wait for technology and EVs. Use temp management of traffic, road
charging to deter weight limits etc. (MN)

High levels of NO2 (ML-MG) Reduce traffic/improve corridor (ML)
Provide better PT (MG)

Proximity of properties (AB) Remove houses (AB)
Poor guidance from National Government (diesel) (KJ) Diesel scrappage scheme

Make cleaner travel more appealing
Insufficient infrastructure for alternative vehicles (MP) Improve infrastructure to encourage purchase of electric vehicles (MP)
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EXECUTIVE SUMMARY 

The European Union Ambient Air Quality Directive (2008/50/EC) sets legally binding limits for concentrations of 
certain air pollutants in outdoor air, termed ‘limit values’. The Directive requires that Member States report 
annually on air quality within zones designated under the Directive and, where the concentration of pollutants in 
air exceeds limit values, to develop air quality plans that set out measures in order to attain the limit values. The 
only limit values that the UK currently fails to meet are those set in respect of nitrogen dioxide (NO2). 

1.1.1. In July 2017, the UK Government published its Air Quality Plan (the 2017 Plan) for tackling roadside NO2 

concentrations. The 2017 Plan set out details of the authorities responsible for delivering air quality 
improvements including devolved administrations and Local Authorities.  

1.1.2. Caerphilly County Borough Council (CCBC) is exploring additional measures which could be implemented on 
the A472 to bring forward compliance with NO2 Limit Values in the shortest possible time. With no intervention, 
the expected compliance date on the A472 is 2029. 

A WelTAG Stage One appraisal has been undertaken and is reported under separate cover. The WelTAG Stage 
1 assessment considered a long list of 30 measures and appraised the measures based on their ability to meet 
the objective. In total, 10 measures were shortlisted for a more detailed appraisal at Stage Two based on their 
‘effectiveness’ at reducing NO2, their timescales for implementation relative to the expected compliance data, 
and the feasibility of implementing the measure under the powers available to the Authority. 

1.1.3. A more detailed appraisal has been undertaken at WelTAG Stage Two, with detailed air quality modelling which 
is underpinned by assumptions on likely impacts on traffic. This report presents the Stage Two: Outline Business 
Case of the WelTAG process for reducing the levels of NO2 at Hafodyrynys Road Air Quality Management Area 
through a list of measures that are considered beneficial. 

Following the Stage Two Appraisal, there are a set of short, medium, and long-term measures that have been 
recommended to reduce NO2 at Hafodyrynys. Immediate measures include the low cost, short timeframe 
measures, and other low to medium costs measures that could be implemented in a temporary, and then 
permanent basis. For the A472 these include: 

 Measure 01: Change Signal Timings at Crumlin Junction 

 Measure 27: Air Quality Public Awareness Campaign 

Medium Term Measures require further consultation and analysis to be undertaken prior to implementation. This 
includes: 

 Measure 13: Peak Hour HGV Bans 

Long Term Measures may be implemented on a permanent basis though would be required to undergo Stage 
Three (Business Case) appraisal. These are: 

 Measure 02: Signalise the A472/B4471 Swyffryd Junction and introduce an eastbound queue detector 

 Measure 11: Demolish Dwellings at Woodside Terrace and Re-align Road 

 Measure 26: Clean Air Zone / Low Emission Zone 
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1. INTRODUCTION 

1.1. CONTEXT 
1.1.1. The European Union Ambient Air Quality Directive (2008/50/EC) sets legally binding limits for concentrations of 

certain air pollutants in outdoor air, termed ‘limit values’. The Directive requires that Member States report 
annually on air quality within zones designated under the Directive and, where the concentration of pollutants in 
air exceeds limit values, to develop air quality plans that set out measures in order to attain the limit values. The 
only limit values that the UK currently fails to meet are those set in respect of nitrogen dioxide (NO2). 

1.1.2. In July 2017, the UK Government published its Air Quality Plan (the 2017 Plan) for tackling roadside NO2 

concentrations1. The 2017 Plan set out details of the authorities responsible for delivering air quality 
improvements including devolved administrations and Local Authorities.  

1.1.3. Wales is divided into 4 zones under the Directive, the Hafodyrynys study falls in to the non-agglomeration zone 
of south Wales: 

 Two urban agglomeration zones (Cardiff and Swansea) 

 Two non-agglomeration zones (North Wales and South Wales) 

1.1.4. Caerphilly County Borough Council (CCBC) is exploring additional measures which could be implemented on 
the A472 to bring forward compliance with NO2 Limit Values in the shortest possible time.  

1.1.5. WSP and Ricardo have been commissioned to undertake WelTAG Stage One (Strategic Outline case) and 
WelTAG Stage Two (Outline Business Case) appraisals of potential measures deliverable by CCBC for reducing 
NO2 levels arising from traffic emissions at this location. As part of the Stage One appraisal, a long list of 30 
measures were put forward. The 10 measures that met the criteria to pass at Stage One have been taken 
forward as part of the Stage Two WelTAG Outline Business Case. 

1.1.6. Where measures have been considered as not being deliverable by CCBC using its powers as Highway or 
Traffic Authority for the local road network, these will be considered further in the overarching Welsh Government 
appraisal which is independent of this study. 

1.1.7. This report presents the Stage Two: Outline Business Case of the WelTAG process for reducing the levels of 
NO2 at Hafodyrynys Road Air Quality Management Area through a list of measures that are considered 
beneficial. 

1.2. STUDY AREA 
1.2.1. The study area has been selected based on data from an air quality monitoring site, which is part of the UK 

Automatic Urban and Rural Network (AURN). This monitor complies with requirements detailed in the EU 
Directive (2008/50/EC) to report on the concentrations of particular pollutants in the atmosphere.  

1.2.2. The A472 study corridor has been assumed for the purposes of this WelTAG study but it is acknowledged that 
the measures and their subsequent impacts may be realised beyond the identified area with NO2 exceedances. 

1.2.3. Hafodyrynys is a small village community, which lies just inside the Caerphilly County Borough Council boundary 
between Crumlin and Pontypool on the A472. Woodside Terrace is the row of houses that are situated in the 
foot of a high sided valley on the southern side of the A472, between Crumlin junction and Hafodyrynys village.  

1.2.4. Woodside Terrace is a row of three storey terraced houses with entrances to the first floor from street level and 
a large supporting wall on the north side. Immediately adjacent to Woodside Terrace and also on the south side 
of the A472 is Woodside shops, a pair of semi-detached, two-storey properties and ‘Yr Adfa’, a detached 
property also two storeys in height. 

                                                      
 

 
1 UK plan for tackling roadside nitrogen dioxide concentrations; Available at: 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/633269/air-quality-plan-overview.pdf - Accessed 10th 
November 2017 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/633269/air-quality-plan-overview.pdf
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1.2.5. On top of the north side supporting wall there is a mixture of two storey semi-detached and detached housing. 

1.2.6. The A472 is part of the strategic highway network and is a major commuter and cross-country freight route 
where traffic is known to become congested along Woodside Terrace, especially during the AM peak. 

1.2.7. The A472 study corridor is located between the signal controlled junction with the A467 in Crumlin (west) and 
Hafodyrynys village (east), a distance of approximately 1.6km. Over this route there is a considerable increase 
in elevation (approximately 97m). The study corridor is illustrated in Figure 1. 

 
Figure 1: Study Corridor 

1.3. APPROACH 
1.3.1. WelTAG is the Welsh Transport Appraisal Guidance, and provides a framework for appraising changes to the 

transport network. The latest version of this guidance (WelTAG 20172) has been used as the basis for this 
appraisal. As well as embedding the Well-being of Future Generations (Wales) Act 2015, WelTAG combines 
the principles of the HM Treasury Green Book and the Five Case Model for Better Business Cases, with 
WebTAG best practice for transport appraisal. The process covers the complete lifecycle of a proposed 
intervention, from problem identification to scheme design, and implementation and evaluation. 

  

                                                      
 

 
2 Source: https://beta.gov.wales/sites/default/files/publications/2017-12/welsh-transport-appraisal-guidance.pdf 
Accessed February 2018 
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1.3.2. The contents of each Stage Report should follow the structure of the Five Cases Model used by the Welsh 
Government and HM Treasury. The Five Cases, as applied to transport appraisal, are summarised as follows: 

 Strategic case: the case for change, fit with policies and well-being objectives 
 Transport case: does the proposal offer good public value for money and maximise contribution to the 

well-being goals? 
 Financial case: is the proposed spend affordable? 
 Commercial case: how can the scheme be procured? Is it commercially viable? 
 Management case: is the scheme achievable? Can it be delivered? 

1.3.3. The WelTAG guidance states that the purpose of the Stage Two: Outline Business Case is to: 

‘examine in greater detail the short list of options (measures) for tackling the problem under consideration’. 

1.3.4. As such, this Stage Two: Outline Business Case report: 

 Determines whether there are any transport measures that can address the identified problem(s) and can 
be delivered; 

 Selects a preferred measure(s) to be taken forward to Stage Three (the Full Business Case); 

 Agrees the methods to be used to provide additional evidence where required for the Stage Three (Full 
Business Case) assessment; 

 Identifies any legislative requirements that need to be met during the Stage Three (Full Business Case) 
assessment; and 

 Documents the decisions of the Stage Two Review Group, and the basis for these decisions. 

1.3.5. Whilst WelTAG provides a fixed framework for appraisal, the guidance acknowledges that the level of detail 
provided in the WelTAG reports should be proportionate to the impacts under consideration. All major impacts 
and issues that could have a significant influence on delivery should be presented, but the level of detail in any 
analytical work should be proportionate to the scale and significance of the impact and sufficiently accurate for 
the decisions that need to be made. 

1.3.6. The objective of this study is to carry out an initial investigation and identify potential measures deliverable 
by CCBC which will assist in bringing forward reductions in NO2 in the shortest possible time to ensure 
compliance with the Air Quality Framework Directive requirements along the A472. Therefore, the 
transport case will focus on air quality and reflect the key considerations in relation to the EU Air Quality 
Directive and bringing forward compliance with limit values. 

1.4. REPORT STRUCTURE 
1.4.1. The structure of this Stage Two report is as follows: 

Chapter 2: Strategic case 

This chapter presents a baseline of the existing situation, including an overview of legislation and 
policies and a description of the current EU Limit Value compliance status. It outlines the objective 
and the EU Air Quality Directive and includes an evidence-based description of the current problem. 
A brief commentary is provided regarding the development of the long list of measures and how they 
plan to address the current problem. Information is provided on how the Goals, Objectives and Ways 
of Work have been considered. 

Chapter 3: Transport case 
This chapter provides a summary of the appraisal against the objective through consideration of the 
key criteria. Therefore, the transport case will focus on air quality and reflect the key considerations 
in relation to the EU Air Quality Directive and bringing forward compliance with limit values. 

Chapter 4: Financial case 

This chapter provides a high-level analysis of potential funding mechanisms for delivery. 
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Chapter 5: Commercial case 

This chapter includes a description as to whether the measures are commercially viable, and 
provides an analysis as to whether measures could be packaged together for a phased delivery. 

Chapter 6: Management case 

This chapter identifies the WelTAG Review Group and the delivery arrangements of any potential 
measures. 

1.4.2. The conclusion of this Stage Two report includes a list of preferred measures, or package of measures which 
should be taken forward to Stage Three (Full Business Case), based on their ability to solve the problem, their 
fit with the objective, and their impacts, deliverability and robustness under uncertainty. 
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2. STRATEGIC CASE 

2.1. LEGISLATIVE AND POLICY CONTEXT 
2.1.1. This Chapter of the WelTAG Stage Two report builds upon the Strategic Case included as part of the WelTAG 

Stage One. It provides a narrative of how the short list of measures was derived and considers in greater detail 
how each measure addresses the problem. 

2.1.2. To avoid repetition, a list of the key policies have been included within this section. For further detail, please 
refer to the Stage One (Strategic Outline Case) report. 

2.2. UK AND WELSH LEGISLATION AND POLICY SUMMARY 

 Air Quality Standards (Wales) Regulations 2010 (Welsh Statutory Instrument No 1433 (W.126)) 

 The Environment (Wales) Act 2016 

 Planning Policy Wales (PPW)  

 Technical Advice Notes (TANs) 

 Local Air Quality Management (LAQM) Policy Guidance in Wales 

 The Wales Transport Strategy (which is currently under review and will be published in draft for 
consultation during 2018) 

 National Transport Finance Plan 

 The Well-being of Future Generations (Wales) Act 

 Taking Wales Forward 2016 

 Prosperity for all 2017 

 One Wales: One Planet (2009) 

 One Wales: Connecting the Nation – The Wales Transport Strategy (WTS) (2008) 

 Welsh WFGA National Indicators 

 WFGA WG Objectives (November 2017) 

 Planning (Wales) Act (2015) 

 Highways Act 1980 

2.3. REGIONAL SUMMARY 

 The South-East Wales Valleys Local Transport Plan (LTP) - 2015 

2.4. LOCAL SUMMARY 

 Caerphilly Local Development Plan (LDP)  

 CCBC’s 2017 Air Quality Progress Report 

AIR QUALITY 

2.4.1. Caerphilly County Borough Council, like many other urban areas, experience elevated levels of Nitrogen Dioxide 
(NO2) due mainly to road transport emissions. As such the Council (CCBC) has designated two Air Quality 
Management Areas (AQMA) across the Borough where concentrations of NO2 breach Government, health-
based air quality objectives and has undertaken reviews of current and predicted levels in the future, including 
assessments of measures to reduce pollution levels. 
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2.4.2. The automatic monitoring site at Woodside Terrace was installed on the 29th November 2011 (Figure 2). This 
section undertakes an analysis of data measured during the period 1st January 2012 to 31st December 2017. 
All years had data capture of 93% or greater, providing valid data for all years considered. No meteorological 
data are collected at the site however modelled wind direction and wind speed data are derived for the site. 

2.4.3. Measured weather data from Cardiff Airport were input to a weather model which took account of topography 
over a 11km x 9km area centred on Hafodyrynys. 

 

 

 

 

 

 

 

 

 

 

Figure 2: Hafodyrynys Air Quality Monitoring Site (green box) 

2.4.4. The PCM model projections presented in support of the 2017 Plan indicate that annual mean NO2 concentrations 
on the section of the A472 under consideration will reach compliance with air quality limit values by 2029, as 
shown in Table 1 (i.e. projected concentrations at or below 40µg/m3). 

Site Location 
NO2 Predicted Baseline Concentration (g/m3) 

2017 2020 2023 2026 2029 

A472 (Woodside Terrace) 70 61.8 52.4 45.3 40.1 

Table 1: Baseline PCM Predicted Maximum NO2 Concentrations at the A472 – No interventions 

2.4.5. Figure 3 shows the trend in exceedances of the annual and hourly NO2 objectives. Since monitoring began the 
site has been out of compliance with both objectives every year.  The annual mean concentration has remained 
relatively static, fluctuating just 3 µg/m3 over the period. In contrast the number of hourly exceedances has 
fluctuated quite significantly, with the highest number of exceedances in 2012 (137) and 2017 (132) and the 
lowest in 2014 (75) when the roadworks was on-going and traffic flows impeded. 

2.4.6. Figure 4 shows the temporal trends in concentrations for hours of the day, days of the week, and months of the 
year. This analysis clearly shows the influence of traffic on concentrations with the highest concentrations 
recorded during rush hour on weekday mornings between 6am and 7am and the second highest during 
afternoon rush hour around 5pm. Also of interest is the strong seasonal influence with winter months having 
significantly higher concentrations than the summer months. 
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Figure 3: Trends in exceedances of the two NO2 Objectives 

 
Figure 4: Temporal variation in NO2 concentrations – average of all years 

2.4.7. Figure 5 shows the range in maximum hourly concentrations for 2017. The highest exceedances occurred during 
January and February, again highlighting the seasonal trends evident. 
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Figure 5: Calendar plot of maximum hourly concentrations, 2017 

2.4.8. Figure 6 presents the trends in monthly mean concentrations for all years (left) and by season (right). The trends 
for spring, summer and autumn are fairly level and consistent but the concentration trends during winter vary 
greatly year on year. This suggests that winter conditions could be influencing the change in hourly 
exceedances. 

Figure 6: Trends in monthly mean NO2 concentrations for all data and by season 
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2.4.9. The key influencing factor for exceedances of the objectives is clearly seasonal. The drivers for this are likely to 
be a combination of meteorology (low temperatures, temperature inversions, wind speeds) and seasonal 
emission sources (cold starts, domestic heating). To investigate further, some additional analysis has been 
undertaken. 

2.4.10. Firstly, the data has been analysed to investigate emission sources which are contributing to the high 
concentrations during the winter months. For example, if domestic heating were a significant source it would be 
expected that high concentrations would be seen outside of peak rush hour periods during colder temperatures. 
Figure 7 shows average concentrations as a function of hour of the day and temperature. 

2.4.11. This clearly shows that the highest concentrations occur during the morning peak rush hour approximately 
around 7am to 8am at lower average temperatures (below 10 ºC). This is likely a result of a combination of cold 
weather delaying engine/catalyst warm-up and lower pollutant dispersion at low temperatures. Some degree of 
elevated average concentrations occurs throughout the day until the end of evening peak rush hour.  There is 
little evidence of a signature from domestic sources, which would be expected to produce higher concentrations 
extended into the evening hours. 

 
Figure 7: Plot showing average concentrations of NO2 (y) by hour of the day and temperature 

2.4.12. The other issue to investigate is the fluctuation in hourly exceedances from year to year. This could be driven 
by fluctuation in emissions and/or meteorology. To analyse emission fluctuations, it would be necessary to have 
traffic count data for each year by month which is not currently available. To investigate the meteorological 
impact the effect of temperature and wind speed on concentrations is analysed. 

2.4.13. Figure 8 shows average monthly temperature and NO2 concentrations and Figure 9 shows a scatterplot of all 
concentrations greater than 200 µg/m3 versus temperature.  
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Figure 8: Average NO2 concentrations and temperatures 

2.4.14. These figures show that temperature is not necessarily the only meteorological driver. Figure 8 shows that 
temperatures during winter 2013/2014 are the highest winter temperatures, possibly contributing to the lower 
number of hourly exceedances in 2014, though the Crumlin junction roadworks were on-going at this time which 
also could be attributed to the lower concentrations as traffic was restricted. However, this is not mirrored for the 
winter period 2012/2013, where temperatures are lowest but concentrations are not significantly high, nor in 
2016/2017, where temperatures are not unusually low but concentrations are the highest of all winter periods. 
Figure 9 demonstrates a lack of correlation between temperature and concentrations. 

 
Figure 9: Scatterplot showing relationship between exceedances of the hourly objective and 

temperature 
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2.4.15. Figure 10 clearly shows the importance of low wind speeds and low temperatures in conjunction as drivers for 
higher concentrations.  

 

Figure 10: Average concentrations of NO2 (y) by wind speed and temperature 
2.4.16. Figure 11 investigates wind speeds by year. This suggests that wind speeds in 2013 and 2014 were on average 

higher than in 2016 and 2017. This could therefore explain the annual differences in hourly objective 
exceedances. 

 

Figure 11: Polar annulus plot showing wind speed as a function of wind direction and time of day 
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2.4.17. In summary, the NO2 exceedances are driven by vehicle emissions. Seasonal meteorology results in the highest 
exceedances (in terms of number and concentration) during the winter months. Data suggest that the 
concentrations are elevated during periods of low temperature and low wind speed i.e. a result of poor 
atmospheric dispersion. Further analysis to identify the impact of temperature inversions could be undertaken 
with further meteorology data analysis, although this is deemed unnecessary in the context of the findings of 
this analysis. 

2.5. BASELINE INFORMATION 
Further baseline information is contained within the WelTAG Stage One report for the following areas: 

 Infrastructure and Local Facilities; 

 Traffic Flows; 

 Journey Time and Reliability; 

 Personal Injury Collision Data; 

 Public Transport; 

 Origin and Destination Analysis; 

 Economy; 

 Demographics; 

 Other Related Work; and 

 Committed Developments. 

2.6. OTHER SENSITIVE ENVIRONMENTAL AREAS 
2.6.1. This section of the report identifies and determines the potential environmental constraints and opportunities 

within the vicinity of the scheme using aerial imagery and ordnance survey maps. 

STATUTORY DESIGNATIONS 

European Designated Sites 
2.6.2. European Designated Sites (also known as Natura 2000 Sites) include any Special Protection Area (SPA), 

Special Area of Conservation (SAC), Sites of Community Importance (SCI’s) and RAMSAR sites located within 
2km of the A472 (measured from closest point) are listed below.  

2.6.3. There are no SACs, SPA or Ramsar sites within 2km of the A472 Hafodyrynys Road. 

SITES OF SPECIAL SCIENTIFIC INTEREST (SSSI) 

2.6.4. There are no SSSIs within 2km of the A472 Hafodyrynys Road. 

AREAS OF OUTSTANDING NATURAL BEAUTY (AONB) 

2.6.5. There are no AONBs located within 2km of the A472 Hafodyrynys Road. 

OTHER STATUTORY DESIGNATIONS  

2.6.6. There are no other Statutory Designations (National Parks and Country Parks) located within 2km of the A472 
Hafodyrynys Road. 

NON-STATUTORY DESIGNATIONS 

2.6.7. There are no Local Nature Reserves (LNR) and Natural Nature Reserves (NNR) within 2km of the A472 
Hafodyrynys Road. 

2.6.8. There are two Sites of Importance for Nature Conservation (SINC) comprising Llanerch Isaf Woodland which is 
located 200m north west, and Coed Goferau located adjacent to the A472. 
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2.6.9. There is one Visually Important Local Landscape site comprising Abercarn Valley which is located south of the 
A472. 

SPECIAL LANDSCAPE AREAS 

2.6.10. There are no Special Landscape Areas (SPA) located within 2km of the A472 Hafodyrynys Road. 

AREAS OF POPULATION, COMMUNITY RESOURCES AND INFRASTRUCTURE  

2.6.11. Sensitive human receptors (i.e. residential properties, hotels etc) and community resources (i.e. footpaths, 
cycleways etc) located within 1km of the A472 Hafodyrynys Road. These are presented in Table 2. 

Table 2: Areas Of Population, Community Resources And Infrastructure 

SENSITIVE NOISE RECEPTORS 

Noise Action Planning Priority Sites (NAPPA) 
2.6.12. There is one Noise Action Planning Priority Area (NAPPA) area which is situated on Hafodyrynys Road and it 

mimics the footprint of the AQMA. 

WATER ENVIRONMENT 

2.6.13. Watercourses and permanent water bodies located within 1km of the A472 Hafodyrynys Road. These are 
presented in Table 3. 

Main Water course / Water Body Distance & Direction from A472 

Unnamed drainage ditch  Adjacent to the A472 

Ebbw River  45m south west 

Nant Gawni  1km east  

Table 3: Watercourses within 1km of A472 Hafodyrynys 

Receptor / Resource Distance & Direction from A472 

Residential properties on Hafodyrynys Road Adjacent to A472 

Llwynawen Farm  Adjacent to A472 

Residential properties situated in Swffryd  100m north  

Several pubs and cafes located on Main Street  100m west  

Border Technology Park  150 south west  

Bethel Baptist Church  30m north west  

Crumlin Rugby Football Club  200m north west  

Residential properties on Crown Street  145m south west  

Cycle path  200m north east  

Sofa Sofa 400m north west  

Navigation Colliery  600m north west  

Sofrydd Primary School  370m north  

Enterprise Autos  550m south west  

Crumlin High Level Primary School  600m south west  
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CULTURAL HERITAGE, AND HISTORIC LANDSCAPE DESIGNATIONS 

2.6.14. Listed Buildings, Scheduled Monuments, Historic Parks and Gardens and Conservation Areas within 1km of the 
A472 include: 

LISTED BUILDINGS 

2.6.15. There is one Listed Building comprising Bethel Church 30m north west. There is also a row of Listed Buildings 
as part of the Navigation Colliery located 600m north west. 

SCHEDULED MONUMENTS 

2.6.16. There are no Scheduled Monuments within 2km of the A472. 

HISTORIC PARKS AND GARDENS 

2.6.17. There are no Historic Parks and Gardens within 2km of the A472. 

CONSERVATION AREAS 

2.6.18. There are no Conservation Areas within 2km of the A472.  

2.7. PROBLEM IDENTIFICATION 
2.7.1. The A472 lies within the South Wales zone for the purpose of the assessment of compliance with the EU Air 

Quality Directive. 

2.7.2. The national assessment of roadside NO2 undertaken for the South Wales zone indicates that the annual limit 
value was exceeded in 2015 but it is likely to be achieved by 2026. Roadside monitoring data suggests that the 
compliance date in this location is predicted to be 2029. The compliance date of the South Wales zone is, in 
current projections, determined by the compliance of the A472 adjacent to Woodside Terrace. 

2.7.3. Elevated concentrations of NO2 on this study corridor are due to a combination of high traffic volumes and 
periods of congestion associated with the eastbound AM peak for vehicles climbing the A472 towards 
Hafodyrynys village. CCBC are investigating whether there are any measures that can bring forward the 
projected compliance date. 

2.8. OBJECTIVE OF THE STUDY 
2.8.1. Whilst WelTAG provides a fixed framework for appraisal, the guidance acknowledges that the level of detail 

provided in the WelTAG report should be proportionate to the impacts under consideration. 

2.8.2. As identified in the Stage One report, the objective of this study is to carry out an initial investigation and identify 
potential measures deliverable by CCBC which will assist in bringing forward reductions in NO2 in the shortest 
possible time to ensure compliance with the Air Quality Framework Directive requirements along the A472. 
Therefore, the transport case will focus on air quality and reflect the key considerations in relation to the EU Air 
Quality Directive and bringing forward compliance with limit values. 

2.8.3. The following key criteria were described in the Project Brief for the high-level appraisal of the potential 
measures: 

 Effectiveness 

 Timescales 

 Feasibility 

2.8.4. This has been interpreted for the purposes of this appraisal as meaning: 

 Effectiveness – Is the measure likely to deliver reductions in roadside concentrations proportionate to the 
scale of the exceedance above the 40µg/m3 legal limit 

 Timescales – Can the measure be implemented within timescales that are meaningful (short enough) to 
have an impact on bringing forward the projected compliance date 

 Feasibility/Deliverability – Can the measure be delivered in the location involved with the powers and 
resource available to the Local Authority 
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2.8.5. For the purpose of this appraisal, the phrase deliverability has been used, instead of feasibility to match more 
clearly the requirements of WelTAG for delivery. 

2.8.6. In addition to the Air Quality Directive, the study also supports Caerphilly’s Corporate Well-being Objectives, 
identified within the Council’s Corporate Plan 2018-2023: 

 Promote a modern, integrated and sustainable transport system that increases opportunity, promotes 
prosperity and minimises the adverse impacts on the environment 

 Creating a county borough that supports a healthy lifestyle in accordance with the Sustainable 
Development Principle within the Well-being of Future Generations (Wales) Act 2015 

2.8.7. It also contributes towards the strategic priorities of the Welsh Government, including that of the Well-being of 
Future Generations (Wales) Act 2015. As such, based on the Well-being of Future Generations Act and the 
recommendations contained within The National Institute for Health and Care Excellence (NICE) air quality 
guidelines3 the following are considered as secondary criteria in the appraisal process so that health impacts 
can also be considered: 

 Will the measure deliver an overall reduction in NO2 emissions to air? 

 Will the measure result in unintended consequences or other environmental impacts? 

 Will the measure contribute to well-being? 

 Will the measure impact equally across multiple vehicle classes and journey types? 

 Will the measure have a positive impact on wider public health and inequalities? 

2.8.8. It is possible that measures could be used in combination. Each individual measure need not bring forward 
compliance in itself but the improvement in NO2 brought about by the measure should be proportionate to the 
scale of the exceedance of the limit value. 

2.8.9. The Stage One appraisal focused on the three key criteria. The secondary criteria are considered in further 
detail during this Stage Two appraisal, and will likely be significant where two measures are mutually 
incompatible. In such cases, delivery against the secondary criteria could weigh in favour of a particular 
measure. 

2.8.10. Information was collected on the legislative, policy and context of the area (see Section 2.1) and used within the 
WelTAG process to inform consideration of the implications of measures on the impact areas as reported in the 
Appraisal Summary Tables for each measure. The impacts are organised by the four areas of Sustainable 
Development – Environment, Economy, Social and Cultural. 

2.8.11. More detailed consideration of how the goals and objectives of this study are integrated with other local policies 
and strategies, will be undertaken in WelTAG Stage Three, when further detail of the measures will be available. 

2.8.12. While this appraisal is aimed at shortening the period of compliance against the required limit values, the 
measures when applied could themselves be helpful in the longer term by providing solutions which prevent 
environmental, social and health issues getting worse or even occurring. Collaboration and involvement of key 
stakeholders will need to be continued and expanded in later stages to ensure the appraisal, development and 
delivery of the measures considers the views of those affected and avoids unintended consequences. 

2.9. THE PROCESS 
2.9.1. This study has been undertaken following the WelTAG framework and with due consideration to the goals of the 

Well-being of Future Generations Act 2015. 

2.9.2. Stage One (Strategic Outline Case) identified the issues and objective, developed a long list of 30 possible 
measures, and recommended a short list of 10 measures to take forward to Stage Two (Outline Business Case). 

                                                      
 

 
3 Air pollution: outdoor air quality and health, NICE guideline [NG70] Published date: June 2017 
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2.10. SHORT LIST OF MEASURES 
2.10.1. The WelTAG Stage One appraised the long list of 30 measures against the key criteria (Effectiveness, 

Timescales and Deliverability) for meeting the objective. The sifting of measures resulted in the short list of 10 
measures for Stage Two (the Outline Business Case), based on their ability to bring forward the date of 
compliance with EU Limit Values on the A472. They are in Table 4 as follows. 

Ref Measure 

01 Change Signal Timings at Crumlin Junction 

02 Signalise the A472/B4471 Swyffryd Junction and introduce an eastbound queue detector 

07 Reclassify National Speed Limit to 50mph on the A472 Hafodyrynys Road 

11 Demolish Dwellings at Woodside Terrace and Re-align Road 

13 Peak Hour HGV Bans 

15 Emissions Barrier 

20 Rear Access to Properties and Install NO2 Filtration 

26 Clean Air Zone / Low Emission Zone 

27 Air Quality Public Awareness Campaign 

28 Bypass 

Table 4: Short List of Measures 

2.10.2. The appraisal of this short list is documented in Section 3. 
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3. TRANSPORT CASE 

3.1. METHODOLOGY 
3.1.1. The approach to the Stage Two level of appraisal is intended to examine in greater detail the short list of 

measures for tackling the problem under consideration. The short list of measures has been appraised against 
the key criteria and secondary criteria for the objective and the three WelTAG areas. 

3.1.2. Whilst the measures have already been appraised against the key criteria for the objective, this has been re-
evaluated at Stage Two. It is recognised that in looking at measures in greater detail during Stage Two, the 
findings of Stage One may need updating as additional analysis can be used to support the WelTAG scoring of 
measures. 

3.1.3. The aspects of well-being identified under WelTAG are: 

 Economy 

 Environment 

 Social and Cultural 

3.1.4. The measures that have been appraised against the WelTAG Aspect of Well-being are outlined in Table 5. 
Given that the measures are targeted at reducing NO2 levels, it was not considered necessary to appraise 
against every impact area in detail. The areas which have been excluded from the appraisal have been done so 
on the basis of there being no notable impacts resulting from any of the measures. Equally, it has not been 
possible to appraise some of the impact areas due to the limitations of Stage Two, which are outlined in Section 
4.4. It may be pertinent to re-introduce these impact areas at Stage Three. 

Environment Social and Cultural Economy 

Air Quality Physical Activity  Journey time changes and 
Journey time reliability 

Noise Journey Quality Capital Cost 

Landscape  Accidents Land 

Townscape Access to employment and 
services 

 

Historic Environment   

Biodiversity   

Water Environment   
Table 5: WelTAG Aspect of Well-Being (Impact Areas) that have been appraised 

3.2. APPRAISAL OF WELTAG IMPACT AREAS 
3.2.1. The following sections set out how each of the impact areas were appraised during Stage Two of the study. The 

appraisals undertaken adhere to the WelTAG 2017 guidance. 

3.2.2. ENVIRONMENTAL APPRAISAL 

AIR QUALITY 

3.2.3. The GRAL/GRAMM modelling system (hereafter called ‘GRAL’) was used in this study. Dispersion modelling in 
complex terrain such as this is challenging and is especially so when low wind speeds arising from flows around 
buildings and other obstacles influence ambient air quality. Given the high NO2 values measured at the 
Hafodyrynys AURN station (annual mean = 70 µg/m3 in 2017) we believe that a more sophisticated micro-scale 
air quality modelling method is required than would normally be the case for such a small domain with relatively 
few road sources. This will ensure that in robustly capturing the baseline we set the conditions to be able to 
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robustly model the effect of emissions reduction measures. Detailed information on the model can be found in 
the Air Quality Modelling Report found in Appendix A.  

3.2.4. EMISSIONS MODELLING SYSTEM 

Derivation of local emission factors 
3.2.4 There has been much uncertainty in the use of national emission factors (known as COPERT factors) and how 

representative they are to real-world emissions.  While the most recent set of emission factors take this into 
account to some degree, there remains large uncertainty as to how emissions behave in an environment such 
as the gradient at Woodside Terrace.  To provide a robust study a field monitoring campaign using an OPUS 
instrument was undertaken and used to derive local emission factors to underpin the modelling and assessment 
of measures.  Full details of this monitoring are provided in Appendix 1 and illustrative outputs are given below. 

Illustrative outputs from the emissions model 
3.2.5 Figure 12 below shows the difference in vehicle NOx emissions measured at Hafodyrynys compared to those 

derived using the national emission factors (COPERT). All vehicle categories were quite significantly 
underestimated by COPERT though the results are very specific to this case and cannot be assumed to hold 
elsewhere. Most vehicle emissions are 2 or more times greater in Hafodyrynys than national emission factors 
would have suggested.  

3.2.6 Under each plot the linear relationship is provided between the pre and post OPUS emission estimates with the 
coefficient of determination for each. 

3.2.7 The reasons for the divergence are not clear, though the effect of the gradient through the street canyon is likely 
to be the most important factor. 
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y = 2.1113x - 0.0112 (y is OPUS/COPERT in all plots) 
 

y = 3.5976x + 0.0008 

 

y = 1.8999x - 0.0136 
 

y = 2.0658x + 0.4159 

 

y = 2.5243x + 0.8558 
 

y = 1.4731x + 0.5053 

Figure 12: Comparison of modelled emission rates from COPERT 5 Vs COPERT/OPUS 

3.2.5. MODEL DOMAIN 

3.2.8 Hafodyrynys is a village on the A472 road between Pontypool and Crumlin in Caerphilly county borough, south-
east Wales. The area of interest for this study is immediately east of the junction of the A467 at Crumlin with the 
A472. The A472 is the principle road of interest in this study, the road traffic on which has been causing 
exceedances of NO2 standards at housing a few hundred metres east of the junction. 

3.2.6. TOPOGRAPHICAL CHARACTER 

3.2.9 The dispersion situation at Hafodyrynys is complicated by both regional and local topography. The area is hilly 
with elevations varying sharply by a few hundred metres close to the site. The obvious street canyon topography 
in the street is compounded by the upward gradient of the road itself. Traffic climbs the gradient as it travels east 
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from the junction, likely increasing their emissions, the impact of which are compounded by the canyon 
morphology.  

3.2.10 Regional terrain is shown in Figure 13 and Figure 14 shows local topography. The road sits in a pronounced 
valley. Figure 15 also shows the orientation of the street gradient included in the air quality modelling. The 
microscale model domain is quite small but is sufficient to capture the main drivers for the NO2 problem along 
Hafodyrynys Road. 

 

Figure 13: Terrain data used in the study 

 

Figure 14: 3D mapping of the model domain (source: Google Earth) 
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Figure 15: Elevation profile across the Hafodyrynys valley (source: Google Earth) 

3.2.7. DOMAIN DESIGN 

Nesting the domains 
3.2.11 Two model domains have been set up on the GRAMM grid which was for an area 9km x 11km with a resolution 

of 50m. Terrain data was sourced4 which influenced the weather model over this wider area. A second model 
domain, the GRAL was set up inside the GRAMM grid at a much higher resolution of 1.5m and included the 
Hafodyrynys Road for the micro-simulation model testing. The nested domains are shown in  Figure 16 below. 

  

                                                      
 

 
4 https://dds.cr.usgs.gov/srtm/version2_1/SRTM3/Eurasia/  

https://dds.cr.usgs.gov/srtm/version2_1/SRTM3/Eurasia/
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 Figure 16: Domain representation in GRAMM  

3.3. TRAFFIC CONDITIONS 
3.2.12 The modelling for this report is based on quite simple traffic data. Later stages will use detailed traffic modelling, 

but this was not available to build this version of the dispersion model at this preliminary stage. The traffic 
situation is not overly complex- it only involves a single road so assumptions for the scenarios have been 
developed for this stage. 

3.2.13 To model the emissions from road traffic we used an average speed on the link which accounts for both uphill 
and downhill components in the traffic. The average speed used was assumed constant through the day- though 
it is a weighted average which takes account of slower speeds in the peak periods and faster speeds in the off-
peak hours. 

3.2.14 The traffic conditions used are as follows: 

1) Annual average daily traffic5 (DfT) 
2) Average speed (km/h) 
3) Cars (%) 
4) Rigid HGV (%) 

                                                      
 

 
5 https://www.dft.gov.uk/traffic-counts/  

https://www.dft.gov.uk/traffic-counts/
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5) Arctic HGV (%) 
6) LGV (%) 
7) Motorcycle (%) 

 

3.4. AIR QUALITY MODELLING 

3.4.1. GRAL DOMAIN 

3.2.15 The domain used in the micro-scale model is shown in Figure 17. The domain is modelled at a horizontal 
resolution of 1.5m. The flow field model comprises 240 x 120 cells with 15 heights. The concentration model is 
set to print values at 1.5 m relative to ground level throughout the domain.  

 
 Figure 17: GRAL modelling domain 

3.4.2. TOPOGRAPHY 

3.2.16 The topography data used in GRAMM is too coarse to use in GRAL without causing major artefacts in the 
concentrations- GRAL interprets terrain as a series of ‘steps’, so if there are large changes in height in the 
steps, the micro-scale flow model will interpret these as blocks similar conceptually to buildings.  

3.2.17 To avoid this, a micro-scale terrain model was created using data from Google Earth. We sampled the terrain 
across a grid of 200 points. A python program was developed to interpolate between the 200 values, yielding 
around 1 million points at an interval of about 0.1m. GRAL takes the terrain file and converts it to the same x, y 
resolution as the defined flow field.  

3.4.3. METEOROLOGY 

3.2.19 Measured weather data from Cardiff Airport were input to a weather model which took account of topography 
over a 11km x 9 km area centred on Hafodyrynys. An example of the winds produced by the flow-field model is 
shown in Figure 18 below. The example is for a westerly wind and we can observe the effects of obstacles and 
terrain in the data (the lines show wind direction and the darker grey areas show higher wind speeds). A pocket 
of stagnant air lies behind Woodside Terrace (white area), while faster wind speeds are at the edge of the 
modelling domain at distance from the buildings. 
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Figure 18: Wind field from GRAL- boundary conditions were westerly, 4ms 

3.4.4. BACKGROUND NOX 

3.2.20 Non-road background concentrations of NOx were obtained from the Defra UK-Air website. The component 
from road traffic was removed to avoid double counting. The background NOx climate in Hafod-yr-Ynys is quite 
low, with an average value at the model domain of around 9 µg/m3. The low background value further reinforces 
the very dominant effect of local traffic on the NO2 climate in the area.  

3.4.5. EMISSIONS 

3.2.21 Emissions of NOx were modelled as described previously. Conversion to NO2 was done using an empirical 
relationship derived by running the Defra NOx to NO2 calculator with regional outputs for Caerphilly.  

3.4.6. CONVERSION TO NO2 

3.2.22 The GRAL results require conversion with an empirically derived equation. A conversion function specific to the 
study was derived which used the default values for f-NO2  in the Defra NOx to NO2 calculator (0.28 in 2017 for 
‘All UK Traffic’). 

3.2.23 The background value was input into the Defra NOx to NO2 calculator along with the diffusion tube results 
provided by CCBC to obtain a conversion curve that was applied to the modelled NOx concentrations. A 4th 
order polynomial expression was obtained which explains 99.999% of the variance in the relationship between 
total NOx and total NO2. The expression is provided in Equation 1 below.  

Equation 1 
 

where x = total NOx 

Where the impacts have been calculated as a range, the worst-case scenario is presented within the Appraisal 
Summary Tables (ASTs). 

3.4.7. OTHER SENSITIVE ENVIRONMENTAL AREA 

3.4.8. A qualitative appraisal has been undertaken for the following environmental areas: 

 Noise 

 Landscape 
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 Townscape 

 Historic Environment 

 Biodiversity 

 Water Environment 

3.4.9. SOCIAL AND CULTURAL APPRAISAL 

Physical Activity 
3.4.10. A qualitative appraisal has been undertaken in order to assess the amount of walking, cycling and other physical 

exercise which is undertaken as a result of the measure. 

Journey Quality 
3.4.11. A qualitative appraisal has been undertaken in order to assess the extent of impact of each of the measures on 

journey quality, taking into consideration the following aspects: 

 Traveller care: aspects such as cleanliness, level of facilities, information and the general transport 
environment 

 Travellers’ views: the view and pleasantness of the external surroundings throughout the duration of the 
journeys 

 Traveller stress: frustration, fear of accidents and route uncertainty 

Accidents 
3.4.12. A qualitative appraisal has been undertaken in order to assess the extent of potential anticipated change which 

occurs in the number and severity of injuries as a result of the measure. 

Access to Employment and Services 
3.4.13. A qualitative appraisal has been undertaken in order to assess how many jobs people can reach and the 

respective journey times, and the impact on journeys to key services such as health facilities and schools which 
occurs as a result of the measure. 

3.4.14. Whilst the WelTAG 2017 guidance outlines access to employment and access to services as two separate 
appraisal areas, both areas have been combined within this assessment, as the appraisals will be proportionate 
to one another, with little to no difference in appraisal outcomes between the two considered likely to take place. 

3.4.15. ECONOMIC APPRAISAL 

Journey Time and Journey Time Reliability Changes 
3.4.16. A qualitative appraisal has been undertaken in order to assess changes in journey times across all affected 

modes both for users and non-users of the measure. The appraisal also takes into account changes in the 
variation in journey times between times of day and between journeys made at the same time each day i.e. 
morning and evening peak periods. 

3.4.17. Whilst the WelTAG 2017 guidance outlines journey time and journey time reliability changes as two separate 
appraisal areas, both areas have been combined within this assessment, as the appraisals are proportionate to 
one another, with little to no difference in appraisal outcomes between the two considered likely to take place. 

Capital Costs 
3.4.18. The measures have been costed within the following cost bands: 

 Low – up to £500k 

 Medium – £500k – £2m 

 High – £2m+ 
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3.4.19. Cost banding has been used to denote the costs of each measure in order to differentiate between more cost 
effective measures which could be implemented within a shorter timeframe, and those which will require more 
funds and longer lead-in periods. The banding takes into account the capital costs of each measure, and does 
not take account of revenue costs. 

Land 
3.4.20. A qualitative appraisal has been undertaken to assess the extent to which the measure will potentially reduce 

the amount of agricultural land, and open up development sites. 

3.4.21. VALUE FOR MONEY ASSESSMENT 

3.4.22. The value for money assessment categorises measures within banded ranges. Categorisation has been 
determined based on the banding of capital costs and broad benefits which have been weighted as far as 
possible in favour of the objective. Whilst all benefits have been taken into account, the final value for money 
score has taken into the impact on air quality as the primary consideration. Value for money will be presented 
in line with anticipated Benefit to Cost ratios as per the following: 

 Poor: BCR of 0 – 1 

 Fair: BCR of 1 – 2 

 Good: BCR of 2+ 

3.4.23. OTHER ISSUES 

3.4.24. Further potential issues with each measure have been explored and considered accordingly in the instance that 
they have not been covered under any of the other appraisal areas. These include: 

Overall Acceptability 
3.4.25. A qualitative appraisal has been undertaken in order to assess the receptivity of the public, local authorities and 

key stakeholders, both groups and individuals to the measure. The appraisal has been undertaken on a measure 
by measure basis. 

Technical, Operational and Financial Feasibility 
3.4.26. Where appropriate a qualitative appraisal has been undertaken in order to assess measures on the following 

criteria: 

 Technical: The extent to which the measure is technically feasible within the specified budget and timeframe 

 Operational: The extent to which the measure is operationally feasible within the specified budget and 
timeframe 

 Financial: The extent to which the measure is financially feasible 

Deliverability and Risk 
3.4.27. At this stage, it is difficult to identify issues regarding deliverability and risk given the high-level nature of the 

measure’s development. Where possible, this has been identified as qualitative statements though should be 
reassessed at WelTAG Stage Three when the measures are developed further. 

3.5. APPRAISAL AGAINST OBJECTIVES 
3.5.1. The Stage One procedure involved undertaking the appraisal of the long list of measures, with each measure 

assessed against the WelTAG criteria, and then considered within the context of the study objective; namely, 
the extent to which each measure would be successful in bringing forward reductions in NO2 in the shortest 
possible time to ensure compliance with the air quality framework directive requirements within the A472 study 
corridor. 

3.5.2. The Stage Two appraisal essentially comprised a re-undertaking of this process. This was necessary, as it 
elicited different results in cases where additional evidence had been produced or sourced, allowing appraisals 
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to be undertaken in greater detail and with a greater degree of certainty, with the potential for differing appraisal 
outcomes in comparison to Stage One. 

3.5.3. KEY CRITERIA 

Effectiveness – Is the measure likely to deliver reductions in roadside concentrations proportionate to the scale 
of the exceedance above the 40µg/m3 legal limit 

3.5.4. This has been updated in lieu of more detailed assessment work at Stage Two. 

Timescales – Can the measure be implemented within timescales that are meaningful (short enough) to have 
an impact on bringing forward the projected compliance date 

3.5.5. This has been updated in lieu of more detailed assessment work at Stage Two. 

Deliverability – Can the measure be delivered in the location involved with the powers available to the Local 
Authority  

3.5.6. This has been updated in lieu of more detailed assessment work at Stage Two. 

3.5.7. SECONDARY CRITERIA 

Will the measure deliver an overall reduction in NO2 emissions to air? 
3.5.8. This is a qualitative appraisal based on the likelihood of overall reduction to NO2 resulting from the measure. 

This will enable the differentiation of measures which simply redistribute the impacts rather than seeking to 
reduce overall NO2 emissions to air. 

Will the measure result in unintended consequences or other environmental impacts? 
3.5.9. This is a qualitative appraisal that considers whether there will be any other adverse environment impacts 

resulting from the measures. This will summarise the findings of the appraisal against the Environmental Impact 
Areas. 

Will the measure contribute to well-being? 
3.5.10. This will be a qualitative appraisal which considers the objectives of the Well-being of Future Generations 

(Wales) Act 2015. 

3.6. STAGE TWO APPRAISAL 
3.6.1. For Stage Two of the study, the appraisal outcomes have been summarised solely within the Appraisal Summary 

Table (AST) in order to avoid unnecessary duplication of summaries and appraisal outcomes within the report. 
The appraisals have been undertaken on a measure by measure basis, and the appraisal outcomes have been 
derived based upon the assessments undertaken in accordance with the WelTAG 2017 guidance. The AST 
provides a breakdown of the impact of each measure on each of the WelTAG appraisal areas. The scoring has 
been undertaken using the WelTAG 7-point scale where applicable. 

3.6.2. BASELINE RESULTS 

Model Validation 
3.6.3. Agreement between the modelled values and the observed values was very good. The road NOx component 

was underpredicted by about 5% and overall NO2 was underpredicted by <1% with a root mean square value of 
5 µg/m3 - this is a good result given the very high NO2 concentrations which have been measured at Woodside 
Terrace. The model validation data and plots for road NOx and total NO2 are provided in Table 6, Figure 19 and 
Figure 20 below. 
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Table 6: Model validation data for annual mean NO2 

Site Measured NO2 (µg/m3) Modelled NO2 (µg/m3) Error (µg/m3) 

CCBC48 42.0 50.6 +8.6 

CCBC60 35.0 36.9 +1.9 

CCBC83 59.0 63.0 +4.0 

CCBC79 59.0 53.5 -5.5 

Auto site 70.0 64.3 -5.7 

RMSE 5.1 

 

 

Figure 19: Model validation plot for road NOx component 
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Figure 20: Model validation plot for total NO2 component 
Receptor locations to aid comparison of scenarios 

3.6.4. As the modelled concentrations vary significantly along and across Woodside Terrace, a number of locations 
have been identified to aid comparison of modelled annual average concentrations with and without the selected 
measures. These receptors are shown below in Figure 21 and include the automatic monitoring site (Auto_site); 
four diffusion tube monitoring sites (CCBC48, 60, 83 and 79); and two locations at the building façade (façade 
1 & 2). 

 

Figure 21: Receptors where annual average concentrations of NO2 are compared with and without the 
potential measures 
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Visualisation of NO2 concentration- baseline conditions 
3.6.5. Figure 22 shows the modelled NO2 climate along Woodside Terrace in 2017. As we can see there are areas of 

significant exceedance of the NO2 annual mean objective through the street. 

 

Figure 22: Visualisation of modelled concentrations of NO2 for 2017 
3.6.6. Concentrations vary significantly along and across Woodside Terrace, although it should be noted that the above 

are preliminary modelled results and fuller analysis will be undertaken as part of the Stage 3 study which will 
rely on more robust traffic input data.  The concentrations follow a “wavy” style presentation which is expected 
in a street canyon where there is complex turbulence and air pockets where the shearing of the wind creates 
forces that produce eddies.  

3.6.7. Annual average modelled concentrations at the selected receptor locations are given in Table 7 below.  

Table 7: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

CCBC48 57.9 

CCBC60 36.9 

CCBC83 68.9 

CCBC79 53.6 

Auto Site 64.3 

Façade 1 86.7 

Façade 2 96.2 
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3.6.8. SCENARIO RESULTS 

3.6.9. For each emission reduction scenario, both modelled NO2 concentrations and a NO2 reduction percentage plot 
are provided. Some of the NO2 changes are quite subtle and are better illustrated with difference plots than the 
absolute NO2 concentrations. As is shown, Scenarios 1 and 13 offer only small reductions of a few percent NO2, 
whereas Scenarios 26 and 28 offer dramatic reductions in NO2 concentrations. 

3.6.10. SCENARIO 1  

Change Signal Timings at Crumlin Junction 
Scenario 1 consists of an increase in average speed to reflect changes to traffic signals. The Council’s traffic 
consultants, WSP, advised that the scenario could deliver an uplift in average speed from 23mph to 34mph in 
the peak periods. To build this into the modelling we reflected the scenario by deriving a new weighted average 
speed for the whole day- which in this case is essentially 34mph, which was observed during May in 2018 on 
the corridor. The modelled NO2 concentration for scenario 1 is presented in Figure 23 below. 

 
Figure 23: Visualisation of modelled concentrations of NO2 for 2017- Scenario 1 

3.6.11. Retiming the Crumlin junction signals is intended to hold peak hour traffic back at the junction at the bottom of 
the hill to allow free flow traffic conditions going up the hill. Prior to the junction improvements at Crumlin Junction 
in 2015, traffic did not queue up the hill at Woodside Terrace. There was no change in overall volume (AADT). 

3.6.12. Predicted concentrations of NO2 from this measure are lower compared to the baseline in all receptor locations. 
However, these are only minor reductions compared to the level needed to achieve compliance with the limit 
value of 40 µg m-3. The results for each receptor have been displayed in Table 8. 
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Table 8: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

 Baseline (no measure) Scenario 1 

CCBC48 57.9 55.1 

CCBC60 36.9 35.1 

CCBC83 68.9 65.6 

CCBC79 53.6 51.0 

Auto Site 64.3 61.2 

Façade 1 86.7 82.5 

Façade 2 96.2 91.5 

3.6.13. SCENARIO 2  

3.6.14. Signalise the A472/B4471 as a Priority Junction and introduce an EASTBOUND queue 
detector  

3.6.15. While the overall impact on speed in this measure is similar to that in Scenario 1 above, the means of achieving 
this impact differs. Signalising this junction should prevent drivers on the A472 stopping to let traffic merge from 
the B4471 and therefore improve traffic flow up the hill during the morning peak hour. This will not impact the 
eastbound direction during the other peaks. Equally, the option will have no effect on the westbound direction. 
No change in overall volume (AADT). 

3.6.16. As the impact on average speed is similar to that in Scenario 1, the impact on the predicted NO2 concentrations 
will be equally similar. 

3.6.17. SCENARIO 11  

3.6.18. DEMOLISH DWELLINGS AT WOODSIDE TERRACE AND RE-ALIGN ROAD 

3.6.19. This preliminary assessment considered the impact of removal of the majority of the terraced residential 
dwellings on Woodside Terrace, but retained the three dwellings downhill from the bus stop which are separated 
from the main row of terraces. The dwellings proposed for removal should this option be progressed have been 
marked on Figure 24. Should this scenario prove to be effective then a number of sensitivities tests will be 
undertaken as part of the next detailed Stage 3 including the removal of all dwellings on this side of the road. 
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Figure 24: Visualisation of Scenario 11 

 

Figure 25: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 11 
3.6.20. Predicted NO2 concentrations show significant reductions at diffusion tube locations, (a complete list of results 

is displayed in Table 9). CCBC60 (close to residential dwelling to the northside of the road and also at location 
CCBC79 close to the top of the hill.  However, at other locations concentrations remain over the limit value, 
particularly at the 3 dwellings retained in this scenario on the south of the road.  With the removal of all residential 
dwellings on the southside, exposure is removed in the areas with retained high concentration levels. 
Concentrations of NO2 at the properties to the north of Woodside Terrace show a reduction by about 8% with 
the removal of the terraces. This preliminary model indicates that the removal of all residential properties on the 
southside of the road should be considered further in the next detailed Stage 3 work programme. 
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Table 9: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

 Baseline (no measure) Scenario 11 

CCBC48 57.9 58.2 

CCBC60 36.9 29.2 

CCBC83 68.9 59.0 

CCBC79 53.6 34.4 

Auto Site 64.3 54.3 

Façade 1 86.7 68.5 

Façade 2 96.2 55.5 

3.6.21. SCENARIO 13 

3.6.22. PEAK HOUR HGV BANS 

3.6.23. This scenario assumes a peak hour bans in place between 0700-1000 and 1600-1900 for articulated and rigid 
HGVs. Automatic Traffic Count data from surveys undertaken in May 2018 indicates that peak hour HGVs 
account for approximately 35% of total daily HGVs. It is assumed that half of these (17.5% of the daily total) find 
alternative routes or result in businesses to relocate, whilst half of the HGVs would remain on the corridor though 
be displaced to off peak times. 
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Figure 26: Visualisation of modelled concentrations of NO2 for 2017- Scenario 13 
3.6.24. Predicted concentrations from this measure only show a minimal reduction and concentrations remain very 

elevated compared to the limit value of 40 µg m-3. The results of from each receptor are displayed in Table 10 
below. 

Table 10: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

 Baseline (no 
measure) 

Scenario 13 

CCBC48 57.9 55.7 

CCBC60 36.9 35.5 

CCBC83 68.9 66.3 

CCBC79 53.6 51.6 

Auto Site 64.3 61.9 

Façade 1 86.7 83.4 

Façade 2 96.2 92.5 

3.6.25. SCENARIO 15 

3.6.26. EMISSIONS BARRIER 

3.6.27. Model the impact of barriers erected similar to noise barriers. This barrier was assumed to be 4m in height and 
located in front of the terraced houses (Figure 27). Should this preliminary assessment indicate this measure 
could be effective in reducing exposure to the pollution levels, further sensitivity tests will be undertaken in the 
more detailed Stage 3 work programme. This would include detailed barrier design with access routes from the 
roadside to the frontage of the houses. 
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Figure 27: Visualisation of Scenario 15 

 

Figure 28: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 15  
3.6.28. Results indicate a significant reduction (10-14%) in annual average NO2 concentrations to the rear of the barrier 

(at the façade of the houses), this is displayed in Figure 28. 

3.6.29. Preliminary results indicate that this would bring the area closer to compliance with the limit value but 
concentrations still remain over 40 µg m-3. Dispersion of emissions is inhibited but as this measure does not 
result in lower emissions, then concentrations on the roadside of the barrier are likely to be further elevated, and 
levels behind the barrier whilst lower, they remain in exceedance as the emissions rise over the barrier with the 
road vehicle turbulence.  

3.6.30. SCENARIO 26 

3.6.31. CLEAN AIR ZONE / LOW EMISSION ZONE 

3.6.32. This scenario assumes that the area is declared a “Clean Air Zone” aligned to the Welsh Government’s 
framework on Clean Air Zones. For this scenario test it has been assumed that all vehicles to be either Euro 
6/VI diesel and Euro 4 petrol 24/7 and no changes to flows or speeds were made.  At this preliminary stage 
should this measure appear effective further detailed design should be considered at the Stage 3 study next 
regarding how the measure could be implemented and enforced and the wider economic and social impacts. 
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Figure 29: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 26 

3.6.33. Predicted concentrations in Figure 29 show significant reductions with the measure (Table 11). However, this 
preliminary modelling at two locations on the building façade show high concentrations with the measure in 
place. This is most likely due to the elevated real-world emissions given the steep gradient, even from the most 
recent vehicles. 

Table 11: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

 Baseline (no 
measure) 

Scenario 26 

CCBC48 57.9 40.9 

CCBC60 36.9 26.3 

CCBC83 68.9 48.8 

CCBC79 53.6 37.9 

Auto Site 64.3 45.5 

Façade 1 86.7 61.2 

Façade 2 96.2 67.8 
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3.6.34. SCENARIO 28 

3.6.35. BYPASS 

3.6.36. This measure is based on the evidence that journey trip rates indicate that the total daily trip rate for a resident 
dwelling in this location is 4.370 trips per dwelling per day. Assuming all through traffic is removed from 
Woodside Terrace and the only remain traffic is for the 50 or so properties on or near Woodside Terrace the 
AADT would be approximately (50*4.370) 218.5 vehicles in a ‘with bypass scenario’. 

 
Figure 30: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 28 

3.6.37. As expected, this scenario brings substantial reduction in NO2 concentrations, a full list of results is presented 
in Table 12. However, the timescales to design, plan and construct a bypass are lengthy. 

Site Modelled NO2 (µg m-3) 

 Baseline (no 
measure) 

Scenario 28 

CCBC48 57.9 7.9 

CCBC60 36.9 7.6 

CCBC83 68.9 8.2 

CCBC79 53.6 7.9 

Auto Site 64.3 8.1 

Façade 1 86.7 8.5 
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Façade 2 96.2 8.7 

Table 12: Model data for annual mean NO2 at selected receptor locations 

3.7. APPRAISAL SUMMARY TABLES 
3.7.1. The full impacts of the measures have been considered and are detailed in the Appraisal Summary Tables 

(ASTs) overleaf. 

3.7.2. The outcome of the Stage Two appraisal is summarised in Table 13.  

  



Appraisal Summary Table Option No.  /  Theme. 1

Change Signal Timings at Crumlin Junction

Crumlin Junction
Low

Up to 5 months

Yes. Road network is managed by CCBC Highways Operations Department.

Assessment
Qualitative

Air Quality

Predicted concentrations of NO2 from this measure are lower compared to the baseline in all receptor
locations, due to the slightly higher average speeds related to the decreasing congestion in peak hours.
However, these are only minor averaging about 3 µg m-3 compared to the level needed to achieve compliance
with the limit value of 40 µg m-3. This measure could be combined with other to form a package of measures
to achieve compliance.

Slight Beneficial (+)

Noise

There is one NAPPA located along the A472 Hafod Yr Ynys Road within the study area, and several sensitive
residential dwellings adjacent to the A472. By slowing the volume of traffic travelling west at a given time this
could generate a slight decrease to the levels of noise on the A472.

Slight Beneficial (+)

Landscape
The site is not situated within 1km or within proximity of any designated landscape areas. The scheme is
unlikely to generate significant impacts upon the landscape.

Neutral (0)

Historic Environment
There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of the
site. There is one listed structure set just north west of the A472 and several locally important assets, however,
the scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north west.
With limited vegetation clearance required, the scheme is unlikely to affect biodiversity.

Neutral (0)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the A472,
however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within 1km
of the route corridor, however, no impact upon townscape features are anticipated to occur as a result of the
scheme.

Neutral (0)

Journey Time Changes
Minor journey time improvements envisaged. However, this could be offset by the queuing traffic at the A467. Neutral (0)

Capital Costs Low (up to £500k) Low (up to £500k)

Land
It is anticipated that this option can be accommodated within the verge of current road system. This is not
anticipated to have any requirements for additional land.

Neutral (0)

Journey Quality
Changing signal timings, is not envisaged to have an impact on the journey quality and, therefore, is
considered to be neutral.

Neutral (0)

Physical Activity
Signals' timing modifications should not impact physical activity along the study route. Therefore, it is
considered that the impact should be neutral.

Neutral (0)

Accidents
The signal timing's change is not expected to impact on accidents along the study route. Therefore, it is
considered that the impact should be neutral.

Neutral (0)

Access
Changes to signal timing's are not expected to impact on access to services, employment, or healthcare along
the study route. Therefore, it is considered that the impact should be neutral.

Neutral (0)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 1 to 2 Fair - Expected BCR

between 1 and 2.

Acceptability
Given the nature of the proposals, this measure is unlikely to be opposed by any groups or individuals.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk
Changing signal timings at Crumlin junction is likely to result in increased queues and levels of NO2 elsewhere.
To be re-evaluated at Stage 3 when detailed scheme drawings and cost estimates are available.

Will the intervention deliver
an overall reduction in NO2
emissions to air

Yes. It is considered that this measure should have minimal impact on overall reduction in NO2

Will the intervention result in
unintended consequences or
other environmental impacts

No. There are no adverse consequences to other environmental impacts.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and inequalities

Yes. It is considered that this measure should marginally improve the wider public health.
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Appraisal Summary Table Option No.  /  Theme. 2

Signalise the A472/B4471 as a Priority Junction and Introduce an Eastbound Queue Detector

A472/B4471 Priority Junction
Low

18-24 months

Yes. Road network is managed by CCBC Highways Operations Department.

Assessment
Qualitative

Air Quality

Predicted concentrations of NO2 from this measure are lower compared to the baseline in all receptor
locations, due to the slightly higher average speeds related to the decreasing congestion in peak hours.
However, these are only minor averaging about 3 µg m-3 compared to the level needed to achieve
compliance with the limit value of 40 µg m-3. This measure could be combined with other to form a package
of measures to achieve compliance.

Slight Beneficial (+)

Noise

There is one NAPPA located along the A472 Hafod Yr Ynys Road within the study area, and several
sensitive residential dwellings adjacent to the A472. By reducing the time of queuing congested traffic
travelling east on the A472 may generate a slight decrease to the levels of noise on the A472.

Slight Beneficial (+)

Landscape
The site is not situated within 1km or within proximity of any designated landscape areas. The scheme is
unlikely to generate significant impacts upon the landscape.

Neutral (0)

Historic Environment
There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of the
site. There is one listed structure set just north west of the A472 and several locally important assets
however, the scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north west.
With limited vegetation clearance required, the scheme is unlikely to affect biodiversity.

Neutral (0)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the
A472, however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within
1km of the route corridor, however, no impact upon townscape features are anticipated to occur as a result
of the scheme.

Neutral (0)

Journey Time Changes
Slight journey times improvements at the A472/B4471 junction from controlling the flow of the main line. Slight Beneficial (+)

Capital Costs Medium (£500k - £2m) Medium (£500k - £2m)

Land
It is anticipated that this option can be accommodated within the verge of current road system. This is not
anticipated to have any requirements for additional land.

Neutral (0)

Journey Quality
Installing a new signalling at the A472/B4471 junction, is not envisaged to have an impact on the journey
quality and, therefore, is considered to be neutral.

Neutral (0)

Physical Activity
Installing the new signalling at the A472/B4471 junction should not impact physical activity along the study
route. Therefore, it is considered that the impact should be neutral.

Neutral (0)

Accidents
It is envisaged that signalising the A472/B4471 junction should be slightly beneficial on the number and
severity of recorded accidents, due to the safer approach to the junction

Slight Beneficial (+)

Access
Signalising the A472/B4471 junction is expected to slightly benefit the access to services, employment, or
healthcare along the study route. Therefore, it is considered that the impact should be slightly beneficial.

Slight Beneficial (+)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 1 to 2 Fair - Expected BCR

between 1 and 2.

Acceptability
Given the nature of the proposals, this measure is unlikely to be opposed by any groups or individuals.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk
None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Will the intervention deliver
an overall reduction in NO2
emissions to air

Yes. It is considered that this measure should have minimal impact on overall reduction in NO2

Will the intervention result in
unintended consequences
or other environmental
impacts

No. There are no adverse consequences to other environmental impacts.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and
inequalities

 Yes. It is considered that this measure should marginally improve the wider public health.
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Appraisal Summary Table Option No.  /  Theme. 3

Reclassify National Speed Limit to 50mph on the A472 Hafodyrynys Road

A472
Ineffective

Up to 5 months

Yes. Road network is managed by CCBC Highways Operations Department and would need to be
enforced by the police.

Assessment
Qualitative

Air Quality
As only a small number of vehicles were above 50 mph this measure will make no significant difference
to average speeds and therefore will have no impact on the concentrations of NO2

Neutral (0)

Noise

There is one NAPPA located along the A472 Hafod Yr Ynys Road within the study area, and several
sensitive residential dwellings adjacent to the A472. By reducing the speed of traffic travelling west this
could generate a slight decrease to the levels of noise between the A472 and receptors

Slight Beneficial (+)

Landscape
The site is not situated within 1km or within proximity of any designated landscape areas. The scheme is
unlikely to generate significant impacts upon the landscape.

Neutral (0)

Historic Environment

There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of
the site. There is one listed structure set just north west of the A472 and several locally important assets,
however, the scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north
west. With limited vegetation clearance required, the scheme is unlikely to affect biodiversity.

Neutral (0)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the
A472, however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within
1km of the route corridor, however, no impact upon townscape features are anticipated to occur as a
result of the scheme.

Neutral (0)

Journey Time Changes
The journey times may decrease for some drivers as an effect of the lower maximum speed enforced
along the A472 road.

Slight Adverse (-)

Capital Costs Low (up to £500k) Low (up to £500k)

Land
It is anticipated that this option can be accommodated within the verge of current road system. This is not
anticipated to have any requirements for additional land.

Neutral (0)

Journey Quality
Limiting the maximum permitted speed is not envisaged to have a significant impact on the journey
quality and, therefore, is considered to be neutral.

Neutral (0)

Physical Activity
Modifications to the existing speed limit should not impact physical activity along the study route.
Therefore, it is considered that the impact should be neutral.

Neutral (0)

Accidents
It is envisaged that enforcing and/or reducing the speed limit should be slightly beneficial on the number
and severity of recorded accidents.

Slight Beneficial (+)

Access
Reclassifying the existing speed on the A472 Hafodyrynys Road, is not expected to impact on access to
services, employment, or healthcare along the study route. Therefore, it is considered that the impact
should be neutral.

Neutral (0)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 1 to 2 Fair - Expected BCR

between 1 and 2.

Acceptability
Given the nature of the proposals, this measure is anticipated to be opposed by some groups or
individuals.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk
None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Will the intervention deliver
an overall reduction in NO2
emissions to air

No. This measure will make no significant difference to average speeds and therefore will have no impact
on the NO2 emissions.

Will the intervention result in
unintended consequences
or other environmental
impacts

No. There are no adverse consequences to other environmental impacts.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and
inequalities

No. Reclassifying National Speed Limit should have a neutral impact on wider public health and
inequalities.
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Appraisal Summary Table Option No.  /  Theme. 4

Demolish Dwellings at Woodside Terrace and Re-align Road
A472
High
2-3 years
Yes. Subject to the CCBC's ability to enforce the Compulsory Purchase Order.

Assessment
Qualitative

Air Quality

Predicted NO2 concentrations show significant reductions at diffusion tube locations, (a complete list of results is displayed in
Table 5). CCBC60 (close to residential dwelling to the northside of the road and also at location CCBC79 close to the top of the
hill.  However, at other locations concentrations remain over the limit value, particularly at the 3 dwellings retained in this scenario
on the south of the road where concentrations increase with the removal of the other dwellings. This is likely to be due to the
increased turbulence which pushes the emissions further back from the kerbside.  With the removal of all residential dwellings on
the southside, exposure is removed in the areas with retained high concentration levels. Concentrations of NO2 at the properties
to the north of Woodside Terrace show a reduction by about 8% with the removal of the terraces. This preliminary model indicates
that the removal of all residential properties on the southside of the road should be considered further in the next detailed Stage 3
work programme.

Large Beneficial (+++)

Noise

By demolishing the residential dwellings on Woodside Terrace removes the impacts on those receptors, but is not improving the
noise climate for the other receptors in that area. There is a missed opportunity for reducing noise levels for elevated properties
on Gladstone Road. Potential impacts during the demolition of the properties on sensitive receptors will be temporary.

Neutral (0)

Landscape

The option would allow the A472 road corridor to remain within the steep sided valley enclosure of Cym y Glyn and Hafodyrynys.
As such the effect on landscape character would be limited to the immediate valley setting, while the wider landscape character
beyond the valley would not significantly alter. The valley slope and plateau landscape to the immediate south of the A472 is a
locally designated Visually Important Local Landscape (VILL, Caerphilly Council), with the forested areas noted as being of a high
visual and sensory value for rarity in a regional context. There would be some loss of roadside woodland cover associated with
the route, although this loss would not significantly influence the appearance of the valley landscape in relation to the road. The
loss of residential dwellings would represent an erosion of the cultural character associated with linear and residential settlement
pattern along the valley towards Crumlin.

Slight Adverse (-)

Historic Environment
There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of the site. There is one
listed structure set just north west of the A472 and several locally important assets, however, the scheme is unlikely to affect the
historic environment.

Neutral (0)

Biodiversity

There are no statutory designated sites within 2km of the site. There is one SINC located 200m north west and Coed Goferau
SINC located adjacent to the A472. The demolition works could pose a short term and temporary impact to ecology and
biodiversity through waste removal, noise, light and dust pollution as well as limited vegetation removal although with the inclusion
of appropriate mitigation this is not likely to pose any long term or permanent impact to ecology or biodiversity. Buildings could
potentially support roosting bats. Surveys would be required to assess suitability and determine if any roosts were present. Should
any bat roosts be present, a licence would be required from NRW to permit demolition. Mitigation would also be required, which
could include provision of replacement roosts.

Slight Adverse (-)

Water Environment

The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the A472.  The alignment of
the ditch will need to be maintained. The demolition works could pose a short term and temporary impact to water quality in the
ditch that could be conveyed to the River Ebbw downstream, although with the inclusion of appropriate mitigation this is not likely
to pose any long term or permanent impact to water quality within the ditch or River Ebbw.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within 1km of the route
corridor, however, no impact upon townscape features are anticipated to occur as a result of the scheme

Neutral (0)

Journey Time Changes Demolishing the dwellings along the A472 road should not affect the journey times. Neutral (0)

Capital Costs High (£2m+) High (£2m+)

Land It is anticipated that demolishing the dwellings may result in a transgression to the existing land/road system. Slight Adverse (-)

Journey Quality
Demolishing the dwellings along the A472 road is not envisaged to have an impact on the journey quality and, therefore, is
considered to be neutral.

Neutral (0)

Physical Activity
Demolishing the Woodside Terrace dwellings should not impact physical activity along the study route. Therefore, it is
considered that the impact should be neutral.

Neutral (0)

Accidents
Demolishing the existing Woodside Terrace dwellings is not expected to impact on accidents along the study route. Therefore,
it is considered that the impact should be neutral.

Neutral (0)

Access
Demolishing the existing Woodside Terrace dwellings will result in displacing the current residents. This, in turn, will impact on
their trips to services, employment, and healthcare. The impact is considered to be slightly adverse.

Slight Adverse (-)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 0 to 1 Poor - Expected BCR

between 0 and 1

Acceptability Given the nature of the proposals, this measure is anticipated to be opposed by the Woodside Terrace's residents.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost estimates are available.

Deliverability & Risk The deliverability is subject to the Caerphilly Council's ability to enforce the Compulsory Purchase Order.
Will the intervention deliver
an overall reduction in NO2
emissions to air

 No. This measure will not reduce the emissions from the vehicles. It will, however, take away the canyon effect and pollution
concentrations decrease significantly on the northern side of the road.

Will the intervention result in
unintended consequences
or other environmental
impacts

Yes. There are slight adverse consequences to the landscape and biodiversity.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and
inequalities

Yes. The residents will no longer be exposed to the high NO2 concentration. However, some social inequalities are envisaged
due to the displacing the residents.
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Appraisal Summary Table Option No.  /  Theme. 5

Peak Hour HGV Bans

A472
Low

Up to 5 months

Yes. Road network is managed by CCBC Highways Operations Department and would need to be
enforced by the police.

Assessment
Qualitative

Air Quality

This measure assumes a peak hour ban in place between 0700-1000 and 1600-1900 for articulated and
rigid HGV when about 35% HGV movements occur. As emissions from HGVs are typically higher
compared to peak hour, HGV movements will find an alternative route, therefore will add to pollution levels
elsewhere.  In Hafodyrynys predicted concentrations from this measure only show a minimal reduction
(about 2 µg m-3) and concentrations remain very elevated compared to the limit value of 40 µg m-3. This
measure could be combined with other to form a package of measures to achieve compliance.

Slight Beneficial (+)

Noise
There is one NAPPA located along the A472 Hafod Yr Ynys Road within the study area, and several
sensitive residential dwellings adjacent to the A472. By reducing the number of HGVs using the A472 this
could generate a slight decrease to the levels of noise on the A472.

Slight Beneficial (+)

Landscape
The site is not situated within 1km or within proximity of any designated landscape areas. The scheme is
unlikely to generate significant impacts upon the landscape.

Neutral (0)

Historic Environment
There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of the
site. There is one listed structure set just north west of the A472 and several locally important assets,
however, the scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north west.
With limited vegetation clearance required, the scheme is unlikely to affect biodiversity.

Neutral (0)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the
A472, however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within
1km of the route corridor, however, no impact upon townscape features are anticipated to occur as a result
of the scheme.

Neutral (0)

Journey Time Changes Removing the HGVs from the road during the peak times may slightly improve journey times. Slight Beneficial (+)

Capital Costs Low (up to £500k) Low (up to £500k)

Land
It is anticipated that this option can be accommodated within the verge of current road system. This is not
anticipated to have any requirements for additional land.

Neutral (0)

Journey Quality
HGV peak hour ban could result in slightly lower numbers of these vehicles along the route under the study.
This, however, is not envisaged to have a significant impact on the journey quality and, therefore, is
considered to be neutral.

Neutral (0)

Physical Activity
The peak hours HGV ban, may be slightly beneficial for the physical activity. However, considering low
number of the HGVs alone the study route, it is considered that the impact should be neutral.

Neutral (0)

Accidents
Banning the HGVs at peak hours is not expected to impact on accidents along the study route. Therefore, it
is considered that the impact should be neutral.

Neutral (0)

Access
Banning the HGVs during peak hours will impact on their trips to the local service and employment hubs.
This, in turn, will affect these places' operational ability. The impact is considered to be moderately
adverse.

Moderate Adverse (--)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 1 to 2 Fair - Expected BCR

between 1 and 2.

Acceptability
Given the nature of the proposals, this measure is anticipated to be opposed by the local businesses and
service providers.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk
Whilst it may decrease levels during the peak hours, it may also encourage HGVs to travel earlier or later
in to the night and impact on noise at other times. The options could also cause displacement effects
elsewhere and this could increase the cost / time / total pollution due to potential large diversions. To be re-

Will the intervention deliver
an overall reduction in NO2
emissions to air

Yes. It is considered that this measure should have a positive impact on overall reduction in NO2

Will the intervention result
in unintended
consequences or other
environmental impacts

No. There are no adverse consequences to other environmental impacts.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

No. HGVs will be targeted

Will the intervention have a
positive impact on wider
public health and
inequalities

Yes. It is considered that this measure should marginally improve the wider public health.
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Appraisal Summary Table Option No.  /  Theme. 6

Emissions Barrier

A472
High

18-24 months

Yes. Road network is managed by CCBC Highways Operations Department.

Assessment
Qualitative

Air Quality

Preliminary results indicate that this would bring the area closer to compliance with the limit value, but
concentrations still remain over 40 µg m-3. Dispersion of emissions is inhibited but as this measure does not
result in lower emissions, then concentrations on the roadside of the barrier are likely to be further elevated,
and levels behind the barrier whilst lower, they remain in exceedance as the emissions rise over the barrier with
the road vehicle turbulence.

Large Beneficial (+++)

Noise
There is one NAPPA located along the A472 Hafod Yr Ynys Road within the study area, and several sensitive
residential dwellings adjacent to the A472. This scheme is unlikely to have any impacts on noise.

Neutral (0)

Landscape

The site is not situated within 1km or within proximity of any designated landscape areas. The barrier may have
a visual impact on the area during construction and operation and intervene with natural views, however it is
situated within the existing transportation corridor and therefore the impact is likely to be reduced as a result.

Slight Adverse (-)

Historic Environment
There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of the site.
There is one listed structure set just north west of the A472 and several locally important assets, however, the
scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north west.
This intervention could have slight impact upon the local ecology on the carriageway soft estate due to the
removal of vegetation required.

Slight Adverse (-)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the A472,
however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within 1km
of the route corridor, however, no impact upon townscape features are anticipated to occur as a result of the
scheme.

Neutral (0)

Journey Time Changes It is not envisaged that installing the barriers will affect the journey times. Neutral (0)

Capital Costs Medium (£500k - £2m) Medium (£500k - £2m)

Land
It is anticipated that this option can be accommodated within the verge of current road system. This is not
anticipated to have any requirements for additional land.

Neutral (0)

Journey Quality
Introducing the emissions barriers along the western stretch of the road under study, is envisaged to have a
slight adverse impact on the travellers views, such as pleasantness of the journey.

Slight Adverse (-)

Physical Activity
Installing the emissions barriers is likely to have an adverse impact on physical activity along the study route
due to the removal of the footway. Therefore, it is considered that the impact should be slight adverse.

Slight Adverse (-)

Accidents

Installing the emissions barriers is not expected to impact on accidents along the study route in a day-to-day
operation. There may be, however, occasional impact on the safety of the broken-down vehicles, to which
access will be limited due to the barriers. It is, however,  considered that the impact should be neutral.

Neutral (0)

Access
Installing the emissions barriers is not expected to impact on access to services, employment, or healthcare
along the study route. Therefore, it is considered that the impact should be neutral.

Neutral (0)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 0 to 1 Poor - Expected BCR

between 0 and 1

Acceptability
Given the nature of the proposals, this measure is anticipated to be opposed by the Woodside Terrace's
residents, who might be impacted by the reduction in parking spaces. Also, the emissions barriers will likely
reduce the amount of natural light reaching the properties.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk The deliverability is subject to the design assessment and potential issues identification.

Will the intervention deliver
an overall reduction in NO2
emissions to air

No. This measure will not reduce the emissions from the vehicles. It will, however, remove the exposure.

Will the intervention result
in unintended
consequences or other
environmental impacts

Yes. There are slight adverse consequences to the landscape and biodiversity.

Will the intervention impact
equally across multiple
vehicle classes and
journey types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and
inequalities

Yes. It is considered that this measure should marginally improve the wider public health.
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Appraisal Summary Table Option No.  /  Theme. 7

Rear Access to Properties and Install NO2 Filtration

A472
Medium

18-24 months

Yes. Subject to the building regulations comply.

Assessment
Qualitative

Air Quality

This measure involves the construction of an access route to the rear of properties on the southside of
Woodside Terrace. The footpath along the road would remain enabling access to residents’ car parking.
As, there is no change in emissions then the modelled NO2 concentrations are the same as the baseline
(with no measures). The hourly limit value remains in exceedance where exposure along the footpath.

Moderate Beneficial (++)

Noise
There is one NAPPA located along the A472 Hafod Yr Ynys Road within the study area, and several
sensitive residential dwellings adjacent to the A472. This scheme is unlikely to have any impacts on
noise.

Neutral (0)

Landscape
The site is not situated within 1km or within proximity of any designated landscape areas. The scheme is
unlikely to generate significant impacts upon the landscape.

Neutral (0)

Historic Environment

There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of
the site. There is one listed structure set just north west of the A472 and several locally important assets,
however, the scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north
west. With limited vegetation clearance required, the scheme is unlikely to affect biodiversity.

Neutral (0)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the
A472, however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located
within 1km of the route corridor, however, no impact upon townscape features are anticipated to occur as
a result of the scheme.

Neutral (0)

Journey Time Changes It is not envisaged that the modification to properties will affect the journey times. Neutral (0)

Capital Costs Medium (£500k - £2m) Medium (£500k - £2m)

Land
Modifications to the access to the properties may not be accommodated within existing boundaries. It is
anticipated that additional land acquisition should be required.

Slight Adverse (-)

Journey Quality
Introducing the modifications to the existing properties, is not envisaged to have an impact on the journey
quality and, therefore, is considered to be neutral.

Neutral (0)

Physical Activity
Modification to the existing Woodside Dwellings should not impact physical activity along the study
route. Therefore, it is considered that the impact should be neutral.

Neutral (0)

Accidents
It is envisaged that due to the change in the dwellings' access layout, and therefore removing the existing
parking spaces along the A472 route, should be slightly beneficial on the number and severity of
recorded accidents.

Slight Beneficial (+)

Access
Modifications to the Woodside Terrace's properties are not expected to impact on access to services,
employment, or healthcare along the study route. Therefore, it is considered that the impact should be
neutral.

Neutral (0)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 0 to 1 Poor - Expected BCR

between 0 and 1

Acceptability
Given the nature of the proposals, this measure is anticipated to be opposed by the Woodside Terrace's
residents. It is likely that access to the properties by emergency services would become more difficult.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk
The deliverability is subject to design and comply with the buildings regulations. It is likely that the
engineering requirements associated with the measureand its topography would be complicated and
costly.

Will the intervention deliver
an overall reduction in NO2
emissions to air

No. This measure should not result in a reduction of NO2 emissions

Will the intervention result
in unintended
consequences or other
environmental impacts

No. There are no adverse consequences to other environmental impacts.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and
inequalities

Yes. It is considered that this measure should marginally improve the wider public health.
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Appraisal Summary Table Option No.  /  Theme. 8

Clean Air Zone/Low Emission Zone

A472
Medium

3 years

Yes. Road network is managed by CCBC Highways Operations Department.

Assessment
Qualitative

Air Quality
This measure could result in significant reductions in concentrations. However, exceptionally high
concentrations at the building façade of Woodside Terrace still remain. This measure could be combined
with other to form a package of measures to achieve compliance.

Moderate Beneficial (++)

Noise

There is one NAPPA located along the A472 Hafod Yr Ynys Road within the study area, and several
sensitive residential dwellings adjacent to the A472. Limiting the number of non-compliant vehicles
travelling along the A472 may have an impact on noise levels. Newer vehicles are also likely to produce
less noise however, the ratio of newer cars to older cars is unlikely to produce a significant benefit.

Neutral (0)

Landscape
The site is not situated within 1km or within proximity of any designated landscape areas. The scheme is
unlikely to generate significant impacts upon the landscape.

Neutral (0)

Historic Environment
There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of
the site. There is one listed structure set just north west of the A472 and several locally important assets,
however, the scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north
west. With limited vegetation clearance required, the scheme is unlikely to affect biodiversity.

Neutral (0)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the
A472, however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within
1km of the route corridor, however, no impact upon townscape features are anticipated to occur as a
result of the scheme.

Neutral (0)

Journey Time Changes
There are some journey times improvements envisaged for the A472 road users. However, this is likely
to be offset by the increase in distance travelled by the drivers, who's vehicles will not comply with this
enforcement.

Neutral (0)

Capital Costs High (£2m+) High (£2m+)

Land
It is anticipated that this option can be accommodated within the verge of current road system. This is not
anticipated to have any requirements for additional land.

Neutral (0)

Journey Quality
Introducing the Clean Air Zone/Low Emission Zone may result in lower numbers of the HGVs on the
A472 road. This however,  is not envisaged to have a significant impact on the journey quality and,
therefore, is considered to be neutral.

Neutral (0)

Physical Activity
Introducing the Clean Air Zone/Low Emission Zone should not impact physical activity along the study
route. Therefore, it is considered that the impact should be neutral.

Neutral (0)

Accidents
Introducing the Clean Air Zone/Low Emission Zone is not expected to impact on accidents along the
study route. Therefore, it is considered that the impact should be neutral.

Neutral (0)

Access
Introducing the Clean Air Zone/Low Emission Zone, will reduce the residents' access to the local
services, employment and healthcare. The impact is considered to be largely adverse.

Large Adverse (---)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 0 to 1 Poor - Expected BCR

between 0 and 1

Acceptability
Given the nature of the proposals, this measure is anticipated to be opposed by the local businesses and
general public. The road users are likely to be financially penalised either by the introduced charges or
the requirement to buy a newer vehicle.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk
The deliverability and risk is subject to the ongoing operation and infrastructure requirements issues.

Will the intervention deliver
an overall reduction in NO2
emissions to air

Yes. There may potentially be an overall reduction to NO2, although it is likely that there may be localised
increases in NO2 elsewhere, due to the Clean Air Zone/Low Emission Zone avoidance.

Will the intervention result in
unintended consequences
or other environmental
impacts

No. There are no adverse consequences to other environmental impacts.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

No. Older vehicles will be targeted.

Will the intervention have a
positive impact on wider
public health and
inequalities

No. Although there may be a positive impact on the residents' health, the significant social inequalities are
envisaged due to the vehicles' emissions restriction.
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Appraisal Summary Table Option No.  /  Theme. 9

Air Quality Area

A472
Ineffective

Up to 5 months

Yes. Road network is managed by CCBC Highways Operations Department.

Assessment
Qualitative

Air Quality
Behaviour change measure with no quantified impact on NO2 concentrations in Hafodyrynys. This measure
is an important complementary measure and likely to be beneficial to support key measures.

Neutral (0)

Noise
There is one NAPPA located along the A472 Hafod Yr Ynys Road in the study area, and several sensitive
residential dwellings adjacent to the A472. This scheme is unlikely to have any impacts on noise.

Neutral (0)

Landscape
The site is not situated within 1km or within proximity of any designated landscape areas. The scheme is
unlikely to generate significant impacts upon the landscape.

Neutral (0)

Historic Environment

There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of the
site. There is one listed structure set just north west of the A472 and several locally important assets,
however, the scheme is unlikely to affect the historic environment.

Neutral (0)

Biodiversity
There are no statutory designated sites within 2km of the site. There is one SINC located 200m north west.
With limited vegetation clearance required, the scheme is unlikely to affect biodiversity.

Neutral (0)

Water Environment
The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the
A472, however, no significant impacts are anticipated to occur to the water environment.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within
1km of the route corridor, however, no impact upon townscape features are anticipated to occur as a result
of the scheme.

Neutral (0)

Journey Time Changes It is not envisaged that implementing the Air Quality Area will affect the journey times. Neutral (0)

Capital Costs Low (up to £500k) Low (up to £500k)

Land
It is anticipated that this option can be accommodated within the verge of current road system. This is not
anticipated to have any requirements for additional land.

Neutral (0)

Journey Quality
The Air Quality Area is a soft behavioural measure. It is not envisaged to have an impact on the journey
quality and, therefore, is considered to be neutral.

Neutral (0)

Physical Activity
Introducing the Air Quality Area should not impact physical activity along the study route. Therefore, it is
considered that the impact should be neutral.

Neutral (0)

Accidents
Introducing the Air Quality Area is not expected to impact on accidents along the study route. Therefore, it is
considered that the impact should be neutral.

Neutral (0)

Access
Introducing the Air Quality Area is not expected to impact on access to services, employment, or healthcare
along the study route. Therefore, it is considered that the impact should be neutral.

Neutral (0)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 1 to 2 Fair - Expected BCR

between 1 and 2.

Acceptability
Given the nature of the proposals, this measure is unlikely to be opposed by any groups or individuals.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Deliverability & Risk
None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost
estimates are available.

Will the intervention deliver
an overall reduction in NO2
emissions to air

At this stage, there is no way of quantifying what reductions this measure may, or may not have.

Will the intervention result in
unintended consequences
or other environmental
impacts

No. There are no adverse consequences to other environmental impacts.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and
inequalities

No. The Air Quality Area's introduction should have a neutral impact on wider public health and inequalities.
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Appraisal Summary Table Option No.  /  Theme. 10
Bypass
Adjacent to the A472
High
7+ years
Yes. Road network is managed by CCBC Highways Operations Department. Subject to the additional land acquisition.

Assessment
Qualitative

Air Quality
This measure brings substantial reduction in NO2 concentrations to below background levels.  Concentrations would be around
8 µg m-3 from the current level of 70 µg m-3.   However, the timescales to design, plan and construct a bypass are lengthy.

Large Beneficial (+++)

Noise

There is one NAPPA located along the A472 Hafod Yr Ynys Road in the study area,. It is anticipated that the proposed bypass
will have a reduction of noise for residents close to the A472 and there will be a relative reduction in noise levels in the NAPPA
as the volume of traffic is redistributed.  However, there is a potential for an increase of noise impacts south of the alignment for
the residents situated on Old Pant Road. Potential impacts during construction and operation are also anticipated on biodiversity
receptors.

Slight Beneficial (+)

Landscape

The re-alignment of the A472 from Craig Gwent, across the plateau farmland of Pen-y-caeau and towards Crumlin would divert
the route away from the steep valley enclosure of the existing road corridor. The new route alignment, in contrast would be
elevated on the plateau setting and visually exposed to the surrounding hills and plateaus. This is a locally designated Visually
Important Local Landscape (VILL, Caerphilly Council), with the forested areas noted as being of a high visual and sensory value
for rarity in a regional context. The alignment would materially affect this landscape setting, and would represent a new built
element which would require the loss of existing and mature woodland cover. There would be a severance of the established
agricultural land pattern, with the amenity value of the landscape further influenced by the route corridor where it would interrupt
the existing network of footpaths that link adjacent urban valleys with this upland landscape.

Large Adverse (---)

Historic Environment

There are no Conservation Areas, Historic Parks and Gardens or Scheduled monuments within 1km of the site. There is one
listed structure set just north west of the A472 and several locally important assets, however, scheme is unlikely to affect these
assets. The bypass route passes through an area of historically locally important quarrying, and close to the site of an industrial
period building and pool.

Slight Adverse (-)

Biodiversity

There are no statutory designated sites within 2km of the site. There is one SINC located 200m north west and Coed Goferau
SINC located adjacent to the A472. Large amounts of vegetation removal of a permanent nature is required, and likely to include
within the Coed Goferau SINC therefore, significant impacts could occur on ecology and biodiversity in the local area and likely to
directly impact upon the condition and functioning of the Coed Goferau SINC. The scale of impact means assessment of effects
on statutory designated sites more than 2km away could be needed.

Large Adverse (---)

Water Environment

The River Ebbw is located 45m south west, and an unnamed drainage ditch also flows adjacent to the A472 and conveys runoff
to the River Ebbw.  Water quality and conveyance of these features are unlikely to be affected by the proposed bypass.  The
bypass will, however, cross the alignment of the drainage ditch that starts at Hafodyrynys and flows east adjacent to the A472.
The works could pose a short term and temporary impact to water quality in the ditch, although with the inclusion of appropriate
mitigation this is not likely to pose any long term or permanent impact to water quality within the ditch or downstream receptors.
The alignment of the ditch will need be maintained via an appropriately sized culvert or similar, although this is not predicted to
pose any impact to flow conveyance.

Neutral (0)

Townscape
There are no Conservation Areas located within 1km of the site. Several listed buildings are located within 1km of the route
corridor, however, no impact upon townscape features are anticipated to occur as a result of the scheme.

Neutral (0)

Journey Time Changes
There are significant journey time improvement envisaged as an effect of building a bypass to divert traffic from the A472. Large Beneficial (+++)

Capital Costs High (£2m+) High (£2m+)

Land It is anticipated that new bypass should require a large land acquisition. Large Adverse (---)

Journey Quality
Building a new road bypassing the existing dwellings, is envisaged to have a significant impact on the journey quality, especially
if the existing A472 road alongside the Woodside Terrace will be allowing the bus and local residents traffic only. This measure is
therefore considered as moderately beneficial.

Moderate Beneficial
(++)

Physical Activity
Building a bypass road with its amenities may encourage cycling and other activities, and therefore, have a positive impact on
the physical activity.

Slight Beneficial (+)

Accidents
It is envisaged that introducing a new road, bypassing the existing Woodside Terrace dwellings should be slightly beneficial on
the number and severity of recorded accidents.

Moderate Beneficial
(++)

Access
Building a bypass will result in the improved traffic flow and effectively will impact on the commuters' and residents' trips to
services, employment, and healthcare. The impact is considered to be slightly beneficial.

Slight Beneficial (+)

VfM Value for Money
It is anticipated that the Benefit to Cost ratio for this option would be within the range of 1 to 2 Fair - Expected BCR

between 1 and 2.

Acceptability Given the nature of the proposals, this measure is anticipated to be opposed by the environmental action groups.

Technical, Operational &
Financial Feasibility

None identified at this stage. To be re-evaluated at Stage 3 when detailed scheme drawings and cost estimates are available.
Potential long leading time for this option due to requirements for detailed design and full assessments of this option.

Deliverability & Risk The deliverability is subject to the design assessment and potential issues identification.

Will the intervention deliver
an overall reduction in NO2
emissions to air

Yes. It is considered that this measure should result in overall NO2 reduction  at  Hafodyrynys due to the improved traffic flows.

Will the intervention result
in unintended
consequences or other
environmental impacts

Yes. There are large adverse consequences to the landscape and biodiversity and slight adverse consequence to the historic
environment. It would also likely lead to increased concentrations elsewhere along the new bypass route and a bypass could
encourage more traffic to use this area.

Will the intervention impact
equally across multiple
vehicle classes and journey
types

Yes. This scheme should have an equal impact on all vehicle classes and journey types.

Will the intervention have a
positive impact on wider
public health and
inequalities

Yes. The residents will no longer be exposed to the high NO2 concentration due to the trips rerouting.

S&
C

O
th

er
Is

su
es

Se
co

nd
ar

y
C

rit
er

ia
of

th
e

O
bj

ec
tiv

e

Objective Summary of key impacts

En
vi

ro
nm

en
t

Ec
on

om
y

Date Produced - 13/09/2018

Name of scheme:
Location:

Feasibility:

Effectiveness:
Timescale:



 

WSP HAFODYRYNYS, CAERPHILLY - WELTAG STAGE TWO REPORT 
September 2018 Project No.: 70046187 | Our Ref No.: 70046187 
50 Caerphilly County Borough Council 

Table 13: Summary of WelTAG Stage Two Appraisals 
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01 Change Signal Timings at 
Crumlin Junction Low 

Y Y +1 +1 0 0 0 0 0 0 0 0 0 0 0 
Low (up 
to 
£500k) 

Up to 5 
months 

02 
Signalise the A472/B4471 
Swyffryd Junction and introduce 
an eastbound queue detector Low 

Y Y +1 +1 0 0 0 0 0 0 0 +1 +1 +1 0 
Medium 
(£500k - 

£2m) 

18-24 
months 

07 
Reclassify National Speed Limit 
to 50mph on the A472 
Hafodyrynys Road Ineffective 

Y Y 0 +1 0 0 0 0 0 0 0 +1 0 -1 0 
Low (up 

to 
£500k) 

Up to 5 
months 

11 Demolish Dwellings at Woodside 
Terrace and Re-align Road High Y Y +3 0 -1 0 -1 0 0 0 0 0 -1 0 -1 High 

(£2m+) 
2-3 

years 

13 Peak Hour HGV Bans 
Low 

Y Y +1 +1 0 0 0 0 0 0 0 0 -2 +1 0 
Low (up 

to 
£500k) 

Up to 5 
months 

15 Emissions Barrier 
High 

Y N +3 0 -1 0 -1 0 0 -1 -1 0 0 0 0 
Medium 
(£500k - 

£2m) 

18-24 
months 

20 Rear Access to Properties and 
Install NO2 Filtration Medium 

Y N +2 0 0 0 0 0 0 0 0 +1 0 0 -1 
Medium 
(£500k - 

£2m) 

18-24 
months 

26 Clean Air Zone / Low Emission 
Zone Medium Y Y +2 0 0 0 0 0 0 0 0 0 -3 0 0 High 

(£2m+) 
3 years 

27 Air Quality Public Awareness 
Campaign Ineffective 

Y Y 0 0 0 0 0 0 0 0 0 0 0 0 0 
Low (up 

to 
£500k) 

Up to 5 
months 

28 Bypass High N Y +3 +1 -3 -1 -3 0 0 +1 +2 +2 +1 +3 -3 High 
(£2m+) 

7+ 
years 

 

Key 

+3 = Large Beneficial +2 = Moderate Beneficial +1 = Slight Beneficial 0 = Neutral -1 = Slight Adverse -2 = Moderate Adverse      -3 = Large Adverse
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3.8. APPRAISAL OUTCOME 
3.8.1. The full impacts of the measures have been considered in the appraisal summary tables. 

3.8.2. This Stage Two has reappraised measures against the Key Criteria of the objective in lieu of further refinement 
of measures and more detailed appraisal. Consequently, the following measures have been identified as failing 
against one or more of the criteria: 

Measure 07: Reclassify National Speed Limit to 50mph on the A472 Hafodyrynys Road [Fails on effectiveness] 

Measure 15: Emissions barriers [Fails on feasibility] 

Measure 20: Rear access to properties and install NO2 filtration [Fails on feasibility] 

Measure 28: Bypass [Fails on timescales] 

3.8.3. The following measures will be taken forward for further assessment at WelTAG Stage Three: 

Measure 01: Change Signal Timings at Crumlin Junction 

Measure 02: Signalise the A472/B4471 Swyffryd Junction and introduce an eastbound queue detector 

Measure 11: Demolish Dwellings at Woodside Terrace and Re-align Road 

Measure 13: Peak Hour HGV Bans 

Measure 26: Clean Air Zone / Low Emission Zone 

Measure 27: Air Quality Public Awareness Campaign –The appraisal has identified that this measure does not 
have tangible benefits with respect to air quality. However, this measure has the potential to provide passive 
benefits as a complementary measure. This would further public awareness of the air quality problems and 
mitigate the acceptability of the other proposals. On this basis, this measure will progress to WelTAG Stage 
Three. 
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4. MANAGEMENT CASE 

4.1. OVERVIEW 
4.1.1. The Management Case ‘covers the delivery arrangements for the project and proposed management during its 

life time’. The WelTAG guidance states that in the Stage Two report the Management Case needs to ‘set out 
which organisation and groups within that organisation will sit on the Review Group that meets at the end of 
each WelTAG stage’. 

4.2. PROJECT PLANNING – GOVERNANCE, ORGANISATIONAL STRUCTURE 

4.2.1. KEY PROJECT PARTIES & ROLES 

Caerphilly County Borough Council (CCBC) 
4.2.2. Ultimate client commissioning the study and overseeing delivery. 

Welsh Government (WG) 
4.2.3. Directing CCBC in the delivery of this study. 

RICARDO / WSP 
4.2.4. Project Consultants, delivering the study. 

4.2.5. REVIEW GROUP 

4.2.6. A Review Group has been set up to guide the WelTAG process and have met regularly to discuss the project. 
This group will take on the role of the Review Group and its members are as follows: 

 Caerphilly County Borough Council 

 Welsh Government 

 Third party consultants (Ricardo / WSP at Stage One and Two) 

4.3. COMMUNICATIONS & STAKEHOLDER MANAGEMENT PLAN 
4.3.1. Key stakeholders for the current stage of the study are: 

Caerphilly County Borough Council (CCBC) 
4.3.2. The study team will consult with CCBC staff who currently manage and operate the network to capture views 

on current processes, issues and potential measures. Consultation will be carried out informally throughout the 
study. These also form the Review Group and their comments have been incorporated into the Report. 

Other Third Party Stakeholders 
4.3.3. Third party stakeholders were not consulted to support the development of the study. Third party consultation 

will be carried out in a later stage of the WelTAG process. 

The Public 
4.3.4. Public consultation was not carried out during this stage of the study, however it will form part of a later stage. 

Residents within the study area are being communicated to via letter updates, meetings and drop in sessions 
throughout the process. 

4.4. KEY CONSIDERATIONS FOR WELTAG STAGE THREE 
4.4.1. This section highlights the key requirements for Stage Three, particularly with respect to the elements which 

have not been undertaken at Stage Two. 

4.4.2. The WelTAG Stage Three assessment should include: 
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 Preliminary scheme drawings 

 Preliminary costs estimates 

 Assessment of Technical, Operational and Financial Feasibility, and Deliverability and Risk 

 Qualitative Value for Money assessment 

 Detailed modelling of impacts – both traffic modelling and emissions/dispersion modelling. 

4.5. MEASURE IMPLEMENTATION 
4.5.1. There are a number of routes available to facilitate the implementation of preferred measures identified in Stage 

Two. All measures which have been identified and appraised at Stage Two are deliverable by the Local Authority 
in principle.  However, some measures require partnership working, i.e. banning HGVs at peak times.  Whilst 
the Council can make the traffic order and erect signage, the enforcement of such an order would be the 
responsibility of the Police.  The Council has no control over Police priorities and resources and as such these 
measures could become very difficult to implement. 

4.5.2. Given the uncertainties surrounding some aspects of the Stage Two appraisal, it is recognised that it is important 
to use an adaptive approach to implementation of measures, whereby the impact of measures is monitored and 
adjusted based upon emerging evidence. 

4.5.3. By adopting a flexible approach to implementation and integrating robust measurement and evaluation of the 
performance of these measures to meet the objective, measures can be adjusted based on an improving 
evidence base. As such, it has been identified that it may be beneficial to take forward the measures below as 
‘measure packages’ as opposed to standalone measures. Similarly, consideration should be given as to whether 
there is merit in packaging the measures which have been identified as ineffective during the Stage Two 
appraisal, should it be proven that the preferred measures are not as effective as this study has determined on 
the basis of the information available. 

4.5.4. The implementation timeframes assumed for this report are considered to be an optimistic, best case scenario, 
and in reality, some measures may take longer to implement. 

4.6. IMPLEMENTATION TIMEFRAME 

4.6.1. SHORT TERM MEASURES 

4.6.2. It is recognised that many of the measures identified within this assessment have the potential for immediate 
implementation, with potential benefits to the reduction of NO2. Immediate measures include the low cost, short 
timeframe measures, and other low to medium costs measures that could be implemented in a trial basis and 
then considered for longer term use. For the A472 these include: 

 Measure 01: Change Signal Timings at Crumlin Junction 

 Measure 27: Air Quality Public Awareness Campaign 

4.6.3. By implementing measures on a trial basis, on-site monitoring can be utilised to evidence the effectiveness of 
these measures before applying them permanently. The results of monitoring could also be used to inform the 
WelTAG Stage Three appraisal process. 

4.6.4. MEDIUM TERM MEASURES 

Whilst some measures are relatively straight forward to implement in infrastructure terms, further consultation 
and analysis needs to be undertaken prior to implementation. This includes: 

 Measure 13: Peak Hour HGV Bans 

4.6.5. Prior to implementing peak hour HGV bans, consideration would need to be given to enforcement of this 
measure and this may involve consultation with the police. Similarly, local business should be consulted to 
identify the acceptability of the proposals and further understand the likely impacts as the potential loss of 
business and subsequent loss of jobs would have significant adverse impacts on the local economy. 
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4.6.6. LONG TERM MEASURES 

4.6.7. Other measures have been identified as meeting the objective, whilst ensuring acceptable impacts against the 
other appraisal areas. These may be implemented on a permanent basis though would be required to undergo 
Stage Three (Business Case) appraisal. These are:  

 Measure 02: Signalise the A472/B4471 Swyffryd Junction and introduce an eastbound queue detector 

 Measure 11: Demolish Dwellings at Woodside Terrace  

 Measure 26: Clean Air Zone / Low Emission Zone 
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5. FINANCIAL CASE 

5.1. OVERVIEW 
5.1.1. The financial case ‘presents information on whether an option (measure) is affordable in the first place and long 

term financial viability. It covers both capital and annual revenue requirements over the life cycle of the project 
and the implications of these for the balance sheet, income and expenditure accounts of public sector 
organisations.’ 

5.2. ASSESSMENT 
5.2.1. The WelTAG Stage Two report represents an Outline Business Case and the details to inform the financial case 

are of a preliminary nature at this stage. No lifetime costs have been calculated at this stage. The Stage Two 
appraisals have been undertaken in line with broad capital cost estimates and should be refined at Stage Three. 
Lifetime costs and the anticipated scheme life of measures have been identified as broad cost bands at Stage 
Two for the short list of measures. 

5.3. AFFORDABILITY 
5.3.1. Capital scheme costs have been considered as broad costs bands. It is considered that any of the measures 

identified in the Low (up to £500k) and Medium (£500k – £2m) are affordable within the information available to 
inform the study, though the measures identified with High costs will need the affordability re-evaluated when 
detailed designs are available at Stage Three. 
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6. COMMERCIAL CASE 

6.1. OVERVIEW 
6.1.1. The commercial case covers ‘whether it is going to prove possible to procure the scheme and then to continue 

with it in the future’. 

6.2. ASSESSMENT 
6.2.1. It is not considered possible at this stage to determine the commercial case of each measure, given the 

preliminary information available. 
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7. SUMMARY AND NEXT STEPS 

7.1. OVERVIEW 
7.1.1. The European Union Ambient Air Quality Directive (2008/50/EC) sets legally binding limits for concentrations of 

certain air pollutants in outdoor air, termed ‘limit values’. The Directive requires that Member States report 
annually on air quality within zones designated under the Directive and, where the concentration of pollutants in 
air exceeds limit values, to develop air quality plans that set out measures in order to attain the limit values. 

7.1.2. The A472 lies within the South Wales zone for the purpose of the assessment of compliance with the EU Air 
Quality Directive. The national assessment of roadside NO2 undertaken for the South Wales zone indicates that 
the annual limit value was exceeded in 2015 and it is likely to be compliant by 2026. However, more recent 
monitoring of NO2 in Hafodyrynys in 2017 were higher than in the national assessment and compliance is not 
predicted until 2029 without further mitigation. 

7.1.3. The compliance date of the South Wales zone (2026 without additional measures) is, in current projections, 
determined by the compliance of the A472 adjacent to Woodside Terrace. 

7.1.4. This report has presented the Stage Two: Outline Business Case of the WelTAG process for reducing the levels 
of NO2 on the A472 carriageway network in South Wales. Elevated concentrations of NO2 on this study corridor 
are due to a combination of high traffic volumes and periods of congestion for eastbound flows climbing the 
A472 towards Hafodyrynys village during the AM peak. 

7.1.5. The appraisal of measures has been undertaken in accordance with the Welsh Government’s WelTAG [2017] 
guidance. A short list of measures has been appraised against the key criteria and secondary criteria for the 
objective and the three WelTAG impact areas. 

7.2. PREFERRED MEASURES 

SHORT TERM MEASURES 

7.2.1. It is recognised that many of the measures identified within this assessment have the potential for immediate 
implementation, with potential benefits to the reduction of NO2. Immediate measures include the low cost, short 
timeframe measures, and other low to medium costs measures that could be implemented in a temporary, and 
then permanent basis. For the A472 these include: 

 Measure 1: Change Signal Timings at Crumlin Junction 

 Measure 27: Air Quality Public Awareness Campaign 

7.2.2. Given the uncertainties surrounding some aspects of the Stage Two appraisal, it is recognised that it is important 
to use an adaptive approach to implementation of measures, whereby the impact of measures is monitored and 
adjusted based upon emerging evidence. 

7.2.3. By implementing measures on a temporary basis, on-site monitoring can be utilised to evidence the 
effectiveness of these measures. This could be used to inform the WelTAG Stage Three appraisal process. This 
could include trials of measures which have been identified as ineffective during the Stage Two appraisal to 
provide a robust evidence base. However, it is believed that the preferred measures should be prioritised based 
on their effectiveness. 

MEDIUM TERM MEASURES 

Whilst some measures are relatively straight forward to implement in infrastructure terms, further consultation 
and analysis needs to be undertaken prior to implementation. This includes: 

 Measure 13: Peak Hour HGV Bans 

7.2.4. Prior to implementing peak hour HGV bans, consideration would need to be given to enforcement of this 
measure and this may involve consultation with the police. Similarly, local business should be consulted to 
identify the acceptability of the proposals and further understand the likely impacts as the potential loss of 
business and subsequent loss of jobs would have significant adverse impacts on the local economy. 
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LONG TERM MEASURES 

7.2.5. Other measures have been identified as meeting the objective, with acceptable impacts against the other 
appraisal areas. These may be implemented on a permanent basis though would be required to undergo Stage 
Three (Business Case) appraisal. These are: 

 Measure 2: Signalise the A472/B4471 Swyffryd Junction and introduce an eastbound queue detector 

 Measure 11: Demolish Dwellings at Woodside Terrace and Re-align Road 

 Measure 26: Clean Air Zone / Low Emission Zone 

7.2.6. The Stage Three assessment will further explore the effectiveness of these measures, this will identify which 
measures should be taken forward in the event that measures are mutually exclusive.  

7.3. NEXT STEPS 
7.3.1. This study has taken appraisal of measures through WelTAG Stage Two. The Stage Two appraisals have been 

undertaken at a high level in acknowledgement of the uncertainties of a number of the network management 
measures. It is recognised that it is important to use an adaptive approach to implementation of measures, 
whereby the impact of measures is monitored and adjusted based upon emerging evidence. This study has 
identified measures that are likely to bring forward the date of compliance with EU Limit Values, pending 
confirmation of future assessments and monitoring results. 

7.3.2. The WelTAG Stage Three assessment will need to include elements of the Stage Two appraisal which have not 
been undertaken at this time. The WelTAG 2017 guidance embeds the Well-being of Future Generations 
(Wales) Act 2015, to ensure that the measures are developed using the sustainable development principle and 
maximise their contribution to the well-being of future generations. 

7.3.3. The Stage Three will need to address the elements of Stage Two which have not yet been undertaken for the 
reasons identified herein, these include: 

 Qualitative analysis of impacts against WelTAG impact areas where appropriate. This should include all 
relevant traffic and air quality modelling and outline quantifiable benefits in order to determine a Present 
Value of Benefits (PVB) for each measure assessed; 

 Detailed scheme drawings; 

 Detailed costs estimates; 

 Assessment of Technical, Operational and Financial Feasibility, and Deliverability and Risk; 

 Quantitative Value for Money assessment. 
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Executive summary  
 
This report is the air quality technical annex to a Stage 2 WelTAG assessment to consider the 
feasibility of measures to reduce annual average nitrogen dioxide (NO2) concentrations to achieve 
compliance with the limit value (according to the Air Quality Directive 2008/50/EC) in as short a time 
as possible. Caerphilly County Borough Council has been directed by the Welsh Government to 
undertake such an assessment.  This is focussed on the road link in Hafod-yr-Ynys where air quality 
monitoring shows significantly elevated concentrations and compliance is not expected until 2029 
without any intervention. 
 
This assessment follows on from an initial Stage 1 assessment which concluded that 10 potential 
measures should be considered further to reduce concentrations of NO2 as indicated below. 
 

Scenario number and description of potential measure to improve air quality 

1 - Change Signal Timings at Crumlin Junction  

2 - Signalise the A472/B4471 as a Priority Junction and introduce an eastbound queue detector 

7 - Reclassify National Speed Limit to 50mph on the A472 Hafod-yr-Ynys Road 

11 - Demolish Dwellings at Woodside Terrace and Re-align Road 

13 - Peak Hour HGV Bans 

15 - Emissions Barrier 

20 - Rear Access to Properties and Install NO2 Filtration 

26 - Clean Air Zone / Low Emission Zone  

27 - Public awareness raising campaign 

28 - Bypass 

 
This report sets out a preliminary quantified assessment of the potential impact of these measures.  
More robust detailed traffic modelling and air quality modelling will be undertaken at the next Stage 3 
assessment to consider the most effective measures identified here. The Stage 3 work programme 
will also consider more detailed design of measures along with their wider economic and social 
impacts. 
 
The air quality impact of Scenario 2 in the table above was not quantified as this would have the same 
impact as Scenario 1 but with a different implementation mechanism.  Also, Scenario 27 was not 
quantified as this measure focusses on raising awareness of air quality, its sources of emission and 
impact on human health.  While this measure will complement any of the others outlined above, it is 
difficult to quantify the behaviour response by such measures. 
 
The study found that dramatic reductions in NO2 were predicted with the construction of a bypass, 
however it is recognised that the timescale to construct this is very long and this measure is unlikely 
to bring compliance with the limit value in as “short a time as possible”. 
 
Potential high reductions in personal exposure to NO2 could be achieved by the construction of a 
barrier to the frontage of the residential dwellings. However, this measure does not reduce emissions 
and further detailed analysis is recommended regarding the potential design of any barriers. 
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Similarly, the removal of the terraced residential properties would remove the personal exposure but 
not reduce the emissions.  However, the more open topography does aid dispersion of the pollution. 
Perhaps surprisingly, the introduction of a “Clean Air Zone” so that only the cleanest (Euro 6 diesel 
and Euro 4 petrol) vehicles are allowed free access to the road, did not achieve compliance on 
immediate implementation. This can be attributed to the elevated emissions as a result of the gradient 
and the complex topography giving rise to very high predicted concentrations at the building façade. 
 
Changes in speed as a result of traffic management measures via traffic light alterations delivered 
only quite marginal improvements in NO2 concentrations. 
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1 Introduction 
1.1 Introducing the air quality modelling study 
1.1.1 Scope 
Caerphilly County Borough Council, like many other urban areas, has elevated levels of Nitrogen 
Dioxide (NO2) due mainly to road transport emissions. As such the Council (CCBC) has designated two 
Air Quality Management Areas (AQMA) across the Borough where concentrations of NO2 breach 
Government, health-based air quality objectives and has undertaken reviews of current and predicted 
levels in the future, including assessments of measures to reduce pollution levels. 
 
At the national level the EU has commenced infraction proceedings against the UK Government and 
Devolved Administrations for their failure to meet the EU Limit Value for NO2. In 2015, the Supreme 
Court ordered the Government to consult on new air pollution plans that had to be submitted to the 
European Commission no later than 31 December 2015.  As such DEFRA released plans on behalf of 
the Welsh Government1 to improve air quality, specifically tackling NO2, in December 2015. These Plans 
were successfully challenged in the High Court by Client Earth in 2016, and a subsequent set of Plans 
were published in July 2017. The 2017 Plans identified two areas in Wales where the EU Limit Value 
for NO2 are not expected to be met by 2021. The Welsh Government has subsequently issued a legal 
Direction under the Environment Act 1995 to both Cardiff and Caerphilly Councils to undertake a 
feasibility study for Nitrogen Dioxide Compliance.  For Caerphilly, this requirement is focussed on the 
Hafod-yr-Ynys AQMA.  
 

1.1.2 Aims and objectives 
This is the air quality technical report to accompany the WelTAG Stage 2 report which sets out the 
second stage in the delivery of this required Feasibility Study which is “The Initial Plan” on behalf of 

Caerphilly County Borough Council.  The aim of this “Initial Plan” is to set out the case for change and 

identifying, exploring, analysing and developing options for measures which the local authority will 
implement to deliver compliance in the shortest possible time, with indicative costs for those options. 
 
The assessment methods employed to consider many options within this stage has relied on indicative 
traffic data and conservative assumptions. At the next stage of assessment more detailed traffic data 
will be employed to further inform decision making regarding the most cost-effective options to improve 
air quality. 
 
 

1.2 Air quality data analysis 
 
The automatic monitoring site at Woodside Terrace was installed on the 29th November 2011 (Figure 
1).  This section undertakes an analysis of data measured during the period 1st January 2012 to 31st 
December 2017.  All years had data capture of 93% or greater, providing valid data for all years 
considered. No meteorological data are collected at the site however modelled wind direction and wind 
speed data are derived for the site2.  
 
 
 
 
 

                                                      
1 https://www.gov.uk/government/publications/air-quality-in-the-uk-plan-to-reduce-nitrogen-dioxide-emissions 
2 https://airquality.gov.wales/maps-data/openair-introduction 
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Figure 1: Hafod-yr-ynys air quality monitoring site (green box) 

 
 
 
Figure 2 shows the trend in exceedances of the annual and hourly NO2 objectives. Since monitoring 
began the site has been out of compliance with both Objectives every year.  The annual mean 
concentration has remained relatively static, fluctuating just 3 µg/m3 over the period. In contrast the 
number of hourly exceedances has fluctuated quite significantly, with the highest number of 
exceedances in 2012 (137) and 2017 (132) and the lowest in 2014 (75) when the roadworks was on-
going and traffic flows impeded.   
 
Figure 2.  Trends in exceedances of the two NO2 Objectives. 

 
Figure 2 shows the temporal trends in concentrations for hours of the day, days of the week, and months 
of the year.  This analysis clearly shows the influence of traffic on concentrations with the highest 
concentrations recorded during rush hour on weekday mornings between 6 am and 7am and the second 
highest during afternoon rush hour around 5 pm.  Also of interest is the strong seasonal influence with 
winter months having significantly higher concentrations than the summer months. 
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Figure 3 shows the range in maximum hourly concentrations for 2017.  The highest exceedances 
occurred during January and February, again highlighting the seasonal trends evident in Figure 4. 
 
Figure 3. Temporal variation in NO2 concentrations – average of all years.  

 
 
Figure 4.  Calendar plot of maximum hourly concentrations, 2017. 
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Figure 5 presents the trends in monthly mean concentrations for all years (left) and by season (right).  
The trends for spring, summer and autumn are fairly level and consistent but the concentration trends 
during winter vary greatly year on year.  This suggests it is the winter conditions that are influencing the 
change in hourly exceedances as seen in Figure 5. 

 
Figure 5. Trends in monthly mean NO2 concentrations for all data and by season. 

 
The key influencing factor for exceedances of the objectives is clearly seasonal.  The drivers for this are 
likely a combination of meteorology (low temperatures, temperature inversions, wind speeds) and 
seasonal emissions sources (cold starts, domestic heating).  To investigate further some additional 
analyses were undertaken.   
 
Firstly, the data were analysed to investigate emissions sources which are contributing to the high 
concentrations during the winter months.  Figure 3 demonstrates the strong influence of traffic at the 
site but is there evidence of other sources?  For example, if domestic heating were a significant source 
it would be expected that high concentrations would be seen outside of peak rush hour periods during 
colder temperatures. Figure 6 shows average concentrations as a function of hour of the day and 
temperature.  This clearly shows the highest concentrations occur during the morning peak rush hour 
approximately around 7am to 8am at lower average temperatures (below 10 oC). This is likely a result 
of a combination of cold weather delaying engine/catalyst warm-up and lower pollutant dispersion at 
low temperatures.  Some degree of elevated average concentrations occurs throughout the day until 
the end of evening peak rush hour.  There is little evidence of a signature from domestic sources, which 
would be expected to produce higher concentrations extended into the evening hours.  
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Figure 6. Plot showing average concentrations of NO2 (y) by hour of the day and temperature. 

 
 
The other issue to investigate is the fluctuation in hourly exceedances from year to year.  This could be 
driven by fluctuation in emissions and/or meteorology.  To analyse emissions fluctuations, it would be 
necessary to have traffic count data for each year by month which is not currently available.  To 
investigate the meteorological impact the effect of temperature and wind speed on concentrations is 
analysed.   
 
Figure 7 shows average monthly temperature and NO2 concentrations and Figure 8 shows a scatterplot 
of all concentrations greater than 200 µg/m3 versus temperature.  These figures show that temperature 
is not necessarily the only meteorology driver.   
Figure 7 shows that temperatures during winter 2013/2014 are the highest winter temperatures possibly 
contributing to the lower number of hourly exceedances in 2014, though the Crumlin junction roadworks 
were on-going at this time which also could be attributed to the lower concentrations as traffic was 
restricted.  However, this is not mirrored for the winter period 2012/2013, where temperatures are lowest 
but concentrations are not significantly high, nor in 2016/2017 where temperatures are not unusually 
low but concentrations are the highest of all winter periods. Figure 8 demonstrates a lack of correlation 
between temperature and concentrations. 
 
Figure 7. Average NO2 concentrations and temperatures.  

 
 



Air quality modelling: Hafod-yr-Ynys   |  6
 

   
Ricardo in Confidence Ref: Ricardo/ED11355/Issue Number 2 

Ricardo Energy & Environment 

Figure 8. Scatterplot showing relationship between exceedances of the hourly objective and temperature. 

 
Figure9 clearly shows the importance of low wind speeds and low temperatures in conjunction as drivers 
for higher concentrations.  Figure 10 investigates wind speeds by year.  This suggests that wind speeds 
in 2013 and 2014 were on average higher than in 2016 and 2017.  This could therefore explain the 
annual differences in hourly objective exceedances although the Crumlin junction roadworks were 
underway during this period which restricted traffic flows.    
 
Figure 9. Average concentrations of NO2 (y) by wind speed and temperature. 
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Figure 10. Polar annulus plot showing wind speed as a function of wind direction and time of day 

 
 
 
In summary the NO2 exceedances are driven by vehicle emissions.  Seasonal meteorology results in 
the highest exceedances (in terms of number and concentration) during the winter months.  Data 
suggest that the concentrations are elevated during periods of low temperature and low wind speed i.e. 
a result of poor atmospheric dispersion.  Further analysis to identify the impact of temperature inversions 
could be undertaken with further meteorology data analysis but this is deemed unnecessary in the 
context of the findings of this analysis.   
 
 

1.3 Measures to improve air quality 
 

1.3.1 Existing measures within the Air Quality Action Plan 
 
The AQMA at Hafod-yr-ynys (Figure 12) was the focus of a study on an Air Quality Action Plan in 2017 
undertaken by the Council3. The study showed that road transport was the major contributor to NOx 
emissions (Figure 13) and that a 60% reduction in road transport emissions for NOx were required to 
meet the Limit Value in Woodside Terrace. Some options were modelled in detail and these included: 

a. Local traffic management – removal of parking bays, bus stop relocation and prohibition 
of right turn access onto Gladstone Road. 

b. Gating traffic at the top of the hill 
c. Future (new) by-pass constructed to divert traffic to the south of the AQMA, connecting 

the A472 to A467. 

However, all of these options did not bring the situation into compliance in Air Quality Directive terms 
(i.e. exceedance at the monitor still occurred) but did bring the situation into compliance in accordance 
with LAQM (i.e. no exceedance at the residential property façade) with the assumed design of the 
options.  It should be clearly noted, however, that traffic micro-simulation modelling was not available 

                                                      
3 Air Quality Action Plan, 2017, http://www.caerphilly.gov.uk/involved/Consultations/Hafodyrynys-air-quality-consultation 
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to support the assessment of these options, and neither was there a comprehensive review of the 
design possibilities of these options and their alternatives. 
The AQAP recommended that more detailed traffic and air quality monitoring should be undertaken. 
An extensive junction improvement at A472/A467 at the bottom of the hill from the monitor was 
completed in 2015 with limited impact on air quality measurements. 
 
Figure 12: Main roads and towns in Caerphilly County Borough Council and AQMA in Hafod-
yr-Ynys

 

Hafod-yr-ynys Air Quality Management Area 
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Figure 13:  Road transport NOx emissions source apportionment for the background in Hafod-yr-Ynys 

 

1.3.2 Potential Future Measures to improve air quality 
The Council considered a full range of measures with stakeholders in a workshop held at the Council 
offices in July 2018. These were reported in the WelTAG Stage 1 report which concluded the following 
measures for further evaluation in this Stage 2 report.  Scenario numbers referred to those presented 
in the Stage 1 report.  The modelling assumptions were based on traffic count data collected during 
April and May 2018 and expert judgement. Detailed micro-simulation traffic modelling will be available 
for the Stage 3 assessment which will provided more refined evidence for the assessment to underpin 
the final plan. 
 
Table 1:  Description of potential measures derived from WelTAG Stage 1 report along with 
modelling assumptions used in this screening study. 
 

Scenario number and 
description of potential 
measure to improve air 
quality 

Assumptions used in this screening assessment 

1 - Change Signal Timings 
at Crumlin Junction  

The purpose of retiming the Crumlin junction signals would be to 
hold peak hour traffic back at the junction at the bottom of the hill to 
allow free flow traffic conditions going up the hill. Prior to the 
junction improvements at Crumlin Junction in 2015, traffic did not 
queue up the hill at Woodside Terrace. The traffic survey data 
collected in May 2018 indicates that the average speed of traffic in 
the eastbound direction is c.23mph at Woodside Terrace during the 
morning peak and c.34mph under free flow conditions in the 
evening peak. It is assumed that congestion relief would see 
eastbound speeds increase from average 23mph to 34mph in the 
morning peak. No change in speeds would be observed in the 
eastbound direction in the inter-peak, evening peak or weekend 
peak. It is assumed that retiming the signals would not impact on 
westbound traffic during any time period as the improvement 
scheme implemented in 2015 optimised the signals to reduce 
queuing at Woodside Terrace.  
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No change in overall volume (AADT) 

2 - Signalise the 
A472/B4471 as a Priority 
Junction and introduce an 
eastbound queue detector 

 
Assume the impacts on speed are as above though rather than 
increasing queue lengths at the A472/A467 Junction is it likely that 
queues on the B4471 may marginally increase. Signalising this 
junction should prevent drivers on the A472 stopping to let traffic 
merge from the B4471 and therefore improve traffic flow up the hill 
during the morning peak hour. This is assumed to not impact the 
eastbound direction during the other peaks. Equally, the option will 
have no effect on the westbound direction.  
No change in overall volume (AADT). 

7 - Reclassify National 
Speed Limit to 50mph on 
the A472 Hafod-yr-Ynys  
Road 

Traffic data shows that only a small number of vehicles were above 
50 mph so assume this measure will make no significant difference 
to average speeds. 

11 - Demolish Dwellings at 
Woodside Terrace and Re-
align Road 

Removal of the majority of buildings on the south side of Woodside 
Terrace including Woodside shops and `Yr Adfa’. This first 

modelling was to help  ascertain the minimum number of properties 
to be demolished. 

13 - Peak Hour HGV Bans Assume peak hour bans in place between 0700-1000 and 1600-
1900. Includes the following HGV classes:  

3-Axle Articulated Vehicle or Rigid Vehicle & Trailer,  
4-Axle Articulated Vehicle or Rigid Vehicle & Trailer 
5-Axle Articulated Vehicle or Rigid Vehicle & Trailer 
6 (or more) Axle Articulated Vehicle or Rigid Vehicle & Trailer 
B-Double or Heavy Truck & Trailer 
Double or Triple Heavy Truck & 2 (or more) Trailers 

Automatic Traffic Count data from surveys undertaken in May 2018 
indicates that peak hour HGVs account for approximately 35% of 
total daily HGVs. It is assumed that half of these (17.5% of the daily 
total) find alternative routes or result in businesses to relocate, 
whilst half of the HGVs would remain on the corridor though be 
displaced to off peak times. As such, a 17.5% reduction in annual 
average HGV flows was assumed. Also allowance for a nominal 
5% increase in peak hour speeds to reflect the removal of HGVs 
during peak hours was made. 

15 - Emissions Barrier Model the impact of barriers similar to noise barriers that would be 
erected to inhibit dispersion of emissions onto the building façade 
on the south side of Woodside Terrace. 

20 - Rear Access to 
Properties and Install NO2 
Filtration 

No change to the modelled concentrations – just a change to 
personal exposure as access to the residential housing will be from 
the rear only.  The footpath to the front of Woodside Terrace would 
remain to enable access to the allocated car parking.  

26 - Clean Air Zone / Low 
Emission Zone  

Assume all vehicles to be either Euro 6/VI diesel and Euro 4 petrol 
24/7. No changes to flows or speeds. 

27 – Public Awareness 
Raising Campaign 

No modelling as this is a public campaign measure with no 
measurable behaviour change  
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28 - Bypass Trip rates indicate that the total daily trip rate for a resident dwelling 
in this location is 4.370 trips per dwelling per day. Assuming all 
through traffic is removed from Woodside Terrace and the only 
remain traffic is for the 50 or so properties on or near Woodside 
terrace the AADT would be approximately (50*4.370) 218.5 
vehicles in a ‘with bypass scenario’.  

 
 

2 Modelling methods 
2.1 Model description 
The GRAL/GRAMM modelling system (hereafter called ‘GRAL’) was used in this study. Dispersion 
modelling in complex terrain such as this is challenging and is especially so when low wind speeds 
arising from flows around buildings and other obstacles influence ambient air quality. Given the high 
NO2 values measured at the Hafod-yr-Ynys AURN station (annual mean = 70 µg m-3 in 2017) we believe 
that a more sophisticated micro-scale air quality modelling method is required than would normally be 
the case for such a small domain with relatively few road sources. This will ensure that in accurately 
capturing the baseline we set the conditions to be able to accurately model the effect of emissions 
reduction measures. Detailed information on the model is given in Appendix 1.  
 
 

2.2 Emissions modelling system 
2.2.1 Derivation of local emission factors 
There has been much uncertainty in the use of national emission factors (known as COPERT factors) 
and how representative they are to real-world emissions.  While the most recent set of emission factors 
take this into account to some degree, there remains large uncertainty as to how emissions behave in 
an environment such as the gradient at Woodside Terrace.  To provide a robust study a field monitoring 
campaign using an OPUS instrument was undertaken and used to derive local emission factors to 
underpin the modelling and assessment of measures.  Full details of this monitoring are provided in 
Appendix 2 and illustrative outputs are given below. 

  

2.2.2 Illustrative outputs from the emissions model 
In Figure 14 below shows the difference in vehicle NOx emissions measured at Hafod-yr-ynys 
compared to those derived using the national emission factors (COPERT). All vehicle categories were 
quite significantly underestimated by COPERT though the results are very specific to this case and 
cannot be assumed to hold elsewhere. Most vehicle emissions are 2 or more times greater in Hadod-
yr-Ynys than national emission factors would have suggested.  
 
Under each plot the linear relationship is provided between the pre and post OPUS emission estimates 
with the coefficient of determination for each. 
 
The reasons for the divergence are not clear, though the effect of the gradient through the street canyon 
is likely the most important factor. 
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Figure 14: Comparison of modelled emission rates from COPERT 5 Vs COPERT/OPUS 

 
y = 2.1113x - 0.0112 (y is OPUS/COPERT in all plots) 

 
y = 3.5976x + 0.0008 

 
y = 1.8999x - 0.0136 

 
y = 2.0658x + 0.4159 

 
y = 2.5243x + 0.8558 

 
y = 1.4731x + 0.5053 

 
 
 

2.3 Model domain 
Hafod-yr-Ynys is a village on the A472 road between Pontypool and Crumlin in Caerphilly county 
borough, south-east Wales. The area of interest for this study is immediately east of the junction of the 
A467 at Crumlin with the A472. The A472 is the principle road of interest in this study, the road traffic 
on which has been causing exceedances of NO2 standards at housing a few hundred metres east of 
the junction. 
 

2.4 Topographical character 
The dispersion situation at Hafod-yr-Ynys is complicated by both regional and local topography. The 
area is hilly with elevations varying sharply by a few hundred metres close to the site. The obvious 
street canyon topography in the street is compounded by the upward gradient of the road itself. Traffic 
climbs the gradient as it travels east from the junction, likely increasing their emissions, the impact of 
which are compounded by the canyon morphology.  
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Regional terrain is shown in Figure 15: and 16 shows local topography. The road sits in a quite 
pronounced valley. Figure 17 also shows the orientation of the street gradient included in the air quality 
modelling. The microscale model domain is quite small but is sufficient to capture the main drivers for 
the NO2 problem along Hafod-yr-Ynys Road. 
 
Figure 15: Terrain data used in the study 

 
 
Figure 16: 3D mapping of the model domain 
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Figure 17: Elevation profile across the Hafod-yr-Ynys  valley (source: Google Earth) 

 
 

2.5 Domain design 
2.5.1 Nesting the domains 
Two model domains were set up, one the GRAMM grid which was for an area 9 km x 11km with a 
resolution of 50m.  Terrain data was sourced4 which influenced the weather model over this wider 
area.  A second model domain, the GRAL was set up inside the GRAMM grid with a much higher 
resolution of 1.5 m and included the Hafodyrynys Road for the micro-simulation model testing.  The 
nested domains are shown in Figure 18. 
 

                                                      
4 https://dds.cr.usgs.gov/srtm/version2_1/SRTM3/Eurasia/  

https://dds.cr.usgs.gov/srtm/version2_1/SRTM3/Eurasia/
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Figure 18: Domain representation in GRAMM 

  
 

3 Traffic conditions 
The modelling for this report is based on quite simple traffic data. Later stages will use detailed traffic 
modelling, but this was not available to build this version of the dispersion model at this preliminary 
stage. The traffic situation is not overly complex- it only involves a single road so assumptions for the 
scenarios have been developed for this stage. 
 
To model the emissions from road traffic we used an average speed on the link which accounts for both 
uphill and downhill components in the traffic. The average speed used was assumed constant through 
the day- though it is a weighted average which takes account of slower speeds in the peak periods and 
faster speeds in the off-peak hours. 
 
The traffic conditions used are as follows: 

1) Annual average daily traffic5 (DfT)  
2) Average speed (km/h) 
3) Cars (%) 
4) Rigid HGV (%)  
5) Arctic HGV (%)  
6) LGV (%)  
7) Motorcycle (%)  

 
 

                                                      
5 https://www.dft.gov.uk/traffic-counts/  

https://www.dft.gov.uk/traffic-counts/
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4 Air quality modelling 
 

4.1 GRAL domain 
The domain used in the micro-scale model is shown in Figure 20 below. The domain is modelled at a 
horizontal resolution of 1.5m. The flow field model comprises 240 x 120 cells with 15 heights. The 
concentration model is set to print values at 1.5 m relative to ground level throughout the domain.  
 
Figure 19: GRAL modelling domain  

 
 

4.2 Topography 
The topography data used in GRAMM is too coarse to use in GRAL without causing major artefacts in 
the concentrations- GRAL interprets terrain as a series of ‘steps’, so if there are large changes in height 

in the steps, the micro-scale flow model will interpret these as blocks similar conceptually to buildings.  
 
To avoid this, a micro-scale terrain model using data from Google Earth was created to include the 
terrain across a grid of 200 points. A python program was developed to interpolate between the 200 
values, yielding around 1 million points at an interval of about 0.1m. GRAL takes the terrain file and 
converts it to the same x, y resolution as the defined flow field.  
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Figure 20: 200 height points used to build terrain model in GRAL 

 
 

4.3 Meteorology 
 Measured weather data from Cardiff Airport were input to a weather model which took account of 

topography over a 11km x 9 km area centred on Hafod-yr-ynys. An example of the winds produced by 
the flow-field model is shown in Figure 21 below. The example is for a westerly wind and we can observe 
the effects of obstacles and terrain in the data (the lines show wind direction and the darker grey areas 
show higher wind speeds). A pocket of stagnant air lies behind Woodside Terrace (white area), while 
faster wind speeds are at the edge of the modelling domain at distance from the buildings. 
 
 
Figure 21: Wind field from GRAL- boundary conditions were westerly, 4ms 
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4.4 Background NOx 
Non-road background concentrations of NOx were obtained from the Defra UK-Air website. The 
component from road traffic was removed to avoid double counting. The background NOx climate in 
Hafod-yr-Ynys is quite low, with an average value at the model domain of around 9 µg/m3. The low 
background value further reinforces the very dominant effect of local traffic on the NO2 climate in the 
area.  
 

4.5 Emissions 
Emissions of NOx were modelled as described previously. Conversion to NO2 was done using an 
empirical relationship derived by running the Defra NOx to NO2 calculator with regional outputs for 
Caerphilly.  
 

4.6 Conversion to NO2 
 The GRAL results require conversion with an empirically derived equation. A conversion function 

specific to the study was derived which used the default values for f-NO2 in the Defra NOx to NO2 
calculator (0.28 in 2017 for ‘All UK Traffic’). 
 
The background value was input into the Defra NOx to NO2 calculator along with the diffusion tube 
results provided by CCBC to obtain a conversion curve that was applied to the modelled NOx 
concentrations. A 4th order polynomial expression was obtained which explains 99.999% of the variance 
in the relationship between total NOx and total NO2. The expression is provided in Equation 1 below.  
 
Equation 1 

 
where x = total NOx 
 

5 Baseline results 
5.1 Model validation  
Agreement between the modelled values and the observed values was very good. The road NOx 
component was underpredicted by about 5% and overall NO2 was underpredicted by <1% with a root 
mean square value of 5 µg/m3 - this is a good result given the very high NO2 concentrations which have 
been measured at Woodside Terrace. The model validation data and plots for road NOx and total NO2 
are provided in Table 2 and Figure 22 and 23.  
 
Table 2: Model validation data for annual mean NO2 

Site Measured NO2 (µg/m3) Modelled NO2 (µg/m3) Error (µg/m3) 
CCBC48 42.0 50.6 +8.6 
CCBC60 35.0 36.9 +1.9 
CCBC83 59.0 63.0 +4.0 
CCBC79 59.0 53.5 -5.5 
Auto site 70.0 64.3 -5.7 

RMSE 5.1 
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Figure 22: Model validation plot for road NOx component 

 
 
 
Figure 23: Model validation plot for total NO2 component 

 
 
 

5.2 Receptor locations to aid comparison of scenarios 
 
As the modelled concentrations vary significantly along and across Woodside Terrace, a number of 
locations have been identified to aid comparison of modelled annual average concentrations with and 
without the selected measures. These receptors are shown below in Figure 24 and include the 
automatic monitoring site (Auto_site); four diffusion tube monitoring sites (CCBC48, 60, 83 and 79); and 
two locations at the building façade (façade 1 & 2). 
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Figure 24: Receptors where annual average concentrations of NO2 are compared with and 
without the potential measures 

 
 
 

5.3 Visualisation of NO2 concentration- baseline conditions 
Figure 25:  shows the modelled NO2 climate along Woodside Terrace in 2017. As we can see there are 
areas of significant exceedance of the NO2 annual mean objective through the street. 
 
Figure 25: Visualisation of modelled concentrations of NO2 for 2017
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Concentrations vary significantly along and across Woodside Terrace, although it should be noted that 
the above are preliminary modelled results and fuller analysis will be undertaken as part of the Stage 3 
study which will rely on more robust traffic input data.  The concentrations follow a “wavy” style 
presentation which is expected in a street canyon where there is complex turbulence and air pockets 
where the shearing of the wind creates forces that produce eddies. Annual average modelled 
concentrations at the selected receptor locations are given below. 
 
Table 3: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 
CCBC48 57.9 
CCBC60 36.9 
CCBC83 68.9 
CCBC79 53.6 
Auto Site 64.3 
Façade 1 86.7 
Façade 2 96.2 

 
6 Scenario results 
For each emission reduction scenario, both modelled NO2 concentrations and a NO2 reduction 
percentage plot are provided. Some of the NO2 changes are quite subtle and are better illustrated with 
difference plots than the absolute NO2 concentrations. As is shown, Scenarios 1 and 13 offer only small 
reductions of a few percent NO2, whereas Scenarios 26 and 28 offer dramatic reductions in NO2 
concentrations. 
 

6.1 Scenario 1 Change Signal Timings at Crumlin Junction 
Retiming the Crumlin junction signals is intended to hold peak hour traffic back at the junction at the 
bottom of the hill to allow free flow traffic conditions going up the hill. Prior to the junction improvements 
at Crumlin Junction in 2015, traffic did not queue up the hill at Woodside Terrace. No change in overall 
volume (AADT). 
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Figure 26: Visualisation of modelled concentrations of NO2 for 2017- Scenario 1

 
 
 
Predicted concentrations of NO2 from this measure are lower compared to the baseline in all receptor 
locations Figure 26 and Table 4. However, these are only minor reductions compared to the level 
needed to achieve compliance with the limit value of 40 µg m-3.  
 
Table 4 Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 
 Baseline (no measure) Scenario 1 

CCBC48 57.9 55.1 

CCBC60 36.9 35.1 

CCBC83 68.9 65.6 

CCBC79 53.6 51.0 

Auto Site 64.3 61.2 

Façade 1 86.7 82.5 

Façade 2 96.2 91.5 
 
 

6.2 Scenario 2 Signalise the A472/B4471 as a Priority Junction 
and introduce an eastbound queue detector  

While the overall impact on speed in this measure is similar to that in Scenario 1 above, the means of 
achieving this impact differs. Signalising this junction should prevent drivers on the A472 stopping to let 
traffic merge from the B4471 and therefore improve traffic flow up the hill during the morning peak hour. 
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This will not impact the eastbound direction during the other peaks. Equally, the option will have no 
effect on the westbound direction.  No change in overall volume (AADT). 
 
As the impact on average speed is similar to that in Scenario 1, the impact on the predicted NO2 
concentrations will be equally similar. 
 

6.3 Scenario 11 Demolish Dwellings at Woodside Terrace and 
Re-align Road 

 
This preliminary assessment considered the impact of removal of the majority of the terraced residential 
dwellings on Woodside Terrace, but retained the three dwellings downhill from the bus stop which are 
separated from the main row of terraces. Should this scenario prove to be effective then a number of 
sensitivities tests will be undertaken as part of the next detailed Stage 3 including the removal of all 
dwellings on this side of the road. 
  
Figure 27: Visualisation of Scenario 11 
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Figure 28: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 11 

 
 
Predicted NO2 concentrations show significant reductions at diffusion tube locations, (a complete list of 
results is displayed in Table 5). CCBC60 (close to residential dwelling to the northside of the road and 
also at location CCBC79 close to the top of the hill.  However, at other locations concentrations remain 
over the limit value, particularly at the 3 dwellings retained in this scenario on the south of the road 
where concentrations increase with the removal of the other dwellings. This is likely to be due to the 
increased turbulence which pushes the emissions further back from the kerbside.  With the removal of 
all residential dwellings on the southside, exposure is removed in the areas with retained high 
concentration levels. Concentrations of NO2 at the properties to the north of Woodside Terrace show a 
reduction by about 8% with the removal of the terraces. This preliminary model indicates that the 
removal of all residential properties on the southside of the road should be considered further in the 
next detailed Stage 3 work programme. 

 
Table 5: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 
 Baseline (no measure) Scenario 11 

CCBC48 57.9 58.2 

CCBC60 36.9 29.2 

CCBC83 68.9 59.0 

CCBC79 53.6 34.4 

Auto Site 64.3 54.3 

Façade 1 86.7 68.5 

Façade 2 96.2 55.5 
 

6.4 Scenario 13 Peak Hour HGV Bans 
 
This scenario assumes a peak hour bans in place between 0700-1000 and 1600-1900 for articulated and rigid 
HGVs.  Automatic Traffic Count data from surveys undertaken in May 2018 indicates that peak hour HGVs account 
for approximately 35% of total daily HGVs. It is assumed that half of these (17.5% of the daily total) find alternative 
routes or result in businesses to relocate, whilst half of the HGVs would remain on the corridor though be displaced 
to off peak times 
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Figure 29: Visualisation of modelled concentrations of NO2 for 2017- Scenario 13 

 
 
Predicted concentrations from this measure only show a minimal reduction and concentrations remain 
very elevated compared to the limit value of 40 µg m-3. 
 
 
Table 6: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

 Baseline (no 
measure) 

Scenario 13 

CCBC48 57.9 55.7 

CCBC60 36.9 35.5 

CCBC83 68.9 66.3 

CCBC79 53.6 51.6 

Auto Site 64.3 61.9 

Façade 1 86.7 83.4 

Façade 2 96.2 92.5 
 

6.5 Scenario 15 Emissions Barrier 
 
Model the impact of barriers erected similar to noise barriers.  This barrier was assumed to be 4m in 
height and located in front of the terraced houses (Figure 30). Should this preliminary assessment 
indicate this measure could be effective in reducing exposure to the pollution levels, further sensitivity 
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tests will be undertaken in the more detailed Stage 3 work programme.  This would include detailed 
barrier design with access routes from the roadside to the frontage of the houses. 
 
 
Figure 30: Visualisation of Scenario 15 
 

 
 
 
 
 
 
 
 
Figure 31: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 15 

 
 
 
Preliminary results indicate that this would bring the area closer to compliance with the limit value but 
concentrations still remain over 40 µg m-3. Dispersion of emissions is inhibited but as this measure does 
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not result in lower emissions, then concentrations on the roadside of the barrier are likely to be further 
elevated, and levels behind the barrier whilst lower, they remain in exceedance as the emissions rise 
over the barrier with the road vehicle turbulence. 
 

6.6 Scenario 26 Clean Air Zone / Low Emission Zone 
 
This scenario assumes that the area is declared a “Clean Air Zone” aligned to the Welsh Government’s 

framework on Clean Air Zones.  For this scenario test it has been assumed that all vehicles to be either 
Euro 6/VI diesel and Euro 4 petrol 24/7 and no changes to flows or speeds were made.  At this 
preliminary stage should this measure appear effective further detailed design should be considered at 
the Stage 3 study next regarding how the measure could be implemented and enforced and the wider 
economic and social impacts. 
 
Figure 32: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 26 

 
 
 
Predicted concentrations in Figure 32 show significant reductions with the measure (Table 7). However, 
this preliminary modelling at two locations on the building façade show high concentrations with the 
measure in place. This is most likely due to the elevated real world emissions given the steep gradient, 
even from the most recent vehicles. 
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Table 7: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

 Baseline (no 
measure) 

Scenario  26 

CCBC48 57.9 40.9 

CCBC60 36.9 26.3 

CCBC83 68.9 48.8 

CCBC79 53.6 37.9 

Auto Site 64.3 45.5 

Façade 1 86.7 61.2 

Façade 2 96.2 67.8 
 
 

6.7 Scenario 28 – Bypass 
 
This measure is based on the evidence that journey trip rates indicate that the total daily trip rate for a 
resident dwelling in this location is 4.370 trips per dwelling per day. Assuming all through traffic is 
removed from Woodside Terrace and the only remain traffic is for the 50 or so properties on or near 
Woodside Terrace the AADT would be approximately (50*4.370) 218.5 vehicles in a ‘with bypass 

scenario’. 
 
Figure 33: Visualisation of difference in modelled concentrations of NO2 for 2017- Scenario 28 

 
 
This scenario brings substantial reduction in NO2 concentrations as expected.  However, the timescales 
to design, plan and construct a bypass are lengthy. 



Air quality modelling: Hafod-yr-Ynys   |  29
 

   
Ricardo in Confidence Ref: Ricardo/ED11355/Issue Number 2 

Ricardo Energy & Environment 

 
Table 8: Model data for annual mean NO2 at selected receptor locations 

Site Modelled NO2 (µg m-3) 

 Baseline (no 
measure) Scenario 28 

CCBC48 57.9 7.9 

CCBC60 36.9 7.6 

CCBC83 68.9 8.2 

CCBC79 53.6 7.9 

Auto Site 64.3 8.1 

Façade 1 86.7 8.5 

Façade 2 96.2 8.7 
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Appendix 1 -  the GRAL/GRAMM Model 
 
The GRAL/GRAMM modelling system (hereafter called ‘GRAL’)  was developed by the Graz University 
of Technology, Institute for Internal Combustion Engines. GRAL is a sophisticated, non-steady state air 
quality model which has been used extensively in Europe. 
 
A full description of the operation of the modelling system is available in (Öttl and Kuntner, 2018). For 
a full scientific description of the system and the results of numerous validation studies the reader is 
referred to the model documentation (Öttl, 2018). The main physical assumptions and some validation 
exercises have been documented in several peer reviewed journals. The model documentation 
describes the physics, the numerical aspects of the model as well as the validation of GRAL. 
 
For the purposes of this study we have followed the advice set out in the guidance note provided by the 
developers of GRAL (Öttl and Kuntner, 2017). In this report we provide a basic summary of the 
modelling system. 
 
The GRAL system is a coupled Eulerian (GRAMM and GRAL wind fields) and Lagrangian model (GRAL 
dispersion). GRAL calculates optionally with its own prognostic or diagnostic wind field model. 
Depending on the influence of topography and land use, the GRAL calculation area can be approached 
by the wind with free flow, or alternatively it can be initialized by the flow properties of GRAMM wind 
fields. GRAMM works on a mesoscale area the influence of topography, land use and soil properties. 
GRAL adds in a smaller, nested area on the micro scale the influence of buildings and highly resolved 
terrain details. In prognostic mode it works according to the German VDI3783/9 standard for modelling 
microscale meteorology. 
 
GRAL fulfils the requirements of the national Austrian regulation for dispersion calculation RVS 04.02.12 
- Dispersion of Air Pollutants at transport routes and tunnel portals. GRAL is recommended by the 
National Health and Medical Research Council, Australian Government, as dispersion model for 
regulatory purposes for road tunnel portal emissions (NHMRC, 2008). 
 
The basic principle of Lagrangian models is the tracing/tracking of a multitude of fictitious particles 
moving on trajectories within a 3D wind-field. The position of these particles is calculated according to 
the following basic equation: 

𝑥𝑖,𝑛𝑒𝑤 =  𝑥𝑖,𝑜𝑙𝑑 + (�̅�𝑖 + 𝑢𝑖
′) ⋅ 𝛥𝑡 

 
Where  𝑥𝑖,𝑛𝑒𝑤 denotes the new position in space (with i = 1,2,3), and 𝑥𝑖,𝑜𝑙𝑑 denotes the previous 
position, �̅�𝑖 the mean velocity component and 𝑢𝑖

′ the fluctuating (random, stochastic) part due to 
turbulence of the particle movement and 𝛥𝑡 is a time increment. The frequency of particles passing the 
counting grid relates the Lagrangian perspective with the Eulerian one. 
 

7.1 Justification for the use of GRAL 
Dispersion modelling in complex terrain is challenging and is especially so when low wind speeds 
arising from flows around buildings and other obstacles influence ambient air quality. Given the high 
NO2 values measured at the Hafod-yr-Ynys AURN station (annual mean = 70 µgm3 in 2017) we believe 
that a more sophisticated micro-scale air quality modelling method is required than would normally be 
the case for such a small domain with relatively few road sources. This will ensure that in accurately 
capturing the baseline we set the conditions to be able to accurately model the effect of emissions 
reduction measures. 
 
The Hafod-Yr-Ynys location presents a set of topographical factors which complicate air quality 
modelling there. These can be summarised thus: 
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1) The road transects an obvious street canyon which is asymmetrical- the north elevation is 
higher than the south 

2) The street canyon lies within a valley. The wider topography of the area comprises many hills 
and valleys. 

3) The street canyon has an upwards gradient running from West to East 
In isolation each of these factors would present a challenge for dispersion models commonly used in 
the UK. The confluence of all of these factors has led us to select the GRAL modelling suite which is 
well suited to deal with these additional challenges. It is useful to summarise the key technical 
challenges for this modelling study, alongside key technical decisions we have taken so that we may 
meet them. 
Table A1 Key technical challenges for the dispersion modelling study 

Technical challenge Action Comment 

The roadway is surrounded by 
buildings which complicates wind 
flows and affects concentrations of 
NO2 

We chose the GRAL model for the 
study as it can accurately model the 
flow disturbance caused by 
buildings and the effect on air 
quality 
The GRAL model was run in 
prognostic mode, this aligning the 
modelling study with European 
standards for micro-scale 
meteorological and air quality 
modelling 

It was very important to select a 
model which has proven ability in 
cases where buildings- perhaps 
even single buildings- are having 
an influence on the baseline 
conditions. 
Additionally, a few of the abatement 
measures involve placement of 
screening barriers or removal of 
buildings, which would be difficult to 
model well in more standard 
approaches 

The road is situated in hilly terrain 
which means that single station 
based meteorological data may not 
be representative in the domain 

GRAL wind field model initialised 
with GRAMM wind fields as 
boundary conditions. We used 
station-based meteorology and 
built a stability class estimation 
model to derive the met data to 
initialise GRAMM  
The effect of regional topography 
on surface winds is therefore 
accounted for by the time the 
regional winds reach our 
microscale GRAL domain 

The area is reasonably distant from 
the closest surface meteorological 
stations.  
Therefore, it was decided to use the 
GRAMM model to develop regional 
wind fields which are terrain 
following. 
GRAMM requires only wind data 
and Pasquill-Gifford stability 
estimates for each simulation time 
step. We derived a stability model 
based on well-known methods 
(US-EPA, 2000) 

Traffic travels up and down a 
gradient through the street canyon 
which will have a substantial effect 
on emission of NOx and perhaps f-
NO2 

A bespoke emissions model based 
on COPERT5 has been built for the 
project. This includes the 
harmonisation of ambient exhaust 
emissions from the OPUS 
measurement campaign carried 
out in an early phase of the project. 

The harmonisation of real-world in-
situ measurements of traffic 
emissions with a well- known 
international emissions model 
provides the ‘best of both worlds’. 

We can use COPERT to provide 
reliable speed/emission curves, 
which are scaled by the relationship 
to ambient measurements.  

The mitigation scenarios involve 
both emissions and structural 
interventions 

Traffic activity or fleet changes are 
‘emission change’ scenarios, 

whereas building reconfiguration 
changes are ‘topographical 

change’ scenarios. Our 

methodology can accommodate 
both. 

If there were no confounding 
topographical issues a simpler 
modelling framework would likely 
suffice. The combination of the 
types of mitigation measures give 
further credence to our 
approaches. 
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Appendix 2 -  Meteorological Modelling 
 

7.2 Acquisition of data and preprocessing 
GRAL requires hourly meteorological data from a measurement station to provide boundary conditions 
to the GRAMM mesoscale meteorological modelling. We obtained hourly meteorological data for Cardiff 
Airport for 2017 and processed the data using our RapidMET system. The processing deals with 
missing data in the surface meteorological record and follows established USEPA protocols (US-EPA, 
2000). The steps are embedded into a python program and proceed as follows: 

1) Obtain meteorological data in ISH format from international database for our selected station 
(in our case Cardiff Airport 

2) Repeat the procedure for two further stations, which will be used to fill gaps in the Cardiff 
records 

3) Create hourly average met records for Cardiff and the two substitute stations 
4) Analyse the Cardiff data for gaps and perform interpolation across a maximum gap of three 

hours where missing records are found 
5) Check the interpolated record for gaps and substitute in from site two if it has data for the 

missing period 
6) Repeat the gap check and substitute data from site three if gaps still persist after substituting 

site two data in 
7) Finally, check the file for completeness and produce statistics for data capture for wind speed, 

direction and cloud cover.  
 
RapidMET produces a location diagram and wind rose for the chosen site after the processing has been 
completed- the output also includes the data capture statistics. In this case data capture rates are 
excellent (>95% for all important metrics).  
 
Figure A1 RapidMET map showing met station and data quality metrics

 
 
The GRAMM model requires an estimate of atmospheric stability each hour. The most commonly used 
classification of atmospheric stability 
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was developed by Pasquill and Gifford (Pasquill, 1961; Gifford, 1961). They defined six classes, named 
A to F, with A the most unstable class, D neutral atmosphere, and F the most stable class. 
 
The GRAL developers recommend using the Solar radiation/delta-T (SRDT) scheme (US-EPA, 2000) 
to calculate stability but this requires hourly estimates of solar radiation. Solar radiation data was not 
included in the measurements at Cardiff Airport, but were estimated  using Equation 2 below from cloud 
cover data and solar angle. The position of the sun each hour in 2017 was calculated using the Excel 
calculator available from NOAA. Then the  solar radiation (R) in W/m2 was computed using the scheme 
by Holstag and van Ulden, 1983: 
 
Equation 2       𝑹 = (𝟗𝟗𝟎 𝐬𝐢𝐧 𝝋 − 𝟑𝟎)(𝟏 − 𝟎. 𝟕𝟓𝒏𝟑.𝟒) 
 
The results of our solar radiation calculator applied to the Cardiff data is shown in Figure A1 below. We 
can see the expected increase in solar radiation in the summer months relating to the higher solar angle 
and greater number of sunlit hours in each day. We can also see the solar radiation budget being 
modulated by cloud cover (the cause of the troughs in the data). 
 
 Figure A1 Temporal variation in solar radiation calculated for Cardiff Airport in 2017 (x axis = hour of year; 
y axis = solar radiation (W/m2) 

 
 
The SRDT scheme further requires a determination of whether each hour is in the day or night (‘D’ or 

‘N’). We simply assumed that solar angle values <0 represent pre-sunrise conditions- these were 
assigned ‘N’ in the data set, with ‘D’ for cases with solar elevation > 0. This allows us to compute stability 

class based on our synthesised parameters, from the ground observations from Cardiff Airport.  
 
It should be noted that we did not have access to delta T measurements (temperature Vs height), which 
are suggested in the SRDT method as a means of informing stability estimation in the evening hours- 
if the temperature gradient is <0 (i.e. temperature decreases with height) the assumption is that there 
is slight turbulence in the lower atmosphere, if the gradient is >0 it is assumed that the lower atmosphere 
is more stable. Since we did not have delta T measurements we assumed the temperature gradient 
was always <0. In practice this only affects a few hours per year so will have virtually no bearing on the 
annual mean concentrations predicted in this study. 
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The stability estimates were as expected- neutral and slightly unstable conditions predominate over the 
course of the year, with much fewer instances of highly unstable or highly stable conditions. A 
breakdown of the stability class estimates is shown in Figure A-2. 
 
Figure A-2 Histogram of stability classes for Cardiff Airport in 2017  
 

 
When the stability class estimates had been added to the 2017 meteorological data it was formatted 
according to the requirements of the GRAMM model, before being used to initialise the GRAMM runs.  
 

7.3 GRAMM meteorological modelling 
The GRAMM meteorological pre-processor is a fully featured mesoscale meteorological model with 
similarities to other codes such as WRF and MM5. The GRAMM model meets the requirements of 
Austrian standard VDI3783/7 for mesoscale weather modelling so can be used with confidence in other 
countries. 
 
The steps in running the GRAMM meteorological model are as follows: 

1) Obtain meteorological data in the correct format (in our case the Cardiff data with our added 
stability estimates) 

2) Design the GRAMM domain (dimensional scale, resolution etc) 
3) Add topographical data and process it to produce a GRAMM “grid” 
4) Run the model for automatically computed ‘weather situations’ (unique combinations of wind 

speed, direction and stability class) 

7.3.1 Meteorological input data 
The main input to GRAMM is our processed surface station data from Cardiff Airport in 2017- with the 
addition of estimates of atmospheric stability. GRAMM analyses the met record and calculates the 
number of unique combinations of winds and stability, termed ‘weather situations’. The run time is 

directly related to the number of unique weather situations, so it is recommended to use class based 
wind data. We also limited the number of wind directions to 16 by setting each sector to be 22.5 degrees. 
These steps reduced the number of weather situations from several hundred to 212, which still requires 
about 12 hours of computation to produce the wind fields which will be consumed by GRAL.  
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Other GRAMM parameters were set as follows (closely aligning with recommendations in the user 
manual: 
 

• Horizontal grid resolution (m)- 100 

• Vertical thickness of first layer (m) - 10 

• Number of vertical layers – 15 

• Vertical stretching factor – 1.40 

• Maximum relative layer height (m) – 3874 

• Number of smoothing cells around topography input – 10 

• Modelling time (s) – 3600 

• Relaxation velocity – 0.10 

• Relaxation scalars – 0.10 
 

7.3.2 Influence of topography 
The topographical input to GRAMM was obtained from the Shuttle Radar Topography Mission website 
via Ricardo’s UKTerrain R program6.The data was clipped to the same dimensions as the intended 
GRAMM domain in ArcMap, before converting it to ESRI-ASCII format as required by GRAMM. 
 
 A 3D view of the data in the GRAMM GUI is shown in Figure A-3 below. We can see that the general 
topographical features of interest are retained (e.g. the valley which contains the Hafod-yr-Ynys street 
canyon). This provides confidence that the wind fields used in the GRAL model will have any regional 
topographical influences included. 
 
Figure A-3 Topography in the GRAMM model (note the Hafod-yr-Ynys valley) 
 

 
 
The close-up elevations in the GRAMM model are further shown in  
Figure A-4 below. We can see that the main topographical features of note in the earlier satellite imagery 
are also present in the GRAMM model. The image shows the direction of the upwards gradient through 
the street canyon to help orientate the reader. 
 
Figure A-4 Close up topography in the GRAMM model (note the Hafod-yr-Ynys  valley) 

                                                      
6 https://github.com/scottlynn73/ukterrain  

https://github.com/scottlynn73/ukterrain
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Appendix 3 -  Vehicle Emissions Roadside Survey 
 

7.4 Introduction 
There has been much uncertainty in the use of national emission factors and how representative they 
are to real-world emissions.  While the most recent set of emission factors take this into account to 
some degree, there remains large uncertainty as to how emissions behave in an environment such as 
the gradient in Woodside Terrace.  To provide a robust study a field monitoring campaign was 
undertaken and used to derive local emission factors to underpin the modelling and assessment of 
measures.  The data are reported below. 
 

7.5 Field campaign 
To investigate the real-world emissions of vehicles travelling on the A472 at Woodside Terrace and the 
impact of the road gradient on emissions, a field campaign was undertaken to measure vehicle 
emissions during a four-week period. Remote sensing measurements were made using a commercial 
remote sensing instrument, the AccuScan RSD-5000 instrument supplied by OPUS Inspection. The 
set-up of the remote sensing instrument is shown in FigureA-6. The remote sensing unit consists of a 
focused bean if non-dispersive Infrared radiation (NDIR) and Ultraviolet (UV) light which are directed 
across a single carriage way of a road to a mirror from which the light is returned to the detectors in the 
remote sensing unit. The exhaust plume of passing vehicles intersect the IR and UV beams and the 
concentrations ratios nitrogen monoxide (NO), nitrogen dioxide (NO2), carbon monoxide (CO), 
hydrocarbons (HC), particulates (PM) and ammonia (NH3) as to CO2 are recorded. This work focuses 
on emissions of NOx (NO + NO2) and NO2, therefore the emissions of other pollutants are not reported 
here. Alongside the emissions measurements, the speed and acceleration of the vehicle is recorded 
and an ANPR camera is positioned to record the number plate. 
 
FigureA-6. Setup of the OPUS Inspection RSD5000 instrument  

 
 
Remote sensing measurements were undertaken at the two sites are shown in Figure A-7. The first 
measurement site (Site 1) was located a few hundred meters down from the Hafod-yr-ynys monitoring 
station on a portion of the road with significant gradient. This was identified as the most suitable 
measurement location that was close to the monitoring station and met the safe operating requirements 
for the remote sensing instrument. The second location (Site 2) is located close to the top of the hill 
near to the junction with Swyfryd Road. Site 2 was located on a section of road with significantly lower 
gradient than Site 1. Table A2 summarises details of the monitoring site locations. In total, over 65,000 
vehicle emissions measurements were recorded during the measurement campaign.  
 
Measurements were undertaken for several hours each day, with measurements recorded between the 
hours of 6am and 6pm during the period of the measurement campaign to capture traffic at the morning 
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and evening peak, as well as at other less busy periods. Different time periods were targeted on different 
days during the campaign. 
 
Figure A-7. Locations of remote sensing measurement sites and the location of Hafod-yr-ynys Roadside 
monitoring station. 

 
 
Table A2: Site details.  

 Site 1: on hill Site 2: top of hill 

Dates 
Mon 11th – Fri 15th September 2017 
Mon 30th April – Fri 4th May 2018 

Tues 8th – Fri 11th April 2018 
Mon 14th –Wed 16th May 2018 

Latitude 51.6797° 51.6823° 
Longitude -3.1228° -3.1366° 
Direction Eastbound, towards Pontypool Eastbound, towards Pontypool 
Gradient 6.6% 2.5% 
Number of measurements 
(valid vehicle 
measurements)* 

36,548 (30,9447) 31,328 (24,909) 

* Not all measurements can be matched to a vehicle or provide valid emissions measurements. The 
value in parentheses is the number of valid NOx measurements for which the measurement could be 
matched to vehicle information. 
 

7.6 Data processing and analysis  
The vehicle emissions remote sensing instrument returns emissions for each vehicle measured, the 
speed and acceleration of the vehicle, ambient temperature, pressure and humidity, and an image of 
the vehicle. The vehicle number plate is extracted from each image using a semi-automated process. 
The image is first passed through the on-line automatic number plate recognition software OpenALPR7, 
and if this fails to find a match above a specified confidence interval then an operator reviews and 
manually types in the number plate. The number plates are then matched to a detailed database of 

                                                      
7 https://www.openalpr.com/  

https://www.openalpr.com/
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vehicle details provided by CDL Vehicle Information Services Ltd and derived from DVLA and SMMT 
databases. In total, over a hundred fields of vehicle information are returned, including details of vehicle 
make, model, size and weight, fuel, year of registration and, where available, mileage at last MOT. 
Vehicle details are matched to the measured emissions returned from the remote sensing instrument 
using a custom program written in the R-programming language8 and stored in a database.  
 
The remainder of this section describes the subsequent data processing undertaken to (1) convert the 
measured vehicle emissions from g/kg fuel to the g/km units used in emissions inventories and (2) 
compare the emissions factors from remote sensing to inventory emission factors from COPERT.   

7.6.1 Calculation of emissions in grams per kilometer 
The remote sensing instrument measures emissions of the pollutants nitrogen monoxide (NO), nitrogen 
dioxide (NO2), carbon monoxide (CO), hydrocarbons (HC), particulates (PM) and ammonia (NH3) as a 
ratio to CO2. Through combustion equations, this ratio can readily be converted to the units of grams 
per kilogram of fuel consumed (g/kg fuel). Emissions both as ratios to CO2 and in g/kg fuel are returned 
as an output from the instrument. Emissions inventories used in modelling provide vehicle emission 
factors in units of grams per kilometer. In order to compare inventory emission factors and real-world 
emission factors from remote sensing, and to provide alternative real-world emission factors for 
modelling, it is necessary to convert the vehicle emissions from the remote sensing measurements from 
units of grams per kilogram of fuel to grams per kilometer.  
 

7.6.1.1 Light duty vehicles 
A recent study from the CONOX project9 established a methodology to undertake this conversion for 
light duty vehicles (cars and vans)10 and this method is applied in this work. The basis of this method is 
to provide an estimate of the instantaneous fuel consumption of the vehicle under the driving conditions 
of the remote sensing measurement in order to calculate grams of pollutant per second or per km driven. 
The following steps are required to compute emissions in g/km: 
 
Step 1: Calculate vehicle specific power (VSP). VSP which is defined as the engine power divided by 
the vehicle mass, and accounts for the main power consumers of the vehicle including acceleration, 
rolling resistance, air resistance, road gradient, transmissions losses and auxiliary power demand. VSP 
can be calculated from the measured vehicle speed (v; ms-1), acceleration (a, ms-2) and mass (m, ton) 
and the gradient of the road (Grad, defined as the altitude (m) / distance (m)) according to Equation 1: 
 𝑽𝑺𝑷 =

(𝟐𝟓𝟎𝟎+𝑹𝟎×𝒗+𝑹𝟏×𝒗𝟐+𝒄𝒅×𝑨×𝟎.𝟔×𝒗𝟑)×𝟏.𝟎𝟖

𝒎×𝟏𝟎𝟎𝟎
+ 𝒗 × 𝟏. 𝟎𝟖 × (𝟏. 𝟎𝟒 × 𝒂 + 𝒈 ∗ 𝑮𝒓𝒂𝒅)       (1) 

 
R0 (N) and R1 (N/ms-1) are road load coefficient of the vehicle from rolling resistance and friction losses 
in bearings. Cd is the aerodynamic drag coefficient and A is the frontal area of the vehicle.  
Borgen-Kleefeld et al.10 provide a set of generic coefficients for R0, R1 and cd*A for diesel and petrol 
cars and vans within a set of weight categories derived from PHEM model simulations. The coefficients 
used in this work are presented in Appendix 1.     
 
Step 2: Fuel consumption (FC; g/h) is calculated using a polynomial equation for the fuel consumption 
characteristic curve that links fuel consumption to VSP and vehicle mass (Equation 2). Parameterization 
of the coefficient A, B and C is provided by Borgen-Kleefeld et al.10 based on PHEM model simulations 
of fuel consumption under a range of driving conditions for petrol and diesel cars and vans within a set 
of weight categories. The Coefficient used in this work are presented in Appendix 1.   
 𝑭𝑪[𝒈

𝒉
] = [𝑨 × 𝑽𝑺𝑷𝟐 + 𝑩 × 𝑽𝑺𝑷 + 𝑪] × 𝒎    (2) 

                                                      
8 https://www.r-project.org/  
9 The CONOX project commissioned by the Federal Office for the Environment (FOEN) aims to pool, share and analyse European remote 
sensing data. 
10 J. Borken-Kleefeld, S. Hausberger, P. McClintock, J. Tate, D. Carslaw, Y. Bernard and Å Sjödin, Comparing emission rates derived from remote 
sensing with PEMS and chassis dynamometer tests – CONOX Task 1 report, Commissioned by Federal Office for the Environment, Switzerland,  

https://www.r-project.org/
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When negative fuel flow values are calculated, the fuel consumption is set equal to zero. This situation 
is indicative of mechanical breaking and leads to extrapolation of the fuel consumption into non-existing 
negative power ranges of engines. 
 
Step 3: Conversion of fuel consumption in g/h to units of g/km is performed by dividing by the vehicle 
speed.  

𝐹𝐶 (
𝑔

𝑘𝑚
) =

𝐹𝐶(
𝑔

ℎ
)

𝑣(
𝑘𝑚

ℎ
)
  (3) 

 
Step 4: Convert the remote sensing emission rates (RS) in g/kg fuel into g/km using the fuel flow 
calculated according to Equation 4: 

𝑅𝑆 (
𝑔

𝑘𝑚
) = 𝑅𝑆 (

𝑔

𝑘𝑔
) ×

𝐹𝐶(
𝑔

𝑘𝑚
)

1000
  (4) 

 

7.6.1.2 Heavy duty vehicles 
The work undertaken as part of the CONOX project did not consider the conversion of remote sensing 
emissions from g/kg fuel to g/km for heavy duty vehicles (buses and HGVs) and a parameterized 
formulation to carry out this conversion is not available in the literature. Therefore, a simplified approach 
has been developed to provide an estimate of emissions in g/km from the remote sensing instrument. 
This method makes the approximation that the CO2 emission factors from COPERT at the speed that 
a vehicle is travelling represents the instantaneous emissions of CO2 at the point of measurement when 
the road gradient is zero.  
 
The road gradient will impact emissions of CO2 as higher gradients will be expected to result in higher 
power demand and therefore higher fuel consumption and CO2 emissions for vehicles of the same mass 
travelling at the same speed and acceleration. Zhang et al.11 provide a formula linking instantaneous 
VSP for heavy duty vehicles to vehicle velocity (v; m/s), acceleration (m/s2), the angle of road gradient 
() and vehicle weight (m; ton): 
 

𝑉𝑆𝑃𝐻𝐷𝑉 = 𝑣 × (𝑎 + 9.807 × sin 𝜃 + 0.186333) +
3.702456

𝑚
   (5) 

 
To account for the impact of road gradient a scaling factor is applied calculated from the ratio of VSP 
at for a vehicle measurement at the road gradient of the measurement (VSP) to the VSP for the vehicle 
under the same acceleration and speed with conditions of zero road gradient. Overall the emission 
factors in g/km from the remote sensing measurements (RSHDV(g/km)) were calculated using Equation 
6, where EFCO2 is the COPERT emission factor for CO2 for a vehicle at the measured vehicle speed, 
[X]/[CO2] is the ratio of the pollutant of interest to CO2, as measured by the remote sensing instrument 
and mx/mCO2 is the mass ratio of the pollutant of interest to CO2. 

𝑅𝑆𝐻𝐷𝑉( 𝑔

𝑘𝑚
) =

[𝑋]

[𝐶𝑂2]
𝐸𝐹𝐶𝑂2( 𝑔

𝑘𝑚
) ×

𝑉𝑆𝑃

𝑉𝑆𝑃0
×

𝑚𝑋

𝑚𝑐𝑜2
   (6) 

 
For vehicles with negative acceleration (deceleration) it is assumed that ratio VSP/VSP0 is equal to 
one.  

7.6.2 Comparison to inventory emission factors 
It is informative to make a comparison between COPERT vehicle emission factors used in UK emission 
inventories and modelling, and the real-world emission factors measured by remote sensing. COPERT 
provides speed dependent emission factors grouped by vehicle type, fuel type, euro standard and 
vehicle engine size or weight. To undertake this comparison a process was written in R to assign each 
                                                      
11 W. Zhang, J. Lu, P. Xu and Y. Zhang, Moving towards Sustainability: road Grades and On-Road Emissions of Heavy-Duty Vehicles – A Case 
Study, Sustainability 2015, 7, 12644-12671. 
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vehicle emissions measurement to a COPERT vehicle category based on the vehicle information 
contained in the database of measurements. The corresponding COPERT emission factor was then 
matched to the measurement based on the assigned COPERT vehicle category and the vehicle speed 
recorded along site the remote sensing emissions measurement.  
 
For a small proportion of the vehicle measurements (~5-10%) valid speed and acceleration 
measurements were not recorded. Additionally, details of the Euro standard of the vehicle was also 
missing for a small proportion of vehicles. Gap filling was undertaken to maximize the measurements 
that could be assigned a COPERT emission factor. Speed and acceleration were filled in based on the 
average of the speed and acceleration recorded for vehicles of the same type (Car, LGV or HDV) at the 
same measurement site. Euro standard was filled in based on the date of registration of a vehicle and 
the date at which each Euro standard came into force.  
 
For Euro 5 HGVs COPERT provide different emission factors for vehicles fitted with Selective Catalytic 
Reduction (SCR) and Exhaust Gas Recirculation (EGR) abatement technologies. The vehicle details 
obtained from CDL Vehicle Information Services Ltd do not include details of a vehicles abatement 
equipment. The NAEI provides figures for the proportion of Euro 5 buses and HGVs fitted with SCR and 
for both vehicle types 75% for vehicles are fitted with SCR and 25% with SCR.  Therefore, where 
applicable, the majority of the results presented below compare the derived real-world emission factors 
to the COPERT emission factors for the appropriate vehicle class fitted with SCR. A more detailed 
analysis was undertaken for the real-world emission factors generated for use in modelling (see section 
XXX) where the comparator COPERT emission factors are an average of SCR and EGR emission 
factors, weighed by the proportion of SCR and EGR vehicles in the fleet.  
 
For HGVs and buses emission factors depend on vehicle load and the slope of the road. No information 
on the vehicle load is available for vehicles measured during the remote sensing field campaign. 
Therefore COPERT emission factors for HGVs and buses at 50% load are considered the most 
appropriate comparator, consistent with approaches taken in the NAEI and air quality modelling. Local 
Air Quality Management Technical Guidance (TG16)12 provides details of how to adjust COPERT 
emission factors at zero gradient in local air quality modelling studies to account for the effect of road 
gradient on emissions. Equation 7 is the general equation for the amended speed-related EF for 
vehicles on a slope: 

𝐸𝐹2 = 𝐸𝐹1(1 + 𝐺 × [𝐶1 × 𝑣 + 𝐶2])   (7) 
Where EF1 is the emission factor for vehicles travelling at speed v on a level road (g/km), EF2 is the 
revised emission factor for vehicles travelling uphill at the same speed v (g/km), v is the vehicle speed 
(m/s), G is the gradient of the hill expressed as a decimal fraction (e.g. 2% road gradient is expressed 
as 0.02) and C1 and C2 are the gradient coefficients that differ according to vehicle type. Uphill EF2 
would be greater than EF1 and downhill (when G is negative) EF2 would be smaller than EF1. When the 
percentage downhill slope is greater than 2.5% (G < -0.025) the guidance provided is to set G = -0.025. 
To make the most appropriate comparison between real world emission factors from remote sensing 
and inventory emission factors use in local air quality modelling, the COPERT emission factors are 
adjusted according to Equation 7. 
 

7.6.3 Data averaging 
The measurement of the instantaneous emissions from a single vehicle with remote sensing does not 
provide sufficient information to make conclusions on emissions for a vehicle type. The great value of 
remote sensing is in the large number of measurements that can be recorded over a field campaign. 
This allows data to be grouped by suitable vehicle categories (e.g. vehicle type, fuel type and Euro 
standard) and the data within each category averaged to show trend across the attributes. The data 

                                                      
12 Defra, Local Air Quality Management – Technical Guidance (TG16), February 2018, https://laqm.defra.gov.uk/documents/LAQM-TG16-
February-18-v1.pdf 
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presented in the results section will typically present an average emission factor for a vehicle category 
with an error bar representing the 95% confidence interval in the measurement. The grouping of data 
was undertaken in R and the mean and confidence interval were calculated using the bootMeanDF 
function in OpenAir, an R package for air quality data analysis. In this project measurements are 
typically provided for the two sites separately to understand the impact of road gradient on the vehicle 
emissions recorded.  
 

7.7 Results and Discussion 
7.7.1 Fleet composition  
The camera set up alongside the remote sensing instrument records the number plate of passing 
vehicles which is matched to a set of vehicle details. Figure presents the proportion of the fleet by 
vehicle type at the two sites where remote sensing measurements were recorded. The plots show that 
cars are the main vehicle type making up about 80% of the fleet recorded. Vans (LDVs) made up 16.5% 
of the fleet at site 1 (on hill) and 16.6% of the fleet at site 2 (top of hill) and HGVs, buses and motorcycles 
make up the remainder of the fleet. The fleet recorded at the sites is very similar, as would be expected 
for two measurement locations on the same stretch of road. There is a small bias against the capture 
of number plates of heavy vehicles as a result of how the camera is set-up at the roadside during the 
remote sensing measurements. Therefore, it is likely that HGVs and buses are to a small extent under-
represented in FigureA-8.  
 
Figure A-8. Fleet composition by measurement location and vehicle type. 

 
 
Vehicle emissions show a strong dependence on the fuel used by the vehicles. FigureA-9 shows that 
on the A472 51% of cars recorded were diesel fueled and 48% were petrol fuels. Only a small fraction 
of cars were hybrids or used an alternative fuel. More than 99% of vans were diesel fueled and almost 
all HGVs and buses recorded were diesel fueled.    
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Figure A-9. Car and van (LDV) fuel type  

 
 
Figure A-10. Proportion of vehicles by Euro standard for petrol and diesel cars and vans (LDV). On the x-
axis, Euro standards labelled E_N represent conventional vehicles of Euro standard N and those labelled 
HE_N represent hybrid vehicles of Euro standard N, where N is the number of the Euro standard.   

 
 
European legislation sets out emissions limits that new vehicles must meet under specific test 
conditions and these emission standards are periodically updated to increase the stringency of emission 
limits. Figure and Figure present the proportion of vehicles by European emissions standard (Euro 
standard) by vehicle and fuel type. Figure-FigureA-10 show that: 

• Petrol and diesel cars of Euro standard 4 to 6 are the most prevalent vehicle types on the A472 

• Diesel vans are a significant proportion of the fleet, and almost half of these vehicles Euro 5 

• Rigid and articulated HGVs make up a small proportion of the fleet and relatively new Euro VI 
HGVs are the most prevalent Euro standard 

• Buses, motorcycles and petrol vans make up only a small proportion of the fleet, therefore the 
fleet captured may not be full representative of the Euro standards of the local fleet. 
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The modelling reported in this document combines information on the fleet with real world emission 
factors derived from the remote sensing measurements to show the source apportionment of vehicle 
emissions to the different categories of vehicles and demonstrate which vehicles provide the greatest 
contribution to emissions on the A472. 
 
Figure A-11. Proportion of vehicles by Euro standard for petrol and diesel cars and vans (LDV). On the x-
axis, Euro standards labelled E_N represent conventional vehicles of Euro standard N and those labelled 
HE_N represent hybrid vehicles of Euro standard N, where N is the number of the Euro standard in roman 
numerals. 

  
 

7.7.2 Impact of vehicle age on NOx and NO2 emissions 
 
The data show the following on the influence of vehicle age on NOx emissions: 

• There was no difference between NOx emission factors in g per kg fuel at the two measurement 
locations 

• On conversion to g per km emission factors are higher for Site 1 (on hill), driven primarily by 
the higher road gradient. The vehicle requires additional power to get up the hill. Speed and 
acceleration are similar at the two locations. 

• Emission factors by euro standard: for diesel vehicles we see that emissions are similar for 
Euro 5 vehicles and earlier, but there is a drop in the real-world emissions for Euro 6. Petrol 
vehicles show a decline in NOx emissions with each Euro standard (the abatement systems 
work) 

• Real-world emissions for cars and generally for vans are higher than the COPERT EFs used 
in modelling, particularly at the location with significant gradient.  

• For HGVs and buses the real-world emission factors are broadly similar to COPERT after the 
gradient correction has been applied. Somewhat limited by small vehicle counts, particularly for 
buses and early Euro standards of HGVs. 

• Emissions factors by year of registration show broadly the same trends, but show some 
evidence that there is continued improvement in Euro 6 emissions with the staged introduction 
of more stringent tests which include a real world driving components.  

• For diesel cars and vans there is evidence that NO2 emissions in g per km are similar at both 
measurement locations, therefore fNO2 is different at the two locations.  
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Figure A-12. NOx emission factors in grams per kg fuel for diesel and petrol cars and diesel vans (LDV) by 
Euro standard and site. 

 
Figure A-13. NOx emission factors in grams per kg fuel for articulated and rigid HGVs and buses by Euro 
standard and site.  

 
 
FigureA-14. NO2 emission factors in grams per kg fuel for diesel cars and vans (LDVs) by Euro standard 
and site. 
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FigureA-15. NOx emission factors in grams per kilometre for diesel and petrol cars and diesel vans (LDV) 
by Euro standard and site. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure A-16. NOx emission factors in grams per kilometre for articulated and rigid HGVs and buses by Euro 
standard and site. 
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Figure A-17. NOx emissions g/km by year of registration for diesel and petrol cars and diesel vans (LDVs). 
The grey dashed vertical lines indicate the year at which European emission standards came into force for 
new type approvals, existing previously type approved vehicles must meet the Euro standard one year 
later.  

 
FigureA-18. NO2 emissions in g/km by year of registration for diesel cars and vans (LDVs). 

 
 
7.7.3 Mileage effects 
 
As road vehicles age and their mileage increases there is a risk that emissions of some pollutants 
increase. Older vehicles tend to have higher emissions because they use less sophisticated emissions 
control technology than newer vehicles. However, they can also have higher emissions because these 
control systems deteriorate over time. Vehicle emission remote sensing data is highly valuable in this 
respect because the full fleet is measured and that of course includes many older vehicles. 
 
Figure shows how the emissions of NOx vary for passenger cars depending on fuel type, Euro standard 
and the mileage of the vehicle. Vehicle mileage is based on the mileage at last MOT and therefore is 
available for cars aged 3 years and over, an MOT is not required for newer vehicles. No attempt has 
been made to extrapolate the additional mileage travelled since the date of the most recent MOT, 
therefore the mileage assigned to each vehicle is likely to be lower than actual vehicle mileage. For 
recent models of petrol cars (Euro 5 and 6) there is very little evidence that the emissions worsen with 
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higher mileages. However, for older vehicles up to Euro 4 there is a clear increase in emissions as the 
vehicle mileage increases. Interestingly, low mileage petrol cars (up to about 70,000 miles) all tend to 
have low emissions. Therefore, just because a vehicle is old (e.g. a Euro 3 vehicle, typically 
manufactured between 2000 and 2004 and hence 14 to 18 years old), it does not mean the emissions 
are high. 
 
The results for diesel passenger cars also show some indication of an effect of vehicle mileage on 
emissions, although the effect is less pronounced than for petrol cars. However, the main difference is 
the higher absolute emissions of NOx for diesel cars compared with petrol cars. FigureA-20 shows that 
mileage appears to have little influence on NO2 emissions from diesel cars.  
 
The trends in the emissions with age at the two measurement locations is generally similar, with the 
most significant difference being the higher absolute emission of NOx at site 1 with the higher road 
gradient.  The NO2 emissions measured are very similar at both sites.  
 
 
Figure A-19. Effect of vehicle mileage on emissions of NOx for petrol and diesel passenger cars split by 
Euro standard at monitoring location site 1 (on hill) and site 2 (top of hill) on AA472 Woodside Terrace. 
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Figure A-20. Effect of vehicle mileage on emissions of NO2 for petrol and diesel passenger cars split by 
Euro standard at monitoring location site 1 (on hill) and site 2 (top of hill) on AA472 Woodside Terrace. 

 
 
 

7.8 Identification of high emitting vehicles 
Individual vehicles can have high emissions rates, well above the average for the vehicle type, which 
can indicate poor maintenance or that the vehicle is fitted with a defeat device that bypasses emissions 
control technologies. High emitting vehicles can provide a significant contribution to roadside emissions, 
therefore identifying high emitting vehicles and requiring an improvement in their emissions can prove 
an effective way to lower roadside emissions. Vehicle emissions remote sensing records emissions for 
each passing vehicle and therefore has the potential to identify high emitting vehicles.   
 
Remote sensing has been used extensively in the US where applications include identification of high-
emitting vehicles and screening out low-emitting vehicles13. A similar approach has been taken in a 
number of cities in China14. In this work, a threshold is set for the emissions level of each pollutant of 
interest to define whether a vehicle is a high-emitter or low-emitter. Vehicles operating outside of a pre-
defined normal range of speed and acceleration conditions would typically be excluded so only 
emissions from vehicles under normal driving conditions are assessed. Vehicles are usually required 
to pass a remote sensing instrument multiple times. If a vehicle is repeatedly above a high emitter 
threshold, the vehicle owner is notified that inspection and repair is warranted and if a vehicle is 
repeatedly under the low emission threshold then the vehicle owner is notified that the vehicle is not 
required to come in for emission inspection. If a certain make or model of a vehicle is repeatedly 
recorded as a high emitter of one or several pollutants monitored this might be more indicative of a 
wider technical problem with the engine or emission control technology. 
 
This model is not currently used for regulatory purposes in the UK or Europe. Further work would be 
required to verify a suitable framework and approach and to identify high emitting vehicles.   
 

7.9 Real world emission factors for modelling 
The previous sections have demonstrated that there is a difference between the COPERT NOx 
emission factors used in modelling and assessment, and NOx emissions from vehicle fleet travelling on 
the A474 under actual driving conditions. The road gradient at this location has been shown to have 
significant impact on the real-world emissions. To better account for real world emissions on the A474, 
on the hill close to Hafod-yr-ynys monitoring station and nearby residences, an approach has been 

                                                      
13 http://opusinspection.com/remote-sensing-device-technology/1602-2/ 
14 ICCT, Remote sensing of motor vehicle exhaust emissions, Feburary 2018, https://www.theicct.org/publications/vehicle-emission-remote-
sensing  

https://www.theicct.org/publications/vehicle-emission-remote-sensing
https://www.theicct.org/publications/vehicle-emission-remote-sensing
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developed to scale the COPERT NOx emission factors to align with the real-world emission factors. It 
was not possible to develop entirely new speed-emission curves from the remote sensing 
measurements due to limitations in the number of vehicles measured and the range of vehicle speeds 
recorded.  
 
Scaling factors were developed for vehicles by vehicle type (car, van, rigid and articulated HGV, and 
bus), fuel type and Euro standard to apply to the COPERT speed emission curves from which a real-
world emission factor could be derived of any given vehicle speed. The scaling factors developed are 
presented in Table A3. Scaling factors were calculated by dividing the real-world emission factors 
calculated from the remote sensing measurements by the corresponding average COPERT emission 
factor for the vehicle measurements included in each classification.  
 
Only the remote sensing data recorded at Site 1 (on hill) on the A474 were included in, therefore the 
real-world emission factors derived are representative of vehicle emission on the hill close to the Hafod-
yr-ynys monitoring station. Traffic travels both uphill and downhill on the A474, but measurements were 
recorded on the up hill carriageway. To account for the ~50% of traffic travelling downhill the scaling 
factors to apply to COPERT for light duty vehicles (cars and vans) are an average of the real-world 
scaling factor for traffic derived for travelling up the hill measured during the remote sensing campaign, 
and a factor of 1, i.e. assuming that the COPERT EFs are correct for downhill traffic. For heavy duty 
vehicles (HGVs and buses), the downhill component of the scaling factor was calculated from Equation 
7 assuming the average vehicle speed of 37 kph recorded for heavy duty vehicles. 
 
COPERT NOx emissions factors are provided grouped by vehicle weight or engine size. Real-world 
scaling factors to apply to the COPERT speed-emission curves were not disaggregated by vehicle size 
or weight due to limitations in the size of the dataset. The scaling factors are developed based on 
measurements the local vehicle fleet and therefore factor in the vehicle size, however separate scaling 
factors were not provided for vehicles of different weight or engine size. Different COPERT speed 
emission factor curves are also provided for Euro 5 HGVs and buses fitted with EGR and SCR 
abatement systems. As noted in Section xxx, information on the abatement system of a vehicles 
measured during the remote sensing field campaign is not available, therefore the same scaling factor 
is assumed to apply to the COPERT speed emission curves appropriate for each abatement system.   
 
For some vehicle classifications the proportion of vehicles in the fleet and the number of vehicle 
measurements available to calculate the real-world scaling factor is low. For vehicle categories with few 
measurements and/or a large uncertainty in the measured emission factor it was not considered 
appropriate to calculate a real-world emission factor based on the measurements. Instead the scaling 
factor is assumed to be the same as that calculated for a similar vehicle category, where this assumption 
is made this is noted in Table A3. For petrol vans and buses there were insufficient vehicle 
measurements recorded to derive real-world scaling factors. For these vehicle types, scaling factors 
were not derived based solely on remote sensing measurements undertaken at Hafod-yr-ynys, but are 
supplemented by additional vehicle measurements from other locations held within Ricardo’s full 

database of vehicle emissions remote sensing measurements. The supplementary measurements are 
recorded at a number of locations throughout the UK and are not representative of the particular fleet 
or road slope at the Hafod-yr-ynys location but provide the best available information on real-world 
emissions for the vehicle categories under consideration. The impact of these assumptions on the 
vehicle emissions calculated is expected to be minimal as they impact a small proportion of the vehicles 
in the local fleet.  
 
Modelling studies require fNO2 in addition to NOx emission factors, where fNO2 is the fraction of NOx 
as NO2. There is evidence that for diesel cars and vans that real-world NO2 emissions are similar for 
vehicles measured at Site 1 (on hill) and Site 2 (top of hill). As overall NOx emissions are significantly 
different at the two measurement locations, thus the fNO2 derived is different for the on hill and flatter 
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measurements. The recommend real world fNO2 values provided for diesel cars and vans in Table A3 
is the mean of the fNO2 values from the remote sensing measurements on and off the hill (i.e. it is 
assumed that the fNO2 from vehicles travelling downhill is equal to the fNO2 measured by remote 
sensing at the top of the hill). For other vehicle types there was no clear or systematic evidence that 
fNO2 depends on the gradient of the road. Therefore, the real-world fNO2 derived from the remote 
sensing measurements on the hill was assumed to be representative of fNO2 for both uphill and downhill 
traffic. 
 
Where there are insufficient measurements from remote sensing to provide a value for fNO2 it is 
assumed that the NAEI value for fNO2 is valid. This is typically the case for early Euro standards of 
vehicles which make up a small proportion of the measurements. For petrol vehicles the NO2 emissions 
measured are low and by and large below the detection limit of the remote sensing instrument. For 
petrol vehicles the NAEI value for fNO2 is assumed for all Euro standards. 
 
Table A3. Summary of scaling factors applied to COPERT speed-emission curves to derive real world 
vehicle NOx emission factors and fNO2 factors derived from remote sensing measurements. Comments are 
provided where data are not derived directly from the remote sensing measurements at Caerphilly Site 1 
(on hill), as described in the text.  

Vehicle 
class Fuel Euro 

standard 

NOx 
COPERT 
scaling factor 

Comment fno2  

Car 

Diesel 

Pre-Euro 1.7205 Assume scaling 
factor for Euro 2 0.11 As NAEI 

Euro 1 1.7205 Assume scaling 
factor for Euro 2 0.11 As NAEI 

Euro 2 1.7205  0.11 As NAEI 
Euro 3 1.8145  0.1317  
Euro 4 2.0750  0.288  
Euro 5 2.0035  0.1354  
Euro 6 1.5395  0.1981  

Petrol 

Pre-Euro 5.6105 Assume scaling 
factor for Euro 2 0.04 As NAEI 

Euro 1 5.6105 Assume scaling 
factor for Euro 2 0.04 As NAEI 

Euro 2 5.6105  0.04 As NAEI 
Euro 3 5.8310  0.03 As NAEI 
Euro 4 4.0655  0.03 As NAEI 
Euro 5 2.8275  0.03 As NAEI 
Euro 6 2.9010  0.02 As NAEI 

Van Diesel 

Pre-Euro 1.6690 Assume scaling 
factor for Euro 2 0.11 As NAEI 

Euro 1 1.6690 Assume scaling 
factor for Euro 2 0.11 As NAEI 

Euro 2 1.6690  0.11 As NAEI 
Euro 3 1.6280  0.1187  
Euro 4 1.8500  0.2447  
Euro 5 1.7775  0.0924  
Euro 6 1.1085  0.1834  
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Petrol 

Pre-Euro 4.5235 

Derived from full 
Ricardo 
database, 
assume scaling 
factor for Euro 2 

0.04 As NAEI 

Euro 1 4.5235 

Derived from full 
Ricardo 
database, 
assume scaling 
factor for Euro 2 

0.04 As NAEI 

Euro 2 4.5235 Derived from full 
Ricardo database 0.04 As NAEI 

Euro 3 3.9845 Derived from full 
Ricardo database 

0.03 As NAEI 

Euro 4 7.4470 
Derived from full 
Ricardo database 0.03 As NAEI 

Euro 5 15.206 Derived from full 
Ricardo database 0.03 As NAEI 

Euro 6 6.7555 Derived from full 
Ricardo database 0.02 As NAEI 

Articulated 
HGV Diesel 

Pre-Euro 1.30325  0.11 As NAEI 
Euro 1 1.30325  0.11 As NAEI 
Euro 2 1.30325  0.11 As NAEI 
Euro 3 1.30325  0.14 As NAEI 
Euro 4 1.30325  0.14 As NAEI 
Euro 5 1.30325  0.0832  
Euro 6 5.39900  0.0891  

Rigid 
HGVs Diesel 

Pre-Euro 

<14t: 
1.35875 
≥14t: 
1.27175 

Assume scaling 
factor for Euro 3 0.11 

As NAEI 

Euro 1 

<14t: 
1.35875 
≥14t: 
1.27175 

Assume scaling 
factor for Euro 3 0.11 

As NAEI 

Euro 2 

<14t: 
1.35875 
≥14t: 
1.27175 

Assume scaling 
factor for Euro 3 0.1 

As NAEI 

Euro 3 

<14t: 
1.35875 
≥14t: 
1.27175 

 0.0845  

Euro 4 

<14t: 
1.85525 
≥14t: 
1.76825 

 0.023  
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Euro 5 

<14t: 
1.72375 
≥14t: 
1.63675 

 0.0056  

Euro 6 4.02250  0.0646  

Bus Diesel Pre-Euro 1.164875 

Derived from full 
Ricardo 
database, 
assume scaling 
factor for Euro 3 

0.11 As NAEI 

  Euro 1 1.164875 

Derived from full 
Ricardo 
database, 
assume scaling 
factor for Euro 3 

0.11 As NAEI 

  Euro 2 1.164875 

Derived from full 
Ricardo 
database, 
assume scaling 
factor for Euro 3 

0.11 As NAEI 

  Euro 3 1.164875 Derived from full 
Ricardo database 0.3359 

Derived from 
full Ricardo 
database 

  Euro 4 0.894375 
Derived from full 
Ricardo database 0.3518 

Derived from 
full Ricardo 
database 

  Euro 5 0.914875 Derived from full 
Ricardo database 0.1282 

Derived from 
full Ricardo 
database 

  Euro 6 5.0665 Derived from full 
Ricardo database 0.1053 

Derived from 
full Ricardo 
database 
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