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 Electrical Works in Schools 

           

          

          

        

100% testing of circuitry 
within school 

C1 fault rectification or circuits 

isolated at distribution board 

Contractor produces detailed 
schematic of circuitry 

Electrical designer receives schematic 

and advises on cost to produce detailed 

specification for tender 

Electrical designer produces detailed 
specification for tender 

Rewiring works tendered 

Rewiring completed 

 
Average 
Duration 
(Weeks)  

 

 

6 

 

 

 

 

 

 
 
4 

 

 
 

 

 

 

 

 
12 
 

 

 

 

 

 

12 

Phase 
( 
( 
( 
( 
( 
( 
( 
( 
( 
( 

 

1 & 2 

 
Phase 

( 
( 
( 
( 
( 
( 
( 
( 
( 
( 
( 
 

1 & 2 

 ( 
( 
( 
( 
( 
( 
( 
( 
( 
( 
( 

 
3 

 ( 
( 
( 
( 
( 
( 
( 
( 
( 
( 

 

 
4 
 

4 

                           *   Lorne Stewart to date 
                           #  ARUP to date 
                           Ø Not necessarily concurrent 

 

                             

 

Building Consultancy supplement schematic 
with relevant additional information 


